

SCRPS Status Update

FCC Form 5640

OMB Control No. 3060-1270

File No. SC-SU0002697

Applicant Information

Applicant FRN 0012662698

Applicant Address 1107 McArtor Rd

Applicant Name United Wireless Communicati Applicant City Dodge City

Applicant Email toddh@unitedtelcom.net Applicant State KS

Applicant Phone 6202278641 Applicant ZIP Code 67801

Contact Information

Is the contact the same as the contact listed on the Application Request for Funding Allocation? If not, please list below.

Contact Name Sam Hariton

Contact Address 4031 University Drive, 2nd Floor

Contact Email sc.external.rfi.united@widelity Contact City Fairfax

Contact Phone 7032393299 Contact State VA

Contact ZIP Code 22030

*Indicate which deadline you are meeting with this filing.

2024-07-08

Explanation of Effort and Availability of Commercial Equipment

*Provide an explanation of efforts undertaken, and challenges encountered, in permanently removing, replacing, and disposing of covered communications equipment or service.

Yes, my company has conducted work on the removal of covered equipment since submittal of the last form. We have fully removed equipment from 115 of the sites, however we are in the process of determined what it will take to replace a non-supported IMS core.

Yes, my company has conducted work on the disposal of covered equipment since the submittal of the last form. We have disposed of 99% of the Huawei equipment. We have three boxes of material to be disposed of today.

Yes, my company has conducted work on the replacement of covered equipment and services since the submittal of the last form. We replaced equipment on 115 sites but we are in the process of determined what it will take to replace a non supported IMS core

*Explain whether you are finding commercially available equipment in the marketplace. If not, then explain efforts taken to obtain replacement equipment.

Yes, we are finding that equipment and services are commercially available.

* If there is additional information relevant to the preceding questions or that you believe the Commission should be aware of, please include the information below.

Program Compliance

*Indicate whether recipient has fully complied with (or is in the process of complying with) all requirements of the Reimbursement Program.

Yes No

*Indicate whether recipient has permanently removed from its communications network all covered communications equipment or services that were in the recipient's network as of the date of the submission of the recipients application request for funding.

Yes No

If recipient has not yet completed the removal process, what estimated percentage of the removal process have you completed?

95

*Indicate whether recipient has replaced all covered communications equipment or services that were in the recipient's network as of the date of the submission of the recipient's application request for funding.

Yes No

If recipient has not yet completed the replacement process, what estimated percentage of the replacement process have you completed?

80

*Indicate whether recipient has disposed of all covered communications equipment or services that were in the recipient's network as of the date of the submission of the recipient's application request for funding.

Yes No

If recipient has not yet completed the disposal process, what estimated percentage of the disposal process have you completed?

99

*Indicate whether recipient has fully complied with (or is in the process of complying with) the timeline submitted by the recipient. If not, provide explanation for deviation.

Yes No

*The filer has indicated no to a question in this section, please provide additional information.

United has finished approximately 85% of the removal, replacement and disposal process. We are still working on network optimization, analysis and documentation for the new network.

United is also in the process of evaluating VOLTE core needs as Microsoft has informed us that they will no longer support our Metaswitch IMS product for VOLTE. We chose Metaswitch because the FCC asks us to prioritize the replacement of our covered core equipment, and we thought we were choosing a solid product from a solid company, backed by Microsoft until the unexpected end of life notification at the end of May 2024. We are working with multiple vendors to come up with a (cost effective) solution to replace the VOLTE core as we now have a short timeline to get it replaced with another IMS Core from another vendor. The process for gathering information, getting quotes, picking a vendor along with the time needed for installing, implementing, testing, and transitioning to a new vendor will extend this project past our current timeline and possibly the timeline of the SCRIP program.

Certifications

*By checking the box and providing the electronic signature where indicated below, the Certifying Official on behalf of the filer certifies under penalty of perjury that:

(1) The Certifying Official is authorized to submit this status report on behalf of the above-named filer and, based on information known to me or provided to me by employees responsible for the information being submitted, the information set forth in this status report has been examined and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying Official acknowledges that any false, fictitious, or fraudulent information or statement, or the omission of any material fact on this status report or on any other document submitted by the filer may subject the filer and the undersigned to punishment by fine or forfeiture under the Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, rules, and orders governing the Reimbursement Program, including but not limited to allocations, draw downs, payments, obligations and expenditures of money, and the Certifying Official acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and orders may result in the denial of funding, cancellation of funding commitments, and/or recoupment of past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records, including receipts, of all costs eligible for reimbursement actually incurred for a period of 10 years; and will file all required documentation for its expenses. The Certifying Official acknowledges that failure to comply with the statute, rules, and orders governing the Reimbursement Program could result in civil or criminal prosecution by law enforcement authorities.

Certifier Information

Certifier Signature	Todd Houseman	Certifier Phone	6202278641
Certifier Name	Todd Houseman	Certifier Email	toddh@unitedtelcom.net
Certifier Title	CEO/GM		
Date Signed	2024-06-28		