

SCRPS Status Update

FCC Form 5640

OMB Control No. 3060-1270

File No. SC-SU0002528

Applicant Information

Applicant FRN 0004213724 Applicant Address PO Box 5986
Applicant Name Hargray Communications Grc Applicant City Hilton Head Island
Applicant Email Jean.Thaxton@htc.hargray.c Applicant State SC
Applicant Phone 8436861258 Applicant ZIP Code 29938

Contact Information

Is the contact the same as the contact listed on the Application Request for Funding Allocation? If not, please list below.

Contact Name Lori Lewellyn Contact Address 18 Gibbet Rd
Contact Email lori.lewellyn@htc.hargray.com Contact City Bluffton
Contact Phone 5853298122 Contact State SC
Contact ZIP Code 29910

*Indicate which deadline you are meeting with this filing.

2024-04-08

Explanation of Effort and Availability of Commercial Equipment

*Provide an explanation of efforts undertaken, and challenges encountered, in permanently removing, replacing, and disposing of covered communications equipment or service.

My company has continued to conducted work on the removal of covered equipment. To date, we have replaced Customer equipment for approximately 4,875 (66%) residential and commercial customers. We anticipate migration issues of customer homes as access is needed into each.

We now have about 80% completion on our backbone network which was due to equipment delay. Equipment has been installed but Ciena is still connecting the equipment through the network. Backbone customer traffic expected to start moving in May (0%).

Our 1st destruction of equipment is April 4th. The delay was due to resources getting equipment documented.

All third-party fibers from vendors like STI and Resurgence are now up and running. This cost was more than anticipated and work is still being finished to complete the DWDM backbone.

*Explain whether you are finding commercially available equipment in the marketplace. If not, then explain efforts taken to obtain replacement equipment.

All equipment is in stock.

* If there is additional information relevant to the preceding questions or that you believe the Commission should be aware of, please include the information below.

Despite all equipment being in stock as of our last update, we have previously highlighted the challenges posed by long lead times. We are in the process of revising our schedule to better match the project's needs, which include gaining access to homes and strategically relocating co-existence devices to minimize customer inconvenience. In light of these adjustments, it is highly likely that we will seek a 6-month extension to our RRD term.

Program Compliance

*Indicate whether recipient has fully complied with (or is in the process of complying with) all requirements of the Reimbursement Program.

Yes No

*Indicate whether recipient has permanently removed from its communications network all covered communications equipment or services that were in the recipient's network as of the date of the submission of the recipient's application request for funding.

Yes No

If recipient has not yet completed the removal process, what estimated percentage of the removal process have you completed?

35

*Indicate whether recipient has replaced all covered communications equipment or services that were in the recipient's network as of the date of the submission of the recipient's application request for funding.

Yes No

If recipient has not yet completed the replacement process, what estimated percentage of the replacement process have you completed?

30

*Indicate whether recipient has disposed of all covered communications equipment or services that were in the recipient's network as of the date of the submission of the recipient's application request for funding.

Yes No

If recipient has not yet completed the disposal process, what estimated percentage of the disposal process have you completed?

0

*Indicate whether recipient has fully complied with (or is in the process of complying with) the timeline submitted by the recipient. If not, provide explanation for deviation.

Yes No

*The filer has indicated no to a question in this section, please provide additional information.

A new timeline is being updated with actual completions and projections.

Certifications

*By checking the box and providing the electronic signature where indicated below, the Certifying Official on behalf of the filer certifies under penalty of perjury that:

(1) The Certifying Official is authorized to submit this status report on behalf of the above-named filer and, based on information known to me or provided to me by employees responsible for the information being submitted, the information set forth in this status report has been examined and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying Official acknowledges that any false, fictitious, or fraudulent information or statement, or the omission of any material fact on this status report or on any other document submitted by the filer may subject the filer and the undersigned to punishment by fine or forfeiture under the Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, rules, and orders governing the Reimbursement Program, including but not limited to allocations, draw downs, payments, obligations and expenditures of money, and the Certifying Official acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and orders may result in the denial of funding, cancellation of funding commitments, and/or recoupment of past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records, including receipts, of all costs eligible for reimbursement actually incurred for a period of 10 years; and will file all required documentation for its expenses. The Certifying Official acknowledges that failure to comply with the statute, rules, and orders governing the Reimbursement Program could result in civil or criminal prosecution by law enforcement authorities.

Certifier Information

Certifier Signature	Travis Marlow	Certifier Phone	9135229185
Certifier Name	Travis Marlow	Certifier Email	travis.marlow@cableone.biz
Certifier Title	VP, Technology		
Date Signed	2024-04-04		