

SCRPS Status Update

FCC Form 5640

OMB Control No. 3060-1270

File No. SC-SU0001327

Applicant Information

Applicant FRN	0013769708	Applicant Address	801 Enterprise Drive
Applicant Name	Hunter Communications & Te	Applicant City	Central Point
Applicant Email	regulatory@hunterfiber.com	Applicant State	OR
Applicant Phone	5414141419	Applicant ZIP Code	97502

Contact Information

Is the contact the same as the contact listed on the Application Request for Funding Allocation? If not, please list below.

Contact Name	Heather Tobias	Contact Address	801 Enterprise Dr
Contact Email	regulatory@hunterfiber.com	Contact City	Central Point
Contact Phone	5414141419	Contact State	OR
		Contact ZIP Code	97502

*Indicate which deadline you are meeting with this filing.

2023-01-11

Explanation of Effort and Availability of Commercial Equipment

*Provide an explanation of efforts undertaken, and challenges encountered, in permanently removing, replacing, and disposing of covered communications equipment or service.

As of right now, we have completed about 21% of the project. Locations where our project manager has removed out Huawei equipment and replaced with Juniper switches are:

GRPSORHE (Grants Pass- Head End POP) -624 SE J ST Grants Pass, OR 97527

MALNOR (Malin Hut) -30500 Hwy 50 Malin, OR 97632

MDFDORBLL (Medford- Burrill Mini-POP)-3512 Excel Dr Medford, OR 97504

MDU-RV-MALL (Medford- Rogue ValleyMall) -1600 N Riverside Medford, OR 97501

MDFDORDS (Medford- Death Star POP)-801 Enterprise Dr Central Point, OR 97502

MRLNOR1A (Merlin Cabinet)-222 Brookside Blvd Grants Pass, OR 97526

PRSPOR1A (Prospect Cabinet)-160 Mill Creek Dr Prospect, OR 97536

WLMSOR1A (Williams Cabinet)-20260 Williams Hwy Williams, OR 97544

CMTS 2-Penny Lane Shady Cove, OR 97539

We expect to be 42% complete by 4/1/23. 86% complete by 7/1/23. Our goal is to be 100% completed by 10/1/23.

*Explain whether you are finding commercially available equipment in the marketplace. If not, then explain efforts taken to obtain replacement equipment.

Our vendor was able to get us about 90% of our required inventory last month. The last 10% is on order, but keeps getting pushed right due to Supply Chain issues. Our vendor has estimated that the rest of our equipment will arrive by 5/23. We are exploring other avenues with our vendor for quicker device delivery that will arrive sooner than 5/23.

* If there is additional information relevant to the preceding questions or that you believe the Commission should be aware of, please include the information below.

N/A

Program Compliance

*Indicate whether recipient has fully complied with (or is in the process of complying with) all requirements of the Reimbursement Program.

Yes No

*Indicate whether recipient has permanently removed from its communications network, replaced, and disposed of (or is in the process of permanently removing, replacing, and disposing of) all covered communications equipment or services that were in the recipient's network as of the date of submission of the recipient's application requesting funding.

Yes No

If you have not yet completed the removal, replacement, and/or disposal process, what estimated percentage of the removal, replacement, and/or disposal process have you completed?

*Indicate whether recipient has fully complied with (or is in the process of complying with) the timeline submitted by the recipient. If not, provide explanation for deviation.

Yes No

*The filer has indicated no to a question in this section, please provide additional information.

Certifications

*By checking the box and providing the electronic signature where indicated below, the Certifying Official on behalf of the filer certifies under penalty of perjury that:

(1) The Certifying Official is authorized to submit this status report on behalf of the above-named filer and, based on information known to me or provided to me by employees responsible for the information being submitted, the information set forth in this status report has been examined and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying Official acknowledges that any false, fictitious, or fraudulent information or statement, or the omission of any material fact on this status report or on any other document submitted by the filer may subject the filer and the undersigned to punishment by fine or forfeiture under the Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, rules, and orders governing the Reimbursement Program, including but not limited to allocations, draw downs, payments, obligations and expenditures of money, and the Certifying Official acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and orders may result in the denial of funding, cancellation of funding commitments, and/or recoupment of past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records, including receipts, of all costs eligible for reimbursement actually incurred for a period of 10 years; and will file all required documentation for its expenses. The Certifying Official acknowledges that failure to comply with the statute, rules, and orders governing the Reimbursement Program could result in civil or criminal prosecution by law enforcement authorities.

Certifier Information

Certifier Signature	Sam Ackley	Certifier Phone	5414141420
Certifier Name	Sam Ackley	Certifier Email	sackley@hunterfiber.com
Certifier Title	Chief Operations Officer		
Date Signed	2023-01-04		