

SCRPS Status Update

FCC Form 5640

OMB Control No. 3060-1270

File No. SC-SU0003227

Applicant Information

Applicant FRN 0019623834

Applicant Address PO Box 8826

Applicant Name SI Wireless, LLC

Applicant City Columbia

Applicant Email leslie.williams@siwirelessllc.c Applicant State SC

Applicant Phone 8064441375

Applicant ZIP Code 29202

Contact Information



Is the contact the same as the contact listed on the Application Request for Funding Allocation? If not, please list below.

Contact Name Leslie Williams

Contact Address PO Box 8826

Contact Email leslie.williams@siwirelessllc.c

Contact City Columbia

Contact Phone 8064441375

Contact State SC

Contact ZIP Code 29202

*Indicate which deadline you are meeting with this filing.

2025-04-03

Explanation of Effort and Availability of Commercial Equipment

*Provide an explanation of efforts undertaken, and challenges encountered, in permanently removing, replacing, and disposing of covered communications equipment or service.

This is the 3rd Status Update we are writing about the funding hold that was placed on SI Wireless in July of 2024. This is the 3rd time I am letting you know we are going without reimbursement without even being told what we have done wrong, or what we can do to rectify the problem. The only thing that we have been told throughout this entire time, that there are questions pertaining to whether "SI Wireless is in fact a provider of advanced communications service to customers and therefore eligible to participate in the SCRP" does not hold up against the rules of the program, which are defined in Appendix A of the Second Report and Order titled Final Rules. All of this seemed to occur after SI Wireless spoke out about the untimely processing of invoices we were experiencing, and the untimely payments we were receiving as a participant in this program and the untimely responses that we are still suffering from right now... all of which was echoed years later by the FCC in the reports to Congress.

We continue to integrate more sites however this is a very uphill climb without reimbursement. We have almost a dozen invoices that have been awaiting reimbursement for over 2 years, 203 invoices that have been waiting over a year. We are still waiting for reimbursement on almost \$15,000,000 worth of completed work and are still unable to submit invoices for about \$37,000,000 worth of completed work as we await a modification to be approved. As we have done since the beginning of this program, we invite the FCC and Fund Administrator to come to the market to see the work that has been completed that has not been reimbursed by you for whatever reason.

We hope the new management and administration will rectify the injustices we experienced under the previous administration.

*Explain whether you are finding commercially available equipment in the marketplace. If not, then explain efforts taken to obtain replacement equipment.

4G equipment is now considered legacy and has become much more difficult to obtain compared to a few years ago. As this program continues, acquiring it will only become increasingly challenging.

* If there is additional information relevant to the preceding questions or that you believe the Commission should be aware of, please include the information below.

Program Compliance

*Indicate whether recipient has fully complied with (or is in the process of complying with) all requirements of the Reimbursement Program.

☒ Yes ☐ No

*Indicate whether recipient has permanently removed from its communications network all covered communications equipment or services that were in the recipient's network as of the date of the submission of the recipient's application request for funding.

☐ Yes ☒ No

If recipient has not yet completed the removal process, what estimated percentage of the removal process have you completed?

90

*Indicate whether recipient has replaced all covered communications equipment or services that were in the recipient's network as of the date of the submission of the recipient's application request for funding.

☐ Yes ☒ No

If recipient has not yet completed the replacement process, what estimated percentage of the replacement process have you completed?

26

*Indicate whether recipient has disposed of all covered communications equipment or services that were in the recipient's network as of the date of the submission of the recipient's application request for funding.

☐ Yes ☒ No

If recipient has not yet completed the disposal process, what estimated percentage of the disposal process have you completed?

90

*Indicate whether recipient has fully complied with (or is in the process of complying with) the timeline submitted by the recipient. If not, provide explanation for deviation.

☒ Yes ☐ No

*The filer has indicated no to a question in this section, please provide additional information.

Until we complete this project, nothing is 100% complete

Certifications

*By checking the box and providing the electronic signature where indicated below, the Certifying Official on behalf of the filer certifies under penalty of perjury that:



(1) The Certifying Official is authorized to submit this status report on behalf of the above-named filer and, based on information known to me or provided to me by employees responsible for the information being submitted, the information set forth in this status report has been examined and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying Official acknowledges that any false, fictitious, or fraudulent information or statement, or the omission of any material fact on this status report or on any other document submitted by the filer may subject the filer and the undersigned to punishment by fine or forfeiture under the Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, rules, and orders governing the Reimbursement Program, including but not limited to allocations, draw downs, payments, obligations and expenditures of money, and the Certifying Official acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and orders may result in the denial of funding, cancellation of funding commitments, and/or recoupment of past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records, including receipts, of all costs eligible for reimbursement actually incurred for a period of 10 years; and will file all required documentation for its expenses. The Certifying Official acknowledges that failure to comply with the statute, rules, and orders governing the Reimbursement Program could result in civil or criminal prosecution by law enforcement authorities.

Certifier Information

Certifier
Signature

Leslie Williams

Certifier Phone 8064441375

Certifier Name Leslie Williams

Certifier Email leslie.williams@siwirelessllc.cc

Certifier Title President

Date Signed 2025-04-02