

# ***Entering the Home Stretch***

**Report on the Status of TV Broadcasters At The  
Final Six Months of The Digital Television  
Transition**

**Media Bureau  
Federal Communications Commission  
August 18, 2008**

## Table of Contents

Heading	Paragraph #
I. Introduction and Background .....	3
II. Progress Report .....	7
<b>A.1,002 Stations with Completed Post-Transition DTV Facilities.....</b>	<b>7</b>
<b>B.736 Stations Report Being On Track To Complete Construction By</b>	
<b>February 17, 2009 .....</b>	<b>7</b>
<b>1.502 Stations Report No Impediments to Completing Construction .....</b>	<b>7</b>
<b>2.234 Stations Report Special Circumstances .....</b>	<b>8</b>
a. 10 Stations Require International Coordination with Mexico.....	8
b. 5 Stations Require Clearances from the Fish and Wildlife Service	8
c. 8 Stations Working with FCC To Resolve Pending Issues .....	9
d. 24 Stations Require Local Land-Use Approvals .....	9
e. 35 Stations Claim Financial Hardship .....	9
f. 92 Stations Cite the Need to Coordinate with Other Stations .....	10
g. 60 Stations Seek a New Post-Transition DTV Channel .....	10
<b>C.57 Stations Take Advantage of Flexibility Adopted in Third DTV Periodic</b>	
<b>Review .....</b>	<b>12</b>
<b>1.56 Stations Report They Will Serve at Least 85 Percent of Their Digital Population</b>	
<b>On February 17, 2009 With Full Digital Completion to Follow .....</b>	<b>13</b>
<b>2.1 Station Will Go Dark for 3 to 4 Days and Will Begin Full Digital Operations by</b>	
<b>Approximately February 21, 2009.....</b>	<b>13</b>
<b>D.Three Stations Did Not Submit Form 387.....</b>	<b>14</b>
<b>E.198 Stations Report a Planned Reduction or Termination of Analog</b>	
<b>Operations Prior to the February 17, 2009 Transition Date .....</b>	<b>14</b>
III. Conclusion .....	16

**Attachment 1 – DTV Transition Status Report Form 387**

**Appendix A – Stations Fully Constructed**

**Appendix B - Stations Fully Constructed But Filing Maximization Application**

**Appendix C - Stations On Track To Complete Construction**

**Appendix D – Stations With Pending Applications**

**Appendix E – Stations Needing Local Approval**

**Appendix F – Stations Claiming Financial Hardship**

**Appendix G – Stations Needing to Coordinate Construction with Other Stations**

**Appendix H – Stations Seeking Channel Substitutions**

**Appendix I - Stations Expecting to Serve at Least 85 Percent of Their Digital Population  
With Full Construction Completed After February 17, 2009**

**Appendix J – Stations That Failed to Submit Form 387**

**Appendix K – Stations Reporting a Planned Analog Reduction or Termination**

**Appendix L – Stations Granted Analog Reduction or Termination**

## I. INTRODUCTION AND BACKGROUND

1. The Media Bureau presents this DTV Transition Home Stretch Report to describe the status of the digital build out by full power television broadcasters. The numbers presented in this Report are derived from the information provided by stations in their FCC Form 387 DTV Transition Status Report<sup>1</sup> and other filings. Our goal in this Report, six months prior to the transition deadline, is to provide the Commission with a status of the overall readiness of the 1,798 active full power television stations to complete the DTV transition by February 17, 2009.<sup>2</sup> Approximately 56 percent of television stations (1002) have completed construction of their post-transition DTV facilities and are fully operational and already ready for the transition. 41 percent of stations (736) have not completed construction yet but report making appropriate progress and expect to be operating their full digital service by February 17. Approximately 3 percent (56 stations) will take advantage of the flexibility offered by the Commission in the *Third DTV Periodic Review Report and Order*<sup>3</sup> and will be serving at least 85 percent of their service population on February 17, 2009, with final operations beginning sometime thereafter. One station, a satellite of another station, forecasts that it will not be able to complete construction of its digital facility until a few days after February 17, 2009 and will be dark for this brief time. Finally, 3 stations have not submitted their Form 387s and have not officially reported when they will be ready for DTV transition, but each station has represented to video division staff orally that it is on track to complete digital construction by February 17th.

2. In this Report we first provide the background regarding Form 387 and briefly summarize our findings. Next we describe each category of stations in detail: (A) those that have completed the construction of their full, authorized post-transition facility; (B) those that have not completed construction but are on track to do so; and (C) those that are reporting they will need to take advantage of the flexibility offered by the Commission in the *Third DTV Periodic Review Report and Order* to serve 85 percent or more of their viewers on February 17, 2009, and complete construction of their full digital facility thereafter. In Section D, we describe three stations that have not filed Form 387, but have reported informally that they plan to flash-cut by February 17, 2009. Section E describes those stations that report they are planning to reduce or turn off their analog service early.

---

<sup>1</sup> See Attachment 1. The FCC Form 387 - DTV Transition Status Report is also available on-line at <http://www.fcc.gov/Forms/Form387/387.pdf>.

<sup>2</sup> The total number of full power stations that should be broadcasting a digital signal by February 18, 2009, is 1,798. Initially the total number of full power television stations was 1,817, however, 4 stations have unbuilt single-channel construction permits that have expired and are no longer valid; 1 station's license was cancelled by the licensee; and 1 station's license expired (no renewal application was filed). Thus, the current number of full power television stations is 1,811. In addition, for purposes of this Progress Report, thirteen stations are neither expected nor required to be broadcasting by February 17, 2009. These include ten stations that are new permittees that have construction deadlines after February 17, 2009; and three stations that are new stations that do not have a DTV construction deadline because they have not yet been assigned a channel in the post-transition DTV Table of Allotments. This Progress Report, therefore, focuses on 1,798 stations that are expected to provide digital service on and after February 18, 2009.

<sup>3</sup> Third Periodic Review of the Commission's Rules and Policies Affecting the Conversion to Digital Television, MB Docket No. 07-91, *Report and Order*, 23 FCC Rcd 2994 (2007) (*Third DTV Periodic Review Report and Order*).

3. Background. Congress has mandated that after February 17, 2009, full-power television broadcast stations must terminate analog operations and transmit in digital only.<sup>4</sup> In the *Third DTV Periodic Review Report and Order*, the Commission resolved the final issues remaining to assist in the completion of the conversion of the nation's broadcast television system from analog to digital.<sup>5</sup> Specifically, the Commission adopted rules to ensure that broadcasters meet their statutory responsibilities and begin operations by their final, post-transition DTV channels upon expiration by February 18, 2009.<sup>6</sup>

4. As part of our effort to ensure that broadcasters are taking the steps necessary to complete their final, post-transition DTV facilities and to identify areas where the Commission could assist to eliminate or reduce potential roadblocks to construction, the Commission adopted FCC Form 387 and required all full-power television stations to file it by February 18, 2008.<sup>7</sup> In FCC Form 387, broadcasters were required to detail their current transition status, any additional steps necessary for digital-only operation by February 17, 2009, and a timeline for making those steps. The Commission required stations to update the form as events warrant and by October 20, 2008, if they have not completed construction by that date.<sup>8</sup>

5. The Commission also stated that the Media Bureau would prepare a comprehensive summary report of the information provided in the Form 387 by August 18, 2008 (six months prior to the February 17, 2009 transition deadline).<sup>9</sup> The Commission stated that the report would enable the Commission "to assess progress toward completing the transition and to make any mid-transition adjustments in time for the February 17, 2009 deadline."<sup>10</sup>

---

<sup>4</sup> See Digital Television and Public Safety Act of 2005 ("*DTV Act*"), which is Title III of the Deficit Reduction Act of 2005, Pub. L. No. 109-171, 120 Stat. 4 (2006) ("*DRA*") (codified at 47 U.S.C. §§ 309(j)(14) and 337(e)). *DTV Act* § 3002(a) amends Section 309(j)(14) of the Communications Act of 1934 to establish February 17, 2009 as a new hard deadline for the end of analog transmissions by full-power stations. 47 U.S.C. § 309(j)(14)(A). *DTV Act* § 3002(b) directs the Commission to "take such actions as are necessary (1) to terminate all licenses for full-power television stations in the analog television service, and to require the cessation of broadcasting by full-power stations in the analog television service, by February 18, 2009; and (2) to require by February 18, 2009, ... all broadcasting by full-power stations in the digital television service, occur only on channels between channels 2 and 36, inclusive, or 38 and 51, inclusive (between frequencies 54 and 698 megahertz, inclusive)." 47 U.S.C.A. § 309 Note.

<sup>5</sup> *Third DTV Periodic Review Report and Order* at ¶2..

<sup>6</sup> *Id.*

<sup>7</sup> See *Third DTV Periodic Review Report and Order* at ¶¶34-35. The original filing deadline was extended to February 19, 2008, because February 18, 2008, was a federal holiday. See "Third DTV Periodic Report and Order Published in Federal Register Today," *Public Notice*, 23 FCC Rcd 906 (MB 2007).

<sup>8</sup> Subsequently, the Media Bureau reminded stations to update their Form 387s prior to July 18, 2008. See "Television Stations Reminded to Update Their FCC Form 387 - DTV Transition Status Report by July 18, 2008," *Public Notice*, DA 08-1606, released July 8, 2008.

<sup>9</sup> *Third DTV Periodic Review Report and Order* at ¶35.

<sup>10</sup> *Id.*

6. Quick statistics. In summary, the reports reflect that 1,002 of a total of 1,798 active television stations have completed their post-transition digital facilities and are ready for the digital transition. Of the remaining 796 stations that have not completed their final DTV facilities, 736 stations (over 91 percent) report that they are on track to complete construction by their August 18, 2008, November 19, 2008 or February 17, 2009 construction deadlines.<sup>11</sup> This includes 642 stations that will be moving to another DTV channel for post-transition operation and 69 stations that were identified as facing a “unique technical challenge.”<sup>12</sup> Fifty-six stations will take advantage of the flexibility offered by the Commission in the *Third DTV Periodic Review Report and Order* and will be serving at least 85 percent of their service population on February 17, 2009, with final operations beginning sometime thereafter. One station, a satellite of another station, forecasts that it will not be able to complete construction of its digital facility until a few days after February 17, 2009 and will be dark for this brief time. Finally, 3 stations did not submit their Form 387s and have not officially reported when they will be ready for DTV transition, but each station has represented to video division staff orally that it is on track to complete digital construction by February 17<sup>th</sup>. As outlined below, the Commission staff is aware of the issues and challenges facing each of these stations, and is working directly with these remaining stations to provide support.

### SUMMARY

1,798	Total Active Television Stations
1,002	Stations with Fully-Operational Post-Transition DTV Facilities
736	Stations On-Track to Complete Construction Before February 17, 2009
56	Stations Report Expecting to Serve at Least 85 percent of their Digital Population With Full Construction Completed After February 17, 2009
1	Station Will Go Dark for 3-4 Days and Will Begin Full Digital Operations by Approximately February 21, 2009
3	Stations That Did Not File Form 387

---

<sup>11</sup> In the *Third DTV Periodic Review Report and Order*, the Commission established August 18, 2008 as the construction deadline for stations that will use their pre-transition DTV channel for post-transition operations, but which do not have a construction permit that matches their post-transition (DTV Table Appendix B) facilities. See *Third DTV Periodic Review Report and Order* at ¶49. The Commission designated 36 stations in Appendix F of the Third DTV Periodic Review Report and Order with an August 18, 2008 deadline. The Commission also established May 18, 2008 as the construction deadline for stations that will use their pre-transition DTV channel for post-transition operations and already have a construction permit that matches their post-transition (DTV Table Appendix B) facilities. *Id.* at ¶48. The Commission designated 82 stations in Appendix F with a May 18, 2008 deadline. Of those 82 stations, 63 stations filed DTV extension applications that were granted by staff action on May 19, 2008, and thus these stations were given six-month extensions until November 19, 2008.

<sup>12</sup> There were 49 stations that were originally identified by the Commission as facing a “unique technical challenge” and were given a February 17, 2009 construction deadline. See *Extension of the Digital Television Construction Deadlines*, 22 FCC Rcd 9789 (2007); and *Requests for Waiver of Use or Lose Deadlines*, 22 FCC Rcd 9750 (2007). Unique technical challenges included side-mounted and top-mounted antennas that must be switched or replaced. In addition, 20 stations made the requisite showing in their Form 387s or elsewhere and were determined to be facing a “unique technical challenge” and their construction deadline was modified to February 17, 2009. See “Television Stations Identified as Facing ‘Unique Technical Challenge’ – DTV Construction Deadline Modified to February 17, 2009,” *Public Notice*, DA 08-1672, July 17, 2008.

7. The data show that the Commission's processes, many of which were adopted in the *Third DTV Periodic Review Report and Order*,<sup>13</sup> have provided stations with the tools necessary to ensure a successful digital transition. For example, stations have been able to identify an acceptable digital channel and operating parameters due to completion of the DTV Table of Allotments proceeding last year. In addition, stations have been able to secure a digital construction permit for their post-transition DTV facilities, many within several days of filing their applications, thanks to expedited processing of such applications by the Commission's staff. To date we have received a total of 672 applications for construction permit for post-transition facilities. We are pleased to report that, as a result of the exemplary work of the Commission's staff,<sup>14</sup> to date, 649 applications for post-transition DTV facilities have been processed and granted, and stations have received their DTV construction permits to expedite the completion of their DTV construction.<sup>15</sup>

8. Those stations justifiably needing additional time to construct have been able to obtain such relief under the Commission's strict extension criteria or through the Commission's flexible "phased transition" procedures.<sup>16</sup> Finally, stations that need to terminate or reduce their analog or pre-transition digital service in order to make the necessary changes to their post-transition DTV facilities have been quickly granted such relief and reminded of the obligation to provide viewer notifications in advance.<sup>17</sup> These situations are described in this Report and individual stations are identified in the Appendices. The Commission remains dedicated to providing all stations with all means at their disposal to help them to make it to the digital finish line.

---

<sup>13</sup> *Third DTV Periodic Review Report and Order, supra*.

<sup>14</sup> The Video Division acted on applications in an average of 4 days from the date of receipt during the expedited processing period which ended March 17, 2008.

<sup>15</sup> The circumstances affecting the grant of the remaining 23 applications are addressed below in Sections II. B. 2. a. through c.

<sup>16</sup> For example, stations may request authority to remain on their pre-transition digital channel after the February 17, 2009, while they complete construction of their post-transition digital facilities as long as they provide coverage to 85 percent of their current viewers. *See* Section II-C-4.

<sup>17</sup> Stations seeking to reduce or terminate their analog or pre-transition digital service must air viewer notifications on their analog and DTV facilities every day on-air at least four times a day including at least once in primetime for a 60-day period. *See Third DTV Periodic Review Report and Order* at ¶¶117 and 132. These notifications must include: (1) the station's call sign and community of license; (2) the fact that the station will be terminating its analog operations before the transition date; (3) the date of the planned termination; (4) what viewers can do to continue to receive the station, i.e., how and when the station's digital signal can be received, and whether viewers will need to repeat the channel scan on their DTV receivers; (5) information about the availability of digital- to-analog converter boxes in their service area; and (6) the street address, email address (if available), and phone number of the station where viewers may register comments or request information. *Id.*



## **II. PROGRESS REPORT**

### **A. 1,002 Stations with Completed Post-Transition DTV Facilities**

9. We are pleased to report that 1,002 stations (out of a current total of 1,798 active television stations) reported in their Form 387s that they have fully constructed their post-transition DTV facilities and, thus, are already ready for the DTV transition.<sup>18</sup> The only step remaining for these stations is for each to terminate its analog operations before February 18, 2009.<sup>19</sup>

10. In addition, eight of these stations have requested authority to complete an “early transition” by turning off their analog signal and begin operations on their post-transition channel prior to February 17. The early transition requests are currently being evaluated to determine whether early operation on post-transition DTV channels, which for these stations will be on channels different from their pre-transition DTV channel, will comply with the Commission’s interference limits between now and February 17, 2009.

11. In the *Third DTV Periodic Review Report and Order*, the Commission adopted “early transition” procedures to avoid a station having to complete its transition during the winter months when conditions may prevent installation of equipment.<sup>20</sup> A station is permitted to transition early if: (1) it will not cause impermissible interference to another station; and (2) it will continue to serve its existing viewers for the remainder of the transition and commence its full, authorized post-transition operations on February 18, 2009.<sup>21</sup>

### **B. 736 Stations Report Being On Track To Complete Construction By February 17, 2009**

12. A total of 736 stations have reported that they are making appropriate progress and will be able to complete construction of their full, post-transition DTV facilities no later than February 17, 2009.<sup>22</sup> Of those 736 stations, 502 reported no special circumstance or impediments to their final construction. The remaining 234 stations, although not forecasting a problem meeting their final construction deadline, reported on their Form 387 certain circumstances needing their attention and the additional focus of the Commission’s staff. We describe these stations’ particular circumstances below.

#### **1. 502 Stations Report No Impediments to Completing Construction**

13. More than two-thirds of the 736 stations that are on track to complete construction no later than February 17, 2009 (502 stations) report no problems or issues with respect to their

---

<sup>18</sup> See Appendix A.

<sup>19</sup> In addition, 231 of these stations have filed applications to maximize their post-transition digital facilities. See Appendix B. These stations are aware that the expansion of their digital facilities cannot interfere with their ability to continue to provide full DTV service by the February 17, 2009 transition date.

<sup>20</sup> See *Third DTV Periodic Review Report and Order* at ¶¶121-123.

<sup>21</sup> *Id.*

<sup>22</sup> See Appendix C.

construction.<sup>23</sup> These stations are required to update their Form 387s if their circumstances change and must file an update by October 20, 2008 to report that they are still on track.

## **2. 234 Stations Report Special Circumstances**

14. The remaining 234 stations, although not forecasting a problem meeting their final construction deadline, reported on their Form 387 certain circumstances needing their attention and the additional focus of the Commission's staff. We summarize these stations, as follows, and describe them in more detail in the sections below:

10	Stations Requiring International Coordination with Mexico
5	Stations Requiring Fish and Wildlife Clearances
8	Stations Working With FCC To Resolve Pending Issues
24	Stations Requiring Local Land Use Approvals
35	Stations Claiming Financial Hardship
92	Stations Needing to Coordinate Construction with Other Stations
<u>60</u>	Stations Seeking a New Post-Transition DTV Channel
234	Total Stations Reporting Special Circumstances

### **a. 10 Stations Require International Coordination with Mexico**

15. Originally, forty-four stations reported in their initial Form 387s that they needed to obtain international clearance before their applications for post-transition DTV construction permit could be granted. Since the time those stations filed or last updated their Forms, only 10 continue to need international clearance for their post-transition DTV facilities. International Bureau and Media Bureau Staff are working closely together with the Mexican government to obtain coordination for these stations as soon as possible.<sup>24</sup>

### **b. 5 Stations Require Clearances from the Fish and Wildlife Service**

16. Originally, fifteen stations reported on their initial Form 387s that they needed clearance from another federal agency. Specifically, ten stations reported in their initial Form 387s that they needed to obtain Federal Aviation Administration (FAA) clearance for their post-transition facility, and five stations reported needing clearance from the Fish and Wildlife Service of the Department of the Interior. All of the FAA clearances have since been obtained. Five stations have applications for post-transition DTV construction permits that remain pending because they have not yet obtained the necessary clearances from the Fish and Wildlife Service.<sup>25</sup> Although it is the responsibility of the station to resolve this matter, if requested, the staff will provide assistance to help resolve this issue and to complete processing of their applications.

---

<sup>23</sup> *Id.*

<sup>24</sup> *See* Appendix D.

<sup>25</sup> *Id.*



**c. 8 Stations Working with FCC To Resolve Pending Issues**

17. Eight stations have applications for post-transition DTV construction permits that are pending because of other Commission matters.<sup>26</sup> One station needs approval from the Enforcement Bureau for its post-transition facility because of its proximity to a Commission monitoring station. The Media Bureau has resolved this matter with the Enforcement Bureau and a grant of this application is forthcoming. Six stations are proposing post-transition DTV facilities that would reduce their coverage and will require a public interest showing to substantiate the loss area. All six stations have been contacted and the Video Division is awaiting responses. Finally, one station is subject to a petition to deny its post-transition DTV application, which is also the subject of a pending petition for reconsideration of the *Seventh Reconsideration* in the DTV Table proceeding.<sup>27</sup> The staff is working with the stations to resolve these remaining issues.

**d. 24 Stations Require Local Land-Use Approvals**

18. A total of 24 stations reported in their Form 387s and in other filings that they would need to obtain state or local government approval (e.g., zoning) for their post-transition DTV facility.<sup>28</sup> None of these stations has reported concern that this local approval process will prevent completion of construction by February 17, 2009. Once again, the staff is aware of these matters and will continue to assist these stations.

**e. 35 Stations Claim Financial Hardship**

19. Thirty-five stations claimed that construction of their post-transition DTV facilities was delayed due to “financial hardship.”<sup>29</sup> These stations sought and received extensions of construction deadlines in May or August, allowing them an additional six months to construct before February 17, 2009. In the *Third DTV Periodic Review Report and Order*, the Commission tightened the criteria for stations claiming financial hardship as justification for obtaining additional time to complete construction.<sup>30</sup> Stations now must show that they are either involved in an active bankruptcy or receivership proceeding and/or have a negative cash flow for the past three years in order to obtain an extension of their construction deadline.<sup>31</sup> Each of these thirty-five stations was able to make the requisite showing and obtain an extension of their respective construction deadline. Each station submitted a schedule where they estimated when they would complete construction. These schedules commit to completion by February 17, 2009, or sooner.

---

<sup>26</sup> *Id.*

<sup>27</sup> See Advanced Television Systems and their Impact Upon the Existing Television Broadcast Service, *Memorandum Opinion and Order on Reconsideration*, 23 FCC Rcd 4220 (2008)(*Seventh Reconsideration*).

<sup>28</sup> See Appendix E. Nineteen stations reported this delay in their Form 387s and the remaining five stations raised this fact in their applications for extension (FCC Form 337).

<sup>29</sup> See Appendix F.

<sup>30</sup> *Third DTV Periodic Review Report and Order* at ¶¶74-77.

<sup>31</sup> See also 47 C.F.R. § 72.624(d)(1)(v)-(vii).

**f. 92 Stations Cite the Need to Coordinate with Other Stations**

20. Ninety-two stations reported in their Form 387s that they would need to coordinate their transition with other broadcast stations.<sup>32</sup> No stations have reported in their Form 387s unreasonable delays or problems associated with these coordinations.

21. In the *Third DTV Periodic Review Report and Order*, the Commission found that some stations would need to coordinate their final construction efforts with other stations.<sup>33</sup> For example, the Commission noted that some stations may be the only occupants of the tower on which the antenna is located, while other stations may share the tower with other television and radio stations and will need to coordinate tower work with these other stations. In addition, the Commission found that co-located stations may need to reduce service to allow other stations' construction to proceed, while in other cases service may need to be halted altogether for some period of time.<sup>34</sup>

**g. 60 Stations Seek a New Post-Transition DTV Channel**

22. Although the DTV channel election process was completed with the release of the final DTV Table of Allotments in 2007, 60 stations have identified problems or limitations with their assigned post-transition DTV channel.<sup>35</sup> These 60 stations seek a last-minute channel substitution. The staff has reviewed all of these requests. We must undertake a rulemaking to make the requested channel changes.<sup>36</sup> To date, the Video Division of the Media Bureau has issued 34 Notices of Proposed Rulemaking to initiate the channel substitution process.<sup>37</sup> Four petitions for rulemaking were dismissed as not complying with Commission rules.<sup>38</sup> The remaining 23 petitions for rulemaking are pending action by the station that requested the channel substitution: 10 contain technical defects that the station must correct, 10 are mutually exclusive with applications filed by stations seeking to expand or "maximize" their existing digital facilities or with other rulemaking petitions; and 3 involve a loss area that must be justified by the station.<sup>39</sup>

---

<sup>32</sup> See Appendix G.

<sup>33</sup> *Third DTV Periodic Review Report and Order* at ¶¶98-99.

<sup>34</sup> *Id.*

<sup>35</sup> See Appendix H.

<sup>36</sup> The Commission's rulemaking process for television channel substitution is set forth in 47 C.F.R. § 73.623.

<sup>37</sup> Thirty of the stations requesting channel substitution are likely to be able to remain on their pre-transition channel after the transition because it is either their current post-transition channel or it is the channel they propose to move to.

<sup>38</sup> Two petitions were for new allotments, and were dismissed because of the freeze on such filings, and two were dismissed at the request of the petitioners. One of the stations that requested dismissal has re-filed a new petition and is included in the 60 stations seeking channel substitutions.

<sup>39</sup> If a petition for rulemaking seeking a channel substitution is mutually exclusive with an application for DTV maximization, the Media Bureau sent a letter to the parties providing them with 30 days from the date of the letter to resolve the mutual exclusivity. If the parties failed to resolve their mutual exclusivity within 30 days, the Bureau stated it would return both the petition for rulemaking and the maximization application. See *Freeze Lift PN*, *supra* n.23. Three petitions for rulemaking are mutually exclusive with

23. Channel substitutions that are not opposed and otherwise are deemed acceptable should be resolved between mid-September and mid-October 2008. Stations would then submit an application for a digital construction permit for their new channels and have the remainder of the time until February 17, 2009 to complete construction of their final DTV facilities.

24. In 2007, the Commission completed the task of assigning each station a post-transition DTV channel. In the 2004 *Second DTV Periodic Review Report and Order*,<sup>40</sup> the Commission established a three-round channel-election process through which eligible broadcast licensees and permittees (collectively, “licensees”) selected their post-transition channels inside the core TV spectrum (*i.e.*, channels 2-51). At the start of this process, licensees proposed their post-transition facilities and after each channel election round, the Commission announced proposed post-transition channels – called tentative channel designations (“TCDs”). The channel election process culminated in the adoption of the post-transition DTV Table in August 2007.<sup>41</sup> The post-transition DTV Table provides eligible stations channels for post-transition operations inside the core TV spectrum and is the result of informed decisions made by eligible licensees during the Commission’s channel election process, as well as the Commission’s efforts to promote overall spectrum efficiency and ensure that broadcasters provide the best possible service to the public, including service to local communities. The post-transition DTV Table, 47 C.F.R. § 73.622(i), will ultimately replace the current (pre-transition) DTV Table, 47 C.F.R. § 73.622(b), at the end of the transition.

25. In an Order released March 6, 2008, the Commission resolved Petitions for Reconsideration of the *Seventh Report and Order* from approximately 200 stations, many of which requested changes to their assigned channels in order to return to their current analog channel or to remain on their pre-transition digital channel.<sup>42</sup> Despite being assigned an acceptable channel for post-transition operation, a number of stations reported in their Form 387 filing that they sought a substitution of their final, post-transition DTV channel. The reasons cited for the need to make last-minute channel substitutions included allowing stations to better maintain existing analog service, stations’ inability to expand or maximize their digital service, cost savings associated with being permitted to remain on stations’ analog or pre-transition DTV channels, and prevention of potential interference to or from other stations or government facilities. In part to respond to these stations’ requests, the Commission on May 30, 2008, lifted the freeze on the filing of petitions for rulemaking for digital channel substitutions.<sup>43</sup>

---

maximization applications and the parties have been sent 30-day letters.

<sup>40</sup> Second Periodic Review of the Commission’s Rules and Policies Affecting the Conversion to Digital Television, *Report and Order*, 19 FCC Rcd 18279, 18292 (2004)(*Second DTV Periodic Review Report and Order*).

<sup>41</sup> See Advanced Television Systems and their Impact Upon the Existing Television Broadcast Service, *Seventh Report and Order and Eighth Further Notice of Proposed Rulemaking*, 22 FCC Rcd 15581 (2007)(*Seventh Report and Order*); see also 47 C.F.R. § 73.622(i).

<sup>42</sup> See Advanced Television Systems and their Impact Upon the Existing Television Broadcast Service, *Memorandum Opinion and Order on Reconsideration*, 23 FCC Rcd 4220 (2008)(*Seventh Reconsideration*).

<sup>43</sup> See “Commission Lifts the Freeze on the Filing of Maximization Applications and Petitions for Digital Channel Substitutions, Effective Immediately,” *Public Notice*, DA 08-1213, released May 30, 2008 (*Freeze Lift PN*). The Commission was able to lift the freeze for channel substitutions, as well as maximization applications, on June 20, 2008, ten weeks earlier than expected due to the successful processing of initial

**C. 57 Stations Take Advantage of Flexibility Adopted in Third DTV Periodic Review**

26. In the *Third DTV Periodic Review Report and Order*, the Commission adopted two provisions for “phased transition” in an effort to offer broadcasters regulatory flexibility in meeting their post-transition construction deadlines without disappointing viewer expectations after the transition date.<sup>44</sup> Stations may request permission to: (1) remain on their pre-transition DTV channel for up to six months after the February 17, 2009 deadline to permit them to finalize construction, provided they serve at least 85 percent of their existing analog viewers; or (2) operate with less than full, authorized facilities on their currently constructed post-transition facility for a period of time after the transition deadline, provided they serve 100 percent of their existing analog viewers.<sup>45</sup> In addition, the Commission adopted provisions to provide special relief for noncommercial educational (NCE) and small market stations (i.e., stations which are not a top-four network station located in television markets 1-100) whereby it will consider on a case-by-case basis allowing these stations a reduced service requirement if their circumstances warrant this additional flexibility.<sup>46</sup>

27. The Commission explained that it was adopting these provisions in response to the many comments advocating for such relief.<sup>47</sup> The Commission noted that certain stations may not be able to provide full digital service at the February 17, 2009 transition date for a number of reasons. For example, a station may (1) face a “unique technical challenge” such a side-mounted digital antenna; (2) demonstrate that it will be unable to complete construction at the transition date because of weather delays; (3) need to coordinate its final construction with other stations and be unable to complete its construction in time. While it is critical to minimize the loss of television service after the transition date as much as possible, the Commission recognized that, in such a special situation, it may be preferable to accept a limited loss of DTV service for a limited time after the transition date to prevent a significant loss of analog service many months before the transition date.<sup>48</sup>

28. Fifty-seven stations are taking advantage of the flexibility adopted by the Commission in the *Third DTV Periodic Review Report and Order*.<sup>49</sup> Fifty-six stations report that they will serve at least 85 percent or more of their viewers on February 17, 2009, and that the completion date for their full, post-transition facility will be a date after February 17, 2009. One of these 57 stations reports that it will take advantage of special flexibility for small market

---

post-transition applications by the Commission’s staff.

<sup>44</sup> *Third DTV Periodic Review Report and Order* at ¶¶88-97.

<sup>45</sup> *Id.*

<sup>46</sup> *Id.* at ¶97.

<sup>47</sup> *Id.* at ¶95.

<sup>48</sup> *Id.*

<sup>49</sup> See Appendix I.

stations to go dark for 3 to 4 days after February 17, 2009, while it completes its full digital facility.<sup>50</sup>

**1. 56 Stations Report They Will Serve at Least 85 Percent of Their Digital Population On February 17, 2009 With Full Digital Completion to Follow**

29. Fifty-six stations report that they will serve at least 85 percent or more of their viewers on February 17, 2009, and that the completion date for their full, post-transition facility will be a date after February 17, 2009.<sup>51</sup> These stations indicated that they will be operating a facility that serves at least 85 percent of their current viewers. Fourteen of these fifty-six stations have already requested permission to operate post-transition at slightly less than their full, authorized facility, consistent with the Commission's "phased transition" procedures adopted in the *Third DTV Periodic Review Report and Order*.<sup>52</sup> Commission staff will continue to monitor these stations and work with them to provide whatever assistance is necessary to ensure that they are able to complete full construction of their DTV facility as soon as possible after the February 17, 2009 transition deadline.

**2. 1 Station Will Go Dark for 3 to 4 Days and Will Begin Full Digital Operations by Approximately February 21, 2009**

30. Only one of the 57 stations reports that it will make use of the Commission's special flexibility for small market stations because it needs to go dark for 3 to 4 days after February 17, 2009, while it completes its full digital facility. This station is KBRR, Thief River Falls, Minnesota, a Fox affiliate that is a satellite of KVRR, Fargo, ND. This station's pre-transition digital channel is 57, which is out-of-core, and its post-transition channel is 10, its current analog channel. The station reports that it will need until approximately February 21, 2009 to complete construction of its digital facility after it terminates analog service on channel 10. Staff has conferred with counsel regarding this station's circumstances and was assured that the period without service will be a matter of 3 or 4 days.

31. Initially the station reported needing until June 1, 2009 to complete digital construction, but recently developed a plan by which it will be dark for only a matter of days rather than months. This station will, accordingly, request an extension of its DTV construction permit or seek other relief pursuant to the special relief provisions for small market stations described above.<sup>53</sup> This station will be required to broadcast notification to its viewers prior to the transition to alert them that it will be off the air for a short time after February 17, 2009.

---

<sup>50</sup> This station is KBRR, Thief River Falls, Minnesota, a satellite of KVRR, Fargo, ND and a Fox affiliate. See discussion, *infra*.

<sup>51</sup> See Appendix I.

<sup>52</sup> *Id.* These stations have specified in their requests that they will serve at least 85 percent of their viewers. Of the 14 phased transition requests received thus far, one has been granted. The remaining thirteen requests, in which stations ask to remain temporarily on their pre-transition DTV channel after February 17, 2009, are currently being evaluated to determine whether such operation after the transition will comply with the Commission's interference limits.

<sup>53</sup> See *Third DTV Periodic Review Report and Order* at ¶97. Although KBRR is a Fox network affiliate, it is located in the Fargo-Valley City television market that is ranked number 119.

#### **D. Three Stations Did Not Submit Form 387**

32. Three stations have not yet submitted their Form 387.<sup>54</sup> All three stations are single-channel stations without a paired DTV channel. Staff has contacted each of these stations, and each indicates it is planning to flash-cut to digital operation on their existing analog channel by the February 17, 2009 transition date. These stations have also failed to submit their applications for a construction permit for their digital facility. Each has indicated to Bureau staff that they are preparing and will shortly file their Form 387s and applications for post-transition DTV operations. Each station indicates that it is taking steps to complete its flash-cut by February 17, 2009. The staff will continue to work with them.

#### **E. 198 Stations Report a Planned Reduction or Termination of Analog Operations Prior to the February 17, 2009 Transition Date**

33. A total of 198 stations report on the Form 387 or other filings that they plan to reduce or terminate their analog service prior to February 17, 2009.<sup>55</sup> 106 of these stations report that they plan to reduce their analog service and 88 report that they plan to terminate their analog service prior to February 17, 2009. In addition, 4 stations that did not report their plans for early analog termination or reduction on their Form 387 have submitted and have been granted requests to reduce or terminate their analog service (3 reductions and 1 termination) pursuant to the policies and procedures adopted in the *Third DTV Periodic Review Report and Order*.<sup>56</sup> Overall, we have granted permission for 18 stations to terminate their analog service early; and eight of them have already terminated.<sup>57</sup> In addition, 49 stations have been granted authority to reduce their analog operations<sup>58</sup> and 28 have already undertaken the reduction.<sup>59</sup> All stations that are approved for reductions or terminations must air Viewer Notifications in advance of the action.

---

<sup>54</sup> See Appendix J.

<sup>55</sup> See Appendix K.

<sup>56</sup> These four stations are in addition to the 194 stations reporting plans to reduce or terminate analog service prior to February 17, 2009 on their Form 387. Additional requests to reduce or terminate analog service may have been filed at or around the date of this Report and are not included. These requests will be processed shortly.

<sup>57</sup> See Appendix L.

<sup>58</sup> The reductions requested and granted range widely from 0.4 percent to 49 percent, with more than half of them for reductions of 15 percent or less.

<sup>59</sup> Due to unique circumstances, WNVC(TV), Fairfax, Virginia, an independent noncommercial educational station, was granted permission on May 30, 2008, to terminate both its analog and pre-transition digital facilities on September 1, 2008, and required to air 60-day viewer notifications. See Letter to Commonwealth Public Broadcasting Corporation from Clay Pendarvis, File No. BLSTA-20080228ABW, May 30, 2008. The station faces a unique set of circumstances that complicate the construction of its final post-transition DTV facilities. The station currently operates on two out-of-core channels that must be cleared by February 17, 2009. The antennas for WNVC's existing analog and pre-transition DTV operations are both located on the tower upon which WNVC will install its new channel 24 digital antenna. Because of concerns with the tower's structural integrity, WNVC must remove both the channel 56 and channel 57 antennas before hanging the new channel 24 antenna, and also remove its channel 56 and 57 transmission equipment before it can install its channel 24 transmitter, as local regulations prohibit the



## SUMMARY OF ANALOG REDUCTIONS/TERMINATIONS

### Planned Analog Reduction or Termination

1,572	Stations Reporting No Plan to Reduce Analog before February 17, 2009
194	Stations Reporting Plan for Analog Reduction or Termination on Their Form 387
4	Stations Requesting Analog Reduction or Termination
28	Stations Did Not Complete the Section on Analog Reduction/Termination or Submit Form 387

### Granted Analog Reductions or Terminations

49	Stations Granted Permission to Reduce Analog Service
18	Stations Granted Permission to Terminate Analog Service

34. In the *Third DTV Periodic Review Report and Order*, the Commission adopted streamlined procedures to allow stations to permanently reduce or terminate their analog or pre-transition digital service before the transition date if necessary. Specifically, the Commission required that stations obtain prior Commission approval in order to reduce or terminate their analog or pre-transition digital service before the transition date.<sup>60</sup> A station may reduce or terminate its analog service or pre-transition digital service before the transition date, provided the station (1) demonstrates that the service reduction or termination is directly related to the construction and operation of its, or another station's, post-transition facilities; and (2) notifies viewers about the planned service reduction or termination and informs them about how they can continue to receive the station.<sup>61</sup> Stations were required to set forth their analog service plans in Section V of the Form 387.<sup>62</sup>

35. The stations that have thus far filed requests to reduce or terminate their analog operations under the Commission's Third DTV Periodic procedures have cited the need to reconfigure their analog facilities in order to prepare for final post-transition DTV operations. Many mentioned winter weather conditions or tower crew scheduling issues to justify the service

---

further enlargement of the station's transmitter building. To avoid the possibility of weather-related delays during the winter months, WNVC has scheduled a tower crew to begin performing the necessary tower work in late September 2008. WNVC anticipates that the work will take between six to eight weeks to complete. WNVC intends to complete construction of its final, post-transition channel 24 facilities by the end of November 2008. The station, however, cannot commence digital operations on channel 24 until station WUTB, Baltimore, Maryland, ceases its analog operations on channel 24. WUTB indicated in its Form 387 filing that it does not intend to cease analog broadcasts on channel 24 until February 17, 2009. Although WNVC will be dark during the remainder of the digital transition, the station's programming will continue to be carried on local cable systems via fiber optic link and on the over-the-air digital channel of its sister station WNVT-DT, Goldvein, Virginia that provides digital service to over 92 percent of WNVC's current digital viewers and reaches the home of over 82% of WNVC's current analog viewers who can watch WNVT-DT with a digital television or converter box.

<sup>60</sup> After November 18, 2008, stations will no longer be required to seek Commission approval but may reduce or terminate their service simply by notifying the Commission. These stations are still subject to the 30-day viewer notification requirement. See *Third DTV Periodic Review Report and Order* at ¶ 109.

<sup>61</sup> *Id.* at ¶¶ 107-109.

<sup>62</sup> See Attachment 1.



reduction or termination. All stations were reminded of the requirement to air viewer notifications 60 days prior to analog termination and 30 days prior to digital termination.<sup>63</sup>

### III. CONCLUSION

36. As of August 18, 2008, six months prior to the February 17, 2009 transition, approximately 56 percent of television stations have completed construction and are ready for the transition to occur; approximately 41 percent are on track to complete construction by their respective construction deadlines. Approximately 3 percent (56 stations) have indicated that they will take advantage of the Commission's flexible procedures and will serve at least 85 percent of their service population for a limited time after February 17, 2009, before completing construction of their full, authorized facility in a matter of months. An additional station, a satellite of another station, forecasts that it will not be able to complete construction of its digital facility until a few days after February 17, 2009 and will be dark for this brief time. These 57 stations are utilizing the procedures adopted in the *Third DTV Periodic Review Report and Order* to provide stations with necessary flexibility while ensuring a successful completion of the digital transition and continuing to provide service by the February 17, 2009 deadline. Finally, 3 stations have not submitted their Form 387s and have not officially reported when they will be ready for DTV transition, but each station has represented to video division staff orally that it is on track to complete digital construction by February 17th. The remaining stations that have not completed final construction will be able to make use of the Commission's policies and rules concerning channel substitutions, expedited final licensing of their digital construction permit applications, extension of time to construct, and phased and early transition, and the reduction or termination of their analog facilities, to take the final steps necessary as they enter the home stretch of the DTV transition. The staff will continue to monitor those stations that have not completed construction and provide administrative support to ensure that all of the Commission's processes and policies are at their disposal.

---

<sup>63</sup> See *Third DTV Periodic Review Report and Order* at ¶¶ 117, 132 (requiring notifications every day on-air, at least four times a day including at least once in primetime, for the 60-day period prior to the planned analog service reduction or termination and at least once in primetime for the 30-day period prior to the planned digital service reduction or termination; and notifications must include: (1) the station's call sign and community of license; (2) the fact that the station is planning to or has reduced or terminated its analog or digital operations before the transition date; (3) the date of the planned reduction or termination; (4) what viewers can do to continue to receive the station, i.e., how and when the station's post-transition digital signal can be received; and (5) the street address, email address (if available), and phone number of the station where viewers may register comments or request information.)

**Attachment 1**  
**FCC Form 387 – DTV Transition Status Report**

Federal Communications Commission  
Washington, D. C. 20554

Approved by OMB  
3060-1105

**FCC 387**

**DTV TRANSITION STATUS REPORT**

**PLEASE READ INSTRUCTIONS BEFORE  
COMPLETING THIS FORM**

FOR  
FCC  
USE  
ONLY

FOR COMMISSION USE ONLY  
FILE NO.

**NOTE:** This Form must be filed by all full-power broadcast television stations (licensees and permittees) no later than February 18, 2008. Each Licensee/Permittee is responsible for the continuing accuracy and completeness of the information furnished in this Form. Each Licensee/Permittee must update this Form, as necessary, until such Licensee/Permittee reports the completion of its transition (i.e., that it has begun operating its full, authorized facility as defined in the post-transition DTV Table, 47 C.F.R. 73.622(i), and accompanying Appendix B).

**SECTION I - GENERAL INFORMATION**

**Licensee/Permittee Information**

1. Legal Name of the Licensee/Permittee		
Mailing Address		
City	State or Country (if foreign address)	ZIP Code
Telephone Number (include area code)		E-Mail Address (if available)

**Contact Information (if different from licensee/permittee)**

2. Contact Representative		Firm or Company Name
Mailing Address		
City	State or Country (if foreign address)	ZIP Code
Telephone Number (include area code)		E-Mail Address (if available)

**Station/Facility Information**

3. FCC Registration Number	
Call Sign	Facility ID Number
Community of License: City	State
Network Affiliation (if applicable)	Satellite? <input type="checkbox"/> Yes <input type="checkbox"/> No

**SECTION II - CURRENT STATUS**

**(1) Currently Assigned Channels:**

\_\_\_\_\_ NTSC Channel    \_\_\_\_\_ Post-Transition DTV Channel    \_\_\_\_\_ Pre-Transition DTV Channel (if different from Post-Transition channel)

**(2) Relevant FCC File No. for Post-Transition Authorization, if on file with Commission (or indicate "Not Yet Filed"):**

☐ Not Yet Filed

**(3) Current Construction Deadline:**

If an amendment, submit as an Exhibit a listing by Section and Question Number the portions of the pending application that are being revised.

Exhibit No.

FCC Form 387  
January 2008

**SECTION III -- POST-TRANSITION FACILITY (Complete all items unless otherwise indicated.)**

**1. Operational Status:**

Is the Licensee/Permittee now operating its fully authorized final, DTV (post-transition) facility?

☐ Yes ☐ No (If YES, go to Section V; If NO, go to Item 2.)

**2. If Item 1 is NO (i.e., not fully operational), then indicate operational status of final, DTV (post-transition) facility and indicate date Licensee/Permittee expects to begin full, authorized post-transition operations: (check one)**

- ☐ (i) Licensee/Permittee is operating its post-transition facility pursuant to program test authority; see 47 C.F.R. § 73.1620(a). If checked, indicate date Licensee/Permittee expects to file its license to cover (FCC Form 302) application. Expected Operational Date:  mm/dd/yyyy
- ☐ (ii) Licensee/Permittee is operating its post-transition facility pursuant to special temporary authority (STA) or at a reduced facility. If checked, indicate power level and percentage of analog population covered by reduced facility. Power Level:   
Population:
- ☐ (iii) Licensee/Permittee is not operating its post-transition facility.

**3. Construction Status:**

Has the Licensee/Permittee completed construction of its final, DTV (post-transition) facility?

☐ Yes ☐ No (If YES, skip Items 4-5 and go to Item 6(a); If NO, go to Item 4.)

**4. If Item 3 is NO (i.e., not fully constructed), then indicate construction status of final, DTV (post-transition) facility and indicate date Licensee/Permittee expects to complete construction: (check all that apply)**

- ☐ (i) Licensee/Permittee has not begun construction of its post-transition facility. Expected Construction Date:  mm/dd/yyyy
- ☐ (ii) Licensee/Permittee is now constructing its post-transition facility.
- ☐ (iii) Licensee/Permittee has constructed a reduced post-transition facility and additional construction is needed to complete Licensee/Permittee's fully authorized facility.

**5. Construction Permit Status:**

Does the Licensee/Permittee hold a license or construction permit for its final, DTV (post-transition) facility?

☐ Yes ☐ No (If YES, go to Item 6(a); If NO, skip Item 6(a) and go to Item 6(b).)

**6. a. Does the Licensee/Permittee need to modify its license or construction permit in order to match the post-transition facilities defined for the Licensee/Permittee in the new DTV Table of Allotments, 47 C.F.R. § 73.622(i), as adopted in the Seventh Report and Order in MB Docket No. 87-268?**

☐ Yes ☐ No (If YES, go to 6(b); If NO, skip Item 6(b) and go to Section IV.)

**b. Has the Licensee/Permittee filed an application for a new or modified construction permit for its final, DTV (post-transition) facility? (If YES, indicate relevant FCC File No. and date filed; If NO, indicate date Licensee/Permittee expects to file such application.) (NOTE: To qualify for expedited processing, the Licensee/Permittee must file its application on or before March 17, 2008 (45 days of the effective date of the Report and Order in the Third DTV Periodic Review proceeding, MB Docket No. 07-91), as well as meet other criteria established in that proceeding.)**

☐ Yes FCC File No.  Date filed:  mm/dd/yyyy

☐ No Expected Filing Date:  mm/dd/yyyy

**SECTION IV -- ADDITIONAL STEPS NEEDED TO COMPLETE CONSTRUCTION (For Licensees/Permittees that are not fully constructed or operational.)**

At present, Licensee/Permittee has the following needs that must be addressed before it can fully construct and/or operate its final, DTV (post-transition) facility: (Check all that apply and for all checked responses, describe issue and estimate date of resolution. If necessary, provide an explanation or attach an Exhibit.)

Exhibit No.

- ☐ (1) Licensee/Permittee needs to obtain FCC action on a pending application. (If checked, indicate date filed and relevant FCC File No.)  
FCC File No.  Date filed:  mm/dd/yyyy
- ☐ (2) Licensee/Permittee needs to obtain international government clearance for its post-transition facility.
- ☐ (3) Licensee/Permittee needs to obtain FAA approval for its post-transition facility.
- ☐ (4) Licensee/Permittee needs to obtain state or local governmental approval (e.g., zoning) for its post-transition facility.
- ☐ (5) Licensee/Permittee needs to obtain, adjust and/or install equipment for its post-transition facility. (if checked, specify need below and indicate when equipment was ordered and expected delivery date.)
- ☐ (1) New antenna.
- ☐ (2) Adjust or install antenna (except for side-mount issue).
- ☐ (3) Switch side-mounted DTV antenna with top-mounted analog antenna.
- ☐ (4) New transmitter.
- ☐ (5) Adjust or install transmitter.
- ☐ (6) General installation of equipment requiring hiring of a tower crew.
- ☐ (7) Other equipment needs. (If checked, specify.)
- ☐ (6) Licensee/Permittee needs to change its tower location or construct a new tower.
- ☐ (7) Licensee/Permittee needs to coordinate its transition with other broadcast stations. (If checked, specify Call Signs of those other stations.)
- ☐ (8) Licensee/Permittee has other needs that must be addressed before it can fully construct and operate its post-transition facility. (If checked, explain.)

**SECTION V -- ANALOG SERVICE**

Status of Analog Service. (Check one.) If necessary, provide an explanation or attach an Exhibit. Note: Full-power television broadcast stations must cease broadcasting in analog as of the transition date (i.e., February 17, 2009), as required by statute; see 47 U.S.C. § 309(j)(14).

Exhibit No.

- ☐ (1) Licensee/Permittee will continue to provide full, authorized analog service until the transition date.
- ☐ (2) Licensee/Permittee has obtained FCC approval to reduce its analog service prior to the transition date. If checked, indicate relevant FCC File No., date reduced service will begin, power level and percentage of population covered by Licensee/Permittee's analog service.
- ☐ (3) Licensee/Permittee has obtained FCC approval to terminate its analog service prior to the transition date. If checked, indicate relevant FCC File No. and date service will cease.
- ☐ (4) Licensee/Permittee has filed an application with the FCC requesting approval to reduce its analog service prior to the transition date. If checked, indicate relevant FCC File No., proposed date reduced service would begin, proposed power level and percentage of population that would be covered by Licensee/Permittee's proposed reduced analog service.
- ☐ (5) Licensee/Permittee has filed an application with the FCC requesting approval to terminate its analog service prior to the transition date. If checked, indicate relevant FCC File No. and proposed date service will cease.



**SECTION VI -- DTV TRANSITION PLAN For Licensees/Permittees that are not fully constructed or operational.)**

Licensee/Permittee must describe in detail its plans for ceasing analog broadcasting by the February 17, 2009 transition date and for completing construction of its post-transition facility by the deadline. For example, plan must include a detailed timeline of the Licensee/Permittee's plans to complete construction and any necessary testing of the Licensee/Permittee's full, authorized post-transition facility.

Exhibit No.

**SECTION VII -- ANTI-DRUG ABUSE ACT CERTIFICATION**

Filer certifies that neither it nor any party to the form is subject to denial of federal benefits pursuant to Section 5301 of the Anti-Drug Abuse Act of 1988, 21 U.S.C. Section 862.

☐ Yes ☐ No

**SECTION VIII -- CERTIFICATION**

I certify that the statements in this form are true, complete, and correct to the best of my knowledge and belief, and are made in good faith. I acknowledge that all certifications and attached Exhibits are considered material representations. I hereby waive any claim to the use of any particular frequency as against the regulatory power of the United States because of the previous use of the same, whether by license or otherwise, and request an authorization in accordance with this election form. (See Section 304 of the Communications Act of 1934, as amended.)

Typed or Printed Name of Person Signing	Typed or Printed Title of Person Signing
Signature	Date

WILLFUL FALSE STATEMENTS ON THIS FORM ARE PUNISHABLE BY FINE AND/OR IMPRISONMENT (U.S. CODE, TITLE 18, SECTION 1001, AND/OR REVOCATION OF ANY STATION LICENSE OR CONSTRUCTION PERMIT (U.S. CODE, TITLE 47, SECTION 312(a)(1)), AND/OR FORFEITURE (U.S. CODE, TITLE 47, SECTION 503).

**APPENDIX A**  
**Stations Fully Constructed**

Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Completion of Construction of Post-Transition Facility	Fac. ID
KAKM	ANCHORAGE	AK	7	8	8	COMPLETED	804
KUUU-TV	ANCHORAGE	AK	2	10	10	COMPLETED	10173
KTVB	ANCHORAGE	AK	11	28	28	COMPLETED	49632
KATN	FAIRBANKS	AK	2	18	18	COMPLETED	13813
KTVF	FAIRBANKS	AK	11	26	26	COMPLETED	49621
KJUD	JUNEAU	AK	8	11	11	COMPLETED	13814
KTOO-TV	JUNEAU	AK	3	10	10	COMPLETED	8651
KJNP-TV	NORTH POLE	AK	4	20	20	COMPLETED	20015
WJSU-TV	ANNISTON	AL	40	9	9	COMPLETED	56642
WDBB	BESSEMER	AL	17	18	18	COMPLETED	71325
WABM	BIRMINGHAM	AL	68	36	36	COMPLETED	16820
WIAT	BIRMINGHAM	AL	42	30	30	COMPLETED	5360
WIIQ	DEMOPOLIS	AL	41	19	19	COMPLETED	720
WFIQ	FLORENCE	AL	36	22	22	COMPLETED	715
WHDF	FLORENCE	AL	15	14	14	COMPLETED	65128
WPXH	GADSDEN	AL	44	45	45	COMPLETED	73312
WTOO	HOMESWOOD	AL	21	28	28	COMPLETED	74138
WAAY-TV	HUNTSVILLE	AL	31	32	32	COMPLETED	57292
WAFF	HUNTSVILLE	AL	48	49	49	COMPLETED	591
WHIQ	HUNTSVILLE	AL	25	24	24	COMPLETED	713
WZDX	HUNTSVILLE	AL	54	41	41	COMPLETED	28119
WGIQ	LOUISVILLE	AL	43	44	44	COMPLETED	710
WALA-TV	MOBILE	AL	10	9	9	COMPLETED	4143
WEIQ	MOBILE	AL	42	41	41	COMPLETED	721
WMPV-TV	MOBILE	AL	21	20	20	COMPLETED	60827
WAIQ	MONTGOMERY	AL	26	27	27	COMPLETED	706
WDFX-TV	OZARK	AL	34	33	33	COMPLETED	32851
WBIH	SELMA	AL	29	29	29	COMPLETED	84802
KETG	ARKADELPHIA	AR	9	13	13	COMPLETED	2768
KTVE	EL DORADO	AR	10	27	27	COMPLETED	35692
KAFT	FAYETTEVILLE	AR	13	9	9	COMPLETED	2767
KHOG-TV	FAYETTEVILLE	AR	29	15	15	COMPLETED	60354
KFSM-TV	FORT SMITH	AR	5	18	18	COMPLETED	66469
KFTA-TV	FORT SMITH	AR	24	27	27	COMPLETED	29560
KHBS	FORT SMITH	AR	40	21	21	COMPLETED	60353
KTEJ	JONESBORO	AR	19	20	20	COMPLETED	2769
KARK-TV	LITTLE ROCK	AR	4	32	32	COMPLETED	33440
KLRT-TV	LITTLE ROCK	AR	16	30	30	COMPLETED	11951
KTHV	LITTLE ROCK	AR	11	12	12	COMPLETED	2787
KEMV	MOUNTAIN VIEW	AR	6	13	13	COMPLETED	2777

Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Completion of Construction of Post-Transition Facility	Fac. ID
KASN	PINE BLUFF	AR	38	39	39	COMPLETED	41212
KVTN	PINE BLUFF	AR	25	24	24	COMPLETED	607
KNWA-TV	ROGERS	AR	51	50	50	COMPLETED	29557
KSBN-TV	SPRINGDALE	AR	57	39	39	COMPLETED	67347
KCFG	FLAGSTAFF	AZ	9	32	32	COMPLETED	35104
KMOH-TV	KINGMAN	AZ	6	19	19	COMPLETED	24753
KASW	PHOENIX	AZ	61	49	49	COMPLETED	7143
KPAZ-TV	PHOENIX	AZ	21	20	20	COMPLETED	67868
KPHO-TV	PHOENIX	AZ	5	17	17	COMPLETED	41223
KTVK	PHOENIX	AZ	3	24	24	COMPLETED	40993
KUTP	PHOENIX	AZ	45	26	26	COMPLETED	68886
KWBA	SIERRA VISTA	AZ	58	44	44	COMPLETED	35095
KMSB-TV	TUCSON	AZ	11	25	25	COMPLETED	44052
KOLD-TV	TUCSON	AZ	13	32	32	COMPLETED	48663
KTTU-TV	TUCSON	AZ	18	19	19	COMPLETED	11908
KUAS-TV	TUCSON	AZ	27	28	28	COMPLETED	2722
KUAT-TV	TUCSON	AZ	6	30	30	COMPLETED	2731
KVOA	TUCSON	AZ	4	23	23	COMPLETED	25735
KDOC-TV	ANAHEIM	CA	56	32	32	COMPLETED	24518
KAEF	ARCATA	CA	23	22	22	COMPLETED	8263
KAZA-TV	AVALON	CA	54	47	47	COMPLETED	29234
KBAK-TV	BAKERSFIELD	CA	29	33	33	COMPLETED	4148
KERO-TV	BAKERSFIELD	CA	23	10	10	COMPLETED	40878
KGET-TV	BAKERSFIELD	CA	17	25	25	COMPLETED	34459
KHIZ	BARSTOW	CA	64	44	44	COMPLETED	63865
KHSL-TV	CHICO	CA	12	43	43	COMPLETED	24508
KVEA	CORONA	CA	52	39	39	COMPLETED	19783
KVYE	EL CENTRO	CA	7	22	22	COMPLETED	36170
KBVU	EUREKA	CA	29	28	28	COMPLETED	58618
KEET	EUREKA	CA	13	11	11	COMPLETED	55435
KVIQ	EUREKA	CA	6	17	17	COMPLETED	42640
KAIL	FRESNO	CA	53	7	7	COMPLETED	67494
KGPE	FRESNO	CA	47	34	34	COMPLETED	56034
KSEE	FRESNO	CA	24	38	38	COMPLETED	35594
KVPT	FRESNO	CA	18	40	40	COMPLETED	69733
KFTV	HANFORD	CA	21	20	20	COMPLETED	34439
KOCE-TV	HUNTINGTON BEACH	CA	50	48	48	COMPLETED	4328
KLCS	LOS ANGELES	CA	58	41	41	COMPLETED	38430
KNBC	LOS ANGELES	CA	4	36	36	COMPLETED	47906
KTLA-TV	LOS ANGELES	CA	5	31	31	COMPLETED	35670
KWHY-TV	LOS ANGELES	CA	22	42	42	COMPLETED	26231
KUVS-TV	MODESTO	CA	19	18	18	COMPLETED	58609
KION-TV	MONTEREY	CA	46	32	32	COMPLETED	26249



Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Completion of Construction of Post-Transition Facility	Fac. ID
KSMS-TV	MONTEREY	CA	67	31	31	COMPLETED	35611
KTLN-TV	NOVATO	CA	68	47	47	COMPLETED	49153
KBEH	OXNARD	CA	63	24	24	COMPLETED	56384
KMIR-TV	PALM SPRINGS	CA	36	46	46	COMPLETED	16749
KCVU	PARADISE	CA	30	20	20	COMPLETED	58605
KTFF-TV	PORTERVILLE	CA	61	48	48	COMPLETED	35512
KXLA	RANCHO PALOS VERDES	CA	44	51	51	COMPLETED	55083
KMAX-TV	SACRAMENTO	CA	31	21	21	COMPLETED	51499
KSPX	SACRAMENTO	CA	29	48	48	COMPLETED	52953
KCBA	SALINAS	CA	35	13	13	COMPLETED	14867
KPXN	SAN BERNARDINO	CA	30	38	38	COMPLETED	58978
KVCR-TV	SAN BERNARDINO	CA	24	26	26	COMPLETED	58795
KNSD	SAN DIEGO	CA	39	40	40	COMPLETED	35277
KPBS	SAN DIEGO	CA	15	30	30	COMPLETED	6124
KSWB-TV	SAN DIEGO	CA	69	19	19	COMPLETED	58827
KUSI-TV	SAN DIEGO	CA	51	18	18	COMPLETED	10238
KBCW	SAN FRANCISCO	CA	44	45	45	COMPLETED	69619
KBWB	SAN FRANCISCO	CA	20	19	19	COMPLETED	51189
KCNS	SAN FRANCISCO	CA	38	39	39	COMPLETED	71586
KDTV	SAN FRANCISCO	CA	14	51	51	COMPLETED	33778
KTSF	SAN FRANCISCO	CA	26	27	27	COMPLETED	37511
KKPX	SAN JOSE	CA	65	41	41	COMPLETED	22644
KNTV	SAN JOSE	CA	11	12	12	COMPLETED	35280
KSTS	SAN JOSE	CA	48	49	49	COMPLETED	64987
KTEH	SAN JOSE	CA	54	50	50	COMPLETED	35663
KTAS	SAN LUIS OBISPO	CA	33	34	34	COMPLETED	12930
KFRE-TV	SANGER	CA	59	36	36	COMPLETED	59013
KTBN-TV	SANTA ANA	CA	40	23	23	COMPLETED	67884
KEYT-TV	SANTA BARBARA	CA	3	27	27	COMPLETED	60637
KPMR	SANTA BARBARA	CA	38	21	21	COMPLETED	12144
KCOY-TV	SANTA MARIA	CA	12	19	19	COMPLETED	63165
KOVR	STOCKTON	CA	13	25	25	COMPLETED	56550
KQCA	STOCKTON	CA	58	46	46	COMPLETED	10242
KVMD	TWENTYNINE PALMS	CA		23	23	COMPLETED	16729
KFSF-TV	VALLEJO	CA	66	34	34	COMPLETED	51429
KJLA	VENTURA	CA	57	49	49	COMPLETED	14000
KMPH-TV	VISALIA	CA	26	28	28	COMPLETED	51488
KNXT	VISALIA	CA	49	50	50	COMPLETED	16950
KTFD-TV	BOULDER	CO	14	15	15	COMPLETED	57219
KWHD	CASTLE ROCK	CO	53	46	46	COMPLETED	37101
KKTV	COLORADO SPRINGS	CO	11	10	10	COMPLETED	35037
KRDO-TV	COLORADO SPRINGS	CO	13	24	24	COMPLETED	52579

Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Completion of Construction of Post-Transition Facility	Fac. ID
KXRM-TV	COLORADO SPRINGS	CO	21	22	22	COMPLETED	35991
KCNC-TV	DENVER	CO	4	35	35	COMPLETED	47903
KRMA-TV	DENVER	CO	6	18	18	COMPLETED	14040
KRMT	DENVER	CO	41	40	40	COMPLETED	20476
KTVD	DENVER	CO	20	19	19	COMPLETED	68581
KREZ-TV	DURANGO	CO	6	15	15	COMPLETED	48589
KRMU	DURANGO	CO		20	20	COMPLETED	84224
KFCT	FORT COLLINS	CO	22	21	21	COMPLETED	125
KREG-TV	GLENWOOD SPRINGS	CO	3	23	23	COMPLETED	70578
KFQX	GRAND JUNCTION	CO	4	15	15	COMPLETED	31597
KJCT	GRAND JUNCTION	CO	8	7	7	COMPLETED	52593
KKCO	GRAND JUNCTION	CO	11	12	12	COMPLETED	24766
KREX-TV	GRAND JUNCTION	CO	5	2	2	COMPLETED	70596
KDEN	LONGMONT	CO	25	29	29	COMPLETED	38375
KREY-TV	MONTROSE	CO	10	13	13	COMPLETED	70579
KOAA-TV	PUEBLO	CO	5	42	42	COMPLETED	59014
KMAS-TV	STEAMBOAT SPRINGS	CO	24	10	10	COMPLETED	20373
WSAH	BRIDGEPORT	CT	43	42	42	COMPLETED	70493
WFSB	HARTFORD	CT	3	33	33	COMPLETED	53115
WUVN	HARTFORD	CT	18	46	46	COMPLETED	3072
WVIT	NEW BRITAIN	CT	30	35	35	COMPLETED	74170
WCTX	NEW HAVEN	CT	59	39	39	COMPLETED	33081
WEDY	NEW HAVEN	CT	65	6	6	COMPLETED	13595
WTNH	NEW HAVEN	CT	8	10	10	COMPLETED	74109
WDCA	WASHINGTON	DC	20	35	35	COMPLETED	51567
WETA-TV	WASHINGTON	DC	26	27	27	COMPLETED	65670
WHUT-TV	WASHINGTON	DC	32	33	33	COMPLETED	27772
WRC-TV	WASHINGTON	DC	4	48	48	COMPLETED	47904
WTTG	WASHINGTON	DC	5	36	36	COMPLETED	22207
WDPB	SEAFORD	DE	64	44	44	COMPLETED	72335
WPPX	WILMINGTON	DE	61	31	31	COMPLETED	51984
WPPB	BOCA RATON	FL	63	40	40	COMPLETED	51349
WXPX	BRADENTON	FL	66	42	42	COMPLETED	6601
WFTX	CAPE CORAL	FL	36	35	35	COMPLETED	70649
WCLF	CLEARWATER	FL	22	21	21	COMPLETED	11125
WKCF	CLERMONT	FL	18	17	17	COMPLETED	53465
WBCC	COCOA	FL	68	30	30	COMPLETED	6744
WESH	DAYTONA BEACH	FL	2	11	11	COMPLETED	25738
WVEN-TV	DAYTONA BEACH	FL	26	49	49	COMPLETED	131
WFBD	DESTIN	FL		48	48	COMPLETED	81669
WBBH-TV	FORT MYERS	FL	20	15	15	COMPLETED	71085
WINK-TV	FORT MYERS	FL	11	9	9	COMPLETED	22093
WTCE-TV	FORT PIERCE	FL	21	38	38	COMPLETED	29715

Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Completion of Construction of Post-Transition Facility	Fac. ID
WCJB-TV	GAINESVILLE	FL	20	16	16	COMPLETED	16993
WUFT	GAINESVILLE	FL	5	36	36	COMPLETED	69440
WGFL	HIGH SPRINGS	FL	53	28	28	COMPLETED	7727
WAMI-TV	HOLLYWOOD	FL	69	47	47	COMPLETED	60536
WAWS	JACKSONVILLE	FL	30	32	32	COMPLETED	11909
WCWJ	JACKSONVILLE	FL	17	34	34	COMPLETED	29712
WJXT	JACKSONVILLE	FL	4	42	42	COMPLETED	53116
WTEV-TV	JACKSONVILLE	FL	47	19	19	COMPLETED	35576
WTLV	JACKSONVILLE	FL	12	13	13	COMPLETED	65046
WSBS-TV	KEY WEST	FL	22	3	3	COMPLETED	72053
WPXP	LAKE WORTH	FL	67	36	36	COMPLETED	27290
WMOR-TV	LAKELAND	FL	32	19	19	COMPLETED	53819
WACX	LEESBURG	FL	55	40	40	COMPLETED	60018
WLCB-TV	LEESBURG	FL	45	46	46	COMPLETED	9881
WFXU	LIVE OAK	FL	57	48	48	COMPLETED	22245
WOPX	MELBOURNE	FL	56	48	48	COMPLETED	67602
WBFS-TV	MIAMI	FL	33	32	32	COMPLETED	12497
WFOR-TV	MIAMI	FL	4	22	22	COMPLETED	47902
WHFT-TV	MIAMI	FL	45	46	46	COMPLETED	67971
WLRN-TV	MIAMI	FL	17	20	20	COMPLETED	66358
WPBT	MIAMI	FL	2	18	18	COMPLETED	13456
WSFL-TV	MIAMI	FL	39	19	19	COMPLETED	10203
WTVJ	MIAMI	FL	6	31	31	COMPLETED	63154
WTVK	NAPLES	FL	46	45	45	COMPLETED	61504
WZVN-TV	NAPLES	FL	26	41	41	COMPLETED	19183
WCEU	NEW SMYRNA BEACH	FL	15	33	33	COMPLETED	12171
WOGX	OCALA	FL	51	31	31	COMPLETED	70651
WJXX	ORANGE PARK	FL	25	10	10	COMPLETED	11893
WFTV	ORLANDO	FL	9	39	39	COMPLETED	72076
WOFL	ORLANDO	FL	35	22	22	COMPLETED	41225
WRBW	ORLANDO	FL	65	41	41	COMPLETED	54940
WFGC	PALM BEACH	FL	61	49	49	COMPLETED	11123
WFSG	PANAMA CITY	FL	56	38	38	COMPLETED	6093
WPGX	PANAMA CITY	FL	28	9	9	COMPLETED	2942
WPCT	PANAMA CITY BEACH	FL	46	47	47	COMPLETED	4354
WEAR-TV	PENSACOLA	FL	3	17	17	COMPLETED	71363
WHBR	PENSACOLA	FL	33	34	34	COMPLETED	10894
WJTC	PENSACOLA	FL	44	45	45	COMPLETED	41210
WSRE	PENSACOLA	FL	23	31	31	COMPLETED	17611
WFSU-TV	TALLAHASSEE	FL	11	32	32	COMPLETED	21801
WTLF	TALLAHASSEE	FL		24	24	COMPLETED	82735
WFLA-TV	TAMPA	FL	8	7	7	COMPLETED	64592
WFTT-TV	TAMPA	FL	50	47	47	COMPLETED	60559

Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Completion of Construction of Post-Transition Facility	Fac. ID
WTVT	TAMPA	FL	13	12	12	COMPLETED	68569
WUSF-TV	TAMPA	FL	16	34	34	COMPLETED	69338
WRXY-TV	TICE	FL	49	33	33	COMPLETED	71580
WVEA-TV	VENICE	FL	62	25	25	COMPLETED	16788
WFLX	WEST PALM BEACH	FL	29	28	28	COMPLETED	39736
WPEC	WEST PALM BEACH	FL	12	13	13	COMPLETED	52527
WXEL-TV	WEST PALM BEACH	FL	42	27	27	COMPLETED	61084
WFXL	ALBANY	GA	31	12	12	COMPLETED	70815
WUVG-TV	ATHENS	GA	34	48	48	COMPLETED	48813
WAGA	ATLANTA	GA	5	27	27	COMPLETED	70689
WATC	ATLANTA	GA	57	41	41	COMPLETED	13206
WATL	ATLANTA	GA	36	25	25	COMPLETED	22819
WGCL-TV	ATLANTA	GA	46	19	19	COMPLETED	72120
WPBA	ATLANTA	GA	30	21	21	COMPLETED	4190
WSB-TV	ATLANTA	GA	2	39	39	COMPLETED	23960
WTBS	ATLANTA	GA	17	20	20	COMPLETED	64033
WUPA	ATLANTA	GA	69	43	43	COMPLETED	6900
WXIA-TV	ATLANTA	GA	11	10	10	COMPLETED	51163
WAGT	AUGUSTA	GA	26	30	30	COMPLETED	70699
WFXG	AUGUSTA	GA	54	51	51	COMPLETED	3228
WJBF	AUGUSTA	GA	6	42	42	COMPLETED	27140
WGSA	BAXLEY	GA	34	35	35	COMPLETED	69446
WPXC-TV	BRUNSWICK	GA	21	24	24	COMPLETED	71236
WNGH-TV	CHATSWORTH	GA	18	33	33	COMPLETED	23942
WMUM-TV	COCHRAN	GA	29	7	7	COMPLETED	23935
WJSP-TV	COLUMBUS	GA	28	23	23	COMPLETED	23918
WLTZ	COLUMBUS	GA	38	35	35	COMPLETED	37179
WRBL	COLUMBUS	GA	3	15	15	COMPLETED	3359
WXTX	COLUMBUS	GA	54	49	49	COMPLETED	12472
WSST-TV	CORDELE	GA	55	51	51	COMPLETED	63867
WELF-TV	DALTON	GA	23	16	16	COMPLETED	60825
WACS-TV	DAWSON	GA	25	8	8	COMPLETED	23930
WGNM	MACON	GA	64	45	45	COMPLETED	24618
WGXA	MACON	GA	24	16	16	COMPLETED	58262
WMGT-TV	MACON	GA	41	40	40	COMPLETED	43847
WHSG-TV	MONROE	GA	63	44	44	COMPLETED	68058
WPGA-TV	PERRY	GA	58	32	32	COMPLETED	54728
WPXA	ROME	GA	14	51	51	COMPLETED	51969
WSAV-TV	SAVANNAH	GA	3	39	39	COMPLETED	48662
WCTV	THOMASVILLE	GA	6	46	46	COMPLETED	31590
WSWG	VALDOSTA	GA	44	43	43	COMPLETED	28155
KHBC-TV	HILO	HI	2	22	22	COMPLETED	34846
KWHH	HILO	HI	14	23	23	COMPLETED	37103

Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Completion of Construction of Post-Transition Facility	Fac. ID
KAHH-TV	HONOLULU	HI	26	27	27	COMPLETED	3246
KBFD	HONOLULU	HI	32	33	33	COMPLETED	65395
KFVE	HONOLULU	HI	5	23	23	COMPLETED	34445
KHNL	HONOLULU	HI	13	35	35	COMPLETED	34867
KHON-TV	HONOLULU	HI	2	8	8	COMPLETED	4144
KIKU	HONOLULU	HI	20	19	19	COMPLETED	34527
KITV	HONOLULU	HI	4	40	40	COMPLETED	64548
KWBN	HONOLULU	HI	44	43	43	COMPLETED	27425
KWHE	HONOLULU	HI	14	31	31	COMPLETED	36846
KLEI	KAILUA KONA	HI	6	25	25	COMPLETED	664
KPXO	KANEOHE	HI	66	41	41	COMPLETED	77483
KFXA	CEDAR RAPIDS	IA	28	27	27	COMPLETED	35336
KGAN	CEDAR RAPIDS	IA	2	51	51	COMPLETED	25685
KPXR	CEDAR RAPIDS	IA	48	47	47	COMPLETED	21156
KBIN-TV	COUNCIL BLUFFS	IA	32	33	33	COMPLETED	29108
KLJB-TV	DAVENPORT	IA	18	49	49	COMPLETED	54011
KQIN	DAVENPORT	IA	36	34	34	COMPLETED	5471
KDSM-TV	DES MOINES	IA	17	16	16	COMPLETED	56527
KTIN	FORT DODGE	IA	21	25	25	COMPLETED	29100
KWKB	IOWA CITY	IA	20	25	25	COMPLETED	35096
KIMT	MASON CITY	IA	3	42	42	COMPLETED	66402
KYIN	MASON CITY	IA	24	18	18	COMPLETED	29086
KHIN	RED OAK	IA	36	35	35	COMPLETED	29085
KMEG	SIOUX CITY	IA	14	39	39	COMPLETED	39665
KSIN-TV	SIOUX CITY	IA	27	28	28	COMPLETED	29096
KTIV	SIOUX CITY	IA	4	41	41	COMPLETED	66170
KRIN	WATERLOO	IA	32	35	35	COMPLETED	29114
KAID	BOISE	ID	4	21	21	COMPLETED	62442
KBCI-TV	BOISE	ID	2	28	28	COMPLETED	49760
KNIN-TV	CALDWELL	ID	9	10	10	COMPLETED	59363
KCDT	COEUR D'ALENE	ID	26	45	45	COMPLETED	62424
KIDK	IDAHO FALLS	ID	3	36	36	COMPLETED	56028
KUID-TV	MOSCOW	ID	12	12	12	COMPLETED	62382
KIVI	NAMPA	ID	6	24	24	COMPLETED	59255
KTRV	NAMPA	ID	12	13	13	COMPLETED	28230
KISU-TV	POCATELLO	ID	10	17	17	COMPLETED	62430
KPVI	POCATELLO	ID	6	23	23	COMPLETED	1270
KIPT	TWIN FALLS	ID	13	22	22	COMPLETED	62427
KXTF	TWIN FALLS	ID	35	34	34	COMPLETED	1255
WYZZ-TV	BLOOMINGTON	IL	43	28	28	COMPLETED	5875
WCIA	CHAMPAIGN	IL	3	48	48	COMPLETED	42124
WICD	CHAMPAIGN	IL	15	41	41	COMPLETED	25684
WEIU-TV	CHARLESTON	IL	51	50	50	COMPLETED	18301

Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Completion of Construction of Post-Transition Facility	Fac. ID
WCIU-TV	CHICAGO	IL	26	27	27	COMPLETED	71428
WCPX	CHICAGO	IL	38	43	43	COMPLETED	10981
WFLD	CHICAGO	IL	32	31	31	COMPLETED	22211
WGN-TV	CHICAGO	IL	9	19	19	COMPLETED	72115
WMAQ-TV	CHICAGO	IL	5	29	29	COMPLETED	47905
WSNS-TV	CHICAGO	IL	44	45	45	COMPLETED	70119
WTTW	CHICAGO	IL	11	47	47	COMPLETED	10802
WYCC	CHICAGO	IL	20	21	21	COMPLETED	12279
WAND	DECATUR	IL	17	18	18	COMPLETED	70852
WBUI	DECATUR	IL	23	22	22	COMPLETED	16363
WRBU	EAST ST. LOUIS	IL	46	47	47	COMPLETED	57221
WSIL-TV	HARRISBURG	IL	3	34	34	COMPLETED	73999
WSEC	JACKSONVILLE	IL	14	15	15	COMPLETED	70536
WMEC	MACOMB	IL	22	21	21	COMPLETED	70537
WTCT	MARION	IL	27	17	17	COMPLETED	67786
WQAD-TV	MOLINE	IL	8	38	38	COMPLETED	73319
WQPT-TV	MOLINE	IL	24	23	23	COMPLETED	5468
WUSI-TV	OLNEY	IL	16	19	19	COMPLETED	4301
WAOE	PEORIA	IL	59	39	39	COMPLETED	52280
WMBD-TV	PEORIA	IL	31	30	30	COMPLETED	42121
WTVP	PEORIA	IL	47	46	46	COMPLETED	28311
WQEC	QUINCY	IL	27	34	34	COMPLETED	71561
WQRF-TV	ROCKFORD	IL	39	42	42	COMPLETED	52408
WTVO	ROCKFORD	IL	17	16	16	COMPLETED	72945
WICS	SPRINGFIELD	IL	20	42	42	COMPLETED	25686
WRSP-TV	SPRINGFIELD	IL	55	44	44	COMPLETED	62009
WCCU	URBANA	IL	27	26	26	COMPLETED	69544
WILL-TV	URBANA	IL	12	9	9	COMPLETED	68939
WINM	ANGOLA	IN	63	12	12	COMPLETED	67787
WIPX	BLOOMINGTON	IN	63	27	27	COMPLETED	10253
WTIU	BLOOMINGTON	IN	30	14	14	COMPLETED	66536
WEVV	EVANSVILLE	IN	44	45	45	COMPLETED	72041
WFIE	EVANSVILLE	IN	14	46	46	COMPLETED	13991
WTVW	EVANSVILLE	IN	7	28	28	COMPLETED	3661
WFWA	FORT WAYNE	IN	39	40	40	COMPLETED	22108
WISE-TV	FORT WAYNE	IN	33	19	19	COMPLETED	13960
WPTA	FORT WAYNE	IN	21	24	24	COMPLETED	73905
WPWR-TV	GARY	IN	50	51	51	COMPLETED	48772
WYIN	GARY	IN	56	17	17	COMPLETED	49803
WJYS	HAMMOND	IN	62	36	36	COMPLETED	32334
WDTI	INDIANAPOLIS	IN	69	44	44	COMPLETED	7908
WFYI	INDIANAPOLIS	IN	20	21	21	COMPLETED	41397
WHMB-TV	INDIANAPOLIS	IN	40	16	16	COMPLETED	37102



Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Completion of Construction of Post-Transition Facility	Fac. ID
WISH-TV	INDIANAPOLIS	IN	8	9	9	COMPLETED	39269
WRTV	INDIANAPOLIS	IN	6	25	25	COMPLETED	40877
WXIN	INDIANAPOLIS	IN	59	45	45	COMPLETED	146
WLFI-TV	LAFAYETTE	IN	18	11	11	COMPLETED	73204
WNDY-TV	MARION	IN	23	32	32	COMPLETED	28462
WHME-TV	SOUTH BEND	IN	46	48	48	COMPLETED	36117
WNDU-TV	SOUTH BEND	IN	16	42	42	COMPLETED	41674
WNIT	SOUTH BEND	IN	34	35	35	COMPLETED	41671
KWKS	COLBY	KS		19		COMPLETED	162115
KDCK	DODGE CITY	KS	21	21	21	COMPLETED	79258
KOOD	HAYS	KS	9	16	16	COMPLETED	60675
KSCC	HUTCHINSON	KS	36	35	35	COMPLETED	77063
KSWK	LAKIN	KS	3	8	8	COMPLETED	60683
KAAS-TV	SALINA	KS	18	17	17	COMPLETED	11912
KSAS-TV	WICHITA	KS	24	26	26	COMPLETED	11911
KSNW	WICHITA	KS	3	45	45	COMPLETED	72358
WKAS	ASHLAND	KY	25	26	26	COMPLETED	34171
WTSF	ASHLAND	KY	61	44	44	COMPLETED	67798
WLJC-TV	BEATTYVILLE	KY	65	7	7	COMPLETED	27696
WKGB-TV	BOWLING GREEN	KY	53	48	48	COMPLETED	34177
WKYU-TV	BOWLING GREEN	KY	24	18	18	COMPLETED	71861
WNKY	BOWLING GREEN	KY	40	16	16	COMPLETED	61217
WBKI-TV	CAMPBELLSVILLE	KY	34	19	19	COMPLETED	25173
WCVN-TV	COVINGTON	KY	54	24	24	COMPLETED	34204
WDKY-TV	DANVILLE	KY	56	4	4	COMPLETED	64017
WKZT-TV	ELIZABETHTOWN	KY	23	43	43	COMPLETED	34181
WAGV	HARLAN	KY	44	51	51	COMPLETED	37809
WKHA	HAZARD	KY	35	16	16	COMPLETED	34196
WYMT-TV	HAZARD	KY	57	12	12	COMPLETED	24915
WKLE	LEXINGTON	KY	46	42	42	COMPLETED	34207
WKYT-TV	LEXINGTON	KY	27	13	13	COMPLETED	24914
WLEX-TV	LEXINGTON	KY	18	39	39	COMPLETED	73203
WTVQ-TV	LEXINGTON	KY	36	40	40	COMPLETED	51597
WAVE	LOUISVILLE	KY	3	47	47	COMPLETED	13989
WBNA	LOUISVILLE	KY	21	8	8	COMPLETED	73692
WKMJ-TV	LOUISVILLE	KY	68	38	38	COMPLETED	34195
WKPC-TV	LOUISVILLE	KY	15	17	17	COMPLETED	21432
WLKY-TV	LOUISVILLE	KY	32	26	26	COMPLETED	53939
WKMA-TV	MADISONVILLE	KY	35	42	42	COMPLETED	34212
WKMR	MOREHEAD	KY	38	15	15	COMPLETED	34202
WUPX-TV	MOREHEAD	KY	67	21	21	COMPLETED	23128
WKMU	MURRAY	KY	21	36	36	COMPLETED	34174
WXIX-TV	NEWPORT	KY	19	29	29	COMPLETED	39738



Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Completion of Construction of Post-Transition Facility	Fac. ID
WKOH	OWENSBORO	KY	31	30	30	COMPLETED	34205
WKON	OWENTON	KY	52	44	44	COMPLETED	34211
WKPD	PADUCAH	KY	29	41	41	COMPLETED	65758
WPSD-TV	PADUCAH	KY	6	32	32	COMPLETED	51991
WKPI-TV	PIKEVILLE	KY	22	24	24	COMPLETED	34200
WKSO-TV	SOMERSET	KY	29	14	14	COMPLETED	34222
KALB-TV	ALEXANDRIA	LA	5	35	35	COMPLETED	51598
KLPA-TV	ALEXANDRIA	LA	25	26	26	COMPLETED	38590
WGMB	BATON ROUGE	LA	44	45	45	COMPLETED	12520
WLPB-TV	BATON ROUGE	LA	27	25	25	COMPLETED	38586
WVLA	BATON ROUGE	LA	33	34	34	COMPLETED	70021
WHMM-DT	HAMMOND	LA		42	42	COMPLETED	83945
KADN	LAFAYETTE	LA	15	16	16	COMPLETED	33261
KATC	LAFAYETTE	LA	3	28	28	COMPLETED	33471
KLPB-TV	LAFAYETTE	LA	24	23	23	COMPLETED	38588
KLTL-TV	LAKE CHARLES	LA	18	20	20	COMPLETED	38587
KPXJ	MINDEN	LA	21	21	21	COMPLETED	81507
WYES-TV	NEW ORLEANS	LA	12	11	11	COMPLETED	25090
WDSU	NEW ORLEANS	LA	6	43	43	COMPLETED	71357
WHNO	NEW ORLEANS	LA	20	21	21	COMPLETED	37106
WPXL	NEW ORLEANS	LA	49	50	50	COMPLETED	21729
WWL-TV	NEW ORLEANS	LA	4	36	36	COMPLETED	74192
KMSS-TV	SHREVEPORT	LA	33	34	34	COMPLETED	12525
KSHV	SHREVEPORT	LA	45	44	44	COMPLETED	73706
KSLA-TV	SHREVEPORT	LA	12	17	17	COMPLETED	70482
KTBS-TV	SHREVEPORT	LA	3	28	28	COMPLETED	35652
WUPL	SLIDELL	LA	54	24	24	COMPLETED	13938
KARD	WEST MONROE	LA	14	36	36	COMPLETED	3658
KMCT-TV	WEST MONROE	LA	39	38	38	COMPLETED	38584
WCDC-TV	ADAMS	MA	19	36	36	COMPLETED	74419
WBPX	BOSTON	MA	68	32	32	COMPLETED	7692
WBZ-TV	BOSTON	MA	4	30	30	COMPLETED	25456
WCVB-TV	BOSTON	MA	5	20	20	COMPLETED	65684
WGBH-TV	BOSTON	MA	2	19	19	COMPLETED	72099
WGBX-TV	BOSTON	MA	44	43	43	COMPLETED	72098
WSBK-TV	BOSTON	MA	38	39	39	COMPLETED	73982
WLVI-TV	CAMBRIDGE	MA	56	41	41	COMPLETED	73238
WMFP	LAWRENCE	MA	62	18	18	COMPLETED	41436
WLNE-TV	NEW BEDFORD	MA	6	49	49	COMPLETED	22591
WLWC	NEW BEDFORD	MA	28	22	22	COMPLETED	3978
WWLP	SPRINGFIELD	MA	22	11	11	COMPLETED	6868
WDPX	VINEYARD HAVEN	MA	58	40	40	COMPLETED	6476

Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Completion of Construction of Post-Transition Facility	Fac. ID
WUNI	WORCESTER	MA	27	29	29	COMPLETED	30577
WYDN	WORCESTER	MA	48	47	47	COMPLETED	18783
WMPT	ANNAPOLIS	MD	22	42	42	COMPLETED	65942
WBFF	BALTIMORE	MD	45	46	46	COMPLETED	10758
WMPB	BALTIMORE	MD	67	29	29	COMPLETED	65944
WNUV	BALTIMORE	MD	54	40	40	COMPLETED	7933
WUTB	BALTIMORE	MD	24	41	41	COMPLETED	60552
WFPT	FREDERICK	MD	62	28	28	COMPLETED	40626
WWPB	HAGERSTOWN	MD	31	44	44	COMPLETED	65943
WBOC-TV	SALISBURY	MD	16	21	21	COMPLETED	71218
WABI-TV	BANGOR	ME	5	19	19	COMPLETED	17005
WMEA-TV	BIDDEFORD	ME	26	45	45	COMPLETED	39656
WMED-TV	CALAIS	ME	13	10	10	COMPLETED	39649
WMEB-TV	ORONO	ME	12	9	9	COMPLETED	39648
WCSH	PORTLAND	ME	6	44	44	COMPLETED	39664
WGME-TV	PORTLAND	ME	13	38	38	COMPLETED	25683
WPXT	PORTLAND	ME	51	43	43	COMPLETED	53065
WDCQ-TV	BAD AXE	MI	35	15	15	COMPLETED	16530
WOTV	BATTLE CREEK	MI	41	20	20	COMPLETED	10212
WZPX	BATTLE CREEK	MI	43	44	44	COMPLETED	71871
WNEM-TV	BAY CITY	MI	5	22	22	COMPLETED	41221
WCMV	CADILLAC	MI	27	17	17	COMPLETED	9922
WFQX-TV	CADILLAC	MI	33	47	47	COMPLETED	25396
WTOM-TV	CHEBOYGAN	MI	4	35	35	COMPLETED	21254
WDIV-TV	DETROIT	MI	4	45	45	COMPLETED	53114
WKBD	DETROIT	MI	50	14	14	COMPLETED	51570
WMYD	DETROIT	MI	20	21	21	COMPLETED	74211
WTVS	DETROIT	MI	56	43	43	COMPLETED	16817
WGVU-TV	GRAND RAPIDS	MI	35	11	11	COMPLETED	24784
WOOD-TV	GRAND RAPIDS	MI	8	7	7	COMPLETED	36838
WXMI	GRAND RAPIDS	MI	17	19	19	COMPLETED	68433
WHTV	JACKSON	MI	18	34	34	COMPLETED	29706
WGVK	KALAMAZOO	MI	52	5	5	COMPLETED	24783
WLLA	KALAMAZOO	MI	64	45	45	COMPLETED	11033
WLAJ	LANSING	MI	53	51	51	COMPLETED	36533
WSYM-TV	LANSING	MI	47	38	38	COMPLETED	74094
WADL	MOUNT CLEMENS	MI	38	39	39	COMPLETED	455
WTLJ	MUSKEGON	MI	54	24	24	COMPLETED	67781
WAQP	SAGINAW	MI	49	48	48	COMPLETED	67792
WEYI-TV	SAGINAW	MI	25	30	30	COMPLETED	72052
KAWB	BRAINERD	MN	22	28	28	COMPLETED	49579
KCGE-DT	CROOKSTON	MN		16	16	COMPLETED	132606
KDLH	DULUTH	MN	3	33	33	COMPLETED	4691

Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Completion of Construction of Post-Transition Facility	Fac. ID
KQDS-TV	DULUTH	MN	21	17	17	COMPLETED	35525
WCCO-TV	MINNEAPOLIS	MN	4	32	32	COMPLETED	9629
WUCW	MINNEAPOLIS	MN	23	22	22	COMPLETED	36395
KRWF	REDWOOD FALLS	MN	43	27	27	COMPLETED	35585
KXLT-TV	ROCHESTER	MN	47	46	46	COMPLETED	35906
KTCA-TV	SAINT PAUL	MN	2	34	34	COMPLETED	68594
KPXM	ST. CLOUD	MN	41	40	40	COMPLETED	35907
KSMN	WORTHINGTON	MN	20	15	15	COMPLETED	71558
KBSI	CAPE GIRARDEAU	MO	23	22	22	COMPLETED	19593
KNLJ	JEFFERSON CITY	MO	25	20	20	COMPLETED	48521
KRCG	JEFFERSON CITY	MO	13	12	12	COMPLETED	41110
KOZJ	JOPLIN	MO	26	25	25	COMPLETED	51101
KCPT	KANSAS CITY	MO	19	18	18	COMPLETED	53843
KCTV	KANSAS CITY	MO	5	24	24	COMPLETED	41230
KCWE	KANSAS CITY	MO	29	31	31	COMPLETED	64444
KPXE	KANSAS CITY	MO	50	51	51	COMPLETED	33337
KSHB-TV	KANSAS CITY	MO	41	42	42	COMPLETED	59444
KSMO-TV	KANSAS CITY	MO	62	47	47	COMPLETED	33336
WDAF-TV	KANSAS CITY	MO	4	34	34	COMPLETED	11291
KTVO	KIRKSVILLE	MO	3	33	33	COMPLETED	21251
KMOS-TV	SEDALIA	MO	6	15	15	COMPLETED	4326
KOZK	SPRINGFIELD	MO	21	23	23	COMPLETED	51102
KSFX-TV	SPRINGFIELD	MO	27	28	28	COMPLETED	3659
KYTV	SPRINGFIELD	MO	3	44	44	COMPLETED	36003
KTAJ-TV	ST. JOSEPH	MO	16	21	21	COMPLETED	999
KDNL-TV	ST. LOUIS	MO	30	31	31	COMPLETED	56524
KNLC	ST. LOUIS	MO	24	14	14	COMPLETED	48525
KPLR-TV	ST. LOUIS	MO	11	26	26	COMPLETED	35417
KSDK	ST. LOUIS	MO	5	35	35	COMPLETED	46981
KTVI	ST. LOUIS	MO	2	43	43	COMPLETED	35693
WCBI-TV	COLUMBUS	MS	4	35	35	COMPLETED	12477
WABG-TV	GREENWOOD	MS	6	32	32	COMPLETED	43203
WXXV-TV	GULFPORT	MS	25	48	48	COMPLETED	53517
WKDH	HOUSTON	MS	45	45		COMPLETED	83310
WDAM-TV	LAUREL	MS	7	28	28	COMPLETED	21250
WGBC	MERIDIAN	MS	30	31	31	COMPLETED	24314
WMAB-TV	MISSISSIPPI STATE	MS	2	10	10	COMPLETED	43192
WNTZ	NATCHEZ	MS	48	49	49	COMPLETED	16539
WLOV-TV	WEST POINT	MS	27	16	16	COMPLETED	37732
KTVQ	BILLINGS	MT	2	10	10	COMPLETED	35694
KULR-TV	BILLINGS	MT	8	11	11	COMPLETED	35724
KBZK	BOZEMAN	MT	7	13	13	COMPLETED	33756
KUSM	BOZEMAN	MT	9	8	8	COMPLETED	43567

Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Completion of Construction of Post-Transition Facility	Fac. ID
KWYB	BUTTE	MT	18	19	19	COMPLETED	14674
KXLF-TV	BUTTE	MT	4	5	5	COMPLETED	35959
KFBB-TV	GREAT FALLS	MT	5	8	8	COMPLETED	34412
KRTV	GREAT FALLS	MT	3	7	7	COMPLETED	35567
KMTF	HELENA	MT	10	29	29	COMPLETED	68717
KPAX-TV	MISSOULA	MT	8	7	7	COMPLETED	35455
WUNF-TV	ASHEVILLE	NC	33	25	25	COMPLETED	69300
WYCW	ASHEVILLE	NC	62	45	45	COMPLETED	70149
WJZY	BELMONT	NC	46	47	47	COMPLETED	73152
WGPX	BURLINGTON	NC	16	14	14	COMPLETED	65074
WBTW	CHARLOTTE	NC	3	23	23	COMPLETED	30826
WCCB	CHARLOTTE	NC	18	27	27	COMPLETED	49157
WCNC-TV	CHARLOTTE	NC	36	22	22	COMPLETED	32326
WSOC-TV	CHARLOTTE	NC	9	34	34	COMPLETED	74070
WTVI	CHARLOTTE	NC	42	11	11	COMPLETED	10645
WUNG-TV	CONCORD	NC	58	44	44	COMPLETED	69124
WUND-TV	EDENTON	NC	2	20	20	COMPLETED	69292
WFPX	FAYETTEVILLE	NC	62	36	36	COMPLETED	21245
WUVC-TV	FAYETTEVILLE	NC	40	38	38	COMPLETED	16517
WFMY-TV	GREENSBORO	NC	2	51	51	COMPLETED	72064
WLXI-TV	GREENSBORO	NC	61	43	43	COMPLETED	54452
WMYV	GREENSBORO	NC	48	33	33	COMPLETED	25544
WNCT-TV	GREENVILLE	NC	9	10	10	COMPLETED	57838
WUNK-TV	GREENVILLE	NC	25	23	23	COMPLETED	69149
WHKY-TV	HICKORY	NC	14	40	40	COMPLETED	65919
WPXU-TV	JACKSONVILLE	NC	35	34	34	COMPLETED	37971
WAXN-TV	KANNAPOLIS	NC	64	50	50	COMPLETED	12793
WTWB-TV	LEXINGTON	NC	20	19	19	COMPLETED	35385
WRAZ	RALEIGH	NC	50	49	49	COMPLETED	64611
WRPX	ROCKY MOUNT	NC	47	15	15	COMPLETED	20590
WITN-TV	WASHINGTON	NC	7	32	32	COMPLETED	594
WECT	WILMINGTON	NC	6	44	44	COMPLETED	48666
WSFX-TV	WILMINGTON	NC	26	30	30	COMPLETED	72871
WUNJ-TV	WILMINGTON	NC	39	29	29	COMPLETED	69332
WWAY	WILMINGTON	NC	3	46	46	COMPLETED	12033
WRAY-TV	WILSON	NC	30	42	42	COMPLETED	10133
WUNL-TV	WINSTON-SALEM	NC	26	32	32	COMPLETED	69360
WXII-TV	WINSTON-SALEM	NC	12	31	31	COMPLETED	53921
WXLV-TV	WINSTON-SALEM	NC	45	29	29	COMPLETED	414
KBME-TV	BISMARCK	ND	3	22	22	COMPLETED	53324
KFYR-TV	BISMARCK	ND	5	31	31	COMPLETED	41427
KMDE	DEVILS LAKE	ND		25	25	COMPLETED	162016
KXMA-TV	DICKINSON	ND	2	19	19	COMPLETED	55684

Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Completion of Construction of Post-Transition Facility	Fac. ID
KJRE	ELLENDALE	ND	19	20	20	COMPLETED	53315
KVLY-TV	FARGO	ND	11	44	44	COMPLETED	61961
WDAY-TV	FARGO	ND	6	21	21	COMPLETED	22129
KSRE	MINOT	ND	6	40	40	COMPLETED	53313
KXJB-TV	VALLEY CITY	ND	4	38	38	COMPLETED	49134
KWSE	WILLISTON	ND	4	51	51	COMPLETED	53318
KXMD-TV	WILLISTON	ND	11	14	14	COMPLETED	55683
KHNE-TV	HASTINGS	NE	29	28	28	COMPLETED	47987
KLNE-TV	LEXINGTON	NE	3	26	26	COMPLETED	47975
KSNK	MCCOOK	NE	8	12	12	COMPLETED	72362
KETV	OMAHA	NE	7	20	20	COMPLETED	53903
KPTM	OMAHA	NE	42	43	43	COMPLETED	51491
KYNE-TV	OMAHA	NE	26	17	17	COMPLETED	47974
WOWT-TV	OMAHA	NE	6	22	22	COMPLETED	65528
KDUH-TV	SCOTTSBLUFF	NE	4	7	7	COMPLETED	17683
WPXG	CONCORD	NH	21	33	33	COMPLETED	48406
WZMY-TV	DERRY	NH	50	35	35	COMPLETED	14682
WEKW-TV	KEENE	NH	52	49	49	COMPLETED	69271
WLED-TV	LITTLETON	NH	49	48	48	COMPLETED	69328
WNEU	MERRIMACK	NH	60	34	34	COMPLETED	51864
WMCN-TV	ATLANTIC CITY	NJ		44	44	COMPLETED	9739
WWSI	ATLANTIC CITY	NJ	62	49	49	COMPLETED	23142
WGTW-TV	BURLINGTON	NJ	48	27	27	COMPLETED	7623
WNJS	CAMDEN	NJ	23	22	22	COMPLETED	48481
WNJU	LINDEN	NJ	47	36	36	COMPLETED	73333
WNJN	MONTCLAIR	NJ	50	51	51	COMPLETED	48477
WNJB	NEW BRUNSWICK	NJ	58	8	8	COMPLETED	48457
WMBC-TV	NEWTON	NJ	63	18	18	COMPLETED	43952
WXTV	PATERSON	NJ	41	40	40	COMPLETED	74215
WWOR-TV	SECAUCUS	NJ	9	38	38	COMPLETED	74197
WNJT	TRENTON	NJ	52	43	43	COMPLETED	48465
WFME-TV	WEST MILFORD	NJ	66	29	29	COMPLETED	20818
WMGM-TV	WILDWOOD	NJ	40	36	36	COMPLETED	61111
KASY-TV	ALBUQUERQUE	NM	50	45	45	COMPLETED	55049
KAZQ	ALBUQUERQUE	NM	32	17	17	COMPLETED	1151
KLUZ-TV	ALBUQUERQUE	NM	41	42	42	COMPLETED	35084
KNME-TV	ALBUQUERQUE	NM	5	35	35	COMPLETED	55528
KOB-TV	ALBUQUERQUE	NM	4	26	26	COMPLETED	35313
KRWG-TV	LAS CRUCES	NM	22	23	23	COMPLETED	55516
KENW	PORTALES	NM	3	32	32	COMPLETED	18338
KASA-TV	SANTA FE	NM	2	27	27	COMPLETED	32311
KCHF	SANTA FE	NM	11	10	10	COMPLETED	60793
KNMD-TV	SANTA FE	NM		9	9	COMPLETED	84215

Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Completion of Construction of Post-Transition Facility	Fac. ID
KWBQ	SANTA FE	NM	19	29	29	COMPLETED	76268
KVVU-TV	HENDERSON	NV	5	9	9	COMPLETED	35870
KINC	LAS VEGAS	NV	15	16	16	COMPLETED	67089
KLAS-TV	LAS VEGAS	NV	8	7	7	COMPLETED	35042
KLVX	LAS VEGAS	NV	10	11	11	COMPLETED	11683
KVBC	LAS VEGAS	NV	3	2	2	COMPLETED	69677
KVCW	LAS VEGAS	NV	33	29	29	COMPLETED	10195
KVMY	LAS VEGAS	NV	21	22	22	COMPLETED	10179
KBLR	PARADISE	NV	39	40	40	COMPLETED	63768
KAME-TV	RENO	NV	21	20	20	COMPLETED	19191
KNPB	RENO	NV	5	15	15	COMPLETED	10228
KRNV	RENO	NV	4	7	7	COMPLETED	60307
KRXI-TV	RENO	NV	11	44	44	COMPLETED	48360
KTVN	RENO	NV	2	13	13	COMPLETED	59139
WNYT	ALBANY	NY	13	12	12	COMPLETED	73363
WTEN	ALBANY	NY	10	26	26	COMPLETED	74422
WXXA-TV	ALBANY	NY	23	7	7	COMPLETED	11970
WYPX	AMSTERDAM	NY	55	50	50	COMPLETED	13933
WBNG-TV	BINGHAMTON	NY	12	7	7	COMPLETED	23337
WICZ-TV	BINGHAMTON	NY	40	8	8	COMPLETED	62210
WSKG-TV	BINGHAMTON	NY	46	42	42	COMPLETED	74034
WGRZ-TV	BUFFALO	NY	2	33	33	COMPLETED	64547
WIVB-TV	BUFFALO	NY	4	39	39	COMPLETED	7780
WKBW-TV	BUFFALO	NY	7	38	38	COMPLETED	54176
WNED-TV	BUFFALO	NY	17	43	43	COMPLETED	71928
WNLO	BUFFALO	NY	23	32	32	COMPLETED	71905
WNYO-TV	BUFFALO	NY	49	34	34	COMPLETED	67784
WUTV	BUFFALO	NY	29	14	14	COMPLETED	415
WSKA	CORNING	NY	30	30		COMPLETED	78908
WRNN-TV	KINGSTON	NY		48	48	COMPLETED	74156
WNBC	NEW YORK	NY	4	28	28	COMPLETED	47535
WNYE-TV	NEW YORK	NY	25	24	24	COMPLETED	6048
WNYW	NEW YORK	NY	5	44	44	COMPLETED	22206
WPTZ	NORTH POLE	NY	5	14	14	COMPLETED	57476
WNPI-TV	NORWOOD	NY	18	23	23	COMPLETED	62137
WCFE-TV	PLATTSBURGH	NY	57	38	38	COMPLETED	46755
WTBY-TV	POUGHKEEPSIE	NY	54	27	27	COMPLETED	67993
WROC-TV	ROCHESTER	NY	8	45	45	COMPLETED	73964
WUHF	ROCHESTER	NY	31	28	28	COMPLETED	413
WXXI-TV	ROCHESTER	NY	21	16	16	COMPLETED	57274
WCWN	SCHENECTADY	NY	45	43	43	COMPLETED	73264
WMHT	SCHENECTADY	NY	17	34	34	COMPLETED	73263
WFTY-TV	SMITHTOWN	NY	67	23	23	COMPLETED	60553



Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Completion of Construction of Post-Transition Facility	Fac. ID
WCNY-TV	SYRACUSE	NY	24	25	25	COMPLETED	53734
WNYS-TV	SYRACUSE	NY	43	44	44	COMPLETED	58725
WSYR-TV	SYRACUSE	NY	9	17	17	COMPLETED	73113
WSYT	SYRACUSE	NY	68	19	19	COMPLETED	40758
WTVH	SYRACUSE	NY	5	47	47	COMPLETED	74151
WKTV	UTICA	NY	2	29	29	COMPLETED	60654
WUTR	UTICA	NY	20	30	30	COMPLETED	57837
WPBS-TV	WATERTOWN	NY	16	41	41	COMPLETED	62136
WWTI	WATERTOWN	NY	50	21	21	COMPLETED	16747
WBNX-TV	AKRON	OH	55	30	30	COMPLETED	72958
WEAO	AKRON	OH	49	50	50	COMPLETED	49421
WOUB-TV	ATHENS	OH	20	27	27	COMPLETED	50147
WOUC-TV	CAMBRIDGE	OH	44	35	35	COMPLETED	50141
WDLI-TV	CANTON	OH	17	39	39	COMPLETED	67893
WOAC	CANTON	OH	67	47	47	COMPLETED	43870
WWHO	CHILLICOTHE	OH	53	46	46	COMPLETED	21158
WCET	CINCINNATI	OH	48	34	34	COMPLETED	65666
WLWT	CINCINNATI	OH	5	35	35	COMPLETED	46979
WSTR-TV	CINCINNATI	OH	64	33	33	COMPLETED	11204
WQHS-TV	CLEVELAND	OH	61	34	34	COMPLETED	60556
WBNS-TV	COLUMBUS	OH	10	21	21	COMPLETED	71217
WCMH-TV	COLUMBUS	OH	4	14	14	COMPLETED	50781
WOSU-TV	COLUMBUS	OH	34	38	38	COMPLETED	66185
WSYX	COLUMBUS	OH	6	13	13	COMPLETED	56549
WTTE	COLUMBUS	OH	28	36	36	COMPLETED	74137
WDTN	DAYTON	OH	2	50	50	COMPLETED	65690
WHIO-TV	DAYTON	OH	7	41	41	COMPLETED	41458
WKEF	DAYTON	OH	22	51	51	COMPLETED	73155
WRGT-TV	DAYTON	OH	45	30	30	COMPLETED	411
WLIO	LIMA	OH	35	8	8	COMPLETED	37503
WUAB	LORAIN	OH	43	28	28	COMPLETED	8532
WSFJ-TV	NEWARK	OH	51	24	24	COMPLETED	11118
WPTO	OXFORD	OH	14	28	28	COMPLETED	25065
WPBO	PORTSMOUTH	OH	42	43	43	COMPLETED	66190
WQCW	PORTSMOUTH	OH	30	17	17	COMPLETED	65130
WOIO	SHAKER HEIGHTS	OH	19	10	10	COMPLETED	39746
WGTE-TV	TOLEDO	OH	30	29	29	COMPLETED	66285
WLMB	TOLEDO	OH	40	5	5	COMPLETED	17076
WNWO-TV	TOLEDO	OH	24	49	49	COMPLETED	73354
WUPW	TOLEDO	OH	36	46	46	COMPLETED	19190
WFMJ-TV	YOUNGSTOWN	OH	21	20	20	COMPLETED	72062
WYTV	YOUNGSTOWN	OH	33	36	36	COMPLETED	4693
WHIZ-TV	ZANESVILLE	OH	18	40	40	COMPLETED	61216



Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Completion of Construction of Post-Transition Facility	Fac. ID
KTEN	ADA	OK	10	26	26	COMPLETED	35666
KWET	CHEYENNE	OK	12	8	8	COMPLETED	50194
KRSC-TV	CLAREMORE	OK	35	36	36	COMPLETED	57431
KOET	EUFAULA	OK	3	31	31	COMPLETED	50198
KSWO-TV	LAWTON	OK	7	11	11	COMPLETED	35645
KAUT-TV	OKLAHOMA CITY	OK	43	40	40	COMPLETED	50182
KFOR-TV	OKLAHOMA CITY	OK	4	27	27	COMPLETED	66222
KOCB	OKLAHOMA CITY	OK	34	33	33	COMPLETED	50170
KOCO-TV	OKLAHOMA CITY	OK	5	7	7	COMPLETED	12508
KOKH-TV	OKLAHOMA CITY	OK	25	24	24	COMPLETED	35388
KOPX	OKLAHOMA CITY	OK	62	50	50	COMPLETED	2566
KTBO-TV	OKLAHOMA CITY	OK	14	15	15	COMPLETED	67999
KTPX	OKMULGEE	OK	44	28	28	COMPLETED	7078
KTUZ-TV	SHAWNEE	OK	30	29	29	COMPLETED	77480
KGEB	TULSA	OK	53	49	49	COMPLETED	24485
KOKI-TV	TULSA	OK	23	22	22	COMPLETED	11910
KTFO	TULSA	OK	41	42	42	COMPLETED	54420
KTUL	TULSA	OK	8	10	10	COMPLETED	35685
KOAB-TV	BEND	OR	3	11	11	COMPLETED	50588
KOHD	BEND	OR		51	51	COMPLETED	166534
KUCW	COOS BAY	OR	23	22	22	COMPLETED	35183
KEPB-TV	EUGENE	OR	28	29	29	COMPLETED	50591
KLSR-TV	EUGENE	OR	34	31	31	COMPLETED	8322
KMTR	EUGENE	OR	16	17	17	COMPLETED	35189
KDKF	KLAMATH FALLS	OR	31	29	29	COMPLETED	60740
KFTS	KLAMATH FALLS	OR	22	33	33	COMPLETED	61335
KOTI	KLAMATH FALLS	OR	2	13	13	COMPLETED	8284
KATU	PORTLAND	OR	2	43	43	COMPLETED	21649
KNMT	PORTLAND	OR	24	45	45	COMPLETED	47707
KOIN	PORTLAND	OR	6	40	40	COMPLETED	35380
KPIC	ROSEBURG	OR	4	19	19	COMPLETED	61551
KTCW	ROSEBURG	OR	46	45	45	COMPLETED	35187
KTVB	ROSEBURG	OR	36	18	18	COMPLETED	31437
KRCW-TV	SALEM	OR	32	33	33	COMPLETED	10192
WFMZ-TV	ALLENTOWN	PA	69	46	46	COMPLETED	39884
WATM-TV	ALTOONA	PA	23	24	24	COMPLETED	20287
WKBS-TV	ALTOONA	PA	47	46	46	COMPLETED	13929
WTAJ-TV	ALTOONA	PA	10	32	32	COMPLETED	23341
WBPH-TV	BETHLEHEM	PA	60	9	9	COMPLETED	60850
WPSU-TV	CLEARFIELD	PA	3	15	15	COMPLETED	66219
WSEE-TV	ERIE	PA	35	16	16	COMPLETED	49711
WPCB-TV	GREENSBURG	PA	40	50	50	COMPLETED	13924
WHTM-TV	HARRISBURG	PA	27	10	10	COMPLETED	72326

Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Completion of Construction of Post-Transition Facility	Fac. ID
WITF-TV	HARRISBURG	PA	33	36	36	COMPLETED	73083
WOLF-TV	HAZLETON	PA	56	45	45	COMPLETED	73375
WJAC-TV	JOHNSTOWN	PA	6	34	34	COMPLETED	73120
WLYH-TV	LANCASTER	PA	15	23	23	COMPLETED	23338
KYW-TV	PHILADELPHIA	PA	3	26	26	COMPLETED	25453
WPSG	PHILADELPHIA	PA	57	32	32	COMPLETED	12499
KDKA-TV	PITTSBURGH	PA	2	25	25	COMPLETED	25454
WPGH-TV	PITTSBURGH	PA	53	43	43	COMPLETED	73875
WPMY	PITTSBURGH	PA	22	42	42	COMPLETED	73907
WPXI	PITTSBURGH	PA	11	48	48	COMPLETED	73910
WTAE-TV	PITTSBURGH	PA	4	51	51	COMPLETED	65681
WTVE	READING	PA	51	25	25	COMPLETED	55305
WGCB-TV	RED LION	PA	49	30	30	COMPLETED	55350
WNEP-TV	SCRANTON	PA	16	49	49	COMPLETED	73318
WQPX	SCRANTON	PA	64	32	32	COMPLETED	64690
WYOU	SCRANTON	PA	22	13	13	COMPLETED	17010
WBRE-TV	WILKES-BARRE	PA	28	11	11	COMPLETED	71225
WPMT	YORK	PA	43	47	47	COMPLETED	10213
WELU	AGUADILLA	PR	32	34	34	COMPLETED	26602
WVEO	AGUADILLA	PR	44	17	17	COMPLETED	61573
WRFB	CAROLINA	PR	52	51	51	COMPLETED	54443
WIDP	GUAYAMA	PR	46	45	45	COMPLETED	18410
WVSN	HUMACAO	PR	68	49	49	COMPLETED	67190
WIPM-TV	MAYAGUEZ	PR	3	35	35	COMPLETED	53863
WNJX-TV	MAYAGUEZ	PR	22	23	23	COMPLETED	73336
WKPV	PONCE	PR	20	19	19	COMPLETED	58341
WQTO	PONCE	PR	26	25	25	COMPLETED	2175
WTIN	PONCE	PR	14	15	15	COMPLETED	26681
WVOZ-TV	PONCE	PR	48	47	47	COMPLETED	29000
WAPA-TV	SAN JUAN	PR	4	27	27	COMPLETED	52073
WJPX	SAN JUAN	PR	24	21	21	COMPLETED	58340
WKAQ-TV	SAN JUAN	PR	2	28	28	COMPLETED	64983
WTCV	SAN JUAN	PR	18	32	32	COMPLETED	28954
WJWN-TV	SAN SEBASTIAN	PR	38	39	39	COMPLETED	58342
WIRS	YAUCO	PR	42	41	41	COMPLETED	39887
WPXQ	BLOCK ISLAND	RI	69	17	17	COMPLETED	50063
WPRI-TV	PROVIDENCE	RI	12	13	13	COMPLETED	47404
WSBE-TV	PROVIDENCE	RI	36	21	21	COMPLETED	56092
WEBA-TV	ALLENDAL	SC	14	33	33	COMPLETED	61003
WMYA-TV	ANDERSON	SC	40	14	14	COMPLETED	56548
WJWJ-TV	BEAUFORT	SC	16	44	44	COMPLETED	61007
WCBD-TV	CHARLESTON	SC	2	50	50	COMPLETED	10587
WCIV	CHARLESTON	SC	4	34	34	COMPLETED	21536

Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Completion of Construction of Post-Transition Facility	Fac. ID
WCSC-TV	CHARLESTON	SC	5	47	47	COMPLETED	71297
WACH	COLUMBIA	SC	57	48	48	COMPLETED	19199
WLTX	COLUMBIA	SC	19	17	17	COMPLETED	37176
WOLO-TV	COLUMBIA	SC	25	8	8	COMPLETED	60963
WRLK-TV	COLUMBIA	SC	35	32	32	COMPLETED	61013
WHMC	CONWAY	SC	23	9	9	COMPLETED	61004
WJPM-TV	FLORENCE	SC	33	45	45	COMPLETED	61008
WPDE-TV	FLORENCE	SC	15	16	16	COMPLETED	17012
WNTV	GREENVILLE	SC	29	9	9	COMPLETED	61010
WNEH	GREENWOOD	SC	38	18	18	COMPLETED	60931
WFXB	MYRTLE BEACH	SC	43	18	18	COMPLETED	9054
WMYT-TV	ROCK HILL	SC	55	39	39	COMPLETED	20624
WNSC-TV	ROCK HILL	SC	30	15	15	COMPLETED	61009
WRET-TV	SPARTANBURG	SC	49	43	43	COMPLETED	61011
WKTC	SUMTER	SC	63	39	39	COMPLETED	40902
WRJA-TV	SUMTER	SC	27	28	28	COMPLETED	61012
KDSD-TV	ABERDEEN	SD	16	17	17	COMPLETED	61064
KHSD-TV	LEAD	SD	11	10	10	COMPLETED	17686
KBHE-TV	RAPID CITY	SD	9	26	26	COMPLETED	61068
KCLO-TV	RAPID CITY	SD	15	16	16	COMPLETED	41969
KOTA-TV	RAPID CITY	SD	3	2	2	COMPLETED	17688
KPLO-TV	RELIANCE	SD	6	13	13	COMPLETED	41964
KCSD-TV	SIOUX FALLS	SD	23	24	24	COMPLETED	60728
KDLT-TV	SIOUX FALLS	SD	46	47	47	COMPLETED	55379
KUSD-TV	VERMILLION	SD	2	34	34	COMPLETED	61072
WDSI-TV	CHATTANOOGA	TN	61	40	40	COMPLETED	71353
WRCB-TV	CHATTANOOGA	TN	3	13	13	COMPLETED	59137
WTCI	CHATTANOOGA	TN	45	29	29	COMPLETED	65667
WFLI-TV	CLEVELAND	TN	53	42	42	COMPLETED	72060
WNPX	COOKEVILLE	TN	28	36	36	COMPLETED	28468
WEMT	GREENEVILLE	TN	39	38	38	COMPLETED	40761
WPGD-TV	HENDERSONVILLE	TN	50	51	51	COMPLETED	60820
WBBJ-TV	JACKSON	TN	7	43	43	COMPLETED	65204
WJKT	JACKSON	TN	16	39	39	COMPLETED	68519
WPXK	JELICO	TN	54	23	23	COMPLETED	52628
WKPT-TV	KINGSPORT	TN	19	27	27	COMPLETED	27504
WATE-TV	KNOXVILLE	TN	6	26	26	COMPLETED	71082
WKOP-TV	KNOXVILLE	TN	15	17	17	COMPLETED	18267
WMAK	KNOXVILLE	TN		7	7	COMPLETED	83931
WTNZ	KNOXVILLE	TN	43	34	34	COMPLETED	19200
WVLT-TV	KNOXVILLE	TN	8	30	30	COMPLETED	35908
WJFB	LEBANON	TN	66	44	44	COMPLETED	7651
WLJT	LEXINGTON	TN	11	47	47	COMPLETED	71645

Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Completion of Construction of Post-Transition Facility	Fac. ID
WKNO	MEMPHIS	TN	10	29	29	COMPLETED	42061
WLMT	MEMPHIS	TN	30	31	31	COMPLETED	68518
WPTY-TV	MEMPHIS	TN	24	25	25	COMPLETED	11907
WPXX-TV	MEMPHIS	TN	50	51	51	COMPLETED	21726
WREG-TV	MEMPHIS	TN	3	28	28	COMPLETED	66174
WHTN	MURFREESBORO	TN	39	38	38	COMPLETED	11117
WKRN-TV	NASHVILLE	TN	2	27	27	COMPLETED	73188
WNAB	NASHVILLE	TN	58	23	23	COMPLETED	73310
WSMV-TV	NASHVILLE	TN	4	10	10	COMPLETED	41232
WUXP-TV	NASHVILLE	TN	30	21	21	COMPLETED	9971
WZTV	NASHVILLE	TN	17	15	15	COMPLETED	418
WETP-TV	SNEEDVILLE	TN	2	41	41	COMPLETED	18252
KRBC-TV	ABILENE	TX	9	29	29	COMPLETED	306
KTAB-TV	ABILENE	TX	32	24	24	COMPLETED	59988
KFTH-TV	ALVIN	TX	67	36	36	COMPLETED	60537
KACV-TV	AMARILLO	TX	2	8	8	COMPLETED	1236
KAMR-TV	AMARILLO	TX	4	19	19	COMPLETED	8523
KCIT	AMARILLO	TX	14	15	15	COMPLETED	33722
KPXD	ARLINGTON	TX	68	42	42	COMPLETED	68834
KEYE-TV	AUSTIN	TX	42	43	43	COMPLETED	33691
KLRU	AUSTIN	TX	18	22	22	COMPLETED	8564
KVUE	AUSTIN	TX	24	33	33	COMPLETED	35867
KXAN-TV	AUSTIN	TX	36	21	21	COMPLETED	35920
KFDM-TV	BEAUMONT	TX	6	21	21	COMPLETED	22589
KITU-TV	BEAUMONT	TX	34	33	33	COMPLETED	12896
KEYU	BORGER	TX		31	31	COMPLETED	83715
KVEO	BROWNSVILLE	TX	23	24	24	COMPLETED	12523
KAMU-TV	COLLEGE STATION	TX	15	12	12	COMPLETED	65301
KTBU	CONROE	TX	55	42	42	COMPLETED	28324
KIII	CORPUS CHRISTI	TX	3	8	8	COMPLETED	10188
KORO	CORPUS CHRISTI	TX	28	27	27	COMPLETED	64877
KRIS-TV	CORPUS CHRISTI	TX	6	13	13	COMPLETED	25559
KDAF	DALLAS	TX	33	32	32	COMPLETED	22201
KDFI	DALLAS	TX	27	36	36	COMPLETED	17037
KDFW	DALLAS	TX	4	35	35	COMPLETED	33770
KDTX-TV	DALLAS	TX	58	45	45	COMPLETED	67910
KERA-TV	DALLAS	TX	13	14	14	COMPLETED	49324
KXTX-TV	DALLAS	TX	39	40	40	COMPLETED	35994
KMPX	DECATUR	TX	29	30	30	COMPLETED	73701
KDTN	DENTON	TX	2	43	43	COMPLETED	49326
KDBC-TV	EL PASO	TX	4	18	18	COMPLETED	33764
KFOX-TV	EL PASO	TX	14	15	15	COMPLETED	33716
KINT-TV	EL PASO	TX	26	25	25	COMPLETED	51708

Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Completion of Construction of Post-Transition Facility	Fac. ID
KSCE	EL PASO	TX	38	39	39	COMPLETED	10202
KTFN	EL PASO	TX	65	51	51	COMPLETED	68753
KTXA	FORT WORTH	TX	21	18	18	COMPLETED	51517
KXAS-TV	FORT WORTH	TX	5	41	41	COMPLETED	49330
KLTJ	GALVESTON	TX	22	23	23	COMPLETED	24436
KTMD	GALVESTON	TX	47	48	48	COMPLETED	64984
KTAQ	GREENVILLE	TX	47	46	46	COMPLETED	42359
KGBT-TV	HARLINGEN	TX	4	31	31	COMPLETED	34457
KLUJ-TV	HARLINGEN	TX	44	34	34	COMPLETED	12913
KMBH	HARLINGEN	TX	60	38	38	COMPLETED	56079
KETH-TV	HOUSTON	TX	14	24	24	COMPLETED	12895
KHCW	HOUSTON	TX	39	38	38	COMPLETED	23394
KPRC-TV	HOUSTON	TX	2	35	35	COMPLETED	53117
KTXH	HOUSTON	TX	20	19	19	COMPLETED	51569
KZJL	HOUSTON	TX	61	44	44	COMPLETED	69531
KSTR-TV	IRVING	TX	49	48	48	COMPLETED	60534
KETK-TV	JACKSONVILLE	TX	56	22	22	COMPLETED	55643
KMYS	KERRVILLE	TX	35	32	32	COMPLETED	51518
KAKW-TV	KILLEEN	TX	62	13	13	COMPLETED	148
KLDO-TV	LAREDO	TX	27	19	19	COMPLETED	51479
KXAM-TV	LLANO	TX	14	27	27	COMPLETED	35909
KFXK	LONGVIEW	TX	51	31	31	COMPLETED	70917
KAMC	LUBBOCK	TX	28	27	27	COMPLETED	40820
KJTV-TV	LUBBOCK	TX	34	35	35	COMPLETED	55031
KLBK-TV	LUBBOCK	TX	13	40	40	COMPLETED	3660
KTXT-TV	LUBBOCK	TX	5	39	39	COMPLETED	65355
KNVO	MCALLEN	TX	48	49	49	COMPLETED	69692
KYTX	NACOGDOCHES	TX	19	18	18	COMPLETED	55644
KPBT-TV	ODESSA	TX	36	38	38	COMPLETED	50044
KPEJ	ODESSA	TX	24	23	23	COMPLETED	12524
KABB	SAN ANTONIO	TX	29	30	30	COMPLETED	56528
KVDA	SAN ANTONIO	TX	60	38	38	COMPLETED	64969
KCEN-TV	TEMPLE	TX	6	9	9	COMPLETED	10245
KTAL-TV	TEXARKANA	TX	6	15	15	COMPLETED	35648
KAVU-TV	VICTORIA	TX	25	15	15	COMPLETED	73101
KVCT	VICTORIA	TX	19	11	11	COMPLETED	35846
KWBU-TV	WACO	TX	34	20	20	COMPLETED	6673
KXXV	WACO	TX	25	26	26	COMPLETED	9781
KRGV-TV	WESLACO	TX	5	13	13	COMPLETED	43328
KUEN	OGDEN	UT	9	36	36	COMPLETED	69582
KUWB	OGDEN	UT	30	48	48	COMPLETED	1136
KBYU-TV	PROVO	UT	11	44	44	COMPLETED	6823
KUPX	PROVO	UT	16	29	29	COMPLETED	57884

Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Completion of Construction of Post-Transition Facility	Fac. ID
KUES	RICHFIELD	UT		19	19	COMPLETED	82576
KJZZ-TV	SALT LAKE CITY	UT	14	46	46	COMPLETED	36607
KSL-TV	SALT LAKE CITY	UT	5	38	38	COMPLETED	6359
KTVX	SALT LAKE CITY	UT	4	40	40	COMPLETED	68889
KUED	SALT LAKE CITY	UT	7	42	42	COMPLETED	69396
KUTV	SALT LAKE CITY	UT	2	34	34	COMPLETED	35823
KUEW	ST. GEORGE	UT		18	18	COMPLETED	82585
KUSG	ST. GEORGE	UT	12	9	9	COMPLETED	35822
WFDC-TV	ARLINGTON	VA	14	15	15	COMPLETED	69532
WUPV	ASHLAND	VA	65	47	47	COMPLETED	10897
WHTJ	CHARLOTTESVILLE	VA	41	46	46	COMPLETED	9990
WVIR-TV	CHARLOTTESVILLE	VA	29	32	32	COMPLETED	70309
WVPY	FRONT ROYAL	VA	42	21	21	COMPLETED	66378
WNVT	GOLDVEIN	VA		30	30	COMPLETED	10019
WLFG	GRUNDY	VA	68	49	49	COMPLETED	37808
WHRO-TV	HAMPTON-NORFOLK	VA	15	16	16	COMPLETED	25932
WHSV-TV	HARRISONBURG	VA	3	49	49	COMPLETED	4688
WMSY-TV	MARION	VA	52	42	42	COMPLETED	5982
WPXV	NORFOLK	VA	49	46	46	COMPLETED	67077
WTKR	NORFOLK	VA	3	40	40	COMPLETED	47401
WSBN-TV	NORTON	VA	47	32	32	COMPLETED	5985
WRIC-TV	PETERSBURG	VA	8	22	22	COMPLETED	74416
WAVY-TV	PORTSMOUTH	VA	10	31	31	COMPLETED	71127
WGNT	PORTSMOUTH	VA	27	50	50	COMPLETED	9762
WCVE-TV	RICHMOND	VA	23	42	42	COMPLETED	9987
WCVW	RICHMOND	VA	57	44	44	COMPLETED	9989
WRLH-TV	RICHMOND	VA	35	26	26	COMPLETED	412
WTVR-TV	RICHMOND	VA	6	25	25	COMPLETED	57832
WBRA-TV	ROANOKE	VA	15	3	3	COMPLETED	5981
WDBJ	ROANOKE	VA	7	18	18	COMPLETED	71329
WFXR-TV	ROANOKE	VA	27	17	17	COMPLETED	24813
WPXR	ROANOKE	VA	38	36	36	COMPLETED	70251
WSLS-TV	ROANOKE	VA	10	30	30	COMPLETED	57840
WVPT	STAUNTON	VA	51	11	11	COMPLETED	60111
WVBT	VIRGINIA BEACH	VA	43	29	29	COMPLETED	65387
WZVI	CHARLOTTE AMALIE	VI		43	43	COMPLETED	83270
WETK	BURLINGTON	VT	33	32	32	COMPLETED	69944
WFFF-TV	BURLINGTON	VT	44	43	43	COMPLETED	10132
WVNY	BURLINGTON	VT	22	13	13	COMPLETED	11259
WNNE	HARTFORD	VT	31	25	25	COMPLETED	73344
WVER	RUTLAND	VT	28	9	9	COMPLETED	69946
WVTB	ST. JOHNSBURY	VT	20	18	18	COMPLETED	69940
WVTA	WINDSOR	VT	41	24	24	COMPLETED	69943



Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Completion of Construction of Post-Transition Facility	Fac. ID
KWOG	BELLEVUE	WA	51	50	50	COMPLETED	4624
KBCB	BELLINGHAM	WA	24	19	19	COMPLETED	53586
KVOS-TV	BELLINGHAM	WA	12	35	35	COMPLETED	35862
KCKA	CENTRALIA	WA	15	19	19	COMPLETED	62468
KONG-TV	EVERETT	WA	16	31	31	COMPLETED	35396
KEPR-TV	PASCO	WA	19	18	18	COMPLETED	56029
KTNW	RICHLAND	WA	31	38	38	COMPLETED	71023
KHCV	SEATTLE	WA	45	44	44	COMPLETED	49264
KING-TV	SEATTLE	WA	5	48	48	COMPLETED	34847
KIRO-TV	SEATTLE	WA	7	39	39	COMPLETED	66781
KOMO-TV	SEATTLE	WA	4	38	38	COMPLETED	21656
KREM-TV	SPOKANE	WA	2	20	20	COMPLETED	34868
KSKN	SPOKANE	WA	22	36	36	COMPLETED	35606
KSPS-TV	SPOKANE	WA	7	8	8	COMPLETED	61956
KXLY-TV	SPOKANE	WA	4	13	13	COMPLETED	61978
KBTC-TV	TACOMA	WA	28	27	27	COMPLETED	62469
KTBW-TV	TACOMA	WA	20	14	14	COMPLETED	67950
KWDK	TACOMA	WA	56	42	42	COMPLETED	35419
KAPP	YAKIMA	WA	35	14	14	COMPLETED	2506
KIMA-TV	YAKIMA	WA	29	33	33	COMPLETED	56033
KYVE	YAKIMA	WA	47	21	21	COMPLETED	33752
WTPX	ANTIGO	WI		46	46	COMPLETED	86496
WACY	APPLETON	WI	32	27	27	COMPLETED	361
WYOW	EAGLE RIVER	WI	34	28	28	COMPLETED	77789
WBAY-TV	GREEN BAY	WI	2	23	23	COMPLETED	74417
WFRV-TV	GREEN BAY	WI	5	39	39	COMPLETED	9635
WPNE	GREEN BAY	WI	38	42	42	COMPLETED	18798
WBUW	JANESVILLE	WI	57	32	32	COMPLETED	26025
WPXE	KENOSHA	WI	55	40	40	COMPLETED	37104
WHLA-TV	LA CROSSE	WI	31	30	30	COMPLETED	18780
WHA-TV	MADISON	WI	21	20	20	COMPLETED	6096
WISC-TV	MADISON	WI	3	50	50	COMPLETED	65143
WKOW-TV	MADISON	WI	27	26	26	COMPLETED	64545
WMSN-TV	MADISON	WI	47	11	11	COMPLETED	10221
WMTV	MADISON	WI	15	19	19	COMPLETED	6870
WWRS-TV	MAYVILLE	WI	52	43	43	COMPLETED	68547
WHWC-TV	MENOMONIE	WI	28	27	27	COMPLETED	18793
WCGV-TV	MILWAUKEE	WI	24	25	25	COMPLETED	71278
WDJT-TV	MILWAUKEE	WI	58	46	46	COMPLETED	71427
WISN-TV	MILWAUKEE	WI	12	34	34	COMPLETED	65680
WMVS	MILWAUKEE	WI	10	8	8	COMPLETED	42663
WMVT	MILWAUKEE	WI	36	35	35	COMPLETED	42665
WTMJ-TV	MILWAUKEE	WI	4	28	28	COMPLETED	74098

<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>NTSC Channel</b>	<b>Post-Transition DTV Channel</b>	<b>Interim DTV Channel</b>	<b>Completion of Construction of Post-Transition Facility</b>	<b>Fac. ID</b>
WVCY-TV	MILWAUKEE	WI	30	22	22	COMPLETED	72342
WJFW-TV	RHINELANDER	WI	12	16	16	COMPLETED	49699
KBJR-TV	SUPERIOR	WI	6	19	19	COMPLETED	33658
WIWB	SURING	WI	14	21	21	COMPLETED	73042
WHRM-TV	WAUSAU	WI	20	24	24	COMPLETED	73036
WVVA	BLUEFIELD	WV	6	46	46	COMPLETED	74176
WCHS-TV	CHARLESTON	WV	8	41	41	COMPLETED	71280
WLPX-TV	CHARLESTON	WV	29	39	39	COMPLETED	73189
WVAH-TV	CHARLESTON	WV	11	19	19	COMPLETED	417
WPBY-TV	HUNTINGTON	WV	33	34	34	COMPLETED	71657
WVNS-TV	LEWISBURG	WV	59	8	8	COMPLETED	74169
WWPX	MARTINSBURG	WV	60	12	12	COMPLETED	23264
WOAY-TV	OAK HILL	WV	4	50	50	COMPLETED	66804
WTAP-TV	PARKERSBURG	WV	15	49	49	COMPLETED	4685
KDEV	CHEYENNE	WY	33	11	11	COMPLETED	18287
KGWN-TV	CHEYENNE	WY	5	30	30	COMPLETED	63166
KCWC-TV	LANDER	WY	4	8	8	COMPLETED	10036
KSGW-TV	SHERIDAN	WY	12	13	13	COMPLETED	17680

**APPENDIX B**  
**Stations Fully Constructed But Filing Maximization Application**

Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Fac. ID
WJSU-TV	ANNISTON	AL	40	9	9	56642
WFIQ	FLORENCE	AL	36	22	22	715
WAFF	HUNTSVILLE	AL	48	49	49	591
WZDX	HUNTSVILLE	AL	54	41	41	28119
WEIQ	MOBILE	AL	42	41	41	721
WDFX-TV	OZARK	AL	34	33	33	32851
KETG	ARKADELPHIA	AR	9	13	13	2768
KAFT	FAYETTEVILLE	AR	13	9	9	2767
KFSM-TV	FORT SMITH	AR	5	18	18	66469
KTEJ	JONESBORO	AR	19	20	20	2769
KEMV	MOUNTAIN VIEW	AR	6	13	13	2777
KASW	PHOENIX	AZ	61	49	49	7143
KPAZ-TV	PHOENIX	AZ	21	20	20	67868
KPHO-TV	PHOENIX	AZ	5	17	17	41223
KTVK	PHOENIX	AZ	3	24	24	40993
KERO-TV	BAKERSFIELD	CA	23	10	10	40878
KVEA	CORONA	CA	52	39	39	19783
KVIQ	EUREKA	CA	6	17	17	42640
KLCS	LOS ANGELES	CA	58	41	41	38430
KBEH	OXNARD	CA	63	24	24	56384
KMIR-TV	PALM SPRINGS	CA	36	46	46	16749
KMAX-TV	SACRAMENTO	CA	31	21	21	51499
KSWB-TV	SAN DIEGO	CA	69	19	19	58827
KTSF	SAN FRANCISCO	CA	26	27	27	37511
KTEH	SAN JOSE	CA	54	50	50	35663
KOVR	STOCKTON	CA	13	25	25	56550
KTFD-TV	BOULDER	CO	14	15	15	57219
KRMT	DENVER	CO	41	40	40	20476
KTVD	DENVER	CO	20	19	19	68581
KFCT	FORT COLLINS	CO	22	21	21	125
KDEN	LONGMONT	CO	25	29	29	38375
WSAH	BRIDGEPORT	CT	43	42	42	70493
WDCA	WASHINGTON	DC	20	35	35	51567
WHUT-TV	WASHINGTON	DC	32	33	33	27772
WPPX	WILMINGTON	DE	61	31	31	51984
WXPX	BRADENTON	FL	66	42	42	6601
WTCE-TV	FORT PIERCE	FL	21	38	38	29715
WSBS-TV	KEY WEST	FL	22	3	3	72053
WFXU	LIVE OAK	FL	57	48	48	22245
WOPX	MELBOURNE	FL	56	48	48	67602
WBFS-TV	MIAMI	FL	33	32	32	12497
WHFT-TV	MIAMI	FL	45	46	46	67971

Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Fac. ID
WLRN-TV	MIAMI	FL	17	20	20	66358
WSFL-TV	MIAMI	FL	39	19	19	10203
WFSG	PANAMA CITY	FL	56	38	38	6093
WPGX	PANAMA CITY	FL	28	9	9	2942
WFLA-TV	TAMPA	FL	8	7	7	64592
WRXY-TV	TICE	FL	49	33	33	71580
WATC	ATLANTA	GA	57	41	41	13206
WSB-TV	ATLANTA	GA	2	39	39	23960
WFXG	AUGUSTA	GA	54	51	51	3228
WELF-TV	DALTON	GA	23	16	16	60825
WHSG-TV	MONROE	GA	63	44	44	68058
WPGA-TV	PERRY	GA	58	32	32	54728
KAHH-TV	HONOLULU	HI	26	27	27	3246
KIKU	HONOLULU	HI	20	19	19	34527
KWBN	HONOLULU	HI	44	43	43	27425
KQIN	DAVENPORT	IA	36	34	34	5471
KWKB	IOWA CITY	IA	20	25	25	35096
KIMT	MASON CITY	IA	3	42	42	66402
KYIN	MASON CITY	IA	24	18	18	29086
KBCI-TV	BOISE	ID	2	28	28	49760
KCDT	COEUR D'ALENE	ID	26	45	45	62424
KISU-TV	POCATELLO	ID	10	17	17	62430
KIPT	TWIN FALLS	ID	13	22	22	62427
WCIU-TV	CHICAGO	IL	26	27	27	71428
WCPX	CHICAGO	IL	38	43	43	10981
WGN-TV	CHICAGO	IL	9	19	19	72115
WSNS-TV	CHICAGO	IL	44	45	45	70119
WBUJ	DECATUR	IL	23	22	22	16363
WRBU	EAST ST. LOUIS	IL	46	47	47	57221
WAOE	PEORIA	IL	59	39	39	52280
WRSP-TV	SPRINGFIELD	IL	55	44	44	62009
WCCU	URBANA	IL	27	26	26	69544
WTIU	BLOOMINGTON	IN	30	14	14	66536
WFIE	EVANSVILLE	IN	14	46	46	13991
WFWA	FORT WAYNE	IN	39	40	40	22108
WISE-TV	FORT WAYNE	IN	33	19	19	13960
WDTI	INDIANAPOLIS	IN	69	44	44	7908
WISH-TV	INDIANAPOLIS	IN	8	9	9	39269
WRTV	INDIANAPOLIS	IN	6	25	25	40877
WHME-TV	SOUTH BEND	IN	46	48	48	36117
WNDU-TV	SOUTH BEND	IN	16	42	42	41674
WLJC-TV	BEATTYVILLE	KY	65	7	7	27696
WLPB-TV	BATON ROUGE	LA	27	25	25	38586
KLTL-TV	LAKE CHARLES	LA	18	20	20	38587

Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Fac. ID
WYES-TV	NEW ORLEANS	LA	12	11	11	25090
KSLA-TV	SHREVEPORT	LA	12	17	17	70482
WBPX	BOSTON	MA	68	32	32	7692
WBZ-TV	BOSTON	MA	4	30	30	25456
WLWC	NEW BEDFORD	MA	28	22	22	3978
WWLP	SPRINGFIELD	MA	22	11	11	6868
WDPX	VINEYARD HAVEN	MA	58	40	40	6476
WYDN	WORCESTER	MA	48	47	47	18783
WMPT	ANNAPOLIS	MD	22	42	42	65942
WMPB	BALTIMORE	MD	67	29	29	65944
WUTB	BALTIMORE	MD	24	41	41	60552
WFPT	FREDERICK	MD	62	28	28	40626
WWPB	HAGERSTOWN	MD	31	44	44	65943
WBOC-TV	SALISBURY	MD	16	21	21	71218
WDIV-TV	DETROIT	MI	4	45	45	53114
WKBD	DETROIT	MI	50	14	14	51570
WTVS	DETROIT	MI	56	43	43	16817
WXMI	GRAND RAPIDS	MI	17	19	19	68433
WHTV	JACKSON	MI	18	34	34	29706
WTLJ	MUSKEGON	MI	54	24	24	67781
KAWB	BRAINERD	MN	22	28	28	49579
KPXM	ST. CLOUD	MN	41	40	40	35907
KSMN	WORTHINGTON	MN	20	15	15	71558
KNLJ	JEFFERSON CITY	MO	25	20	20	48521
KSHB-TV	KANSAS CITY	MO	41	42	42	59444
WDAF-TV	KANSAS CITY	MO	4	34	34	11291
KPLR-TV	ST. LOUIS	MO	11	26	26	35417
WDAM-TV	LAUREL	MS	7	28	28	21250
WMAB-TV	MISSISSIPPI STATE	MS	2	10	10	43192
KXLF-TV	BUTTE	MT	4	5	5	35959
WUNF-TV	ASHEVILLE	NC	33	25	25	69300
WGPX	BURLINGTON	NC	16	14	14	65074
WCNC-TV	CHARLOTTE	NC	36	22	22	32326
WTVI	CHARLOTTE	NC	42	11	11	10645
WUNG-TV	CONCORD	NC	58	44	44	69124
WLXI-TV	GREENSBORO	NC	61	43	43	54452
WUNK-TV	GREENVILLE	NC	25	23	23	69149
WHKY-TV	HICKORY	NC	14	40	40	65919
WPXU-TV	JACKSONVILLE	NC	35	34	34	37971
WAXN-TV	KANNAPOLIS	NC	64	50	50	12793
KXMA-TV	DICKINSON	ND	2	19	19	55684
KXMD-TV	WILLISTON	ND	11	14	14	55683
WPXG	CONCORD	NH	21	33	33	48406

Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Fac. ID
WEKW-TV	KEENE	NH	52	49	49	69271
WLED-TV	LITTLETON	NH	49	48	48	69328
WNJS	CAMDEN	NJ	23	22	22	48481
WNJU	LINDEN	NJ	47	36	36	73333
WMBC-TV	NEWTON	NJ	63	18	18	43952
WWOR-TV	SECAUCUS	NJ	9	38	38	74197
WNJT	TRENTON	NJ	52	43	43	48465
KRWG-TV	LAS CRUCES	NM	22	23	23	55516
KASA-TV	SANTA FE	NM	2	27	27	32311
KVVU-TV	HENDERSON	NV	5	9	9	35870
KVMY	LAS VEGAS	NV	21	22	22	10179
KBLR	PARADISE	NV	39	40	40	63768
KRXI-TV	RENO	NV	11	44	44	48360
WNYT	ALBANY	NY	13	12	12	73363
WRNN-TV	KINGSTON	NY		48	48	74156
WNBC	NEW YORK	NY	4	28	28	47535
WNPI-TV	NORWOOD	NY	18	23	23	62137
WCFE-TV	PLATTSBURGH	NY	57	38	38	46755
WTBY-TV	POUGHKEEPSIE	NY	54	27	27	67993
WCWN	SCHENECTADY	NY	45	43	43	73264
WFTY-TV	SMITHTOWN	NY	67	23	23	60553
WPBS-TV	WATERTOWN	NY	16	41	41	62136
WBNX-TV	AKRON	OH	55	30	30	72958
WEAO	AKRON	OH	49	50	50	49421
WSTR-TV	CINCINNATI	OH	64	33	33	11204
WBNS-TV	COLUMBUS	OH	10	21	21	71217
WOSU-TV	COLUMBUS	OH	34	38	38	66185
WHIO-TV	DAYTON	OH	7	41	41	41458
WQCW	PORTSMOUTH	OH	30	17	17	65130
WOIO	SHAKER HEIGHTS	OH	19	10	10	39746
WUPW	TOLEDO	OH	36	46	46	19190
WYTV	YOUNGSTOWN	OH	33	36	36	4693
KAUT-TV	OKLAHOMA CITY	OK	43	40	40	50182
KTBO-TV	OKLAHOMA CITY	OK	14	15	15	67999
KTUZ-TV	SHAWNEE	OK	30	29	29	77480
KTUL	TULSA	OK	8	10	10	35685
KPIC	ROSEBURG	OR	4	19	19	61551
KRCW-TV	SALEM	OR	32	33	33	10192
WFMZ-TV	ALLENTOWN	PA	69	46	46	39884
WKBS-TV	ALTOONA	PA	47	46	46	13929
WBPH-TV	BETHLEHEM	PA	60	9	9	60850
WHTM-TV	HARRISBURG	PA	27	10	10	72326
WITF-TV	HARRISBURG	PA	33	36	36	73083
WJAC-TV	JOHNSTOWN	PA	6	34	34	73120



Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Fac. ID
KYW-TV	PHILADELPHIA	PA	3	26	26	25453
WPSG	PHILADELPHIA	PA	57	32	32	12499
WNEP-TV	SCRANTON	PA	16	49	49	73318
WIPM-TV	MAYAGUEZ	PR	3	35	35	53863
WQTO	PONCE	PR	26	25	25	2175
WPRI-TV	PROVIDENCE	RI	12	13	13	47404
WMYA-TV	ANDERSON	SC	40	14	14	56548
WRLK-TV	COLUMBIA	SC	35	32	32	61013
WHMC	CONWAY	SC	23	9	9	61004
WJPM-TV	FLORENCE	SC	33	45	45	61008
WNTV	GREENVILLE	SC	29	9	9	61010
WNEH	GREENWOOD	SC	38	18	18	60931
WRET-TV	SPARTANBURG	SC	49	43	43	61011
KDSD-TV	ABERDEEN	SD	16	17	17	61064
KBHE-TV	RAPID CITY	SD	9	26	26	61068
WRCB-TV	CHATTANOOGA	TN	3	13	13	59137
WPXK	JELICO	TN	54	23	23	52628
WMAK	KNOXVILLE	TN		7	7	83931
WVLT-TV	KNOXVILLE	TN	8	30	30	35908
WJFB	LEBANON	TN	66	44	44	7651
KFDM-TV	BEAUMONT	TX	6	21	21	22589
KITU-TV	BEAUMONT	TX	34	33	33	12896
KDAF	DALLAS	TX	33	32	32	22201
KDFI	DALLAS	TX	27	36	36	17037
KSCE	EL PASO	TX	38	39	39	10202
KLTJ	GALVESTON	TX	22	23	23	24436
KETH-TV	HOUSTON	TX	14	24	24	12895
KHCW	HOUSTON	TX	39	38	38	23394
KTXH	HOUSTON	TX	20	19	19	51569
KSTR-TV	IRVING	TX	49	48	48	60534
KTXT-TV	LUBBOCK	TX	5	39	39	65355
KABB	SAN ANTONIO	TX	29	30	30	56528
WFDC-TV	ARLINGTON	VA	14	15	15	69532
WHRO-TV	HAMPTON-NORFOLK	VA	15	16	16	25932
WCVE-TV	RICHMOND	VA	23	42	42	9987
WFXR-TV	ROANOKE	VA	27	17	17	24813
WSLS-TV	ROANOKE	VA	10	30	30	57840
KWOG	BELLEVUE	WA	51	50	50	4624
KVOS-TV	BELLINGHAM	WA	12	35	35	35862
KCKA	CENTRALIA	WA	15	19	19	62468
KONG-TV	EVERETT	WA	16	31	31	35396
KEPR-TV	PASCO	WA	19	18	18	56029
KHCV	SEATTLE	WA	45	44	44	49264
KING-TV	SEATTLE	WA	5	48	48	34847

<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>NTSC Channel</b>	<b>Post- Transition DTV Channel</b>	<b>Interim DTV Channel</b>	<b>Fac. ID</b>
KIRO-TV	SEATTLE	WA	7	39	39	66781
KOMO-TV	SEATTLE	WA	4	38	38	21656
KREM-TV	SPOKANE	WA	2	20	20	34868
KSKN	SPOKANE	WA	22	36	36	35606
KXLY-TV	SPOKANE	WA	4	13	13	61978
KBTC-TV	TACOMA	WA	28	27	27	62469
KTBW-TV	TACOMA	WA	20	14	14	67950
WACY	APPLETON	WI	32	27	27	361
WHA-TV	MADISON	WI	21	20	20	6096
WWRS-TV	MAYVILLE	WI	52	43	43	68547
WIWB	SURING	WI	14	21	21	73042
WPBY-TV	HUNTINGTON	WV	33	34	34	71657
WOAY-TV	OAK HILL	WV	4	50	50	66804
WTAP-TV	PARKERSBURG	WV	15	49	49	4685

**APPENDIX C**  
**Stations On Track To Complete Construction**

<b>Fac. ID</b>	<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>NTSC Channel</b>	<b>Post-Transition DTV Channel</b>	<b>Interim DTV Channel</b>	<b>Completion of Construction of Post-Transition Facility</b>
25221	KDMD	ANCHORAGE	AK	33	32	32	8/18/2008
35655	KTBV	ANCHORAGE	AK	4	20	20	8/18/2008
21488	KYES	ANCHORAGE	AK	5	5	6	2/17/2009
64597	KFXF	FAIRBANKS	AK	7	7	22	2/17/2009
69315	KUACTV	FAIRBANKS	AK	9	9	24	2/17/2009
60520	KUBD	KETCHIKAN	AK	4	13	13	11/19/2008
60519	KTNL-TV	SITKA	AK	13	7	2	2/17/2009
717	WBIQ	BIRMINGHAM	AL	10	10	53	2/17/2009
71221	WBRC	BIRMINGHAM	AL	6	50	50	2/17/2009
74173	WVTM-TV	BIRMINGHAM	AL	13	13	52	2/17/2009
43846	WDHN	DOTHAN	AL	18	21	21	8/18/2008
4152	WTVY	DOTHAN	AL	4	36	36	2/17/2009
714	WDIQ	DOZIER	AL	2	10	11	2/17/2009
6816	WYLE	FLORENCE	AL	26	20	20	8/18/2008
1002	WTJP-TV	GADSDEN	AL	60	26	26	2/17/2009
83943	WBPB	GULF SHORES	AL	55	25		2/17/2009
48693	WHNT-TV	HUNTSVILLE	AL	19	19	59	2/17/2009
83740	960920WX	MOBILE	AL		23		2/17/2009
73187	WKRG-TV	MOBILE	AL	5	27	27	2/17/2009
11906	WPMI-TV	MOBILE	AL	15	15	47	2/17/2009
73642	WCOV-TV	MONTGOMERY	AL	20	16	16	2/17/2009
60829	WMCF-TV	MONTGOMERY	AL	45	46	46	2/17/2009
72307	WNCF-DT	MONTGOMERY	AL	32	32	51	2/17/09
13993	WSFA	MONTGOMERY	AL	12	12	14	2/17/2009
711	WCIQ	MOUNT CHEAHA	AL	7	7	56	2/17/2009
11113	WLGA	OPELIKA	AL	66	47	31	2/17/2009
701	WAKA	SELMA	AL	8	42	55	2/17/2009
62207	WRJM-TV	TROY	AL	67	48	48	11/19/2008
21258	WCFT-TV	TUSCALOOSA	AL	33	33	5	2/17/2009
77496	WUOA	TUSCALOOSA	AL	23	6		2/17/2009
68427	WBMM	TUSKEGEE	AL	22	22	24	2/17/2009
86534	KKYK-DT	CAMDEN	AR	49	49		2/17/2009
84164	KEJB	EL DORADO	AR	43	43		2/17/2009
92872	KETZ	EL DORADO	AR		10	12	2/17/2009
81593	KWFT	EUREKA SPRINGS	AR	34	34		2/17/2009
78314	KWBM	HARRISON	AR	31	31		2/17/2009
608	KVTH	HOT SPRINGS	AR	26	26	14	2/17/2009
2784	KVTJ	JONESBORO	AR	48	48	49	2/17/2009
33543	KATV	LITTLE ROCK	AR	7	22	22	11/19/2008
2770	KETS	LITTLE ROCK	AR	2	7	5	2/17/2009

<b>Fac. ID</b>	<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>NTSC Channel</b>	<b>Post-Transition DTV Channel</b>	<b>Interim DTV Channel</b>	<b>Completion of Construction of Post-Transition Facility</b>
58267	KKAP	LITTLE ROCK	AR	36	36		2/17/2009
37005	KWBF	LITTLE ROCK	AR	42	44	44	2/17/2009
81441	KFTU-TV	DOUGLAS	AZ	3	36		2/17/2009
41517	KFPH-TV	FLAGSTAFF	AZ	13	13	27	2/17/2009
63927	KUVE-TV	GREEN VALLEY	AZ	46	46	47	2/17/2009
83491	KDTP	HOLBROOK	AZ	11	11	11	8/18/2008
35486	KPNX	MESA	AZ	12	12	36	2/17/2009
2728	KAET	PHOENIX	AZ	8	8	29	2/17/2009
59440	KNXV-TV	PHOENIX	AZ	15	15	56	2/17/2009
35587	KSAZ-TV	PHOENIX	AZ	10	10	31	2/17/2009
81458	KTAZ	PHOENIX	AZ	11	39		2/17/2009
35705	KTVW-TV	PHOENIX	AZ	33	33	34	2/17/2009
35811	KAZT-TV	PRESCOTT	AZ	7	7	25	2/17/2009
26655	KPPX	TOLLESON	AZ	51	51	52	2/17/2009
36918	KGUN	TUCSON	AZ	9	9	35	2/17/2009
33639	KSWT	YUMA	AZ	13	16	16	8/18/2008
74449	KYMA	YUMA	AZ	11	11	41	2/17/2009
7700	KUVI-TV	BAKERSFIELD	CA	45	45	55	2/17/2009
83825	960919KZ	BISHOP	CA	20	20		2/17/2009
40517	KAJB	CALIPATRIA	CA	54	36	50	2/17/2009
4939	KBSV	CERES	CA	23	15	15	11/19/2008
33745	KNVN	CHICO	CA	24	24	36	2/17/2009
23302	KGMC	CLOVIS	CA	43	43	44	2/17/2009
21533	KTNC-TV	CONCORD	CA	42	14	63	2/17/2009
57945	KRCB	COTATI	CA	22	23	23	11/19/2008
51208	KECY-TV	EL CENTRO	CA	9	9	48	2/17/2009
53382	KIEM-TV	EUREKA	CA	3	3	16	2/17/2009
8378	KUNO-TV	FORT BRAGG	CA	8	8	15	2/17/2009
8620	KFSN-TV	FRESNO	CA	30	30	9	2/17/2009
35608	KSCI	LONG BEACH	CA	18	18	61	2/17/2009
282	KABC-TV	LOS ANGELES	CA	7	7	53	2/17/2009
21422	KCAL-TV	LOS ANGELES	CA	9	9	43	2/17/2009
9628	KCBS-TV	LOS ANGELES	CA	2	43	60	2/17/2009
13058	KCET	LOS ANGELES	CA	28	28	59	2/17/2009
33742	KCOP-TV	LOS ANGELES	CA	13	13	66	2/17/2009
35123	KMEX-TV	LOS ANGELES	CA	34	34	35	2/17/2009
22208	KTTV	LOS ANGELES	CA	11	11	65	2/17/2009
60549	KFTR-TV	ONTARIO	CA	46	29	29	2/17/2009
25577	KESQ-TV	PALM SPRINGS	CA	42	42	52	2/17/2009
47285	KIXE-TV	REDDING	CA	9	9	18	2/17/2009
8291	KRCR-TV	REDDING	CA	7	7	34	2/17/2009
22161	KRCA	RIVERSIDE	CA	62	45	68	2/17/2009
10205	KTXL	SACRAMENTO	CA	40	40	55	2/17/2009

<b>Fac. ID</b>	<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>NTSC Channel</b>	<b>Post-Transition DTV Channel</b>	<b>Interim DTV Channel</b>	<b>Completion of Construction of Post-Transition Facility</b>
35855	KVIE	SACRAMENTO	CA	6	9	53	2/17/2009
25048	KXTV	SACRAMENTO	CA	10	10	61	2/17/2009
19653	KSBW	SALINAS	CA	8	8	10	2/17/2009
42122	KFMBTV	SAN DIEGO	CA	8	8	55	2/17/2009
40876	KGTV	SAN DIEGO	CA	10	10	25	2/17/2009
34470	KGO-TV	SAN FRANCISCO	CA	7	7	24	2/17/2009
43095	KMTP-TV	SAN FRANCISCO	CA	32	33	33	8/18/2008
65526	KRON-TV	SAN FRANCISCO	CA	4	38	57	2/17/2009
19654	KSBY	SAN LUIS OBISPO	CA	6	15	15	11/19/2008
58912	KCSM-TV	SAN MATEO	CA	60	43	43	2/17/2009
34440	KFTY	SANTA ROSA	CA	50	32	54	2/17/2009
20871	KTFK-TV	STOCKTON	CA	64	26	62	2/17/2009
8214	KCAH	WATSONVILLE	CA	25	25	58	2/17/2009
22685	KBDI-TV	BROOMFIELD	CO	12	13	38	2/17/2009
24514	KCEC	DENVER	CO	50	51	51	11/19/2008
126	KDVR	DENVER	CO	31	32	32	2/17/2009
40875	KMGH-TV	DENVER	CO	7	7	17	2/17/2009
68695	KPXC-TV	DENVER	CO	59	43	43	8/18/2008
23074	KUSA-TV	DENVER	CO	9	9	16	2/17/2009
35883	KWGN-TV	DENVER	CO	2	34	34	11/19/2008
82613	KTLL-TV	DURANGO	CO	33	33		2/17/2009
14042	KRMJ	GRAND JUNCTION	CO	18	18	17	2/17/2009
69170	KTSC	PUEBLO	CO	8	8	26	2/17/2009
63158	KUPN	STERLING	CO	3	23	23	8/18/2008
13594	WEDW	BRIDGEPORT	CT	49	49	52	2/17/2009
13602	WEDH	HARTFORD	CT	24	45	32	2/17/2009
147	WTIC-TV	HARTFORD	CT	61	31	31	11/19/2008
51980	WHPX	NEW LONDON	CT	26	26	34	2/17/2009
13607	WEDN	NORWICH	CT	53	9	32	2/17/2009
14050	WTXX	WATERBURY	CT	20	20	12	2/17/2009
30576	WDCW	WASHINGTON	DC	50	50	51	2/17/2009
1051	WJLA-TV	WASHINGTON	DC	7	7	39	2/17/2009
65593	WUSA	WASHINGTON	DC	9	9	34	2/17/2009
72338	WHYY-TV	WILMINGTON	DE	12	12	55	2/17/2009
24582	WTGL-TV	COCOA	FL	52	51	53	2/17/2009
64971	WSCV	FORT LAUDERDALE	FL	51	30	52	2/17/2009
62388	WGCU	FORT MYERS	FL	30	31	31	8/18/2008
35575	WTVX-DT	FORT PIERCE	FL	34	34	50	2/17/09
54938	WAWD	FORT WALTON BEACH	FL	58	49	49	8/18/2008
6554	WFGX	FORT WALTON BEACH	FL	35	50	50	11/19/2008

<b>Fac. ID</b>	<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>NTSC Channel</b>	<b>Post-Transition DTV Channel</b>	<b>Interim DTV Channel</b>	<b>Completion of Construction of Post-Transition Facility</b>
31570	WPAN	FORT WALTON BEACH	FL	53	40	40	11/19/2008
83965	960920WR	GAINESVILLE	FL	29	9		2/17/2009
73130	WJCT	JACKSONVILLE	FL	7	7	38	2/17/2009
29719	WJEB-TV	JACKSONVILLE	FL	59	44	44	8/18/2008
27387	WGEN-TV	KEY WEST	FL	8	8	12	2/17/2009
81594	WBIF	MARIANNA	FL	51	51		2/17/2009
5802	WOTF-TV	MELBOURNE	FL	43	43	20	2/17/2009
73230	WLTU	MIAMI	FL	23	23	24	2/17/2009
48608	WPXM	MIAMI	FL	35	35	26	2/17/2009
12855	WMFE-TV	ORLANDO	FL	24	23	23	8/18/2008
55454	WRDQ	ORLANDO	FL	27	27	14	2/17/2009
73136	WJHG-TV	PANAMA CITY	FL	7	7	8	2/17/2009
66398	WMBB	PANAMA CITY	FL	13	13	19	2/17/2009
61251	WWSB	SARASOTA	FL	40	24	52	2/17/2009
11290	WTSP	ST. PETERSBURG	FL	10	10	24	2/17/2009
4108	WTTA	ST. PETERSBURG	FL	38	38	57	2/17/2009
83929	WHDT	STUART	FL		44	59	2/17/2009
66908	WTWC-TV	TALLAHASSEE	FL	40	40	2	2/17/2009
41065	WTXL-TV	TALLAHASSEE	FL	27	27	22	2/17/2009
21808	WEDU	TAMPA	FL	3	13	54	2/17/2009
64588	WFTS-TV	TAMPA	FL	28	29	29	8/18/2008
59443	WPTV	WEST PALM BEACH	FL	5	12	55	2/17/2009
70713	WALB	ALBANY	GA	10	10	17	2/17/2009
23948	WGTU	ATHENS	GA	8	8	12	2/17/2009
73937	WRDW-TV	AUGUSTA	GA	12	12	31	2/17/2009
23486	WTLH	BAINBRIDGE	GA	49	49	50	2/17/2009
595	WTVM	COLUMBUS	GA	9	9	47	2/17/2009
46991	WMAZ-TV	MACON	GA	13	13	4	2/17/2009
23917	WABW-TV	PELHAM	GA	14	6	5	2/17/2009
590	WTOC-TV	SAVANNAH	GA	11	11	15	2/17/2009
23947	WVANTV	SAVANNAH	GA	9	9	13	2/17/2009
63329	WNEG-TV	TOCCOA	GA	32	24	24	8/18/2008
23929	WXGA-TV	WAYCROSS	GA	8	8	9	2/17/2009
23937	WCES-TV	WRENS	GA	20	6	2	2/17/2009
25511	KGTF	AGANA	GU	12	12	5	2/17/2009
51233	KUAM-TV	AGANA	GU	8	8	2	2/17/2009
29232	KTGM	TAMINING	GU	14	14	17	2/17/2009
36914	KGMD-TV	HILO	HI	9	9	8	2/17/2009
4146	KHAW-TV	HILO	HI	11	11	21	2/17/2009
64544	KHVO	HILO	HI	13	13	18	2/17/2009
51241	KALO	HONOLULU	HI	38	10	39	2/17/2009



<b>Fac. ID</b>	<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>NTSC Channel</b>	<b>Post-Transition DTV Channel</b>	<b>Interim DTV Channel</b>	<b>Completion of Construction of Post-Transition Facility</b>
36917	KGMB	HONOLULU	HI	9	9	22	2/17/2009
26431	KHET	HONOLULU	HI	11	11	18	2/17/2009
83180	KKAI	KAILUA	HI	50	50		2/17/2009
4145	KAIL-TV	WAILUKU	HI	7	7	36	2/17/2009
36920	KGMV	WAILUKU	HI	3	24	24	2/17/2009
64551	KMAU	WAILUKU	HI	12	12	29	2/17/2009
26428	KMEB	WAILUKU	HI	10	10	30	2/17/2009
34859	KOGG	WAILUKU	HI	15	16	16	2/17/2009
37105	KWHM	WAILUKU	HI	21	21	45	2/17/2009
89714	KMGT	WAIMANALO	HI	56	38		2/17/2009
82619	KEFB	AMES	IA	34	34		2/17/2009
51502	KPWB-TV	AMES	IA	23	23		2/17/2009
8661	WOI-TV	AMES	IA	5	5	59	2/17/2009
7841	KGWB-TV	BURLINGTON	IA	26	41	41	11/19/2008
9719	KCRG-TV	CEDAR RAPIDS	IA	9	9	52	2/17/2009
6885	KWQC-TV	DAVENPORT	IA	6	36	56	2/17/2009
33710	KCCI	DES MOINES	IA	8	8	31	2/17/2009
78915	KDMI	DES MOINES	IA		31	56	2/17/2009
66221	WHO-TV	DES MOINES	IA	13	13	19	2/17/2009
81509	KFPX	NEWTON	IA	39	39		2/17/2009
53820	KYOU-TV	OTTUMWA	IA	15	15	14	2/17/2009
11265	KCAU-TV	SIOUX CITY	IA	9	9	30	2/17/2009
77451	KPTH	SIOUX CITY	IA	44	44	49	2/17/2009
81595	KWWF	WATERLOO	IA	22	22		2/17/2009
35097	KKJB	BOISE	ID	39	39		2/17/2009
34858	KTVB	BOISE	ID	7	7	26	2/17/2009
12284	KBGH	FILER	ID	19	18	18	2/17/2009
41238	950306KF	IDAHO FALLS	ID	20	20		2/17/2009
66258	KIFI-TV	IDAHO FALLS	ID	8	8	9	2/17/2009
56032	KLEW-TV	LEWISTON	ID	3	32	32	2/17/2009
78910	KFXP	POCATELLO	ID	31	31		2/17/2009
86205	KPIF	POCATELLO	ID	15	15		2/17/2009
35200	KMVT	TWIN FALLS	ID	11	11	16	2/17/2009
60539	WXFT-TV	AURORA	IL	60	50	59	2/17/2009
4297	WSIU-TV	CARBONDALE	IL	8	8	40	2/17/2009
9617	WBBM-TV	CHICAGO	IL	2	12	3	2/17/2009
73226	WLS-TV	CHICAGO	IL	7	7	52	2/17/2009
4689	WIFR	FREEPORT	IL	23	23	41	2/17/2009
12498	WGBO-TV	JOLIET	IL	66	38	53	2/17/2009
998	WWTO-TV	LASALLE	IL	35	10	10	8/18/2008
40861	WPXS	MOUNT VERNON	IL	13	21	21	11/19/2008
24801	WEEK-TV	PEORIA	IL	25	25	57	2/17/2009
6866	WHOI	PEORIA	IL	19	19	40	2/17/2009

<b>Fac. ID</b>	<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>NTSC Channel</b>	<b>Post-Transition DTV Channel</b>	<b>Interim DTV Channel</b>	<b>Completion of Construction of Post-Transition Facility</b>
54275	WGEMTV	QUINCY	IL	10	10	54	2/17/2009
13950	WHBF-TV	ROCK ISLAND	IL	4	4	58	2/17/2009
73940	WREXTV	ROCKFORD	IL	13	13	54	2/17/2009
42116	WCFN	SPRINGFIELD	IL	49	13	53	2/17/2009
68007	WCLJ-TV	BLOOMINGTON	IN	42	42	56	2/17/2009
56523	WTTV	BLOOMINGTON	IN	4	48	48	11/19/2008
24215	WEHT	EVANSVILLE	IN	25	7	59	2/17/2009
67802	WNIN	EVANSVILLE	IN	9	9	12	2/17/2009
39270	WANE-TV	FORT WAYNE	IN	15	31	31	2/17/2009
25040	WFFT-TV	FT. WAYNE	IN	55	36	36	11/19/2008
70162	WTHR	INDIANAPOLIS	IN	13	13	46	2/17/2009
56526	WTTK	KOKOMO	IN	29	29	54	2/17/2009
3646	WIPB	MUNCIE	IN	49	23	52	2/17/2009
67869	WKOI-TV	RICHMOND	IN	43	39	39	8/18/2008
73983	WSBT-TV	SOUTH BEND	IN	22	22	30	2/17/2009
65247	WFXW	TERRE HAUTE	IN	38	39	39	11/19/2008
70655	WTHI-TV	TERRE HAUTE	IN	10	10	24	2/17/2009
20426	WTWO	TERRE HAUTE	IN	2	36	36	11/19/2008
4329	WVUT	VINCENNES	IN	22	22	52	2/17/2009
65523	KLBY	COLBY	KS	4	17	17	8/18/2008
66414	KBSD-TV	ENSIGN	KS	6	6	5	2/17/2009
72361	KSNG	GARDEN CITY	KS	11	11	16	2/17/2009
65535	KUPK-TV	GARDEN CITY	KS	13	13	18	2/17/2009
66416	KBSL-TV	GOODLAND	KS	10	10	14	2/17/2009
72359	KSNC	GREAT BEND	KS	2	22	22	2/17/2009
66415	KBSH-TV	HAYS	KS	7	7	20	2/17/2009
83181	KOCW	HOISINGTON	KS	14	14		2/17/2009
33345	KPTS	HUTCHINSON	KS	8	8	29	2/17/2009
66413	KWCH-TV	HUTCHINSON	KS	12	12	19	2/17/2009
42636	KMCI	LAWRENCE	KS	38	41	36	2/17/2009
83992	KFJX	PITTSBURG	KS	14	13		2/17/2009
58552	KOAMTV	PITTSBURG	KS	7	7	13	2/17/2009
67335	KSNT	TOPEKA	KS	27	27	28	2/17/2009
49397	KTKA-TV	TOPEKA	KS	49	49	48	2/17/2009
70938	KTWU	TOPEKA	KS	11	11	23	2/17/2009
63160	WIBW-TV	TOPEKA	KS	13	13	44	2/17/2009
65522	KAKE-TV	WICHITA	KS	10	10	21	2/17/2009
72348	KSCW	WICHITA	KS	33	19	31	2/17/2009
4692	WBKO	BOWLING GREEN	KY	13	13	33	2/17/2009
32327	WHAS-TV	LOUISVILLE	KY	11	11	55	2/17/2009
74592	WAZE-TV	MADISONVILLE	KY	19	20	20	11/19/2008
39561	WDKA	PADUCAH	KY	49	49	50	2/17/2009
16940	KBCA	ALEXANDRIA	LA	41	41		2/17/2009

Fac. ID	Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Completion of Construction of Post-Transition Facility
52907	KLAX-TV	ALEXANDRIA	LA	31	31	32	2/17/2009
589	WAFB	BATON ROUGE	LA	9	9	46	2/17/2009
38616	WBRZ-TV	BATON ROUGE	LA	2	13	13	2/17/2009
52046	KAQY	COLUMBIA	LA	11	11	57	2/17/2009
35059	KLFY-TV	LAFAYETTE	LA	10	10	56	2/17/2009
13994	KPLC	LAKE CHARLES	LA	7	7	8	2/17/2009
35852	KVHP	LAKE CHARLES	LA	29	30	30	2/17/2009
38589	KLTN-TV	MONROE	LA	13	13	19	2/17/2009
48975	KNOE-TV	MONROE	LA	8	8	7	2/17/2009
82476	KLWB	NEW IBERIA	LA	50	50		2/17/2009
72119	WGNO	NEW ORLEANS	LA	26	26	15	2/17/2009
18819	WLAE-TV	NEW ORLEANS	LA	32	31	31	2/17/2009
54280	WNOL-TV	NEW ORLEANS	LA	38	15	40	2/17/2009
4149	WVUE	NEW ORLEANS	LA	8	8	29	2/17/2009
38591	KLTS-TV	SHREVEPORT	LA	24	25	25	2/17/2009
6463	WFXT	BOSTON	MA	25	31	31	8/18/2008
60551	WUTF-TV	MARLBOROUGH	MA	66	27	23	2/17/2009
23671	WWDP	NORWELL	MA	46	10	52	2/17/2009
136751	WNYA	PITTSFIELD	MA	51	13		2/17/2009
72096	WGBY-TV	SPRINGFIELD	MA	57	22	58	2/17/2009
25682	WGGB-TV	SPRINGFIELD	MA	40	40	55	2/17/2009
65696	WBAL-TV	BALTIMORE	MD	11	11	59	2/17/2009
25455	WJZ-TV	BALTIMORE	MD	13	13	38	2/17/2009
59442	WMAR-TV	BALTIMORE	MD	2	38	52	2/17/2009
25045	WHAG-TV	HAGERSTOWN	MD	25	26	55	2/17/2009
10259	WJAL	HAGERSTOWN	MD	68	39	16	2/17/2009
40619	WGPT	OAKLAND	MD	36	36	54	2/17/2009
40618	WCPB	SALISBURY	MD	28	28	56	2/17/2009
16455	WMDT	SALISBURY	MD	47	47	53	2/17/2009
39659	WCBB	AUGUSTA	ME	10	10	17	2/17/2009
3667	WVII-TV	BANGOR	ME	7	7	14	2/17/2009
48408	WPME	LEWISTON	ME	35	35	28	2/17/2009
73288	WMTW-TV	POLAND SPRING	ME	8	8	46	2/17/2009
48305	WAGM-TV	PRESQUE ISLE	ME	8	8	16	2/17/2009
39662	WMEM-TV	PRESQUE ISLE	ME	10	10	20	2/17/2009
84088	WPFO	WATERVILLE	ME	23	23		2/17/2009
67048	WBKB-TV	ALPENA	MI	11	11	13	2/17/2009
9917	WCML	ALPENA	MI	6	24	57	2/17/2009
5800	WPXD	ANN ARBOR	MI	31	31	33	2/17/2009
82627	WBSF	BAY CITY	MI	46	46		2/17/2009
26994	WWTV	CADILLAC	MI	9	9	40	2/17/2009
76001	WBKP	CALUMET	MI	5	5	11	2/17/2009
73123	WJBK	DETROIT	MI	2	7	58	2/17/2009

<b>Fac. ID</b>	<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>NTSC Channel</b>	<b>Post-Transition DTV Channel</b>	<b>Interim DTV Channel</b>	<b>Completion of Construction of Post-Transition Facility</b>
72123	WWJ-TV	DETROIT	MI	62	44	44	8/18/2008
10267	WXYZ-TV	DETROIT	MI	7	41	41	8/18/2008
6104	WKAR-TV	EAST LANSING	MI	23	40	55	2/17/2009
9630	WJMN-TV	ESCANABA	MI	3	48	48	8/18/2008
69273	WFUM	FLINT	MI	28	28	52	2/17/2009
21735	WJRT-TV	FLINT	MI	12	12	36	2/17/2009
21737	WSMH	FLINT	MI	66	16	16	8/18/2008
49713	WZZM-TV	GRAND RAPIDS	MI	13	13	39	2/17/2009
15498	WDHS	IRON MOUNTAIN	MI	8	8	22	2/17/2009
59281	WBUP	ISHPEMING	MI	10	10		2/17/2009
74195	WWMT	KALAMAZOO	MI	3	8	2	2/17/2009
74420	WLNS-TV	LANSING	MI	6	36	59	2/17/2009
9913	WCMW	MANISTEE	MI	21	21	58	2/17/2009
81448	WMQF	MARQUETTE	MI	19	19		2/17/2009
9908	WCMU-TV	MOUNT PLEASANT	MI	14	26	56	2/17/2009
6863	WILX-TV	ONONDAGA	MI	10	10	57	2/17/2009
59279	WGTQ	SAULT STE. MARIE	MI	8	8	9	2/17/2009
26993	WWUP-TV	SAULT STE. MARIE	MI	10	10	49	2/17/2009
59280	WGTU	TRAVERSE CITY	MI	29	29	31	2/17/2009
21253	WPBNTV	TRAVERSE CITY	MI	7	7	50	2/17/2009
9632	KCCO-TV	ALEXANDRIA	MN	7	7	24	2/17/2009
35584	KSAX-DT	ALEXANDRIA	MN	42	42	36	2/17/2009
71549	KWCM-TV	APPLETON	MN	10	10	31	2/17/2009
18285	KAAL	AUSTIN	MN	6	36	33	2/17/2009
28510	KSMQ-TV	AUSTIN	MN	15	20	20	11/19/2008
49578	Kawe	BEMIDJI	MN	9	9	18	2/17/2009
83714	KFTC	BEMIDJI	MN	26	26		2/17/2009
82698	KRII	CHISHOLM	MN	11	11		2/17/2009
71338	WDIO-TV	DULUTH	MN	10	10	43	2/17/2009
17726	WDSE-TV	DULUTH	MN	8	8	38	2/17/2009
71336	WIRT	HIBBING	MN	13	13	36	2/17/2009
159007	WRPT	HIBBING	MN		31	31	8/18/2008
68853	KEYC-TV	MANKATO	MN	12	12	38	2/17/2009
23079	KARE	MINNEAPOLIS	MN	11	11	35	2/17/2009
68883	KMSP-TV	MINNEAPOLIS	MN	9	9	26	2/17/2009
35678	KTTC	ROCHESTER	MN	10	10	36	2/17/2009
68597	KTCI-TV	ST. PAUL	MN	17	26	16	2/17/2009
9640	KCCW-TV	WALKER	MN	12	12	20	2/17/2009
592	KFVS-TV	CAPE GIRARDEAU	MO	12	12	57	2/17/2009
63164	KMIZ	COLUMBIA	MO	17	17	22	2/17/2009
65583	KOMUTV	COLUMBIA	MO	8	8	36	2/17/2009
4690	KHQA-TV	HANNIBAL	MO	7	7	29	2/17/2009
18283	KODE-TV	JOPLIN	MO	12	43	43	11/19/2008

<b>Fac. ID</b>	<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>NTSC Channel</b>	<b>Post-Transition DTV Channel</b>	<b>Interim DTV Channel</b>	<b>Completion of Construction of Post-Transition Facility</b>
67766	KSNF	JOPLIN	MO	16	46	46	11/19/2008
65686	KMBC-TV	KANSAS CITY	MO	9	9	7	2/17/2009
73998	KPOB-TV	POPLAR BLUFF	MO	15	15	18	2/17/2009
28496	KOLR	SPRINGFIELD	MO	10	10	52	2/17/2009
35630	KSPR	SPRINGFIELD	MO	33	19	19	8/18/2008
20427	KQTV	ST. JOSEPH	MO	2	7	53	2/17/2009
62182	KETC	ST. LOUIS	MO	9	39	39	2/17/2009
70034	KMOV-DT	ST. LOUIS	MO	4	24	56	2/17/09
13995	WLOX	BILOXI	MS	13	13	39	2/17/2009
43170	WMAE-TV	BOONEVILLE	MS	12	12	55	2/17/2009
43184	WMAU-TV	BUDE	MS	17	18	18	11/19/2008
25236	WXVT	GREENVILLE	MS	15	15	17	2/17/2009
43176	WMAO-TV	GREENWOOD	MS	23	25	25	11/19/2008
48668	WHLT	HATTIESBURG	MS	22	22	58	2/17/2009
60830	WBUY-TV	HOLLY SPRINGS	MS	40	41	41	8/18/2008
49712	WAPT	JACKSON	MS	16	21	21	2/17/2009
71326	WDBD	JACKSON	MS	40	40	41	2/17/2009
48667	WJTV	JACKSON	MS	12	12	52	2/17/2009
68542	WLBT	JACKSON	MS	3	7	9	2/17/2009
136749	WRBJ	MAGEE	MS	34	34		2/17/2009
43169	WMAW-TV	MERIDIAN	MS	14	44	44	11/19/2008
73255	WMDN	MERIDIAN	MS	24	24	26	2/17/2009
4686	WTOK-TV	MERIDIAN	MS	11	11	49	2/17/2009
43193	WMAV-TV	OXFORD	MS	18	36	36	11/19/2008
74148	WTVA	TUPELO	MS	9	8	57	2/17/2009
84253	WUFX	VICKSBURG	MS	35	41		2/17/2009
5243	KSVI	BILLINGS	MT	6	18	18	8/18/2008
81438	KBTZ	BUTTE	MT	24	24		2/17/2009
18066	KTVM	BUTTE	MT	6	6	33	2/17/2009
24287	KXGN-TV	GLEN DIVE	MT	5	10	10	8/18/2008
81331	KLMN	GREAT FALLS	MT	26	26		2/17/2009
13792	KTGF	GREAT FALLS	MT	16	45	45	8/18/2008
47670	KHMT	HARDIN	MT	4	22	22	8/18/2008
83689	KBBJ	HAVRE	MT	9	9		2/17/2009
5290	KTVH	HELENA	MT	12	12	14	2/17/2009
18079	KCFW-TV	KALISPELL	MT	9	9	38	2/17/2009
84794	KBAO	LEWISTOWN	MT	13	13		2/17/2009
5237	KYUS-TV	MILES CITY	MT	3	3	13	2/17/2009
18084	KECITV	MISSOULA	MT	13	13	40	2/17/2009
81348	KMMF	MISSOULA	MT	17	17		2/17/2009
14675	KTMF	MISSOULA	MT	23	23	36	2/17/2009
66611	KUFM-TV	MISSOULA	MT	11	11	27	2/17/2009
56537	WLOS	ASHEVILLE	NC	13	13	56	2/17/2009

<b>Fac. ID</b>	<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>NTSC Channel</b>	<b>Post-Transition DTV Channel</b>	<b>Interim DTV Channel</b>	<b>Completion of Construction of Post-Transition Facility</b>
54963	WRDC	DURHAM	NC	28	28	27	2/17/2009
8617	WTVD	DURHAM	NC	11	11	52	2/17/2009
50782	WNCN	GOLDSBORO	NC	17	17	55	2/17/2009
81508	WEPX	GREENVILLE	NC	38	51		2/17/2009
35582	WYDO	GREENVILLE	NC	14	14	21	2/17/2009
72106	WGHP	HIGH POINT	NC	8	8	35	2/17/2009
69444	WUNM-TV	JACKSONVILLE	NC	19	19	18	2/17/2009
69114	WUNE-TV	LINVILLE	NC	17	17	54	2/17/2009
69416	WUNU	LUMBERTON	NC	31	31	25	2/17/2009
76324	WSKY-TV	MANTEO	NC	4	9	4	2/17/2009
37982	WFXI	MOREHEAD CITY	NC	8	8	24	2/17/2009
18334	WCTI	NEW BERN	NC	12	12	48	2/17/2009
73205	WLFL	RALEIGH	NC	22	27	57	2/17/2009
69397	WUNP-TV	ROANOKE RAPIDS	NC	36	36	39	2/17/2009
82611	KNDX	BISMARCK	ND	26	26		2/17/2009
55686	KXMB-TV	BISMARCK	ND	12	12	23	2/17/2009
22124	WDAZ-TV	DEVILS LAKE	ND	8	8	59	2/17/2009
53329	KDSE	DICKINSON	ND	9	9	20	2/17/2009
41430	KQCD-TV	DICKINSON	ND	7	7	18	2/17/2009
53321	KFME	FARGO	ND	13	13	23	2/17/2009
55372	KVRR-DT	FARGO	ND	15	19	19	2/17/2009
53320	KGFE	GRAND FORKS	ND	2	15	56	2/17/2009
55364	KJRR	JAMESTOWN	ND	7	7	18	2/17/2009
22127	KMCY	MINOT	ND	14	14	15	2/17/2009
41425	KMOT	MINOT	ND	10	10	58	2/17/2009
55685	KXMC-TV	MINOT	ND	13	13	45	2/17/2009
82615	KXND	MINOT	ND	24	24		2/17/2009
55362	KNRR	PEMBINA	ND	12	12	15	2/17/2009
41429	KUMV-TV	WILLISTON	ND	8	8	52	2/17/2009
47996	KTNE-TV	ALLIANCE	NE	13	13	24	2/17/2009
47981	KMNE-TV	BASSETT	NE	7	7	15	2/17/2009
7894	KGIN	GRAND ISLAND	NE	11	11	32	2/17/2009
27220	KTVG	GRAND ISLAND	NE	17	19	19	11/19/2008
48003	KHASTV	HASTINGS	NE	5	5	21	2/17/2009
21162	KWNB-TV	HAYES CENTER	NE	6	18	18	8/18/2008
21160	KHGI-TV	KEARNEY	NE	13	36	36	8/18/2008
84453	KCWL	LINCOLN	NE	51	51		2/17/2009
11264	KLKN	LINCOLN	NE	8	8	31	2/17/2009
7890	KOLN	LINCOLN	NE	10	10	25	2/17/2009
66589	KUON-TV	LINCOLN	NE	12	12	40	2/17/2009
47971	KRNE-TV	MERRIMAN	NE	12	12	17	2/17/2009
47995	KXNE-TV	NORFOLK	NE	19	19	16	2/17/2009
49273	KNOPTV	NORTH PLATTE	NE	2	2	22	2/17/2009



<b>Fac. ID</b>	<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>NTSC Channel</b>	<b>Post-Transition DTV Channel</b>	<b>Interim DTV Channel</b>	<b>Completion of Construction of Post-Transition Facility</b>
47973	KPNE-TV	NORTH PLATTE	NE	9	9	16	2/17/2009
35190	KMTV	OMAHA	NE	3	45	45	8/18/2008
23277	KXVO	OMAHA	NE	15	15	38	2/17/2009
63182	KSTF	SCOTTSBLUFF	NE	10	29	29	8/18/2008
136747	KTUW	SCOTTSBLUFF	NE	16	17		2/17/2009
21161	KSNB-TV	SUPERIOR	NE	4	34	34	11/19/2008
69237	WENHTV	DURHAM	NH	11	11	57	2/17/2009
73292	WMUR-TV	MANCHESTER	NH	9	9	59	2/17/2009
60555	WFUT-TV	NEWARK	NJ	68	30	53	2/17/2009
18795	WNET	NEWARK	NJ	13	13	61	2/17/2009
60560	WUVP-TV	VINELAND	NJ	65	29	66	2/17/2009
993	KNAT-TV	ALBUQUERQUE	NM	23	24	24	8/18/2008
48575	KRQE	ALBUQUERQUE	NM	13	13	16	2/17/2009
57220	KTFQ-TV	ALBUQUERQUE	NM	14	22		2/17/2009
53908	KOCT	CARLSBAD	NM	6	19	19	8/18/2008
83707	KTEL-TV	CARLSBAD	NM	25	25		2/17/2009
40450	KVIH-TV	CLOVIS	NM	12	20	20	8/18/2008
35321	KOBF	FARMINGTON	NM	12	12	17	2/17/2009
53904	KOFT	FARMINGTON	NM	3	8	8	8/18/2008
27431	KUPT	HOBBS	NM	29	29	16	2/17/2009
36916	KTDO	LAS CRUCES	NM	48	47	47	8/18/2008
48556	KBIM-TV	ROSWELL	NM	10	10	41	2/17/2009
62272	KOBR	ROSWELL	NM	8	8	38	2/17/2009
53539	KRPV	ROSWELL	NM	27	27	28	2/17/2009
84157	KRWB-TV	ROSWELL	NM	21	21		2/17/2009
85114	KOBG-TV	SILVER CITY	NM	6	12		2/17/2009
53911	KOVT	SILVER CITY	NM	10	10	12	2/17/2009
63845	KENV	ELKO	NV	10	10	8	2/17/2009
86538	KBNY	ELY	NV	6	27		2/17/2009
86537	KVNV	ELY	NV	3	3		2/17/2009
86201	KEGS	GOLDFIELD	NV	7	50		2/17/2009
74100	KTNV	LAS VEGAS	NV	13	13	12	2/17/2009
41237	KMCC	LAUGHLIN	NV	34	32	32	11/19/2008
63331	KOLO-TV	RENO	NV	8	8	9	2/17/2009
51493	KREN-TV	RENO	NV	27	26	26	2/17/2009
63846	KWNV	WINNEMUCCA	NV	7	7	12	2/17/2009
2325	WPXJ-TV	BATAVIA	NY	51	23	53	2/17/2009
68851	WWNY-TV	CARTHAGE	NY	7	7	35	2/17/2009
62219	WYDC	CORNING	NY	48	48	50	2/17/2009
71508	WENY-TV	ELMIRA	NY	36	36	55	2/17/2009
60653	WETM-TV	ELMIRA	NY	18	18	2	2/17/2009
38336	WLIW	GARDEN CITY	NY	21	21	22	2/17/2009
34329	WNYI	ITHACA	NY	52	20		2/17/2009

<b>Fac. ID</b>	<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>NTSC Channel</b>	<b>Post-Transition DTV Channel</b>	<b>Interim DTV Channel</b>	<b>Completion of Construction of Post-Transition Facility</b>
30303	WNYB	JAMESTOWN	NY	26	26	27	2/17/2009
1328	WABC-TV	NEW YORK	NY	7	7	45	2/17/2009
9610	WCBS-TV	NEW YORK	NY	2	33	56	2/17/2009
73881	WPIX	NEW YORK	NY	11	11	33	2/17/2009
73356	WPXN-TV	NEW YORK	NY	31	31	30	2/17/2009
73206	WLNY	RIVERHEAD	NY	55	47	57	2/17/2009
73371	WHAM-TV	ROCHESTER	NY	13	13	59	2/17/2009
70041	WHEC-TV	ROCHESTER	NY	10	10	58	2/17/2009
77515	WCWF	SARANAC LAKE	NY	40	40		2/17/2009
73942	WRGB	SCHENECTADY	NY	6	6	39	2/17/2009
9088	WNGS	SPRINGVILLE	NY	67	7	46	2/17/2009
64352	WSPX-TV	SYRACUSE	NY	56	15		2/17/2009
21252	WSTM-TV	SYRACUSE	NY	3	24	54	2/17/2009
43424	WFXV	UTICA	NY	33	27	27	11/19/2008
70491	WVPX	AKRON	OH	23	23	59	2/17/2009
49439	WNEO	ALLIANCE	OH	45	45	46	2/17/2009
6568	WBGU-TV	BOWLING GREEN	OH	27	27	56	2/17/2009
11289	WKRC-TV	CINCINNATI	OH	12	12	31	2/17/2009
59441	WEWS-DT	CLEVELAND	OH	5	15	15	2/17/2009
73150	WJW	CLEVELAND	OH	8	8	31	2/17/2009
73195	WKYC-TV	CLEVELAND	OH	3	17	2	2/17/2009
18753	WVIZ	CLEVELAND	OH	25	26	26	2/17/2009
25067	WPTD	DAYTON	OH	16	16	58	2/17/2009
1222	WTLW	LIMA	OH	44	47	47	2/17/2009
41893	WMFD-TV	MANSFIELD	OH	68	12	12	2/17/2009
11027	WGGN-TV	SANDUSKY	OH	52	42	42	8/18/2008
70138	WBDT	SPRINGFIELD	OH	26	26	18	2/17/2009
74122	WTOV-TV	STEUBENVILLE	OH	9	9	57	2/17/2009
13992	WTOL	TOLEDO	OH	11	11	17	2/17/2009
74150	WTVG	TOLEDO	OH	13	13	19	2/17/2009
1005	KDOR-TV	BARTLESVILLE	OK	17	17	15	2/17/2009
78322	KQCW	MUSKOGEE	OK	19	20		2/17/2009
84225	KOCM	NORMAN	OK	46	46		2/17/2009
50205	KETA-TV	OKLAHOMA CITY	OK	13	13	32	2/17/2009
38214	KSBI	OKLAHOMA CITY	OK	52	51	51	8/18/2008
59439	KJRH	TULSA	OK	2	8	56	2/17/2009
66195	KOED-TV	TULSA	OK	11	11	38	2/17/2009
37099	KWHB	TULSA	OK	47	47	48	2/17/2009
86532	KUOK	WOODWARD	OK	35	35		2/17/2009
55907	KTVZ	BEND	OR	21	21	18	2/17/2009
49750	KCBY-TV	COOS BAY	OR	11	11	21	2/17/2009
50590	KOAC-TV	CORVALLIS	OR	7	7	39	2/17/2009
34406	KEZI	EUGENE	OR	9	9	44	2/17/2009

Fac. ID	Call Sign	City	ST	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	Completion of Construction of Post-Transition Facility
49766	KVAL-TV	EUGENE	OR	13	13	25	2/17/2009
83306	KBLN	GRANTS PASS	OR	30	30		2/17/2009
81447	KPOU	LA GRANDE	OR	16	29		2/17/2009
50592	KTVR	LA GRANDE	OR	13	13	5	2/17/2009
60736	KDRV	MEDFORD	OR	12	12	38	2/17/2009
8260	KOBI	MEDFORD	OR	5	5	15	2/17/2009
61350	KSYS	MEDFORD	OR	8	8	42	2/17/2009
22570	KTVL	MEDFORD	OR	10	10	35	2/17/2009
12729	KFFX-TV	PENDLETON	OR	11	11	8	2/17/2009
34874	KGW	PORTLAND	OR	8	8	46	2/17/2009
50589	KOPB-TV	PORTLAND	OR	10	10	27	2/17/2009
50633	KPTV	PORTLAND	OR	12	12	30	2/17/2009
5801	KPXG	SALEM	OR	22	22	4	2/17/2009
36989	WLVT-TV	ALLENTOWN	PA	39	39	62	2/17/2009
19707	WFXP	ERIE	PA	66	22	22	11/19/2008
24970	WICU-TV	ERIE	PA	12	12	52	2/17/2009
65749	WJET-TV	ERIE	PA	24	24	58	2/17/2009
53716	WQLN	ERIE	PA	54	50	50	11/19/2008
72313	WHP-TV	HARRISBURG	PA	21	21	4	2/17/2009
69880	WPCW	JEANETTE	PA	19	11	30	2/17/2009
20295	WWCP-TV	JOHNSTOWN	PA	8	8	29	2/17/2009
53930	WGAL	LANCASTER	PA	8	8	58	2/17/2009
63153	WCAU	PHILADELPHIA	PA	10	34	67	2/17/2009
73879	WPHL-TV	PHILADELPHIA	PA	17	17	54	2/17/2009
8616	WPVITV	PHILADELPHIA	PA	6	6	64	2/17/2009
51568	WTXF-TV	PHILADELPHIA	PA	29	42	42	8/18/2008
28480	WYBE	PHILADELPHIA	PA	35	35	34	2/17/2009
41315	WQED	PITTSBURGH	PA	13	13	38	2/17/2009
41314	WQEX	PITTSBURGH	PA	16	38	26	2/17/2009
73374	WSWB	SCRANTON	PA	38	38	31	2/17/2009
47929	WVIA-TV	SCRANTON	PA	44	41	41	8/18/2008
52075	WQMY	WILLIAMSPORT	PA	53	29	29	8/18/2008
3255	WQHA	AGUADA	PR	50	50	62	2/17/2009
71725	WOLE-TV	AGUADILLA	PR	12	12	69	2/17/2009
3001	WCCV-TV	ARECIBO	PR	54	46	53	2/17/2009
26676	WMEI	ARECIBO	PR	60	14	61	2/17/2009
4110	WDWL	BAYAMON	PR	36	30	59	2/17/2009
19777	WLII	CAGUAS	PR	11	11	56	2/17/2009
8156	WUJA	CAGUAS	PR	58	48	57	2/17/2009
2174	WMTJ	FAJARDO	PR	40	16	16	11/19/2008
73901	WORO-TV	FAJARDO	PR	13	13	33	2/17/2009
15320	WRUA	FAJARDO	PR	34	33		2/17/2009
64865	WORA-TV	MAYAGUEZ	PR	5	29	29	11/19/2008

<b>Fac. ID</b>	<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>NTSC Channel</b>	<b>Post-Transition DTV Channel</b>	<b>Interim DTV Channel</b>	<b>Completion of Construction of Post-Transition Facility</b>
60357	WOST	MAYAGUEZ	PR	16	22		2/17/2009
19561	WECN	NARANJITO	PR	64	18	65	2/17/2009
60341	WSTE	PONCE	PR	7	7	8	2/17/2009
19776	WSUR-TV	PONCE	PR	9	9	43	2/17/2009
53859	WIPR-TV	SAN JUAN	PR	6	43	55	2/17/2009
4077	WSJU-TV	SAN JUAN	PR	30	31	31	11/19/2008
73311	WNAC-TV	PROVIDENCE	RI	64	12	54	2/17/2009
61005	WITV	CHARLESTON	SC	7	7	49	2/17/2009
9015	WMMP	CHARLESTON	SC	36	36	35	2/17/2009
416	WTAT-TV	CHARLESTON	SC	24	24	40	2/17/2009
13990	WIS	COLUMBIA	SC	10	10	41	2/17/2009
136750	WZRB	COLUMBIA	SC	47	47		2/17/2009
66407	WBTW	FLORENCE	SC	13	13	56	2/17/2009
3133	WWMB	FLORENCE	SC	21	21	20	2/17/2009
9064	WGGG-TV	GREENVILLE	SC	16	16	35	2/17/2009
72300	WHNS	GREENVILLE	SC	21	21	57	2/17/2009
27245	WTGS	HARDEEVILLE	SC	28	28	27	2/17/2009
83969	WMBF-TV	MYRTLE BEACH	SC	32	32		2/17/2009
66391	WSPA-TV	SPARTANBURG	SC	7	7	53	2/17/2009
48659	KABY-TV	ABERDEEN	SD	9	9	28	2/17/2009
61067	KESD-TV	BROOKINGS	SD	8	8	18	2/17/2009
61071	KPSD-TV	EAGLE BUTTE	SD	13	13	25	2/17/2009
41975	KDLO-TV	FLORENCE	SD	3	3	2	2/17/2009
28501	KTTM	HURON	SD	12	12	22	2/17/2009
34348	KIVV-TV	LEAD	SD	5	5	29	2/17/2009
61063	KQSD-TV	LOWRY	SD	11	11	15	2/17/2009
61062	KZSD-TV	MARTIN	SD	8	8	23	2/17/2009
55375	KDLV-TV	MITCHELL	SD	5	26	26	8/18/2008
48660	KPRY-TV	PIERRE	SD	4	19	19	8/18/2008
61066	KTSD-TV	PIERRE	SD	10	10	21	2/17/2009
34347	KEVNTV	RAPID CITY	SD	7	7	18	2/17/2009
81464	KNBN	RAPID CITY	SD	21	21		2/17/2009
41983	KELO-TV	SIOUX FALLS	SD	11	11	32	2/17/2009
48658	KSFY-TV	SIOUX FALLS	SD	13	13	29	2/17/2009
28521	KTTW	SIOUX FALLS	SD	17	7	7	8/18/2008
29121	KWSD	SIOUX FALLS	SD	36	36	51	2/17/2009
54385	WDEF-TV	CHATTANOOGA	TN	12	12	47	2/17/2009
22590	WTVG	CHATTANOOGA	TN	9	9	35	2/17/2009
69479	WCTE	COOKEVILLE	TN	22	22	52	2/17/2009
72971	WBXX-TV	CROSSVILLE	TN	20	20	50	2/17/2009
57826	WJHL-TV	JOHNSON CITY	TN	11	11	58	2/17/2009
46984	WBIR-TV	KNOXVILLE	TN	10	10	31	2/17/2009
81692	960405KF	MEMPHIS	TN	14	23		2/17/2009

<b>Fac. ID</b>	<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>NTSC Channel</b>	<b>Post-Transition DTV Channel</b>	<b>Interim DTV Channel</b>	<b>Completion of Construction of Post-Transition Facility</b>
85102	NEW	MEMPHIS	TN		10	56	2/17/2009
12521	WHBQ-TV	MEMPHIS	TN	13	13	53	2/17/2009
19184	WMC-TV	MEMPHIS	TN	5	5	52	2/17/2009
41398	WNPT	NASHVILLE	TN	8	8	46	2/17/2009
36504	WTVF	NASHVILLE	TN	5	5	56	2/17/2009
81750	WVLR	TAZEWELL	TN	48	48		2/17/2009
62293	KXVA	ABILENE	TX	15	15		2/17/2009
51466	KFDA-TV	AMARILLO	TX	10	10	9	2/17/2009
40446	KVII-TV	AMARILLO	TX	7	7	23	2/17/2009
144	KNVA	AUSTIN	TX	54	49	49	8/18/2008
35649	KTBC	AUSTIN	TX	7	7	56	2/17/2009
70492	KAZH	BAYTOWN	TX	57	41	41	11/19/2008
9754	KNCT	BELTON	TX	46	46	38	2/17/2009
42008	KWAB-TV	BIG SPRING	TX	4	33	33	8/18/2008
125710	KNIC-TV	BLANCO	TX	17	18		2/17/2009
6669	KBTX-TV	BRYAN	TX	3	50	50	8/18/2008
60384	KYLE	BRYAN	TX	28	28	29	2/17/2009
58835	KPXB	CONROE	TX	49	32	5	2/17/2009
58408	KEDT	CORPUS CHRISTI	TX	16	23	23	8/18/2008
82910	KUQI	CORPUS CHRISTI	TX	38	38		2/17/2009
33079	KZTV	CORPUS CHRISTI	TX	10	10	18	2/17/2009
72054	WFAA-TV	DALLAS	TX	8	8	9	2/17/2009
55762	KTRG	DEL RIO	TX	10	28	28	11/19/2008
32621	KVAW	EAGLE PASS	TX	16	24	18	2/17/2009
19117	KCOS	EL PASO	TX	13	13	30	2/17/2009
67760	KTSM-TV	EL PASO	TX	9	9	16	2/17/2009
49832	KVIA-TV	EL PASO	TX	7	7	17	2/17/2009
81445	KPTF	FARWELL	TX	18	18		2/17/2009
23422	KTVT	FORT WORTH	TX	11	11	19	2/17/2009
24316	KCWX	FREDERICKSBURG	TX	2	5		2/17/2009
35841	KUVN-TV	GARLAND	TX	23	23	24	2/17/2009
34529	KHOU-TV	HOUSTON	TX	11	11	31	2/17/2009
22204	KRIV	HOUSTON	TX	26	26	27	2/17/2009
35675	KTRK-TV	HOUSTON	TX	13	13	32	2/17/2009
69269	KUHT	HOUSTON	TX	8	8	9	2/17/2009
31870	KNWS-TV	KATY	TX	51	47	52	2/17/2009
17433	KLDT	LAKE DALLAS	TX	55	39	54	2/17/2009
10061	KGNS-TV	LAREDO	TX	8	8	15	2/17/2009
33078	KVTV	LAREDO	TX	13	13	14	2/17/2009
83913	KCEB	LONGVIEW	TX	38	38		2/17/2009
27507	KCBD	LUBBOCK	TX	11	11	9	2/17/2009
53544	KPTB	LUBBOCK	TX	16	16	25	2/17/2009
68541	KTRE	LUFKIN	TX	9	9	11	2/17/2009

<b>Fac. ID</b>	<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>NTSC Channel</b>	<b>Post-Transition DTV Channel</b>	<b>Interim DTV Channel</b>	<b>Completion of Construction of Post-Transition Facility</b>
35131	KMID	MIDLAND	TX	2	26	26	11/19/2008
86263	KUPB	MIDLAND	TX	18	18		2/17/2009
53541	KMLM	ODESSA	TX	42	42	43	2/17/2009
6865	KOSATV	ODESSA	TX	7	7	31	2/17/2009
42007	KWES-TV	ODESSA	TX	9	9	13	2/17/2009
84410	KWWT	ODESSA	TX	30	30		2/17/2009
61214	KBTB-TV	PORT ARTHUR	TX	4	40	40	11/19/2008
62354	KTLM	RIO GRANDE CITY	TX	40	20	20	8/18/2008
53847	KXLN-TV	ROSENBERG	TX	45	45	46	2/17/2009
58560	KIDY	SAN ANGELO	TX	6	19	19	8/18/2008
31114	KLST	SAN ANGELO	TX	8	11	11	8/18/2008
307	KSAN-TV	SAN ANGELO	TX	3	16	16	11/19/2008
27300	KHCE-TV	SAN ANTONIO	TX	23	16	16	8/18/2008
749	KLRN	SAN ANTONIO	TX	9	9	8	2/17/2009
53118	KSAT-TV	SAN ANTONIO	TX	12	12	48	2/17/2009
35881	KWEX-TV	SAN ANTONIO	TX	41	41	39	2/17/2009
35954	KXII	SHERMAN	TX	12	12	20	2/17/2009
77452	KPCB	SNYDER	TX	17	17	10	2/17/2009
308	KTXS-TV	SWEETWATER	TX	12	20	20	2/17/2009
68540	KLTV	TYLER	TX	7	7	10	2/17/2009
61173	KPXL	UVALDE	TX	26	26		2/17/2009
12522	KWKT	WACO	TX	44	44	57	2/17/2009
35903	KWTX-TV	WACO	TX	10	10	53	2/17/2009
65370	KFDX-TV	WICHITA FALLS	TX	3	28	28	11/19/2008
7675	KJTL	WICHITA FALLS	TX	18	15	15	11/19/2008
77719	KLCW-TV	WOLFFORTH	TX	22	43		2/17/2009
59494	KCSG	CEDAR CITY	UT	4	14	14	8/18/2008
69694	KUTF	LOGAN	UT	12	12		2/17/2009
77512	KPNZ	OGDEN	UT	24	24	24	8/18/2008
84277	KCBU	PRICE	UT	3	11	3	2/17/2009
81451	KUTH	PROVO	UT	32	32		2/17/2009
22215	KSTU	SALT LAKE CITY	UT	13	13	28	2/17/2009
10177	KTMW	SALT LAKE CITY	UT	20	20		2/17/2009
83729	KBCJ	VERNAL	UT	6	16		2/17/2009
2455	WCYBTV	BRISTOL	VA	5	5	28	2/17/2009
363	WCAV	CHARLOTTESVILLE	VA	19	19		2/17/2009
15507	WDRL-TV	DANVILLE	VA	24	24	41	2/17/2009
9999	WNVC	FAIRFAX	VA	56	24	57	2/17/2009
74167	WVEC-TV	HAMPTON	VA	13	13	41	2/17/2009
24812	WJPR	LYNCHBURG	VA	21	20	20	8/18/2008
73988	WSET-TV	LYNCHBURG	VA	13	13	34	2/17/2009
74091	WPXW	MANASSAS	VA	66	34	43	2/17/2009
40759	WTVZ-TV	NORFOLK	VA	33	33	38	2/17/2009



<b>Fac. ID</b>	<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>NTSC Channel</b>	<b>Post-Transition DTV Channel</b>	<b>Interim DTV Channel</b>	<b>Completion of Construction of Post-Transition Facility</b>
30833	WWBT	RICHMOND	VA	12	12	54	2/17/2009
82574	WHRE	VIRGINIA BEACH	VA	21	7		2/17/2009
70287	WTJX-TV	CHARLOTTE AMALIE	VI	12	44	44	8/18/2008
3113	WVXF	CHARLOTTE AMALIE	VI	17	17	48	2/17/2009
83304	WCVI-TV	CHRISTIANSTED	VI	39	23	23	2/17/2009
2370	WSVI	CHRISTIANSTED	VI	8	20	20	11/19/2008
46728	WCAXTV	BURLINGTON	VT	3	22	53	2/17/2009
56852	KWPX	BELLEVUE	WA	33	33	32	2/17/2009
2495	KVEW	KENNEWICK	WA	42	44	44	8/18/2008
78921	KQUP	PULLMAN	WA	24	24		2/17/2009
71024	KWSU-TV	PULLMAN	WA	10	10	17	2/17/2009
12427	KNDU	RICHLAND	WA	25	26	26	8/18/2008
33749	KCTS-TV	SEATTLE	WA	9	9	41	2/17/2009
69571	KTWB-TV	SEATTLE	WA	22	25	25	8/18/2008
81694	KGPX	SPOKANE	WA	34	34		2/17/2009
33894	KCPQ	TACOMA	WA	13	13	18	2/17/2009
23428	KSTW	TACOMA	WA	11	11	36	2/17/2009
35460	KPDX	VANCOUVER	WA	49	30	48	2/17/2009
84238	KCWK	WALLA WALLA	WA	9	9		2/17/2009
12395	KNDO	YAKIMA	WA	23	16	16	8/18/2008
2709	WEUX	CHIPPEWA FALLS	WI	48	49	49	11/19/2008
81503	WBIJ	CRANDON	WI	4	12		2/17/2009
7893	WEAU-TV	EAU CLAIRE	WI	13	13	39	2/17/2009
60571	WWAZ-TV	FOND DU LAC	WI	68	44	44	11/19/2008
2708	WGBA	GREEN BAY	WI	26	41	41	8/18/2008
4150	WLUK-TV	GREEN BAY	WI	11	11	51	2/17/2009
74424	WKBT	LA CROSSE	WI	8	8	41	2/17/2009
2710	WLAX	LA CROSSE	WI	25	17	17	11/19/2008
73107	WITI	MILWAUKEE	WI	6	33	33	8/18/2008
74174	WVTV	MILWAUKEE	WI	18	18	61	2/17/2009
63046	WLEF-TV	PARK FALLS	WI	36	36	47	2/17/2009
68545	WJJA	RACINE	WI	49	48	48	8/18/2008
64546	WAOW-TV	WAUSAU	WI	9	9	29	2/17/2009
6867	WSAW-TV	WAUSAU	WI	7	7	40	2/17/2009
86204	WFXS	WITTENBERG	WI	55	50		2/17/2009
37806	WLFB	BLUEFIELD	WV	40	40	14	2/17/2009
71220	WBOYTV	CLARKSBURG	WV	12	12	52	2/17/2009
10976	WVFX	CLARKSBURG	WV	46	10	10	11/19/2008
23342	WOWK-TV	HUNTINGTON	WV	13	13	47	2/17/2009
36912	WSAZ-TV	HUNTINGTON	WV	3	23	23	8/18/2008
70592	WDTV	WESTON	WV	5	5	6	2/17/2009
6869	WTRF-TV	WHEELING	WV	7	7	32	2/17/2009
68713	KCWY	CASPER	WY	13	12		2/17/2009

<b>Fac. ID</b>	<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>NTSC Channel</b>	<b>Post-Transition DTV Channel</b>	<b>Interim DTV Channel</b>	<b>Completion of Construction of Post-Transition Facility</b>
74256	KFNB	CASPER	WY	20	20	18	2/17/2009
63177	KGWC-TV	CASPER	WY	14	14	15	2/17/2009
82575	KPTW	CASPER	WY	6	6		2/17/2009
18286	KTWO-TV	CASPER	WY	2	17	17	11/19/2008
40250	KLWY	CHEYENNE	WY	27	27	28	2/17/2009
35103	KBEO	JACKSON	WY	11	11		2/17/2009
1283	KJWY	JACKSON	WY	2	2	14	2/17/2009
63162	KGWL-TV	LANDER	WY	5	7	7	2/17/2009
10032	KWYP-TV	LARAMIE	WY	8	8		2/17/2009
21612	KFNR	RAWLINS	WY	11	9	9	8/18/2008
21613	KFNE	RIVERTON	WY	10	10	16	2/17/2009
63170	KGWR-TV	ROCK SPRINGS	WY	13	13	21	2/17/2009
81191	KSWY	SHERIDAN	WY	7	7		2/17/2009

**APPENDIX D**  
**Stations with Pending Applications for Post-Transition DTV Facilities**

<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>NTSC Channel</b>	<b>Interim DTV Channel</b>	<b>Post-Transition DTV Channel</b>	<b>Completion of Construction of Post-Transition Facility</b>	<b>Fac. ID</b>	<b>Reason for Pending</b>
KHGI-DT	KEARNEY	NE	13	36	36	8/18/2008	21160	Proximity to FCC monitoring station - cleared by Enforcement Bureau, grant forthcoming
KGMV-DT	WAILUKU	HI	3	24	24	2/17/2009	36920	Fish and wildlife clearance
KAIL-DT	WAILUKU	HI	7	36	7	2/17/2009	4145	Fish and wildlife clearance
KWHM	WAILUKU	HI	21	45	21	2/17/2009	37105	Fish and wildlife clearance
KMEB-DT	WAILUKU	HI	10	30	10	2/17/2009	26428	Fish and wildlife clearance
KMAU	WAILUKU	HI	12	29	12	2/17/2009	64551	Fish and wildlife clearance
KFTU	DOUGLAS	AZ	3	0	36	2/17/2009	81441	International
KPNX	MESA	AZ	12	36	12	2/17/2009	35486	International
KCAL	LOS ANGELES	CA	9	43	9	2/17/2009	21422	International
KGTU	SAN DIEGO	CA	10	25	10	2/17/2009	40876	International
KOBG	SILVER CITY	NM	6	0	12	2/17/2009	85114	International
KNIC	BLANCO	TX	17	0	18	2/17/2009	125710	International
KZTV	CORPUS CHRISTI	TX	10	18	10	2/17/2009	33079	International
KVIA	EL PASO	TX	7	17	7	2/17/2009	49832	International
KTSM	EL PASO	TX	9	16	9	2/17/2009	67760	International
KGNS	LAREDO	TX	8	15	8	2/17/2009	10061	International
KHET-DT	HONOLULU	HI	11	18	11	2/17/2009	26431	Public interest showing, reduced facility
KTVG-DT	GRAND ISLAND	NE	17	19	19	11/19/2008	27220	Public interest showing, reduced facility
KWNB-DT	HAYES CENTER	NE	6	18	18	8/18/2008	21162	Public interest showing, reduced facility

<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>NTSC Channel</b>	<b>Interim DTV Channel</b>	<b>Post- Transition DTV Channel</b>	<b>Completion of Construction of Post-Transition Facility</b>	<b>Fac. ID</b>	<b>Reason for Pending</b>
KSNB-DT	SUPERIOR	NE	4	34	34	11/19/2008	21161	Public interest showing, reduced facility
KOCT-DT	CARLSBAD	NM	6	19	19	8/18/2008	53908	Public interest showing, reduced facility
KTWO-DT	CASPER	WY	2	17	17	11/19/2008	18286	Public interest showing, reduced facility

**Stations That Failed To Submit Application for Post-Transition DTV Facilities**

<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>NTSC Channel</b>	<b>Post- Transition DTV Channel</b>	<b>Interim DTV Channel</b>	<b>Completion of Construction of Post- Transition Facility</b>	<b>Fac. ID</b>
KIDA	SUN VALLEY	ID	5	5		2/17/2009	81570
KCPM	GRAND FORKS	ND	27	27		2/17/2009	86208
KUQI	CORPUS CHRISTI	TX	38	38		2/17/2009	82910
KWWT	ODESSA	TX	30	30		2/17/2009	84410
WVIF	CHRISTIANSTED	VI	15	15		2/17/2009	84407

**APPENDIX E**  
**Stations Needing Local Approval**

<b>Fac ID</b>	<b>Callsign</b>	<b>State</b>	<b>City</b>	<b>NTSC Channel</b>	<b>Interim DTV Channel</b>	<b>Post-Transition DTV Channel</b>
4145	KAIL-TV	HI	WAILUKU	7	36	7
33543	KATV	AR	LITTLE ROCK	7	22	22
58912	KCSM-TV	CA	SAN MATEO	60	43	43
34470	KGO-TV	CA	SAN FRANCISCO	7	24	7
17433	KLDT	TX	LAKE DALLAS	55	54	39
31870	KNWS-TV	TX	KATY	51	52	47
34859	KOGG	HI	WAILUKU	15	16	16
35500	KQED	CA	SAN FRANCISCO	9	30	30
166319	KRBK	MO	OSAGE BEACH	49	0	49
57945	KRCB	CA	COTATI	22	23	23
81458	KTAZ	AZ	PHOENIX	11	0	39
32621	KVAW	TX	EAGLE PASS	16	18	24
2495	KVEW	WA	KENNEWICK	42	44	44
37005	KWBF	AR	LITTLE ROCK	42	44	44
73195	WKYC-TV	OH	CLEVELAND	3	2	17
2710	WLAX	WI	LA CROSSE	25	17	17
53113	WPLG	FL	MIAMI	10	9	10
64971	WSCV	FL	FORT LAUDERDALE	51	52	30
63840	WSVN-TV	FL	MIAMI	7	8	7
24514	KCEC-DT	CO	Denver	50	51	51
57945	KRCB-DT	CA	Cotati	22	23	23
19654	KSBY-DT	CA	San Luis Obispo	6	15	15
35883	KWGN-DT	CO	Denver	2	34	34
2174	WMTJ-DT	PR	Farjado	40	16	16

**APPENDIX F**  
**Stations Claiming Financial Hardship**

<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>Fac Id</b>
KAZH-DT	Baytown	TX	70492
KBTB-DT	Port Arthur	TX	61214
KFDX-DT	Wichita Falls	TX	65370
KGCW-DT	Burlington	IA	7841
KHGI-DT	Kearney	NE	21160
KHMT-DT	Hardin	MT	47670
KIDY-DT	San Angelo	TX	58560
KJTL-DT	Wichita Falls	TX	7675
KLST-DT	San Angelo	TX	31114
KMCC-DT	Laughlin	NV	41237
KMID-DT	Midland	TX	35131
KODE-DT	Joplin	MO	18283
KSAN-DT	San Angelo	TX	307
KSNF-DT	Joplin	MO	67766
KSVI-DT	Billings	MT	5243
KSWT-DT	Yuma	AZ	33639
KTGF-DT	Great Falls	MT	13792
KTLM-DT	Rio Grande City	TX	62354
KTRG-DT	Del Rio	TX	55762
KTVG-DT	Grand Island	NE	27220
KWNB-DT	Hayes Center	NE	21162
KXGN-DT	Glendive	MT	24287
WDHN-DT	Dothan	AL	43846
WEUX-DT	Chippewa Falls	WI	2709
WFFT-DT	Fort Wayne	IN	25040
WFXP-DT	Erie	PA	19707
WFXV-DT	Utica	NY	43424
WFXW-DT	Terre Haute	IN	65247
WLAX-DT	LaCrosse	WI	2710
WRJM-DT	Troy	AL	62207
WTWO-DT	Terre Haute	IN	20426
WVFX-DT	Clarksburg	WV	10976
WWAZ-DT	Fond Du Lac	WI	60571



**APPENDIX G**  
**Stations Needing to Coordinate Construction with Other Stations**

<b>Callsign</b>	<b>State</b>	<b>City</b>	<b>Fac ID</b>	<b>NTSC Channel</b>	<b>Interim DTV Channel</b>	<b>Post-Transition DTV Channel</b>
WLGA	AL	OPELIKA	11113	66	31	47
KATV	AR	LITTLE ROCK	33543	7	22	22
KETS	AR	LITTLE ROCK	2770	2	5	7
KETZ	AR	EL DORADO	92872	0	12	10
KFTU-TV	AZ	DOUGLAS	81441	3	0	36
KCSM-TV	CA	SAN MATEO	58912	60	43	43
KECY-TV	CA	EL CENTRO	51208	9	48	9
KNSO	CA	MERCED	58608	51	5	11
KQED	CA	SAN FRANCISCO	35500	9	30	30
KRCA	CA	RIVERSIDE	22161	62	68	45
KTFK-TV	CA	STOCKTON	20871	64	62	26
KTNC	CA	CONCORD	21533	42	63	14
KTVU-DT	CA	OAKLAND	35703	2	56	44
KVIE DT	CA	SACRAMENTO	35855	6	53	9
KBDI-TV	CO	BROOMFIELD	22685	12	38	13
KDEN	CO	LONGMONT	38375	25	29	29
KUSA-TV	CO	DENVER	23074	9	16	9
WEDH	CT	HARTFORD	13602	24	32	45
WEDN	CT	NORWICH	13607	53	32	9
WEDU	FL	TAMPA	21808	3	54	13
WSVN-TV	FL	MIAMI	63840	7	8	7
WWSB	FL	SARASOTA	61251	40	52	24
KAIH-TV	HI	WAILUKU	4145	7	36	7
KALO	HI	HONOLULU	51241	38	39	10
KHET	HI	HONOLULU	26431	11	18	11
KMEB	HI	WAILUKU	26428	10	30	10
KUPU	HI	WAIMANALO	89714	56	0	38
KDIN-TV	IA	DES MOINES	29102	11	50	11
WHO-TV	IA	DES MOINES	66221	13	19	13
WGBO-TV	IL	JOLIET	12498	66	53	38
WIPB	IN	MUNCIE	3646	49	52	23
KFJX	KS	PITTSBURG	83992	14	0	13
KSCW	KS	WICHITA	72348	33	31	19
WFXT	MA	BOSTON	6463	25	31	31
WLVI-TV	MA	CAMBRIDGE	73238	56	41	41
WNYA	MA	PITTSFIELD	136751	51	0	13
WUTF-TV	MA	MARLBOROUGH	60551	66	23	27
WHAG-TV	MD	HAGERSTOWN	25045	25	55	26
WJZ-TV	MD	BALTIMORE	25455	13	38	13
WCML	MI	ALPENA	9917	6	57	24
WCMU-TV	MI	MOUNT PLEASANT	9908	14	56	26
WJBK	MI	DETROIT	73123	2	58	7

Callsign	State	City	Fac ID	NTSC Channel	Interim DTV Channel	Post-Transition DTV Channel
WJMN-TV	MI	ESCANABA	9630	3	48	48
WWMT	MI	KALAMAZOO	74195	3	2	8
KAAL	MN	AUSTIN	18285	6	33	36
KSTC	MN	MINNEAPOLIS	35843	45	44	45
KSTP-TV	MN	ST. PAUL	28010	5	50	35
KTCI-TV	MN	ST. PAUL	68597	17	16	26
WRPT	MN	HIBBING	159007	0	31	31
WMAH	MS	BILOXI	43197	19	16	16
WUFX	MS	VICKSBURG	84253	35	0	41
WRAL-TV	NC	RALEIGH	8688	5	53	48
WYDO	NC	GREENVILLE	35582	14	21	14
KGFE	ND	GRAND FORKS	53320	2	56	15
KOBG	NM	SILVER CITY	85114	6	0	12
KTFQ-TV	NM	ALBUQUERQUE	57220	14	0	22
WFXV	NY	UTICA	43424	33	27	27
WLNY-DT	NY	RIVERHEAD	73206	55	57	47
WNBC	NY	NEW YORK	47535	4	28	28
WPIX	NY	NEW YORK	73881	11	33	11
WJW	OH	CLEVELAND	73150	8	31	8
WKYC-TV	OH	CLEVELAND	73195	3	2	17
WMFD-TV	OH	MANSFIELD	41893	68	12	12
KETA	OK	OKLAHOMA CITY	50205	13	32	13
KOED	OK	TULSA	66195	11	38	11
KOTV	OK	TULSA	35434	6	55	45
KWTV	OK	OKLAHOMA CITY	25382	9	39	9
WCAU	PA	PHILADELPHIA	63153	10	67	34
WQEX	PA	PITTSBURGH	41314	16	26	38
WYBE	PA	PHILADELPHIA	28480	35	34	35
WCCV-TV	PR	ARECIBO	3001	54	53	46
WDWL	PR	BAYAMON	4110	36	59	30
WIPR-TV	PR	SAN JUAN	53859	6	55	43
WMEI	PR	ARECIBO	26676	60	61	14
WOST	PR	MAYAGUEZ	60357	16	0	22
WUJA	PR	CAGUAS	8156	58	57	48
WYFF	SC	GREENVILLE	53905	4	59	36
KSFY	SD	SIOUX FALLS	48658	13	29	13
KAUZ-TV	TX	WICHITA FALLS	6864	6	22	22
KENS-TV	TX	SAN ANTONIO	26304	5	55	39
KFWD-DT	TX	FORT WORTH	29015	52	51	9
KLDT	TX	LAKE DALLAS	17433	55	54	39
KNIC-TV	TX	BLANCO	125710	17	0	18
KNWS-TV	TX	KATY	31870	51	52	47
KRIV	TX	HOUSTON	22204	26	27	26
KTXH	TX	HOUSTON	51569	20	19	19
WOAI-TV	TX	SAN ANTONIO	69618	4	58	48

<b>Callsign</b>	<b>State</b>	<b>City</b>	<b>Fac ID</b>	<b>NTSC Channel</b>	<b>Interim DTV Channel</b>	<b>Post-Transition DTV Channel</b>
WNVC	VA	FAIRFAX	9999	56	57	24
WPXW	VA	MANASSAS	74091	66	43	34
KHQ-TV	WA	SPOKANE	34537	6	15	7
WBOY-TV	WV	CLARKSBURG	71220	12	52	12
WOWK-TV	WV	HUNTINGTON	23342	13	47	13

**APPENDIX H**  
**Stations Seeking Channel Substitutions**

Call Sign	Community	State	NTSC Channel	Interim DTV Channel	DTV Table Channel No.	Proposed Channel No.	Operating Status	NPRM Release Date	Remarks
WAFF	Huntsville	AL	48	49	49	48	Operating post-transition	15-Jul-08	.6 percent interference to WKGB, Bowling Green, KY license and Appendix B
WHNT	Huntsville	AL	19	59	19	46	Operating pre-transition		MX letter sent
WCOV	Montgomery	AL	20	16	16	20	Operating DTV STA at reduced power		Interference
KCFG	Flagstaff	AZ	9	32	32	9	Operating post-transition		Moving about 4 miles, create loss in the north, doesn't meet power and height limits, and causes 1.2 percent interference to KGUN's CP and Appendix B
KNAZ	Flagstaff	AZ	2	22	2	22	Operating pre-transition		Creating 32 percent loss to the pop
KSWT	Yuma	AZ	13	16	16	13	Operating DTV STA at reduced power	13-Aug-08	
KVMD	Twentynine Palms	CA		23	23	51	Operating post-transition		Doesn't meet max height/power limits, move 7 km
KWHD	Castle Rock	CO	53	46	46	45	Operating post-transition	2-Jul-08	
WSAH	Bridgeport	CT	43	42	42	41	Operating post-transition		MX and interference, moving but provide service to the loss area by leasing a site and sub-channel from another station.
WETA	Washington	DC	26	27	*27	*51	Operating post-transition		MX with Martinsburg, WV RM
WHDT	Stuart	FL		59	44	42	Operating DTV STA at reduced power	22-Jul-08	

Call Sign	Community	State	NTSC Channel	Interim DTV Channel	DTV Table Channel No.	Proposed Channel No.	Operating Status	NPRM Release Date	Remark
WFXG	Augusta	GA	54	51	51	31	Operating post-transition		MX Letter
WTLH	Bainbridge	GA	49	50	49	50	Operating pre-transition	10-Jul-08	
WJSP	Columbus	GA	28	23	23	11	Operating post-transition	22-Jul-08	
WTVM	Columbus	GA	9	47	9	11	Operating pre-transition		Doesn't meet max height/power limits, 1.9 percent interference to WSFA's DTV Table and MX 3.7 percent to WSFA's pending max application
KALO	Honolulu	HI	38	39	10	38	Not operating in digital	21-Jul-08	
KGMB	Honolulu	HI	9	22	9	22	Operating pre-transition	28-Jul-08	
KUPU	Waimanalo	HI	56		38	15	Not operating in digital	21-Jul-08	
KPTH	Sioux City	IA	44	49	44	49	Operating pre-transition	11-Jul-08	
WIFR	Freeport	IL	23	41	23	41	Operating pre-transition	8-Jul-08	
WHMB	Indianapolis	IN	40	16	16	20	Operating post-transition	9-Jul-08	
WHME	South Bend	IN	46	48	48	46	Operating post-transition	2-Jul-08	
WDKY	Danville	KY	56	4	4	46	Operating post-transition		Station requested dismissal and re-filed for different channel on July 31, 2008
New	Owensboro	KY				46	N/A		Dismissed
KLTS	Schreveport	LA	24	25	*25	*24	Operating post-transition	2-Jul-08	
WABI	Bangor	ME	5	19	19	12	Operating post-transition	28-Jul-08	
WPXD	Ann Arbor	MI	31	33	31	19	Operating pre-transition		MX letter sent
WFQX	Cadillac	MI	33	47	47	32	Operating post-transition		Moving about 4 miles, create loss in the north
WFUP	Vanderbilt	MI				45	Not operating in digital		Dismissed on July 9, 2008

Call Sign	Community	State	NTSC Channel	Interim DTV Channel	DTV Table Channel No.	Proposed Channel No.	Operating Status	NPRM Release Date	Remark
KTCI	St. Paul	MN	17	16	*26	*38	Operating pre-transition	8-Jul-08	
KMBC	Kansas City	MO	9	7	9	29	Operating pre-transition	11-Jul-08	
KXGN	Glendive	MT	5	10	10	5	Not operating in digital	22-Jul-08	
WYDO	Greenville	NC	14	21	14	47	Operating DTV STA at reduced power	3-Jul-08	
KBMY	Bismarck	ND	17	16	16	17	Operating post-transition	10-Jul-08	
KWSE	Williston	ND	4	51	*51	*11	Operating post-transition	10-Jul-08	
KHGI	Kearney	NE	13	36	36	13	Operating DTV STA at reduced power		Interference
KXVO	Omaha	NE	15	38	15	38	Operating pre-transition		MXed situation resolved
KSNB-DT	Superior	NE	4	34	34	4	Operating DTV STA at reduced power		Interference
WWSI	Atlantic City	NJ	62	49	49	10	Operating post-transition		MX letter sent
KVIH	Clovis	NM	12	20	20	12	Operating DTV STA at reduced power		
WDLI	Canton	OH	17	39	39	49	Operating post-transition		MX letter pending
WSYX	Columbus	OH	6	13	13	48	Operating post-transition		MX letter sent
KUNP	La Grande	OR	16		29	16	Not operating in digital	15-Jul-08	
WNEP	Scranton	PA	16	49	49	50	Operating post-transition	8-Jul-08	
WSWB	Scranton	PA	38	31	38	31	Operating pre-transition	8-Jul-08	
WPGD	Hendersonville	TN	50	51	51	33	Operating post-transition	21-Jul-08	
KYLE	Bryan	TX	28	29	28	29	Operating DTV STA at reduced power		Doesn't meet max height/power limits
KTXA	Fort Worth	TX	21	18	18	19	Operating post-transition	22-Jul-08	
KCEB	Longview	TX	38		38	51	Not operating in digital	17-Jul-08	
KTLM	Rio Grande City	TX	40	20	20	40	Operating DTV STA at reduced power	17-Jul-08	



Call Sign	Community	State	NTSC Channel	Interim DTV Channel	DTV Table Channel No.	Proposed Channel No.	Operating Status	NPRM Release Date	Remark
KSTU	Salt Lake City	UT	13	28	13	28	Operating pre-transition	18-Jul-08	
WBRA	Roanoke	VA	15	3	*3	*26	Operating post-transition		Dismissed on July 18, 2008 per request
KHQ	Spokane	WA	6	15	7	15	Operating pre-transition	23-Jul-08	
KSPS	Spokane	WA	7	8	*8	*7	Operating post-transition	23-Jul-08	
WWAZ	Fond du Lac	WI	68	44	44	9	Operating DTV STA at reduced power		Large loss area- waiting for amendment
WXOW	La Crosse	WI	19	14	14	48	Operating DTV STA at reduced power	28-Jul-08	
WMSN	Madison	WI	47	11	11	49	Operating post-transition	14-Aug-08	
WFXS	Wittenberg	WI	55		50	31	Not operating in digital	8-Jul-08	
WWPX	Martinsburg	WV	60	12	12	51	Operating post-transition		MX with Washington, DC RM
KPTW	Caspar	WY	6		*6	*8	Not operating in digital	9-Jul-08	

**APPENDIX I**  
**Stations Reporting They Will Serve at Least 85 Percent of Their Digital Population On**  
**February 17, 2009 With Full Digital Completion to Follow<sup>64</sup>**

Call Sign	City	State	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	facility_id	Expected Operational Date	Affiliation
KIMO-DT	ANCHORAGE	AK	13	12	12	13815	7/1/2009(b)	ABC
KAIT-DT	JONESBORO	AR	8	8	9	13988	9/28/2009(a)	ABC
KNAZ-DT	FLAGSTAFF	AZ	2	2	22	24749	6/1/2009(a)	NBC
KHRR-DT	TUCSON	AZ	40	40	42	30601	8/18/09(*) (a)	TEL
KNSO-DT	MERCED	CA	51	11	5	58608	8/18/09(*) (c)	TEL
KTVU-DT	OAKLAND	CA	2	44	56	35703	10/18/2009(c)	FOX
KCRA-DT	SACRAMENTO	CA	3	35	35	33875	8/18/2009(a)	NBC
KPIX-DT	SAN FRANCISCO	CA	5	29	29	25452	10/18/2009(c)	CBS
KQED-DT	SAN FRANCISCO	CA	9	30	30	35500	10/18/2009(a)	PBS
KICU-DT	SAN JOSE	CA	36	36	52	34564	8/18/2009(a)	IND
WPLG-DT	MIAMI	FL	10	10	9	53113	8/1/2009(a)	ABC
WSVN-DT	MIAMI	FL	7	7	8	63840	8/18/2009(a)	FOX
WKMG-DT	ORLANDO	FL	6	26	58	71293	3/17/2009(a)	CBS
WTOG-DT	ST. PETERSBURG	FL	44	44	59	74112	4/30/2009(a)	CW
WPBF-DT	TEQUESTA	FL	25	16	16	51988	5/18/2009(a)	ABC
WJCL-DT	SAVANNAH	GA	22	22	23	37174	4/1/2009(a)	ABC
KDIN-TV	DES MOINES	IA	11	11	50	29102	8/18/09(*) (c)	PBS
KFXB-DT	DUBUQUE	IA	40	43	43	17625	8/18/09(*) (b)	CNI
KIIN-DT	IOWA CITY	IA	12	12	45	29095	8/18/09(*) (c)	PBS
KWWL-DT	WATERLOO	IA	7	7	55	593	8/17/2009(c)	NBC
WTJR-DT	QUINCY	IL	16	32	32	4593	8/17/2009(a)	IND
WSJV-DT	ELKHART	IN	28	28	58	74007	8/17/2009(c)	FOX
WMYO-DT	SALEM	IN	58	51	51	34167	8/18/2009(a)	My
WDRB-DT	LOUISVILLE	KY	41	49	49	28476	8/18/2009(a)	FOX
WHDH-DT	BOSTON	MA	7	7	42	72145	8/18/2009(a)	NBC
WLBZ-DT	BANGOR	ME	2	2	25	39644	6/1/2009(c)	NBC
WLUC-DT	MARQUETTE	MI	6	35	35	21259	9/18/2009(c)	NBC
WNMU-DT	MARQUETTE	MI	13	13	33	4318	8/18/09(*) (b)	PBS
KSTC-DT	MINNEAPOLIS	MN	45	45	44	35843	4/30/2009(a)	IND
WFTC-DT	MINNEAPOLIS	MN	29	29	21	11913	8/18/09(*) (c)	My
KSTP-DT	ST. PAUL	MN	5	35	50	28010	3/14/2009(a)	ABC
KBRR-DT	THIEF RIVER FALLS	MN	10	10	57	55370	Dark 2/17-2/21/09(a)	FOX
WMAH-DT	BILOXI	MS	19	16	16	43197	10/31/2009(c)	PBS

<sup>64</sup> One station listed here, KBRR-DT will be dark for 3 to 4 days after 2/17/09 and then will operate full digital facility.

Call Sign	City	State	NTSC Channel	Post-Transition DTV Channel	Interim DTV Channel	facility_id	Expected Operational Date	Affiliation
WMPN-DT	JACKSON	MS	29	20	20	43168	7/31/2009(a)	PBS
WUNC-DT	CHAPEL HILL	NC	4	25	59	69080	8/18/09(*) (a)	PBS
WRAL-DT	RALEIGH	NC	5	48	53	8688	3/31/2009(c)	CBS
KBMV-DT	BISMARCK	ND	17	16	16	22121	8/18/09(*) (a)	My
KOAT-DT	ALBUQUERQUE	NM	7	7	21	53928	2/20/2009(a)	ABC
WIVT-DT	BINGHAMTON	NY	34	34	4	11260	4/30/2009(c)	ABC
WCPO-DT	CINCINNATI	OH	9	10	10	59438	6/1/09(*) (a)	ABC
WKBN-DT	YOUNGSTOWN	OH	27	41	41	73153	4/1/2009(a)	CBS
KWTV-DT	OKLAHOMA CITY	OK	9	9	39	25382	3/31/2009(a)	CBS
KOTV-DT	TULSA	OK	6	45	55	35434	4/1/2009(a)	CBS
KMVU-DT	MEDFORD	OR	26	26	27	32958	8/18/09(*) (b)	FOX
WJAR-DT	PROVIDENCE	RI	10	51	51	50780	6/1/2009(a)	NBC
WYFF-DT	GREENVILLE	SC	4	36	59	53905	8/18/2009(a)	NBC
KBMT-DT	BEAUMONT	TX	12	12	50	10150	4/4/2009(a)	ABC
KFWD-DT	FORT WORTH	TX	52	9	51	29015	3/7/2009(c)	IND
KENS-DT	SAN ANTONIO	TX	5	39	55	26304	3/31/09(*) (a)	CBS
WOAI-DT	SAN ANTONIO	TX	4	48	58	69618	3/31/2009(c)	NBC
KAUZ-DT	WICHITA FALLS	TX	6	22	22	6864	5/17/2009(a)	CBS
KAYU-DT	SPOKANE	WA	28	28	30	58684	8/18/09(*) (a)	FOX
KHQ-DT	SPOKANE	WA	6	7	15	34537	5/1/2009(a)	NBC
WQOW-DT	EAU CLAIRE	WI	18	15	15	64550	6/30/2009(c)	ABC
WXOW-DT	LA CROSSE	WI	19	14	14	64549	8/17/2009(a)	ABC
WSWP-DT	GRANDVIEW	WV	9	10	53	71680	8/17/2009(a)	PBS
WNPB-DT	MORGANTOWN	WV	24	33	33	71676	8/17/2009(a)	PBS

(\*): Station has filed for “phased transition.”

(a): Station needing additional time due to “unique technical challenge” such as a top-mount/side-mount issue.

(b): Station needing additional time due to weather-related issue.

(c): Station needing additional time due to coordination with other stations.

**APPENDIX J**  
**Stations That Failed to Submit Form 387**

<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>NTSC Channel</b>	<b>Post-Transition DTV Channel</b>	<b>Completion of Construction of Post-Transition Facility</b>	<b>Fac. ID</b>	<b>Affiliation</b>
KIDA	SUN VALLEY	ID	5	5	2/17/2009	81570	IND
KCPM	GRAND FORKS	ND	27	27	2/17/2009	86208	My
WVIF	CHRISTIANSTED	VI	15	15	2/17/2009	84407	IND

**APPENDIX K**  
**Stations Reporting a Planned Analog Reduction or Termination**  
**In Their Form 387**

<b>Call Sign</b>	<b>State</b>	<b>City</b>	<b>Facility ID</b>	<b>Response to Section V of Form 387</b>	<b>Has Submitted Request to Commission</b>
KAKE-TV	KS	WICHITA	65522	Plans to reduce analog service	
KARE	MN	MINNEAPOLIS	23079	Plans to reduce analog service	
KAWE	MN	BEMIDJI	49578	Plans to reduce analog service	Reduction - October 1, 2008
KBCJ	UT	VERNAL	83729	Plans to terminate analog service	
KBFD	HI	HONOLULU	65395	Plans to reduce analog service	Reduction – Immediately Due to Equipment Failure
KBNY	NV	ELY	86538	Plans to terminate analog service	
KBTX-TV	TX	BRYAN	6669	Plans to terminate analog service	
KCBU	UT	PRICE	84277	Plans to terminate analog service	
KCCO-TV	MN	ALEXANDRIA	9632	Plans to reduce analog service	
KCCW-TV	MN	WALKER	9640	Plans to reduce analog service	
KCOS	TX	EL PASO	19117	Plans to reduce analog service	Reduction -July 1, 2008
KCPQ	WA	TACOMA	33894	Plans to reduce analog service	
KCRG-TV	IA	CEDAR RAPIDS	9719	Plans to reduce analog service	Reduction - October 15, 2008
KCTS-TV	WA	SEATTLE	33749	Plans to reduce analog service	Reduction - October 6, 2008
KDEV	WY	CHEYENNE	18287	Plans to terminate analog service	
KDRV	OR	MEDFORD	60736	Plans to reduce analog service	Reduction - August 1, 2008
KDSE	ND	DICKINSON	53329	Plans to terminate analog service	Termination - September 1, 2008
KETS	AR	LITTLE ROCK	2770	Plans to reduce analog service	Reduction - Immediately Due to Equipment Failure
KEYU	TX	BORGER	83715	Plans to terminate analog service	
KEZI	OR	EUGENE	34406	Plans to reduce analog service	Reduction - October 13, 2008

<b>Call Sign</b>	<b>State</b>	<b>City</b>	<b>Facility ID</b>	<b>Response to Section V of Form 387</b>	<b>Has Submitted Request to Commission</b>
KFPH-TV	AZ	FLAGSTAFF	41517	Plans to terminate analog service	Termination - September 1, 2008
KGFE	ND	GRAND FORKS	53320	Plans to reduce analog service	
KGMD-TV	HI	HILO	36914	Plans to terminate analog service	
KGMV	HI	WAILUKU	36920	Plans to terminate analog service	
KGTV-DT	CA	SAN DIEGO	40876	Plans to reduce analog service	
KGUN	AZ	TUCSON	36918	Plans to reduce analog service	
KHAS-TV	NE	HASTINGS	48003	Plans to terminate analog service	
KHCV	WA	SEATTLE	49264	Plans to reduce analog service	
KHOU-TV	TX	HOUSTON	34529	Plans to reduce analog service	Reduction - October 20, 2008
KIXE	CA	REDDING	47285	Plans to terminate analog service	Reduction/Termination - August 18, 2008
KJLA	CA	VENTURA	14000	Plans to terminate analog service	
KJRH	OK	TULSA	59439	Plans to reduce analog service	
KKYK-DT	AR	CAMDEN	86534	Plans to terminate analog service	
KLBY	KS	COLBY	65523	Plans to terminate analog service	Termination - August 6, 2008
KLDT	TX	LAKE DALLAS	17433	Plans to terminate analog service	
KMCC	NV	LAUGHLIN	41237	Plans to terminate analog service	
KMCT-TV	LA	WEST MONROE	38584	Plans to terminate analog service	Termination – Immediately Due to Equipment Failure
KMEB	HI	WAILUKU	26428	Plans to terminate analog service	
KMNE	NE	BASSETT	47981	Plans to terminate analog service	
KMOT	ND	MINOT	41425	Plans to terminate analog service	



<b>Call Sign</b>	<b>State</b>	<b>City</b>	<b>Facility ID</b>	<b>Response to Section V of Form 387</b>	<b>Has Submitted Request to Commission</b>
KMYQ	WA	SEATTLE	69571	Plans to reduce analog service	
KNAZ-TV	AZ	FLAGSTAFF	24749	Plans to reduce analog service	Reduction - Immediately Due to Equipment Failure
KNIC-TV	TX	BLANCO	125710	Plans to reduce analog service	
KNLJ	MO	JEFFERSON CITY	48521	Plans to reduce analog service	Reduction - Immediately Due to Equipment Failure
KNMD-TV	NM	SANTA FE	84215	Plans to terminate analog service	
KNOE-TV	LA	MONROE	48975	Plans to terminate analog service	
KNOP-TV	NE	NORTH PLATTE	49273	Plans to terminate analog service	
KOHD	OR	BEND	166534	Plans to terminate analog service	
KOLO-TV	NV	RENO	63331	Plans to terminate analog service	
KOTV	OK	TULSA	35434	Plans to reduce analog service	
KPNE	NE	NORTH PLATTE	47973	Plans to terminate analog service	
KPPX	AZ	TOLLESON	26655	Plans to reduce analog service	Reduction - June 18, 2008
KPTV-DT	OR	PORTLAND	50633	Plans to reduce analog service	
KPXJ	LA	MINDEN	81507	Plans to terminate analog service	
KPXL	TX	UVALDE	61173	Plans to reduce analog service	Reduction - June 18, 2008
KQCD-TV	ND	DICKINSON	41430	Plans to terminate analog service	
KQCW	OK	MUSKOGEE	78322	Plans to reduce analog service	
KQSD-DT	SD	LOWRY	61063	Plans to reduce analog service	Reduction - November 19, 2008
KRII-DT	MN	CHISHOLM	82698	Plans to reduce analog service	Reduction - September 17, 2008
KRMJ	CO	GRAND JUNCTION	14042	Plans to reduce analog service	

<b>Call Sign</b>	<b>State</b>	<b>City</b>	<b>Facility ID</b>	<b>Response to Section V of Form 387</b>	<b>Has Submitted Request to Commission</b>
KRNE	NE	MERRIMAN	47971	Plans to terminate analog service	
KRSC-TV	OK	CLAREMORE	57431	Plans to terminate analog service	Reduction - Immediately Due to Equipment Failure
KSAT-TV	TX	SAN ANTONIO	53118	Plans to reduce analog service	
KSBI	OK	OKLAHOMA CITY	38214	Plans to reduce analog service	
KSHB-DT	MO	KANSAS CITY	59444	Plans to reduce analog service	Reduction – Immediately Due to Equipment Failure
KSNC	KS	GREAT BEND	72359	Plans to terminate analog service	Termination - October 1, 2008
KSTW	WA	TACOMA	23428	Plans to reduce analog service	
KSYS	OR	MEDFORD	61350	Plans to reduce analog service	
KTEL-TV	NM	CARLSBAD	83707	Plans to terminate analog service	
KTFQ-TV	NM	ALBUQUERQUE	57220	Plans to reduce analog service	
KTLL-TV	CO	DURANGO	82613	Plans to terminate analog service	
KTLN-TV	CA	NOVATO	49153	Plans to reduce analog service	
KTNE	NE	ALLIANCE	47996	Plans to terminate analog service	
KTNV	NV	LAS VEGAS	74100	Plans to reduce analog service	
KTRK-TV	TX	HOUSTON	35675	Plans to reduce analog service	
KTSD-DT	SD	PIERRE	61066	Plans to reduce analog service	Reduction - November 19, 2008
KTSM-TV	TX	EL PASO	67760	Plans to reduce analog service	
KTUW	NE	SCOTTSBLUFF	136747	Plans to terminate analog service	
KTVB	ID	BOISE	34858	Plans to reduce analog service	Reduction - August 30, 2008
KTXL	CA	SACRAMENTO	10205	Plans to reduce analog service	
KUES	UT	RICHFIELD	82576	Plans to terminate analog service	
KUEW-DT	UT	ST. GEORGE	82585	Plans to terminate analog service	

<b>Call Sign</b>	<b>State</b>	<b>City</b>	<b>Facility ID</b>	<b>Response to Section V of Form 387</b>	<b>Has Submitted Request to Commission</b>
KUMV-TV	ND	WILLISTON	41429	Plans to terminate analog service	
KUNO	CA	FORT BRAGG	8378	Plans to terminate analog service	
KUON	NE	LINCOLN	66589	Plans to terminate analog service	
KUPT	NM	HOBBS	27431	Plans to terminate analog service	Termination - October 15, 2008
KUVE-TV	AZ	GREEN VALLEY	63927	Plans to terminate analog service	Termination - September 1, 2008
KVAL-TV	OR	EUGENE	49766	Plans to reduce analog service	
KVMD	CA	TWENTYNINE PALMS	16729	Plans to terminate analog service	
KWDK	WA	TACOMA	35419	Plans to terminate analog service	
KWKT	TX	WACO	12522	Plans to terminate analog service	
KWSE	ND	WILLISTON	53318	Plans to terminate analog service	Termination - September 1, 2008
KWTX-TV	TX	WACO	35903	Plans to reduce analog service	Reduction - July 21, 2008
KXII	TX	SHERMAN	35954	Plans to reduce analog service	Reduction - August 22, 2008
KXNE	NE	NORFOLK	47995	Plans to terminate analog service	
KZSD-DT	SD	MARTIN	61062	Plans to reduce analog service	Reduction - November 19, 2008
WACX	FL	LEESBURG	60018	Plans to terminate analog service	
WAKA	AL	SELMA	701	Plans to terminate analog service	
WAOW-TV	WI	WAUSAU	64546	Plans to reduce analog service	Reduction - September 16, 2008
WATC-DT	GA	ATLANTA	13206	Plans to reduce analog service	Reduction - Immediately Due to Equipment Failure
WBGU-TV	OH	BOWLING GREEN	6568	Plans to reduce analog service	Reduction - Immediately Due to Equipment Failure
WBKO	KY	BOWLING GREEN	4692	Plans to reduce analog service	Reduction - July 21, 2008
WBTW	SC	FLORENCE	66407	Plans to reduce analog service	
WCBB	ME	AUGUSTA	39659	Plans to reduce analog service	Reduction - September 1, 2008

<b>Call Sign</b>	<b>State</b>	<b>City</b>	<b>Facility ID</b>	<b>Response to Section V of Form 387</b>	<b>Has Submitted Request to Commission</b>
WCLF	FL	CLEARWATER	11125	Plans to terminate analog service	
WDEF-TV	TN	CHATTANOOGA	54385	Plans to reduce analog service	
WDPB	DE	SEAFORD	72335	Plans to reduce analog service	
WDRL-TV	VA	DANVILLE	15507	Plans to reduce analog service	
WEAU-TV	WI	EAU CLAIRE	7893	Plans to reduce analog service	
WECN	PR	NARANJITO	19561	Plans to reduce analog service	Reduction - Immediately Due to Equipment Failure
WECT	NC	WILMINGTON	48666	Plans to terminate analog service	
WEDU	FL	TAMPA	21808	Plans to reduce analog service	
WEDY	CT	NEW HAVEN	13595	Plans to terminate analog service	
WEEK-DT	IL	PEORIA	24801	Plans to reduce analog service	Reduction - September 17, 2008
WENY-TV	NY	ELMIRA	71508	Plans to terminate analog service	
WEUX	WI	CHIPPEWA FALLS	2709	Plans to reduce analog service	
WEWS-TV	OH	CLEVELAND	59441	Plans to reduce analog service	
WFAA-TV	TX	DALLAS	72054	Plans to reduce analog service	Reduction - October 27, 2008
WFGC	FL	PALM BEACH	11123	Plans to terminate analog service	
WFMJ-TV	OH	YOUNGSTOWN	72062	Plans to reduce analog service	
WFTS-TV	FL	TAMPA	64588	Plans to reduce analog service	
WGFL-TV	FL	HIGH SPRINGS	7727	Plans to terminate analog service	Termination - July 18, 2008
WGNM	GA	MACON	24618	Plans to terminate analog service	
WHAS-TV	KY	LOUISVILLE	32327	Plans to reduce analog service	Reduction - October 7, 2008
WHBR	FL	PENSACOLA	10894	Plans to terminate analog service	
WHIQ	AL	HUNTSVILLE	713	Plans to reduce analog service	
WHMB	IN	INDIANAPOLIS	37102	Plans to reduce analog service	

<b>Call Sign</b>	<b>State</b>	<b>City</b>	<b>Facility ID</b>	<b>Response to Section V of Form 387</b>	<b>Has Submitted Request to Commission</b>
WHTN	TN	MURFREESBORO	11117	Plans to terminate analog service	
WILX-TV	MI	ONONDAGA	6863	Plans to reduce analog service	Reduction - September 10, 2008
WJCT	FL	JACKSONVILLE	73130	Plans to reduce analog service	Reduction - August 25, 2008
WJLA-TV	DC	WASHINGTON	1051	Plans to reduce analog service	
WJTV	MS	JACKSON	48667	Plans to reduce analog service	
WKDH	MS	HOUSTON	83310	Plans to terminate analog service	
WKOP-TV	TN	KNOXVILLE	18267	Plans to terminate analog service	Termination - Immediately Due to Equipment Failure
WLAE-TV	LA	NEW ORLEANS	18819	Plans to terminate analog service	
WLFG	VA	GRUNDY	37808	Plans to terminate analog service	
WLII	PR	CAGUAS	19777	Plans to reduce analog service	
WLJC-TV	KY	BEATTYVILLE	27696	Plans to terminate analog service	
WLNY-DT	NY	RIVERHEAD	73206	Plans to terminate analog service	
WMAK	TN	KNOXVILLE	83931	Plans to terminate analog service	
WMAO	MS	GREENWOOD	43176	Plans to reduce analog service	Reduction – Immediately Due to Equipment Failure
WMAU	MS	BUDE	43184	Plans to reduce analog service	Reduction Immediately Due to Equipment Failure
WMAW	MS	MERIDIAN	43169	Plans to reduce analog service	Reduction - Immediately Due to Equipment Failure
WMCN-TV	NJ	ATLANTIC CITY	9739	Plans to terminate analog service	
WMDT	MD	SALISBURY	16455	Plans to reduce analog service	
WMFD-TV	OH	MANSFIELD	41893	Plans to terminate analog service	Termination - June 2008
WMGM-TV	NJ	WILDWOOD	61111	Plans to reduce analog service	Reduction - Immediately Due to Equipment Failure
WMHT	NY	SCHENECTADY	73263	Plans to terminate analog service	

<b>Call Sign</b>	<b>State</b>	<b>City</b>	<b>Facility ID</b>	<b>Response to Section V of Form 387</b>	<b>Has Submitted Request to Commission</b>
WMPN	MS	JACKSON	43168	Plans to reduce analog service	
WNAC-TV	RI	PROVIDENCE	73311	Plans to reduce analog service	
WNBW	FL	GAINESVILLE	83965	Plans to terminate analog service	
WNEG-TV	GA	TOCCOA	63329	Plans to reduce analog service	
WNIT	IN	SOUTH BEND	41671	Plans to terminate analog service	Termination - Immediately Due to Equipment Failure
WNJB	NJ	NEW BRUNSWICK	48457	Plans to reduce analog service	
WNJN	NJ	MONTCLAIR	48477	Plans to reduce analog service	
WNJS	NJ	CAMDEN	48481	Plans to reduce analog service	
WNJT	NJ	TRENTON	48465	Plans to reduce analog service	
WNVC	VA	FAIRFAX	9999	Plans to terminate analog service	Termination Analog and Digital - September 1, 2008
WNVT	VA	GOLDVEIN	10019	Plans to terminate analog service	
WOTF-TV	FL	MELBOURNE	5802	Plans to reduce analog service	
WPHL-TV	PA	PHILADELPHIA	73879	Plans to reduce analog service	
WPIX	NY	NEW YORK	73881	Plans to reduce analog service	
WPME	ME	LEWISTON	48408	Plans to terminate analog service	Termination - August 21, 2008
WPTV-DT	FL	WEST PALM BEACH	59443	Plans to reduce analog service	Reduction – Immediately Due to Equipment Failure
WPXJ-TV	NY	BATAVIA	2325	Plans to reduce analog service	Reduction - October 30, 2008
WPXT	ME	PORTLAND	53065	Plans to terminate analog service	Reduction and Termination - September 13, 2008
WRDW-TV	GA	AUGUSTA	73937	Plans to reduce analog service	Reduction - July 2008
WRNN-TV	NY	KINGSTON	74156	Plans to terminate analog service	
WRXY	FL	TICE	71580	Plans to terminate analog service	



<b>Call Sign</b>	<b>State</b>	<b>City</b>	<b>Facility ID</b>	<b>Response to Section V of Form 387</b>	<b>Has Submitted Request to Commission</b>
WSAH	CT	BRIDGEPORT	70493	Plans to terminate analog service	Termination - Immediately Due to Equipment Failure
WSBE-TV	RI	PROVIDENCE	56092	Plans to reduce analog service	
WSKY-TV	NC	MANTEO	76324	Plans to terminate analog service	
WSLS-TV	VA	ROANOKE	57840	Plans to reduce analog service	
WSPX-TV	NY	SYRACUSE	64352	Plans to reduce analog service	Reduction - September 25, 2008
WTBY-TV	NY	POUGHKEEPSIE	67993	Plans to terminate analog service	
WTGL	FL	LEESBURG	9881	Plans to reduce analog service	Reduction – Immediately Due to Equipment Failure
WTIC-TV	CT	HARTFORD	147	Plans to reduce analog service	
WTLW	OH	LIMA	1222	Plans to terminate analog service	
WTOG	FL	ST. PETERSBURG	74112	Plans to reduce analog service	
WTVY	AL	DOTHAN	4152	Plans to terminate analog service	
WVIA	PA	SCRANTON	47929	Plans to reduce analog service	
WVIT	CT	NEW BRITAIN	74170	Plans to reduce analog service	
WVLR	TN	TAZEWELL	81750	Plans to terminate analog service	
WVPX	OH	AKRON	70491	Plans to reduce analog service	Reduction - June 19, 2008
WVUE	LA	NEW ORLEANS	4149	Plans to terminate analog service	
WVXF	VI	CHARLOTTE AMALIE	3113	Plans to terminate analog service	
WWAZ	WI	FOND DU LAC	60571	Plans to terminate analog service	
WWBT	VA	RICHMOND	30833	Plans to reduce analog service	
WWCW	VA	LYNCHBURG	24812	Plans to reduce analog service	
WWSB	FL	SARASOTA	61251	Plans to terminate analog service	
WXYZ-DT	MI	DETROIT	10267	Plans to reduce analog service	Reduction - October 2008

<b>Call Sign</b>	<b>State</b>	<b>City</b>	<b>Facility ID</b>	<b>Response to Section V of Form 387</b>	<b>Has Submitted Request to Commission</b>
WYLE	AL	FLORENCE	6816	Plans to terminate analog service	
WZVI	VI	CHARLOTTE AMALIE	83270	Plans to reduce analog service	
WZZM-TV	MI	GRAND RAPIDS	49713	Plans to reduce analog service	

**APPENDIX L**  
**Stations Granted Analog Reductions or Terminations**

<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>File No</b>	<b>Type</b>	<b>Action</b>	<b>Did Not Indicate Action in 387</b>
KAWE	Bemidji	MN	BSTA-20080624ABB	Reduction – 15.6 percent - October 1, 2008	Granted 6/30/08	
KBFD	Honolulu	HI	BSTA-20080304ACA	Reduction – 1 percent – Immediately Due to Equipment Failure	Granted 5/15/08	
KBTZ	Butte	MT	BSTA-20080122ACJ	Reduction – 1 percent - Immediately Due to Equipment Failure	Granted 5/15/08	<b>X</b>
KCOS	El Paso	TX	BSTA-20080219BAA	Reduction –0.5 percent - July 1, 2008	Granted 5/15/08	
KCRG-TV	Cedar Rapids	IA	BSTA-20080729ABA	Reduction – 2.8 percent - October 15, 2008	Granted 8/1/08	
KCTS-TV	Seattle	WA	BSTA-20080213AGB	Reduction - 1.4 percent - October 6, 2008	Granted 5/15/08	
KDRV	Medford	OR	BSTA-20080219AJY	Reduction – 9 percent - August 1, 2008	Granted 5/15/08	
KDSE	Dickenson	ND	BLSTA-20080521ADV	Termination - September 1, 2008	Granted 5/23/08	
KETS	Little Rock	AR	BSTA-20080618ARZ	Reduction – 49 percent - Immediately Due to Equipment Failure	Granted 7/7/08	
KEZI	Eugene	OR	BSTA-20080219AKU	Reduction – 12 percent - October 13, 2008	Granted 5/15/08	
KFPH-TV	Flagstaff	AZ	BDLSTA-20080521ADY	Termination – September 1, 2008	Granted 6/26/08	
KHOU-TV	Houston	TX	BSTA-20080612ABN	Reduction – 0.7 percent - October 20, 2008	Granted 6/17/08	
KIXE-TV	Redding	CA	BLSTA-20080516AAJ	Reduction/Termination - August 18, 2008	Granted 5/22/08	
KLBY	Colby	KS	BLSTA-20080603ACF	Termination - August 6, 2008	Granted 6/10/08	
KMCT-TV	West Monroe	LA	BLSTA-20080219ARF	Termination - Immediately Due to Equipment Failure	Granted 5/15/08	
KNAZ-TV	Flagstaff	AZ	BSTA-20080513ACD	Reduction - Immediately Due to Equipment Failure	Granted 7/7/08	

<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>File No</b>	<b>Type</b>	<b>Action</b>	<b>Did Not Indicate Action in 387</b>
KNLJ	Jefferson City	MO	BSTA-20080430ABQ	Reduction – 11 percent - Immediately Due to Equipment Failure	Granted 5/15/08	
KPPX	Tolleson	AZ	BSTA-20080314ABB	Reduction – 0.08 percent - June 18, 2008	Granted 4/17/08	
KPXL	Uvalde	TX	BSTA-20080314AAW	Reduction – 2.3 percent - June 18, 2008	Granted 4/17/08	
KPXR	Cedar Rapids	IA	BSTA-20080623ADE	Reduction – 15 percent – Immediately Due to Equipment Failure	Granted 6/30/08	<b>X</b>
KQSD-TV	Lowry	SD	BSTA-20080214AEC	Reduction – 17 percent - November 19, 2008	Granted 5/15/08	
KRII	Chisholm	MN	BSTA-20080619AGX	Reduction – 24.6 percent - September 17, 2008	Granted 6/24/08	
KRSC-TV	Claremore	OK	BSTA-20080717AFR	Reduction - Immediately Due to Equipment Failure	Granted 7/21/08	
KSHB-TV	Kansas City	MO	BSTA-20080722ADC	Reduction – 1.6 percent – Immediately Due to Equipment Failure	Granted 7/24/08	
KSNC	Great Bend	KS	BLSTA-20080625AAC	Termination - October 1, 2008	Granted 6/30/08	
KTSD-TV	Pierre	SD	BSTA-20080214AED	Reduction – 17 percent - November 19, 2008	Granted 5/15/08	
KTVB-TV	Boise	ID	BSTA-20080505AEI	Reduction – 0.4 percent - August 30, 2008	Granted 5/15/08	
KUPT	Hobbs	NM	BLSTA-20080227AAC	Termination - October 15, 2008	Granted 5/15/08	
KUVE-TV	Green Valley	AZ	BLSTA-20080521ADZ	Termination - September 1, 2008	Granted 6/26/08	
KWSE	Williston	ND	BLSTA-20080521ADW	Termination - September 1, 2008	Granted 5/23/08	
KWTX-TV	Waco	TX	BSTA-20080407ABC	Reduction – 7 percent - July 21, 2008	Granted 5/15/08	
KXII	Sherman	TX	BSTA-20080606ACG	Reduction – 2 percent - August 22, 2008	Granted 6/10/08	
KZSD-TV	Martin	SD	BSTA-20080214AEE	Reduction – 17 percent - November 19, 2008	Granted 5/15/08	

<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>File No</b>	<b>Type</b>	<b>Action</b>	<b>Did Not Indicate Action in 387</b>
WAOW-DT	Wausau	WI	BSTA-20080618ADM	Reduction – 9.2 percent - September 16, 2008	Granted 6/24/08	
WATC-DT	Atlanta	GA	BSTA-20080219APX	Reduction – 5 percent - Immediately Due to Equipment Failure	Granted 5/15/08	
WAWD-DT	Fort Walton Beach	FL	BLSTA-20080718ACU and BLSTA-20080721ABV	Termination Immediately Due to Equipment Failure	Granted 7/24/08	<b>X</b>
WBGU-DT	Bowling Green	OH	BSTA-20080311ADJ	Reduction Immediately Due to Equipment Failure	Granted 5/15/08	
WBKO-DT	Bowling Green	KY	BSTA-20080417AAL	Reduction 15.7 percent - July 21, 2008	Granted 5/15/08	
WCBB-DT	Augusta	ME	BLSTA-20080403AAE	Reduction - September 1, 2008	Granted 5/15/08	
WECN-DT	Naranjito	PR	BSTA-20080630ADA	Reduction 12.2 percent – Immediately Due to Equipment Failure	Granted 8/11/08	
WEEK-DT	Peoria	IL	BSTA-20080619AGT	Reduction – 1.4 percent - September 17, 2008	Granted 6/24/08	
WFAA-DT	Dallas	TX	BSTA-20080612AAM	Reduction – 1.7 percent - October 27, 2008	Granted 6/17/08	
WGFL-DT	High Springs	FL	BLSTA-20080516ABQ	Termination - July 18, 2008	Granted 5/21/08	
WHAS-DT	Louisville	KY	BSTA-20080612ABS	Reduction – 4.5 percent - October 7, 2008	Granted 6/17/08	
WHTJ-DT	Charlottesville	VA	BSTA-20080722AAX	Reduction – 10 percent – Immediately Due to Equipment Failure	Granted 7/24/08	<b>X</b>
WILX-DT	Onondaga	MI	BSTA-20080606ABE	Reduction - 18 percent - September 10, 2008	Granted 6/10/08	
WJCT-DT	Jacksonville	FL	BSTA-20080514ADI	Reduction – 1.6 percent - August 25, 2008	Granted 5/21/08	
WKOP-DT	Knoxville	TN	BLSTA-20080722ADP	Termination - Immediately Due to Equipment Failure	Granted 7/24/08	

<b>Call Sign</b>	<b>City</b>	<b>ST</b>	<b>File No</b>	<b>Type</b>	<b>Action</b>	<b>Did Not Indicate Action in 387</b>
WMAO-TV	Jackson	MS	BSTA-20080801AUO	Reduction – 4.4 percent – Immediately Due to Equipment Failure	Granted 8/7/08	
WMAU-TV	Bude	MS	BSTA-20080804ACD	Reduction – 4.4 percent - Immediately Due to Equipment Failure	Granted 8/7/08	
WMAW-TV	Meridian	MS	BSTA-20080806AAH	Reduction - 4.4 percent – Immediately Due to Equipment Failure	Granted 8/7/08	
WMFD-DT	Mansfield	OH	BLSTA-20080229AAM	Termination - June 2008	Granted 4/17/08	
WMGM-DT	Wildwood	NJ	BSTA-20080324AIN	Reduction – 7 percent - Immediately Due to Equipment Failure	Granted 5/15/08	
WNIT-DT	South Bend	IN	BSTA-20080307ACQ	Termination – Immediately Due to Equipment Failure	Granted 5/15/08	
WNVC-DT	Fairfax	VA	BLSTA-20080228ABW	Termination Analog and Digital - September 1, 2008	Granted 5/29/08	
WPME-DT	Lewiston	ME	BLSTA-20080523AAS	Termination – August 21, 2008	Granted 5/29/08	
WPTV-DT	West Palm Beach	FL	BSTA-20080721ABT	Reduction – Immediately Due to Equipment Failure	Granted 7/24/08	
WPXJ-DT	Batavia	NY	BSTA-20080801BAZ	Reduction – 11 percent - October 30, 2008	Granted 8/11/08	
WPXT-DT	Portland	ME	BSTA-20080709AOT	Reduction and Termination - September 13, 2008	Granted 7/21/08 and 7/24/08	
WRDW-DT	Augusta	GA	BSTA-20080501ACJ	Reduction – 10 percent - July 2008	Granted 5/15/08	
WSAH-DT	Bridgeport	CT	BLSTA-20080718AKQ	Termination – Immediately Due to Equipment Failure	Granted 7/22/08	
WSPX-DT	Syracuse	NY	BSTA-20080625ABE	Reduction - 28.3 percent - September 25, 2008	Granted 6/30/08	
WTGL-DT	Leesburg	FL	BSTA-20080307ABC	Reduction – 4 percent - Immediately Due to Equipment Failure	Granted 5/15/08	
WVPX-DT	Akron	OH	BSTA-20080318ACG	Reduction – 3.4 percent - June 19, 2008	Granted 4/17/08	
WXYZ-DT	Detroit	MI	BSTA-20080723AAQ	Reduction – 0.9 percent - October 2008	Granted 7/28/08	