Universal 911 Dialing- First Transition Report
Please read instructions before completing
Section 1 Carrier Identification Information
Parent Company Name
Broadwing Inc.
Service Provider Name
Cincinnati Bell Wireless LLC
Company Address, City, State, Zip
201 E. Fourth Street
Cincinnati, OH 45202
Service Provider Type X Wireless Wireline
Name(s) of Wireless License Holder(s)
Cincinnati Bell Wireless LLC
Contact Name
Don Kiely
Contact Tel #
(513) 397-7743
Fax #
(513) 651-5478
E-mail Address
don.kiely@cinbell.com
Section 2 Local Area 911 Implementation
List all individual local areas covered by this report (e.g., Lee County, Virginia):
Gallatin County, Kentucky
Pendleton County, Kentucky

(a) For each area listed above, identify the emergency response point to which 911 calls will be routed.

<u>Gallatin County, Kentucky</u>: Gallatin County does not have wireline 911 service at this time. Presently, anyone who calls 911 is routed to the 0 operator. 911 is scheduled to be implemented in Gallatin County by October 2002. At that time the county plans to have a 911 call answering center in operation 24 hours a day, 7 days a week.

<u>Pendleton County, Kentucky</u>: Enhanced 911 service was implemented in Pendleton County on September 11, 2001. On September 11, 2001, the county began operations at its 911 call answering center 24 hours a day, 7 days a week.

(b) For each area listed above, provide details of the carrier's progress in completing translation and other work necessary to route 911 calls to the identified emergency response point.

<u>Gallatin County, Kentucky</u>: All of the required trunking and translations work for use of 911 is in place. Gallatin County safety personnel are working with the county's planning and zoning authorities and local post offices to resolve addressing issues within the county. Once the addressing issues have been resolved, the county will provide Cincinnati Bell with a final load of all listed addresses in the county for inclusion in the 911 database.

<u>Pendleton County, Kentucky</u>: The entire 911 process was completed on September 11, 2001. There are no outstanding issues to be resolved.

(c) For each area listed above, provide the date or projected date that transition to the 911 abbreviated dialing code will be completed.

<u>Gallatin County, Kentucky</u>: The projected date for transition to the 911 abbreviated dialing code is October 2002.

<u>Pendleton County, Kentucky</u>: The transition to the use of the 911 abbreviated dialing code was completed on September 11, 2001.

Section 3

911 Implementation Problems

(a) Describe any problems the reporting carrier has encountered in identifying 911 number call routing points. Describe any other operational problems carrier has experienced during the initial transition stages.

Cincinnati Bell has not experienced such problems.

Section 4		
Certification - To be signed by an authorized representative of the reporting entity		
✓	I certify that I am an authorized representative of the above-named reporting entity, that I have examined the foregoing report and to the best of my knowledge, information and belief, all statements of fact contained in this form are true and accurate statements of the affairs of the above-named company.	
✓	I certify that I am an authorized representative of the above-named reporting entity, that I have examined the foregoing report and to the best of my knowledge, information and belief, all statements of fact contained in this form are true and that the reporting entity has completed the steps necessary to properly route 911 emergency calls in the localities covered by the report as of March 11 , 2002.	
Siar	nature	
/s/ Richard Benken		
	ated name of authorized representative	
RIC	chard Benken	
Title		
Vic	ce President, Network Operations	
Dat	te	
Мс	arch 11, 2002	
This	filing is: X original filing revised filing	
	SONS MAKING WILLFULL FALSE STATEMENTS IN THIS DOCUMENT CAN BE PUNISHED BY FINE OR IMPRISONMENT UNDER TITLE 18 OF UNITED STATES CODE, 18 U.S.C. §1001.	