

SCRPS Status Update

FCC Form 5640

OMB Control No. 3060-1270

File No. SC-SU0003216

Applicant Information

Applicant FRN 0008701773

Applicant Address 2481 E. Palo Verde

Applicant Name Beamspeed, L.L.C.

Applicant City Yuma

Applicant Email goose@beamspeed.com

Applicant State AZ

Applicant Phone 9283430300

Applicant ZIP Code 85365

Contact Information



Is the contact the same as the contact listed on the Application Request for Funding Allocation? If not, please list below.

Contact Name Harold Hendrick

Contact Address 2481 E. Palo Verde

Contact Email goose@beamspeed.com

Contact City Yuma

Contact Phone 9283430300

Contact State AZ

Contact ZIP Code 85365

*Indicate which deadline you are meeting with this filing.

2025-04-03

Explanation of Effort and Availability of Commercial Equipment

*Provide an explanation of efforts undertaken, and challenges encountered, in permanently removing, replacing, and disposing of covered communications equipment or service.

We are still having supply chain fulfillment issues and labor shortages. Our main obstacle to making any real progress is a lack of funding. We were notified that the project had been fully funded however we are still waiting on the funds to be able to complete this project. Without the funding we are unable to complete any more removal, replacing, or disposing of the equipment. Some information on the progress of the funding would be great. As we are still in the dark and with the future of the funding we are having issues with getting a solid plan to form with time lines and completion dates.

*Explain whether you are finding commercially available equipment in the marketplace. If not, then explain efforts taken to obtain replacement equipment.

We are still having issues finding equipment in stock and available. When we do find the equipment we are only able to order small amounts due to lack of funding. We would like to order the bulk of equipment and supplies to have the material to complete the project but with out the funding we are unable to proceed.

* If there is additional information relevant to the preceding questions or that you believe the Commission should be aware of, please include the information below.

We would like to have a press release or statement on the progress of the funding of the project. Is it going to be withheld until the auction is completed sometime in June, or is the FCC going to request the funds from the treasury. The zero information is making is very difficult to make any sort of plans or complete portions if we do not know if or when we will get the funding to do more.

Program Compliance

*Indicate whether recipient has fully complied with (or is in the process of complying with) all requirements of the Reimbursement Program.

☒ Yes ☐ No

*Indicate whether recipient has permanently removed from its communications network all covered communications equipment or services that were in the recipient's network as of the date of the submission of the recipient's application request for funding.

☐ Yes ☒ No

If recipient has not yet completed the removal process, what estimated percentage of the removal process have you completed?

75

*Indicate whether recipient has replaced all covered communications equipment or services that were in the recipient's network as of the date of the submission of the recipient's application request for funding.

☐ Yes ☒ No

If recipient has not yet completed the replacement process, what estimated percentage of the replacement process have you completed?

25

*Indicate whether recipient has disposed of all covered communications equipment or services that were in the recipient's network as of the date of the submission of the recipient's application request for funding.

☐ Yes ☒ No

If recipient has not yet completed the disposal process, what estimated percentage of the disposal process have you completed?

0

*Indicate whether recipient has fully complied with (or is in the process of complying with) the timeline submitted by the recipient. If not, provide explanation for deviation.

☐ Yes ☒ No

*The filer has indicated no to a question in this section, please provide additional information.

We are unable to comply with the timeline because the project has still not been funded.

Certifications

*By checking the box and providing the electronic signature where indicated below, the Certifying Official on behalf of the filer certifies under penalty of perjury that:



(1) The Certifying Official is authorized to submit this status report on behalf of the above-named filer and, based on information known to me or provided to me by employees responsible for the information being submitted, the information set forth in this status report has been examined and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying Official acknowledges that any false, fictitious, or fraudulent information or statement, or the omission of any material fact on this status report or on any other document submitted by the filer may subject the filer and the undersigned to punishment by fine or forfeiture under the Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, rules, and orders governing the Reimbursement Program, including but not limited to allocations, draw downs, payments, obligations and expenditures of money, and the Certifying Official acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and orders may result in the denial of funding, cancellation of funding commitments, and/or recoupment of past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records, including receipts, of all costs eligible for reimbursement actually incurred for a period of 10 years; and will file all required documentation for its expenses. The Certifying Official acknowledges that failure to comply with the statute, rules, and orders governing the Reimbursement Program could result in civil or criminal prosecution by law enforcement authorities.

Certifier Information

Certifier
Signature

Harold Hendrick

Certifier Phone 928-343-0300

Certifier Name Harold Hendrick

Certifier Email goose@beamspeed.com

Certifier Title Manager

Date Signed 2025-03-31