

SCRPS Status Update

FCC Form 5640

OMB Control No. 3060-1270

File No. SC-SU0002226

Applicant Information

Applicant FRN	0025296351	Applicant Address	1601 S Park Dr
Applicant Name	Gallatin Wireless Internet, LLC	Applicant City	Cody
Applicant Email	noc@wispwest.net	Applicant State	WY
Applicant Phone	4062225454	Applicant ZIP Code	82414

Contact Information

Is the contact the same as the contact listed on the Application Request for Funding Allocation? If not, please list below.

Contact Name	Sam Hariton	Contact Address	4031 University Dr., 2nd Floor
Contact Email	sc.external.rfi.gallatin@widelity	Contact City	Fairfax
Contact Phone	703-239-3299	Contact State	VA
		Contact ZIP Code	22030

*Indicate which deadline you are meeting with this filing.

2024-01-06

Explanation of Effort and Availability of Commercial Equipment

*Provide an explanation of efforts undertaken, and challenges encountered, in permanently removing, replacing, and disposing of covered communications equipment or service.

Yes, my company has conducted work on the removal of covered equipment since the submission of the last form. The Huawei equipment on our 2 sites is scheduled for removal by 12/15/23. This includes all equipment at height as well as ground equipment. It will be placed into our disposal queue, which will happen for all equipment near the end of this process. 25 CPEs have been removed from service to date.

My company has not conducted work on the disposal of covered equipment since the submittal of the last form. All removed equipment is inventoried and boxed/pelletized in a storage container as it is removed. The contents of the storage container will be disposed of at the end.

Yes, my company has conducted work on the replacement of covered equipment and services since the submission of the last form. All the site equipment has been replaced. We have started replacing CPEs (these are fixed-wireless so we have to go to each customer's location to replace the CPE).

*Explain whether you are finding commercially available equipment in the marketplace. If not, then explain efforts taken to obtain replacement equipment.

Yes, we are finding that equipment and services are commercially available.

* If there is additional information relevant to the preceding questions or that you believe the Commission should be aware of, please include the information below.

After the replacement site equipment was brought online, there were performance issues that took a while for our vendor to get ironed out. These included incorrect frequency choices on sectors, incorrect number of carriers on certain sectors, etc. This essentially set us back about 3 months because CPE replacement could not commence until performance was optimal. We are not confident we can get all CPE's replaced within the 12 months time frame from first invoice reimbursement.

Program Compliance

*Indicate whether recipient has fully complied with (or is in the process of complying with) all requirements of the Reimbursement Program.

Yes No

*Indicate whether recipient has permanently removed from its communications network all covered communications equipment or services that were in the recipient's network as of the date of the submission of the recipient's application request for funding.

Yes No

If recipient has not yet completed the removal process, what estimated percentage of the removal process have you completed?

3

*Indicate whether recipient has replaced all covered communications equipment or services that were in the recipient's network as of the date of the submission of the recipient's application request for funding.

Yes No

If recipient has not yet completed the replacement process, what estimated percentage of the replacement process have you completed?

47

*Indicate whether recipient has disposed of all covered communications equipment or services that were in the recipient's network as of the date of the submission of the recipient's application request for funding.

Yes No

If recipient has not yet completed the disposal process, what estimated percentage of the disposal process have you completed?

0

*Indicate whether recipient has fully complied with (or is in the process of complying with) the timeline submitted by the recipient. If not, provide explanation for deviation.

Yes No

*The filer has indicated no to a question in this section, please provide additional information.

Certifications

*By checking the box and providing the electronic signature where indicated below, the Certifying Official on behalf of the filer certifies under penalty of perjury that:

(1) The Certifying Official is authorized to submit this status report on behalf of the above-named filer and, based on information known to me or provided to me by employees responsible for the information being submitted, the information set forth in this status report has been examined and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying Official acknowledges that any false, fictitious, or fraudulent information or statement, or the omission of any material fact on this status report or on any other document submitted by the filer may subject the filer and the undersigned to punishment by fine or forfeiture under the Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, rules, and orders governing the Reimbursement Program, including but not limited to allocations, draw downs, payments, obligations and expenditures of money, and the Certifying Official acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and orders may result in the denial of funding, cancellation of funding commitments, and/or recoupment of past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records, including receipts, of all costs eligible for reimbursement actually incurred for a period of 10 years; and will file all required documentation for its expenses. The Certifying Official acknowledges that failure to comply with the statute, rules, and orders governing the Reimbursement Program could result in civil or criminal prosecution by law enforcement authorities.

Certifier Information

Certifier
Signature **Jesse DuPont**

Certifier Phone **6056453826**

Certifier Name **Jesse DuPont**

Certifier Email **jesse.dupont@celeritycorp.net**

Certifier Title **General Manager**

Date Signed **2023-12-19**