

SCRPS Status Update

FCC Form 5640

OMB Control No. 3060-1270

File No. SC-SU0001060

Applicant Information

Applicant FRN 0007435902 Applicant Address P.O. Box 478
Applicant Name AST Telecom, LLC d/b/a Blue Applicant City Pago Pago
Applicant Email jtuiasosopo@blueskypacificgr Applicant State AS
Applicant Phone 6846992759 Applicant ZIP Code 96799

Contact Information

Is the contact the same as the contact listed on the Application Request for Funding Allocation? If not, please list below.

Contact Name AST Telecom, LLC d/b/a Blue: Contact Address P.O. Box 478
Contact Email sc.external.rfi.bluesky@widelit Contact City Pago Pago
Contact Phone 7032393299 Contact State VA
Contact ZIP Code 96799

*Indicate which deadline you are meeting with this filing.

2022-10-13

Explanation of Effort and Availability of Commercial Equipment

*Provide an explanation of efforts undertaken, and challenges encountered, in permanently removing, replacing, and disposing of covered communications equipment or service.

No, my company has not conducted work on the removal of covered equipment between July 1 and today. AST Telecom LLC completed its contracting process with the vendor on August 23rd 2022 and is now in the planning and procurement phase of the mobile network replacement project.

No, my company has not conducted work on the disposal of covered equipment between July 1 and today. AST Telecom, LLC. completed its contractual agreement with vendor on August 23rd 2022 and is in the planning and procurement phase of the mobile network replacement project.

No, my company has not conducted work on the replacement of covered equipment and services between July 1 and today. AST Telecom, LLC. completed its contracting process with the vendor on August 23rd 2022 and is now in the planning and procurement phase of the mobile network replacement project.

*Explain whether you are finding commercially available equipment in the marketplace. If not, then explain efforts taken to obtain replacement equipment.

Yes, we are finding that equipment and services are commercially available.

* If there is additional information relevant to the preceding questions or that you believe the Commission should be aware of, please include the information below.

Program Compliance

*Indicate whether recipient has fully complied with (or is in the process of complying with) all requirements of the Reimbursement Program.

Yes No

*Indicate whether recipient has permanently removed from its communications network, replaced, and disposed of (or is in the process of permanently removing, replacing, and disposing of) all covered communications equipment or services that were in the recipient's network as of the date of submission of the recipient's application requesting funding.

Yes No

If you have not yet completed the removal, replacement, and/or disposal process, what estimated percentage of the removal, replacement, and/or disposal process have you completed?

0

*Indicate whether recipient has fully complied with (or is in the process of complying with) the timeline submitted by the recipient. If not, provide explanation for deviation.

Yes No

*The filer has indicated no to a question in this section, please provide additional information.

AST Telecom, LLC has not yet begun the removal, replacement, and disposal process, but still plans to complete it within the allotted timeframe.

Timeline Deviation. The milestones date for the new network to be ready for commercial launch is December 2023 as against the Q2/2023 preliminary target during the original 5640 application process when discussions with the vendor were still in progress.

Certifications

*By checking the box and providing the electronic signature where indicated below, the Certifying Official on behalf of the filer certifies under penalty of perjury that:

(1) The Certifying Official is authorized to submit this status report on behalf of the above-named filer and, based on information known to me or provided to me by employees responsible for the information being submitted, the information set forth in this status report has been examined and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying Official acknowledges that any false, fictitious, or fraudulent information or statement, or the omission of any material fact on this status report or on any other document submitted by the filer may subject the filer and the undersigned to punishment by fine or forfeiture under the Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, rules, and orders governing the Reimbursement Program, including but not limited to allocations, draw downs, payments, obligations and expenditures of money, and the Certifying Official acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and orders may result in the denial of funding, cancellation of funding commitments, and/or recoupment of past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records, including receipts, of all costs eligible for reimbursement actually incurred for a period of 10 years; and will file all required documentation for its expenses. The Certifying Official acknowledges that failure to comply with the statute, rules, and orders governing the Reimbursement Program could result in civil or criminal prosecution by law enforcement authorities.

Certifier Information

Certifier Signature	Justin Tuiasosopo	Certifier Phone	6842581032
Certifier Name	Justin Tuiasosopo	Certifier Email	jtuiasosopo@blueskypacificgrc
Certifier Title	CEO		
Date Signed	2022-10-07		