

SCRPS Status Update

FCC Form 5640

OMB Control No. 3060-1270

File No. SC-SU0001154

Applicant Information

Applicant FRN 0008701773

Applicant Address 2481 E. Palo Verde

Applicant Name Beamspeed, L.L.C.

Applicant City Yuma

Applicant Email goose@beamspeed.com

Applicant State AZ

Applicant Phone 9283430300

Applicant ZIP Code 85365

Contact Information



Is the contact the same as the contact listed on the Application Request for Funding Allocation? If not, please list below.

Contact Name Harold Hendrick

Contact Address 2481 E. Palo Verde

Contact Email goose@beamspeed.com

Contact City Yuma

Contact Phone 9283430300

Contact State AZ

Contact ZIP Code 85365

*Indicate which deadline you are meeting with this filing.

2022-10-13

Explanation of Effort and Availability of Commercial Equipment

*Provide an explanation of efforts undertaken, and challenges encountered, in permanently removing, replacing, and disposing of covered communications equipment or service.

We are currently waiting on securing equipment and materials for replacement of the ZTE and Huawei equipment deployed in our network.

*Explain whether you are finding commercially available equipment in the marketplace. If not, then explain efforts taken to obtain replacement equipment.

We are currently having issues finding outdoor telecommunications cabinets that will be viable for the harsh temperatures of the Arizona summer heat. This on top of the inflation and scarcity of cabinets in the market is proving difficult to find a cabinet that can both meet the demands and the price range of the cost catalog. We have found some but it is generally a 9 month lead time and or way outside the budgeted costs. We are currently looking at the budget to pull funding from other project items to cover the cost increase of the cabinets as a potential fix to this issue.

* If there is additional information relevant to the preceding questions or that you believe the Commission should be aware of, please include the information below.

Is there a status update on the rest of the funding? This is another factor that is slowing our progress as we try to identify what we can complete with only a portion of the funding.

Program Compliance

*Indicate whether recipient has fully complied with (or is in the process of complying with) all requirements of the Reimbursement Program.

Yes No

*Indicate whether recipient has permanently removed from its communications network, replaced, and disposed of (or is in the process of permanently removing, replacing, and disposing of) all covered communications equipment or services that were in the recipient's network as of the date of submission of the recipient's application requesting funding.

Yes No

If you have not yet completed the removal, replacement, and/or disposal process, what estimated percentage of the removal, replacement, and/or disposal process have you completed?

*Indicate whether recipient has fully complied with (or is in the process of complying with) the timeline submitted by the recipient. If not, provide explanation for deviation.

Yes No

*The filer has indicated no to a question in this section, please provide additional information.

The timeline is not accurate as the start time was far later than expected. We are also trying to come up with a plan of action to utilize the partial funding. We are working on an updated timeline.

Certifications

*By checking the box and providing the electronic signature where indicated below, the Certifying Official on behalf of the filer certifies under penalty of perjury that:

(1) The Certifying Official is authorized to submit this status report on behalf of the above-named filer and, based on information known to me or provided to me by employees responsible for the information being submitted, the information set forth in this status report has been examined and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying Official acknowledges that any false, fictitious, or fraudulent information or statement, or the omission of any material fact on this status report or on any other document submitted by the filer may subject the filer and the undersigned to punishment by fine or forfeiture under the Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, rules, and orders governing the Reimbursement Program, including but not limited to allocations, draw downs, payments, obligations and expenditures of money, and the Certifying Official acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and orders may result in the denial of funding, cancellation of funding commitments, and/or recoupment of past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records, including receipts, of all costs eligible for reimbursement actually incurred for a period of 10 years; and will file all required documentation for its expenses. The Certifying Official acknowledges that failure to comply with the statute, rules, and orders governing the Reimbursement Program could result in civil or criminal prosecution by law enforcement authorities.

Certifier Information

Certifier Signature	Harold Hendrick	Certifier Phone	928-344-0300
Certifier Name	Harold Hendrick	Certifier Email	goose@beamspeed.com
Certifier Title	Manager		
Date Signed	2022-10-11		