# SCRP Status Update

FCC Form 5640

OMB Control No. 3060-1270

#### File No. SC-SU0001527

# Applicant Information

| Applicant FRN   | 0005040092                  | Applicant Address  | PO BOX 848 |
|-----------------|-----------------------------|--------------------|------------|
| Applicant Name  | Eastern Oregon Telecom, LL( | Applicant City     | HERMISTON  |
| Applicant Email | michellee@bluemountainnet.c | Applicant State    | OR         |
| Applicant Phone | 5412897000                  | Applicant ZIP Code | 97838      |

# Contact Information

|   | ls ti                                  | s the contact the same as the contact listed |             |         |     |         |
|---|--|--|-------------|---------|-----|---------|
| Ľ | on                                     | the  | Application | Request | for | Funding |
|   | Allocation? If not, please list below. |  |             |         |     |         |

| Contact Name Sam Hariton                | Contact Addres                 | s 4031 University Dr., 2nd Floor |
|---|--------------------------------|----------------------------------|
| Contact Email SC.external.rfi.bluemtn@v | wideli <sup>Contact</sup> City | Fairfax                          |
| Contact Phone 7035601750                | Contact State                  | VA                               |
|   | Contact ZIP Cod                | <sup>le</sup> 22030              |

\*Indicate which deadline you are meeting with this filing.

2023-04-11

### Explanation of Effort and Availability of Commercial Equipment

\*Provide an explanation of efforts undertaken, and challenges encountered, in permanently removing, replacing, and disposing of covered communications equipment or service.

Yes, my company has conducted work on the removal of covered equipment since submittal of the last form. We have completed removal at one site and have started migration of equipment at 5 additional sites. All work is scheduled to be completed in 2023.

No, my company has not conducted work on the disposal of covered equipment since the submittal of the last form. We are focused on pulling equipment out of service in this stage of the project.

Yes, my company has conducted work on the replacement of covered equipment and services since the submittal of the last form. We have completed installation of new equipment in one site and have installed equipment at 4 additional sites.

\*Explain whether you are finding commercially available equipment in the marketplace. If not, then explain efforts taken to obtain replacement equipment.

Yes, we are finding that equipment and services are commercially available.

\* If there is additional information relevant to the preceding questions or that you believe the Commission should be aware of, please include the information below.

#### ProgramCompliance

\*Indicate whether recipient has fully complied with (or is in the process of complying with) all requirements of the Reimbursement Program.




\*Indicate whether recipient has permanently removed from its communications network, replaced, and disposed of (or is in the process of permanently removing, replacing, and disposing of) all covered communications equipment or services that were in the recipient's network as of the date of submission of therecipient's application requesting funding.



If you have not yet completed the removal, replacement, and/or disposal process, what estimated percentage of the removal, replacement, and/or disposal process have you completed?

18

\*Indicate whether recipient has fully complied with (or is in the process of complying with) the timeline submitted by the recipient. If not, provide explanation for deviation.



\*The filer has indicated no to a question in this section, please provide additional information.

Eastern Oregon Telecom is approximately 18% finished with the removal, replacement, and disposal process, but has not yet completed it.

#### Certifications

\* By checking the box and providing the electronic signature where indicated below, the Certifying Official on behalf of the filer certifies under penalty of perjury that:

(1) The Certifying Official is authorized to submit this status report on behalf of the above-1 named filer and, based on information known to me or provided to me by employees responsible for the information being submitted, the information set forth in this status report has been examined and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying Official acknowledges that any false, fictitious, or fraudulent information or statement, or the omission of any material fact on this status report or on any other document submitted by the filer may subject the filer and the undersigned to punishment by fine or forfeiture under the Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, rules, and orders governing the Reimbursement Program, including but not limited to allocations, draw downs, payments, obligations and expenditures of money, and the Certifying Official acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and orders may result in the denial of funding, cancellation of funding commitments, and/or recoupment of past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records, including receipts, of all costs eligible for reimbursement actually incurred for a period of 10 years; and will file all required documentation for its expenses. The Certifying Official acknowledges that failure to comply with the statute, rules, and orders governing the Reimbursement Program could result in civil or criminal prosecution by law enforcement authorities.

### **Certifier Information**

| Certifier<br>Signature | Erik Lundby | Certifier Phone | 541-387-3701             |
|------------------------|-------------|-----------------|--------------------------|
| Certifier Name         | Erik Lundby | Certifier Email | erik@bluemountainnet.com |
| Certifier Title        | СТО         |                 |                          |
| Date Signed            | 2023-04-05  |                 |                          |