

SCRPS Status Update

FCC Form 5640

OMB Control No. 3060-1270

File No. SC-SU0001129

Applicant Information

Applicant FRN 0015798648

Applicant Address 111 Old Mill Lane

Applicant Name IdeaTek Telcom, LLC

Applicant City Buhler

Applicant Email daniel@ideatek.com

Applicant State KS

Applicant Phone 6205435000

Applicant ZIP Code 67522

Contact Information



Is the contact the same as the contact listed on the Application Request for Funding Allocation? If not, please list below.

Contact Name Andrew Robben

Contact Address PO Box 407

Contact Email regulatory@ideatek.com

Contact City Buhler

Contact Phone 855-433-2835

Contact State KS

Contact ZIP Code 67522

*Indicate which deadline you are meeting with this filing.

2022-10-13

Explanation of Effort and Availability of Commercial Equipment

*Provide an explanation of efforts undertaken, and challenges encountered, in permanently removing, replacing, and disposing of covered communications equipment or service.

Pre-work

Identify zones and customers that will be converted on specific date (reference conversion sheet)

Call and schedule maintenance with customers over the phone. Explain the customer expectations of the conversion and length of time internet will be down

Determine if static IPs are needed for Business Customers

Schedule OSP/Engineering/Service Delivery resources

Provision ONT's

Rack / Connect / Power up new cabinet/colo equipment

Cutover

Move lasers to new chassis

Perform truck rolls to each home/business

Replace hardware

Contact main office to confirm proper connectivity

Work with the customer to make sure wireless devices are working correctly (Premium WiFi customers only)

Bring decommissioned Huawei equipment back to the office

*Explain whether you are finding commercially available equipment in the marketplace. If not, then explain efforts taken to obtain replacement equipment.

We have utilized our relationship with Calix & Insight (Cisco) to obtain the equipment required to replace the Huawei hardware and have not run into any issues.

* If there is additional information relevant to the preceding questions or that you believe the Commission should be aware of, please include the information below.

N/A

Program Compliance

*Indicate whether recipient has fully complied with (or is in the process of complying with) all requirements of the Reimbursement Program.

Yes No

*Indicate whether recipient has permanently removed from its communications network, replaced, and disposed of (or is in the process of permanently removing, replacing, and disposing of) all covered communications equipment or services that were in the recipient's network as of the date of submission of the recipient's application requesting funding.

Yes No

If you have not yet completed the removal, replacement, and/or disposal process, what estimated percentage of the removal, replacement, and/or disposal process have you completed?

*Indicate whether recipient has fully complied with (or is in the process of complying with) the timeline submitted by the recipient. If not, provide explanation for deviation.

Yes No

*The filer has indicated no to a question in this section, please provide additional information.

Certifications

*By checking the box and providing the electronic signature where indicated below, the Certifying Official on behalf of the filer certifies under penalty of perjury that:

(1) The Certifying Official is authorized to submit this status report on behalf of the above-named filer and, based on information known to me or provided to me by employees responsible for the information being submitted, the information set forth in this status report has been examined and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying Official acknowledges that any false, fictitious, or fraudulent information or statement, or the omission of any material fact on this status report or on any other document submitted by the filer may subject the filer and the undersigned to punishment by fine or forfeiture under the Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, rules, and orders governing the Reimbursement Program, including but not limited to allocations, draw downs, payments, obligations and expenditures of money, and the Certifying Official acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and orders may result in the denial of funding, cancellation of funding commitments, and/or recoupment of past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records, including receipts, of all costs eligible for reimbursement actually incurred for a period of 10 years; and will file all required documentation for its expenses. The Certifying Official acknowledges that failure to comply with the statute, rules, and orders governing the Reimbursement Program could result in civil or criminal prosecution by law enforcement authorities.

Certifier Information

Certifier Signature	Mark Keeton	Certifier Phone	6205435432
Certifier Name	Mark Keeton	Certifier Email	mkeeton@ideatek.com
Certifier Title	Strategic Project Manager		
Date Signed	2022-10-11		