

SCRPS Status Update

FCC Form 5640

OMB Control No. 3060-1270

File No. SC-SU0001061

Applicant Information

Applicant FRN	0002531879	Applicant Address	48054 State Highway 6
Applicant Name	Mark Twain Communications	Applicant City	Hurdland
Applicant Email	gm@marktwain.coop	Applicant State	MO
Applicant Phone	6604236822	Applicant ZIP Code	63547

Contact Information

Is the contact the same as the contact listed on the Application Request for Funding Allocation? If not, please list below.

Contact Name	Sam Hariton	Contact Address	4031 University Dr., Ste 100
Contact Email	sc.external.rfi.marktwain@wid	Contact City	Fairfax
Contact Phone	(703) 239-3299	Contact State	VA
		Contact ZIP Code	22030

*Indicate which deadline you are meeting with this filing.

2022-10-13

Explanation of Effort and Availability of Commercial Equipment

*Provide an explanation of efforts undertaken, and challenges encountered, in permanently removing, replacing, and disposing of covered communications equipment or service.

Yes, my company has conducted work on the removal of covered equipment between July 1 and today. We have installed replacement infrastructure on 6 of our 20 sites and are actively migrating subscribers at this time. We have ordered equipment for the remaining sites and are waiting on equipment. No, my company has not conducted work on the disposal of covered equipment between July 1 and today. We have not disposed of any Huawei equipment. Yes, my company has conducted work on the replacement of covered equipment and services between July 1 and today. We have installed replacement infrastructure. Tower Equipment for 6 sites and Evolved Packet Core have been installed and are carrying subscriber traffic. We have ordered equipment for the remaining sites and are waiting on equipment. CPE changeouts and migration from Huawei to replacement infrastructure is ongoing.

*Explain whether you are finding commercially available equipment in the marketplace. If not, then explain efforts taken to obtain replacement equipment.

No, we are not finding that equipment and services are commercially available. Equipment has been difficult to acquire, and prices are over double the price we were paying Huawei. We have tried to forecast equipment needs and order early. Prices cannot be negotiated due to Rip and Replace reimbursement.

* If there is additional information relevant to the preceding questions or that you believe the Commission should be aware of, please include the information below.

Not at this time.

Program Compliance

*Indicate whether recipient has fully complied with (or is in the process of complying with) all requirements of the Reimbursement Program.

Yes No

*Indicate whether recipient has permanently removed from its communications network, replaced, and disposed of (or is in the process of permanently removing, replacing, and disposing of) all covered communications equipment or services that were in the recipient's network as of the date of submission of the recipient's application requesting funding.

Yes No

If you have not yet completed the removal, replacement, and/or disposal process, what estimated percentage of the removal, replacement, and/or disposal process have you completed?

20

*Indicate whether recipient has fully complied with (or is in the process of complying with) the timeline submitted by the recipient. If not, provide explanation for deviation.

Yes No

*The filer has indicated no to a question in this section, please provide additional information.

Mark Twain is approximately 20% finished with the removal, replacement, and disposal process, but has not yet completed it.

Certifications

*By checking the box and providing the electronic signature where indicated below, the Certifying Official on behalf of the filer certifies under penalty of perjury that:

(1) The Certifying Official is authorized to submit this status report on behalf of the above-named filer and, based on information known to me or provided to me by employees responsible for the information being submitted, the information set forth in this status report has been examined and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying Official acknowledges that any false, fictitious, or fraudulent information or statement, or the omission of any material fact on this status report or on any other document submitted by the filer may subject the filer and the undersigned to punishment by fine or forfeiture under the Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, rules, and orders governing the Reimbursement Program, including but not limited to allocations, draw downs, payments, obligations and expenditures of money, and the Certifying Official acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and orders may result in the denial of funding, cancellation of funding commitments, and/or recoupment of past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records, including receipts, of all costs eligible for reimbursement actually incurred for a period of 10 years; and will file all required documentation for its expenses. The Certifying Official acknowledges that failure to comply with the statute, rules, and orders governing the Reimbursement Program could result in civil or criminal prosecution by law enforcement authorities.

Certifier Information

Certifier
Signature Sue Fouch

Certifier Phone 660-423-5200

Certifier Name Sue Fouch

Certifier Email sfouch@marktwain.coop

Certifier Title Controller

Date Signed 2022-10-07