

SCRPS Status Update

FCC Form 5640

OMB Control No. 3060-1270

File No. SC-SU0001563

Applicant Information

Applicant FRN 0001646470 Applicant Address 61 HWY 13 South
Applicant Name NEMONT TELEPHONE COC Applicant City Scobey
Applicant Email dionne.nieskens@nemont.co Applicant State MT
Applicant Phone 4067832295 Applicant ZIP Code 59263

Contact Information

Is the contact the same as the contact listed on the Application Request for Funding Allocation? If not, please list below.

Contact Name Sam Hariton Contact Address 4031 University Dr, 2nd Floor
Contact Email sc.external.rfi.nemont@widelit Contact City Fairfax
Contact Phone 703-239-3299 Contact State VA
Contact ZIP Code 22030

*Indicate which deadline you are meeting with this filing.

2023-04-11

Explanation of Effort and Availability of Commercial Equipment

*Provide an explanation of efforts undertaken, and challenges encountered, in permanently removing, replacing, and disposing of covered communications equipment or service.

No, my company has not conducted work on the removal of covered equipment since the submittal of the last form. The covered equipment is still operational to support customers and roamers. This equipment cannot be removed until the replacement network is installed and tested and customers are migrated to the new network. No, my company has not conducted work on the disposal of covered equipment since the submittal of the last form. The majority of the equipment is still in service. The equipment that has been removed to this point has been disposed of. Yes, my company has conducted work on the replacement of covered equipment and services since the submittal of the last form. Nemont has ordered and installed the core switching equipment and is in the process of provisioning that equipment and installing additional software necessary to make it production ready. Nemont has ordered equipment for 50 cell sites. Installation of those sites will begin once weather permits.

*Explain whether you are finding commercially available equipment in the marketplace. If not, then explain efforts taken to obtain replacement equipment.

Yes, we are finding that equipment and services are commercially available.

* If there is additional information relevant to the preceding questions or that you believe the Commission should be aware of, please include the information below.

Full funding is crucial to the the completion of this project. Continued delays will affect Nemont's ability to completed this project in a timely manner.

Program Compliance

*Indicate whether recipient has fully complied with (or is in the process of complying with) all requirements of the Reimbursement Program.

Yes No

*Indicate whether recipient has permanently removed from its communications network, replaced, and disposed of (or is in the process of permanently removing, replacing, and disposing of) all covered communications equipment or services that were in the recipient's network as of the date of submission of the recipient's application requesting funding.

Yes No

If you have not yet completed the removal, replacement, and/or disposal process, what estimated percentage of the removal, replacement, and/or disposal process have you completed?

5

*Indicate whether recipient has fully complied with (or is in the process of complying with) the timeline submitted by the recipient. If not, provide explanation for deviation.

Yes No

*The filer has indicated no to a question in this section, please provide additional information.

Nemont cannot keep to the current timeline because it was based upon full funding. Because funding is in place, Nemont is building only the cell sites that can be covered with the funds allocated to this point. Nemont will endeavor to keep to the current timeline but continued delays in funding will impact the company's ability to do so.

Certifications

*By checking the box and providing the electronic signature where indicated below, the Certifying Official on behalf of the filer certifies under penalty of perjury that:

(1) The Certifying Official is authorized to submit this status report on behalf of the above-named filer and, based on information known to me or provided to me by employees responsible for the information being submitted, the information set forth in this status report has been examined and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying Official acknowledges that any false, fictitious, or fraudulent information or statement, or the omission of any material fact on this status report or on any other document submitted by the filer may subject the filer and the undersigned to punishment by fine or forfeiture under the Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, rules, and orders governing the Reimbursement Program, including but not limited to allocations, draw downs, payments, obligations and expenditures of money, and the Certifying Official acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and orders may result in the denial of funding, cancellation of funding commitments, and/or recoupment of past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records, including receipts, of all costs eligible for reimbursement actually incurred for a period of 10 years; and will file all required documentation for its expenses. The Certifying Official acknowledges that failure to comply with the statute, rules, and orders governing the Reimbursement Program could result in civil or criminal prosecution by law enforcement authorities.

Certifier Information

Certifier Signature	Dionne Nieskens	Certifier Phone	4067832295
Certifier Name	Dionne Nieskens	Certifier Email	dionne.nieskens@nemont.coo
Certifier Title	CFO		
Date Signed	2023-04-04		