

SCRPS Status Update

FCC Form 5640

OMB Control No. 3060-1270

File No. SC-SU0001376

Applicant Information

Applicant FRN	0003800570	Applicant Address	7111 N. Prince Street
Applicant Name	Plateau Telecommunications,	Applicant City	Clovis
Applicant Email	lwaller@plateautel.com	Applicant State	NM
Applicant Phone	5753894211	Applicant ZIP Code	88101

Contact Information

Is the contact the same as the contact listed on the Application Request for Funding Allocation? If not, please list below.

Contact Name	Jonathan Sessums	Contact Address	7852 WALKER DR
Contact Email	jsessums@jsitel.com	Contact City	greenbelt
Contact Phone	2404722963	Contact State	MD
		Contact ZIP Code	20770

*Indicate which deadline you are meeting with this filing.

2023-01-11

Explanation of Effort and Availability of Commercial Equipment

*Provide an explanation of efforts undertaken, and challenges encountered, in permanently removing, replacing, and disposing of covered communications equipment or service.

Since the last status update, Plateau has selected a provider to replace the ZTE LTE network with equipment that maintains like-for-like capabilities with a path to expand and support newer functionality. We expect to reach a final agreement in the coming weeks. Plateau has also selected JSI LLC to provide various project management services related to the SCRP implementation. We are planning on using the selected equipment provider to handle the compliant disposal of "covered equipment".

*Explain whether you are finding commercially available equipment in the marketplace. If not, then explain efforts taken to obtain replacement equipment.

The vendor with whom we are most likely to contract still indicates that the lead time for the equipment is 5 months.

* If there is additional information relevant to the preceding questions or that you believe the Commission should be aware of, please include the information below.

Program Compliance

*Indicate whether recipient has fully complied with (or is in the process of complying with) all requirements of the Reimbursement Program.

Yes No

*Indicate whether recipient has permanently removed from its communications network, replaced, and disposed of (or is in the process of permanently removing, replacing, and disposing of) all covered communications equipment or services that were in the recipient's network as of the date of submission of the recipient's application requesting funding.

Yes No

If you have not yet completed the removal, replacement, and/or disposal process, what estimated percentage of the removal, replacement, and/or disposal process have you completed?

10

*Indicate whether recipient has fully complied with (or is in the process of complying with) the timeline submitted by the recipient. If not, provide explanation for deviation.

Yes No

*The filer has indicated no to a question in this section, please provide additional information.

*We are still in the process of complying with all the requirements of the Reimbursement program.

*We are still in the process of permanently removing, replacing, and disposing of) all covered communications equipment or services that were in the recipient's network as of the date of the submission of the recipient's application requesting funding.

*The percentage is 10%. Preplanning, RFP Process, and ongoing discussions with our vendor are still in play.

*We are behind schedule based on our current approved plan and timeline. We will submit an updated plan and timeline after we reach an agreement with our equipment vendor. At this time, We are optimistic that we can finish within one year of our initial drawdown, but the following factors may lead us to ask for an extension:

1. Lease negotiations with tower owners and any required site modifications that arise from that process. 2. Availability of tower crews - which are currently in high demand.

Certifications

*By checking the box and providing the electronic signature where indicated below, the Certifying Official on behalf of the filer certifies under penalty of perjury that:

(1) The Certifying Official is authorized to submit this status report on behalf of the above-named filer and, based on information known to me or provided to me by employees responsible for the information being submitted, the information set forth in this status report has been examined and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying Official acknowledges that any false, fictitious, or fraudulent information or statement, or the omission of any material fact on this status report or on any other document submitted by the filer may subject the filer and the undersigned to punishment by fine or forfeiture under the Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, rules, and orders governing the Reimbursement Program, including but not limited to allocations, draw downs, payments, obligations and expenditures of money, and the Certifying Official acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and orders may result in the denial of funding, cancellation of funding commitments, and/or recoupment of past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records, including receipts, of all costs eligible for reimbursement actually incurred for a period of 10 years; and will file all required documentation for its expenses. The Certifying Official acknowledges that failure to comply with the statute, rules, and orders governing the Reimbursement Program could result in civil or criminal prosecution by law enforcement authorities.

Certifier Information

Certifier Signature	Jonathan Sessums	Certifier Phone	240-472-2963
Certifier Name	Jonathan Sessums	Certifier Email	jon.sessums@jsitel.com
Certifier Title	Consultant on behalf of client		
Date Signed	2023-01-11		