

## SCRPS Status Update

FCC Form 5640

OMB Control No. 3060-1270

File No. SC-SU0001677

### Applicant Information

Applicant FRN	0001731470	Applicant Address	PO Box 360998
Applicant Name	Puerto Rico Telephone Comp	Applicant City	San Juan
Applicant Email	cruiz2@claropr.com	Applicant State	PR
Applicant Phone	7877929399	Applicant ZIP Code	00936

### Contact Information

Is the contact the same as the contact listed on the Application Request for Funding Allocation? If not, please list below.

Contact Name	Carlos D. Ruiz	Contact Address	PO Box 360998
Contact Email	cruiz2@claropr.com	Contact City	San Juan
Contact Phone	7877929399	Contact State	PR
		Contact ZIP Code	00936

\*Indicate which deadline you are meeting with this filing.

2023-04-11

## Explanation of Effort and Availability of Commercial Equipment

\*Provide an explanation of efforts undertaken, and challenges encountered, in permanently removing, replacing, and disposing of covered communications equipment or service.

(1) Fixed Network. PRTC had non-operational covered equipment, which had been taken out of production and was in storage awaiting disposal. The equipment was stored at several Central Offices as well as the company's warehouse facility. PRTC hired a disposal vendor on January 17, 2023 and the fixed network covered equipment was destroyed on January 24, 2023. PRTC previously purchased and installed the replacement equipment on its fixed network.

(2) Wireless Network. PRTC has approximately 10,242 equipment units that consist of routers, USB modems and mobile hotspots that are not operational and are held as spare equipment in inventory. As of the end of the first quarter of 2023, approximately 43% of the units had been destroyed by PRTC's disposal vendor. PRTC will continue the removal and disposal of the remaining units in the second quarter of 2023. The company also has approximately 29,003 units on loan to existing customers, which were initially deployed to facilitate restoration of service after Hurricane Maria devastated communications infrastructure in Puerto Rico. In the first quarter of 2023, PRTC purchased and received sufficient replacement units to replace the units currently on loan to customers. PRTC started the process of exchanging covered equipment for non-covered equipment at its retail locations. As of March 31, 2023, approximately 13% of customers had either exchanged their covered equipment for non-covered equipment, or returned their covered equipment as part of a service cancellation. PRTC continues to notify customers regarding the exchange of the covered equipment at retail locations. At the same time, the disposal of covered equipment will take place on a rolling basis. Considering that the covered equipment is collected at different locations, it will be transported periodically to the warehouse, where it will be collected by the vendor for proper disposal.

\*Explain whether you are finding commercially available equipment in the marketplace. If not, then explain efforts taken to obtain replacement equipment.

Yes, there is commercially available replacement equipment in the marketplace.

\* If there is additional information relevant to the preceding questions or that you believe the Commission should be aware of, please include the information below.

N/A

## Program Compliance

\*Indicate whether recipient has fully complied with (or is in the process of complying with) all requirements of the Reimbursement Program.

Yes  No

\*Indicate whether recipient has permanently removed from its communications network, replaced, and disposed of (or is in the process of permanently removing, replacing, and disposing of) all covered communications equipment or services that were in the recipient's network as of the date of submission of the recipient's application requesting funding.

Yes  No

If you have not yet completed the removal, replacement, and/or disposal process, what estimated percentage of the removal, replacement, and/or disposal process have you completed?

\*Indicate whether recipient has fully complied with (or is in the process of complying with) the timeline submitted by the recipient. If not, provide explanation for deviation.

Yes  No

\*The filer has indicated no to a question in this section, please provide additional information.

## Certifications

\*By checking the box and providing the electronic signature where indicated below, the Certifying Official on behalf of the filer certifies under penalty of perjury that:

(1) The Certifying Official is authorized to submit this status report on behalf of the above-named filer and, based on information known to me or provided to me by employees responsible for the information being submitted, the information set forth in this status report has been examined and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying Official acknowledges that any false, fictitious, or fraudulent information or statement, or the omission of any material fact on this status report or on any other document submitted by the filer may subject the filer and the undersigned to punishment by fine or forfeiture under the Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, rules, and orders governing the Reimbursement Program, including but not limited to allocations, draw downs, payments, obligations and expenditures of money, and the Certifying Official acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and orders may result in the denial of funding, cancellation of funding commitments, and/or recoupment of past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records, including receipts, of all costs eligible for reimbursement actually incurred for a period of 10 years; and will file all required documentation for its expenses. The Certifying Official acknowledges that failure to comply with the statute, rules, and orders governing the Reimbursement Program could result in civil or criminal prosecution by law enforcement authorities.

## Certifier Information

Certifier  
Signature      Francisco J. Silva

Certifier Phone      7877938441

Certifier Name      Francisco J. Silva

Certifier Email      fsilva@claropr.com

Certifier Title      General Counsel

Date Signed      2023-04-11