SCRP Status Update

FCC Form 5640

OMB Control No. 3060-1270

File No. SC-SU0002253

Applicant Information

Applicant FRN	0003645843	Applicant Address	354 River St.
Applicant Name	VTel Wireless, Inc.	Applicant City	Springfield
Applicant Email	gmathews@vermontel.com	Applicant State	VT
Applicant Phone	8028857712	Applicant ZIP Code	05156

Contact Information

\checkmark	Is the contact the same as the contact listed					
Ľ	on	the	Application	Request	for	Funding
	Allocation? If not, please list below.					

Contact Name Jonathan Sessums	Contact Address	7852 WALKER DR
Contact Email jsessums@jsitel.com	Contact City	greenbelt
Contact Phone 2404722963	Contact State	MD
	Contact ZIP Code	20770

*Indicate which deadline you are meeting with this filing.

2024-01-06

Explanation of Effort and Availability of Commercial Equipment

*Provide an explanation of efforts undertaken, and challenges encountered, in permanently removing, replacing, and disposing of covered communications equipment or service.

VTEL Wireless Inc. has completed its rip, replacement, and compliant disposal of "covered equipment". Ericsson equipment was purchased in 2Q 2019 and installed in Q3 of 2019. All Huawei equipment was removed and then warehoused in late 2019. The covered equipment was sent to B & K Technology Solutions Inc. d/b/a Advanced Technology Recycling in Allentown, PA 11/3/2022 for compliant disposal.

*Explain whether you are finding commercially available equipment in the marketplace. If not, then explain efforts taken to obtain replacement equipment.

N/A. Equipment was replaced in 2019.

* If there is additional information relevant to the preceding questions or that you believe the Commission should be aware of, please include the information below.

ProgramCompliance

*Indicate whether recipient has fully complied with (or is in the process of complying with) all requirements of the Reimbursement Program.




*Indicate whether recipient has permanently removed from its communications network all covered communications equipment or services that were in the recipient's network as of the date of the submission of the recipients application request for funding.



If recipient has not yet completed the removal process, what estimated percentage of the removal process have you completed?

*Indicate whether recipient has replaced all covered communications equipment or services that were in the recipient's network as of the date of the submission of the recipient's application request for funding.



If recipient has not yet completed the replacement process, what estimated percentage of the replacement process have you completed?

*Indicate whether recipient has disposed of all covered communications equipment or services that were in the recipient's network as of the date of the submission of the recipient's application request for funding.



If recipient has not yet completed the disposal process, what estimated percentage of the disposal process have you completed?

*Indicate whether recipient has fully complied with (or is in the process of complying with) the timeline submitted by the recipient. If not, provide explanation for deviation.



*The filer has indicated no to a question in this section, please provide additional information.

Certifications

* By checking the box and providing the electronic signature where indicated below, the Certifying Official on behalf of the filer certifies under penalty of perjury that:

(1) The Certifying Official is authorized to submit this status report on behalf of the above-1 named filer and, based on information known to me or provided to me by employees responsible for the information being submitted, the information set forth in this status report has been examined and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying Official acknowledges that any false, fictitious, or fraudulent information or statement, or the omission of any material fact on this status report or on any other document submitted by the filer may subject the filer and the undersigned to punishment by fine or forfeiture under the Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, rules, and orders governing the Reimbursement Program, including but not limited to allocations, draw downs, payments, obligations and expenditures of money, and the Certifying Official acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and orders may result in the denial of funding, cancellation of funding commitments, and/or recoupment of past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records, including receipts, of all costs eligible for reimbursement actually incurred for a period of 10 years; and will file all required documentation for its expenses. The Certifying Official acknowledges that failure to comply with the statute, rules, and orders governing the Reimbursement Program could result in civil or criminal prosecution by law enforcement authorities.

Certifier Information

Certifier Signature	Jonathan T. Sessums	Certifier Phone	240-472-2963
Certifier Name	Jonathan T. Sessums	Certifier Email	jon.sessums@jsitel.com
Certifier Title	Consultant for company.		
Date Signed	2024-01-02		