LNPA Selection Working Group

July 29, 1997 Meeting Minutes

Atlanta, GA


	Terry Appenzeller
	 Ameritech
	Vinh Trung Huynh
	 Microcell Connexions Inc.

	James Grasser
	 Ameritech Cellular
	Matthew Johnner
	 Perot Systems

	Bonnie Baca
	 AT&T
	Jeremy Azif
	 Primco Personal Comm.

	H.L. Gowda
	 AT&T
	Marilyn Murdock
	 SBC

	Woody Kerkeslager
	 AT&T
	Gary Fleming
	 SBC

	John Malyar
	 Bellcore
	Hoke Knox
	 Sprint

	Jay Ritchie
	 Bellcore
	Brian Egbert
	 Sprint PCS

	Bill Shaughnessy
	 BellSouth
	Robert Mowery
	 Sprint PCS

	Lori Messing
	 CTIA
	Ravi Ravishankar
	 Tekelec

	Bob Angevine
	 GTE
	Phil Presworsky
	 Teleport

	Woody Traylor
	 MCI
	Cynthia Gilpin
	 Time Warner Comm.

	
	 
	
	 

	
	 
	
	 


Woody Kerkeslager opened the meeting with introductions around the room and presented a proposed agenda (see attached) which was rearranged to start with the T&O report followed by the Wireless/Wireline report.

For the benefit of first time attendees, Woody gave a brief description of the structure of the NANC and its supporting groups and task forces.

Bonnie Baca presented the T&O task force report (see attached), including:

Initial Deployment Oversight

A draft of the first combined report was presented and discussed at length.  Each LLC had provided milestone dates as requested by the Working Group, but a wide variance existed in the interpretations of the meaning of each event, and thus in the dates reported.

It was agreed that:

1)  the report should focus only on the LNPA deployment, not LNP deployment entirely.

2)  Interoperability testing should reflect an interval for the certification of all the interface(LSMS/SOA) vendors in the region

3)  Turn-up testing should reflect the beginning and completion of functional testing with the NPAC by an individual SP in the region  

4)  ‘SP-to-SP’ NPAC testing will replace the line item ‘end-to-end’ since no network verification takes place at this interval.  This interval should reflect the start and completion dates for testing of the NPAC between any pair of SPs

5)  Production implementation complete will be split into 2 intervals:

a)  NPAC Vendor Ready  will reflect when the NPAC and any 2 SPs are ready to port

b)  NPAC System Acceptance Testing Complete indicates that the contractual  testing obligations have been satisfied by the NPAC vendor with 2 CLECs and 1 ILEC

Once again we discussed whether the FCC/CCB would exert any direct oversight in this process.  None is planned that we know of.

Change Management Process

The Change Management Process Flow was reviewed including the changes requested by the Working Group to define Core and Optional requirements, and the associated narratives.  The Working Group members concurred in the change management process as documented, and confirmed that the T&O continue to use the process to conduct its business.  It was reported that the T&O has used the process to submit the changes planned for Release 2 of the NPAC system to the LCCs for their concurrence.

Dispute Resolution

It was reported that the draft language for the LNP Dispute Resolution process  based on the NANPA process has been submitted to the NANC Dispute Resolution Chairperson for preparation.  The process is intended to be used for ‘public policy’ related disputes in lieu of the binding arbitration process currently defined in the LLC Operating Agreements.  The Working Group reports, including the NPAC specifications will be included as the decisional principals to be used to attempt to resolve open disputes and to determine which avenue in the dispute resolution process is appropriate for a particular type of dispute.

In order to address concerns presented by non-NANC members, the draft language will be modified to allow each side to a particular dispute to choose one NANC member to participate on a fact finding panel along with one representative appointed by the NANC co-chair.

It was also discussed that this process be designed only to handle LNPA related disputes, not a broader scope of potential LNP disputes, and that the administrator will use the decisional principals to help to determine if a particular dispute should be handled in this process.  As always, all other avenues are available to parties in dispute resolution.

Discussion also involved the voting process at the NANC council once the dispute is considered, including whether or not members who are parties to disputes under consideration should excuse themselves from voting in the process.   After discussion, it was decided that this issue could be brought up for discussion at the NANC next month when the process is presented for consideration.

The illustrative flow chart and description of the process will be updated and may be used as a tool during the presentation to the NANC at its August meeting.  See the attached to review an updated version of this process.  Submit any new comments to the drafting committee as soon as possible before the next NANC meeting.

Hoke Knox presented a brief report of the activities of the Wireless/Wireline Integration task force including:

 Several language changes to the original Architecture recommendation documents which were agreed to in the task force and presented for concurrence by the working group.  These changes were accepted.

 Action items and future meeting schedules were also presented.

Woody Traylor presented a concern he had just learned from the Nortel switch vendor regarding the assignment of LRNs, which may result in the need to assign an LRN per rate center.  He encouraged service providers to investigate the concern with the vendor.

Some concern was expressed by members that aren’t sure that NANC has asked the INC to develop LRN assignment guidelines.  The co-chairs will verify with the INC moderator that this issue is under discussion there.

Terry Appenzeller reviewed the subjects discussed and actions taken at the last NANC council meeting, including Number Pooling, ATIS proposal to establish a forum to address LNP issues.

Next Meetings:

August 20, 9am-4pm, Washington, DC (TCG host)

November 12, 9am-1pm, Washington, DC (?) (Ameritech host)

December 9, 1-5pm, Tampa (?), (GTE host)

January 8, 1-5pm, San Antonio (?), SBC host)


