
Table of NANC projects / activities to be addressed in the next six to twelve months

Developed at NANC Meeting November 16-17, 1999

	Projects/Activities ongoing and anticipated
	Group assigned
	Recommended

Group
	Timeframe

	
	
	
	

	1. Continue to finalize terms and conditions of national pooling administrator and administrator price negotiations  
	IMG
	IMG
	Once FCC order is issued

	
	
	
	

	2. NPA Relief issues and activities
	NOWG
	NOWG
	ongoing

	
	
	
	

	3. Start on developing next overall contract requirements and NANPA selection process
	NOWG
	NOWG
	By 2nd  Q 2000

	 
	
	
	

	4. NANP Expansion Policy issue decisions (adopting ten digit dialing, D digit release policy, etc.)
	INC
	NANC
	By 1st  Q 2000

	
	
	
	

	5. Legal Experts Working Group - issues and support (mostly for contract extensions)
	Not active
	Legal Experts WG
	By 1st  Q 2000

	
	
	
	

	6. NANPA yearly evaluation / performance review
	NOWG
	NOWG
	By 2nd Q 2000

	
	
	
	

	7. Reissue of Wireless / Wireline integration report (3rd issue)
	LNPA WG
	LNPA WG
	By 2nd Q 2000

	
	
	
	

	8. Monitor concerns, aggregate, and present to NANC industry issues related to NANPAs discharging of it's responsibilities
	NOWG
	NOWG
	ongoing

	
	
	
	

	9. National  pooling implementation coordination
	NANC
	LNPA WG
	Once FCC order is issued

	
	
	
	

	10. Cost allocation  analysis for new HYBRID survey
	CRWG
	CRWG
	By 2nd Q 2000

	
	
	
	

	11. Development of pooling guidelines
	INC
	INC
	Jan. 2000

	
	
	
	

	12. Develop terms and conditions and negotiate contract for auditing
	NOWG
	NOWG
	By 3rd  Q 2000

	
	
	
	

	13. Develop requirements terms and conditions and RFP for HYBRID survey selection and implementation 
	
	NRO
	By 2nd Q 2000

	
	
	
	

	14. Development of guidelines for HYBRID survey  (including reseller issue)  
	
	INC
	By 2nd Q 2000

	
	
	
	

	15.Development of hybrid algorithm 
	
	NRO 
	By 1st Q 2000

	
	
	
	

	16. Development of mechanized hybrid interface 
	
	LNPA WG
	By 2nd Q 2000

	
	
	
	

	17. Development of Audit guidelines
	INC
	INC
	By 2nd Q 2000

	
	
	
	

	18. Refinements of NANP Exhaust Model 
	NANC
	
	ongoing

	
	
	
	

	19. Monitoring of State Pooling Trials
	NRO
	NRO
	ongoing

	
	
	
	

	20. UNP definition and guidelines
	
	INC
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