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NE Colorado Cellular  Inc
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SRG-RnR@SummitRidgeGroup.com

2029686350

1224 West Platte Ave,

80701

Fort Morgan

CO

49 West 38th Street, 12th Floor

New York

NY

10018

✔

2022-10-13



*Indicate whether recipient has fully complied with (or is in the process of complying with) the timeline

submitted by the recipient. If not, provide explanation for deviation.

[ ] Yes   [ ] No 

[[4000 character Text box]] 

Certifications 

*By checking the box and providing the electronic signature where indicated below, the Certifying

Official on behalf of the filer certifies under penalty of perjury that:

[ ] (1) The Certifying Official is authorized to submit this status report on behalf of the above-named filer 

and, based on information known to me or provided to me by employees responsible for the 

information being submitted, the information set forth in this status report has been examined and is 

true, accurate, and complete, and the expenditures, disbursements and cash receipts are for the purposes 

and objectives set forth in the terms and conditions of the Federal award. The Certifying Official 

acknowledges that any false, fictitious, or fraudulent information or statement, or the omission of any 

material fact on this status report or on any other document submitted by the filer may subject the filer 

and the undersigned to punishment by fine or forfeiture under the Communications Act (47 U.S.C. §§ 

502, 503(b), 1606), or fine or imprisonment under Title 18 of the United States Code (18 U.S.C. § 1001, 

§§ 286-287, and § 1343), or can lead to liability under the False Claims Act (31 U.S.C. §§ 

3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, rules, and orders

governing the Reimbursement Program, including but not limited to allocations, draw downs, payments, 

obligations

Explanation of Effort and Availability of Commercial Equipment 
*Provide an explanation of efforts undertaken, and challenges encountered, in permanently 
removing, replacing, and disposing of covered communications equipment or service.

Site Prep Status: Viaero has begun the site work required prior to Ericsson’s 
installation activity. Viaero is building a portal to track all work on rip and replace 
projects, which is 75% complete. Viaero has also established internal procedures for 
executing the project plan (RAN and MW), including setting quality control standards 
for supervising vendors. As of the date of this report, Viaero has completed the 
following:Electrical:98/888, Shelter Upgrades:10/25, Concrete Pads:0/90, Access 
Road Prep:2/37, Generator Replacements:149/534, Permitting:54/886, Lease 
Negotiations:0/88, NEPA/NHPA:4/614 
Core Deployment Status: Viaero and Ericsson recognized the need to start the Core 
Project in advance of the application approval and both companies agreed to start the 
full Core Project in Aug. 2021, with the ordering of hardware and start of the high-level 
design. As of this report the Core project is estimated to be 65% completed. All onsite 
hardware and software have been delivered, installed, and commissioned. Integration 
and Acceptance Testing is underway. The complexity of modern networks makes 
turning up and testing the Core elements a time-consuming endeavor. In Rip and 
Replace projects the stress to ensure transferring of Viaero’s customers from Huawei 
to Ericsson without consumer interruptions adds further stress to a timeline. The 
impact of core timeline will have a ripple effect, placing even more stress on 
deployments of the RAN and Transport Projects. RAN Deployment Status: Viaero and 
Ericsson agreed to start the RAN Project in a limited scope in Oct. 2021. This scope 
included the individual RAN site surveys by use of drones where practical, RF Design, 
limited hardware ordering, site hardware configurations, cutover planning, and limited 
Construction Drawings of the baseline cluster. The baseline cluster started installation 
of RAN equipment in July 2022. Although the start of the RAN Project started in Oct. 
2022 it was limited to noninvasive activities to the current Huawei network. The actual 
swap of the Huawei, which will include installation on some sites, will be scheduled 
after the Ericsson Core elements have completed testing and the Viaero Subscriber 
base has migrated off Huawei core elements. This factor will place stress on the 12-
month time limit mandated for completion. The following is the status of the Ericsson 
deliverables by FRN. This reflects the progress since the beginning of the RAN Project 
up to Sept. 22, 2022. Site Surveys have been completed for all FRNs. For FRN 
0001607225,100% of RF Design Designed is completed, 100% of Site Configuration is 
complete;91% of Installs have been started. For FRN 0031576960 and FRN 
0031576994 100% of RF Design is complete. Transport Deployment Status: Viaero 
and Ericsson agreed to start the Transport Project, in a limited scope, in Oct. 2021. 
This scope included the individual site surveys by use of drones where practical, link 
design, PCN coordination with the FCC, limited Construction Drawings, IP design, link 
hardware configurations, and a limited amount of hardware orders. The first installation 
of Transport equipment started in July 2022. The challenges faced by the Transport 
Project are similar to the RAN Project, although the replacement of the Huawei Links is 
not dependent on the Ericsson Core Elements. The following is the status of the 
Ericsson deliverables by FRN. This reflects the progress since the beginning of the 
Transport Project up to Sept. 22, 2022. Site Surveys have been completed for all 
FRNs. Link Design: FRNs 0001607225, 0031576960, 0031576994, 0031577000, 
0031577018, 0031577026, 0031577034, 0008314569, 0015489636, 0028013944, 
0031656259, 0031656283 and 0031656432 are 100% complete, and FRN 
0031656341, 0031656358, 0031656390, 0031656440, 0031656465, 0031656473, 
0031656481, 0031656499, and 0031656507 are 75% complete. For FRN 
0001607225,15% of Link Configuration is complete, 25% of Link Swaps have been 
started and 15% of Link Swaps are complete.



*Explain whether you are finding commercially available equipment in the marketplace.  If not, then
explain efforts taken to obtain replacement equipment.

Viaero has not had problems with equipment availability thus far. However, its 
equipment orders have been limited at this stage in the project. Viaero remains 
concerned about future equipment availability when order quantities increase, 
particularly if the project funding is not resolved. In addition, it has been difficult to 
identify and hire qualified, experienced telecommunications engineers and project 
managers.  Training inexperienced individuals will put pressure on Viaero’s build 
deadlines, which may result in needing a deadline extension.



* If there is additional information relevant to the preceding questions or that you believe the
Commission should be aware of, please include the information below.

As Viaero/Ericsson began actual site scoping, new issues would arise specific to 
towers being scoped.  This has delayed the implementation work that Viaero hoped 
would be accomplished prior to the sub-optimal winter season.



Program Compliance 
*Indicate whether recipient has fully complied with (or is in the process of complying with) all

requirements of the Reimbursement Program.

Yes No 

*Indicate whether recipient has permanently removed from its communications network, replaced, 

and disposed of (or is in the process of permanently removing, replacing, and disposing of) all covered

communications equipment or services that were in the recipient’s network   as of the date of

submission of the recipient’s application requesting funding.

Yes No 

If you have not yet completed the removal, replacement, and/or disposal process, what estimated 
percentage of the removal, replacement, and/or disposal process have you completed?

*Indicate whether recipient has fully complied with (or is in the process of complying with) the
timeline submitted by the recipient. If not, provide explanation for deviation.

Yes No 

✔

✔

✔



*The filer has indicated no to a question in this section, please provide additional information.



Certifications
* By checking the box and providing the electronic signature where indicated below, the Certifying
Official on behalf of the filer certifies under penalty of perjury that:

(1) The Certifying Official is authorized to submit this status report on behalf of the above-
named filer and, based on information known to me or provided to me by employees responsible for 
the information being submitted, the information set forth in this status report has been examined 
and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for 
the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying 
Official acknowledges that any false, fictitious, or fraudulent information or statement, or the 
omission of any material fact on this status report or on any other document submitted by the filer 
may subject the filer and the undersigned to punishment by fine or forfeiture under the 
Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the 
United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False 
Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, 
rules, and orders governing the Reimbursement Program, including but not limited to allocations, 
draw downs, payments, obligations and expenditures of money, and the Certifying Official 
acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and 

orders may result in the denial of funding, cancellation of funding commitments, and/or recoupment of 

past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records, 

including receipts, of all costs eligible for reimbursement actually incurred for a period of 10 years; and 

will file all required documentation for its expenses. The Certifying Official acknowledges that failure to 

comply with the statute, rules, and orders governing the Reimbursement Program could result in civil or 

criminal prosecution by law enforcement authorities. 

Certifier Information
Certifier
Signature

Certifier Name

Certifier Title

Date Signed

Certifier Phone

Certifier Email mike.felicissimo@viaero.com

Michael Felicissimo

Michael Felicissimo

970 542-3605

President

2022-10-13

✔
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