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*Indicate whether recipient has fully complied with (or is in the process of complying with) the timeline

submitted by the recipient. If not, provide explanation for deviation.

[ ] Yes   [ ] No 

[[4000 character Text box]] 

Certifications 

*By checking the box and providing the electronic signature where indicated below, the Certifying

Official on behalf of the filer certifies under penalty of perjury that:

[ ] (1) The Certifying Official is authorized to submit this status report on behalf of the above-named filer 

and, based on information known to me or provided to me by employees responsible for the 

information being submitted, the information set forth in this status report has been examined and is 

true, accurate, and complete, and the expenditures, disbursements and cash receipts are for the purposes 

and objectives set forth in the terms and conditions of the Federal award. The Certifying Official 

acknowledges that any false, fictitious, or fraudulent information or statement, or the omission of any 

material fact on this status report or on any other document submitted by the filer may subject the filer 

and the undersigned to punishment by fine or forfeiture under the Communications Act (47 U.S.C. §§ 

502, 503(b), 1606), or fine or imprisonment under Title 18 of the United States Code (18 U.S.C. § 1001, 

§§ 286-287, and § 1343), or can lead to liability under the False Claims Act (31 U.S.C. §§ 

3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, rules, and orders

governing the Reimbursement Program, including but not limited to allocations, draw downs, payments, 

obligations

Explanation of Effort and Availability of Commercial Equipment 
*Provide an explanation of efforts undertaken, and challenges encountered, in permanently
removing, replacing, and disposing of covered communications equipment or service.

Since our last quarterly update, we are concluding the Site Acquisition phase and 
moving towards more time-consuming activities including site construction (which 
involves modifications to towers), Customer Premises Equipment (CPE) swaps, 
integration and migration of sites with requisite troubleshooting, and Site Optimization. 
The newest obstacle that has emerged is with our new SIM card vendor indicating a 
remaining lead time of 10 weeks for the SIM cards as of the week of March 18th. This 
SIM card vendor change was required as our current vendor decided to exit our 
market space and new SIM cards were needed to facilitate the migration to the new 
equipment. This delay shifts our expected timeline for receiving the SIM cards to the 
beginning of June. Considering these factors, achieving our mid-July completion goal 
is becoming progressively difficult for multiple reasons: 
CPE Deployment Delays: The deployment of Customer Premises Equipment (CPE) 
cannot commence until we have received the SIM cards. This delay in starting the 
CPE deployment directly impacts our ability to convert sites according to our planned 
schedule. 
 
Site Conversion Outdoor Unit Deployment: Converting sites and deploying outdoor 
units are time-intensive tasks. The latter is particularly challenging as it requires 
specialized equipment and personnel (truck rolls) for installation. Given the lead-time 
for SIM cards, starting these tasks will be delayed, further compressing our available 
window to complete the project on time. 
 
Given the challenges we've encountered, particularly with the deployment of Customer 
Premises Equipment (CPE), it has become evident that an extension of our project 
timeline is necessary. Therefore, we are preparing to formally request a 6-month 
extension to our RRD term in the upcoming weeks. This additional period is vital for us 
to navigate the current delays effectively and ensure the project's successful 
completion without compromising the quality or efficiency of our work. 
 
Beyond the CPE deployment issue, several other factors have significantly impacted 
our progress on the SCRP project at Plateau: 
 
Budgetary Constraints: Our project expenses are trending to exceed our allocated 
budget substantially. This financial gap, compounded by delays in the approval of 
reimbursement claims, poses a serious threat to achieving the project's primary goals 
and could lead to further delays. A notable manifestation of this challenge was the 
necessity for multiple RF design revisions to achieve adequate market coverage within 
our budgetary limits. 
 
Multiple RF Designs: The RF designs, which are crucial for the project's success, are 
anticipated to extend the timeline of our remaining tasks beyond the expected site 
acquisition completion. 
 
Lease Negotiations and Site Adjustments: The process of finalizing lease agreements 
and making the necessary adjustments to sites has been more time-consuming than 
initially planned.



*Explain whether you are finding commercially available equipment in the marketplace.  If not, then
explain efforts taken to obtain replacement equipment.

We are currently expecting a lead time of 10 weeks for the SIM cards.



* If there is additional information relevant to the preceding questions or that you believe the
Commission should be aware of, please include the information below.

Additional program funds are needed for this program to be successful. The current 
underfunding hinders timely and comprehensive replacement efforts, impacting the 
security and reliability of our networks.



Program Compliance 
*Indicate whether recipient has fully complied with (or is in the process of complying with) all

requirements of the Reimbursement Program.

Yes No 

Yes No 

*Indicate whether recipient has fully complied with (or is in the process of complying with) the
timeline submitted by the recipient. If not, provide explanation for deviation.

Yes No 

If recipient has not yet completed the removal process, what estimated percentage of the removal 
process have you completed?

*Indicate whether recipient has permanently removed from its communications network all covered
communications equipment or services that were in the recipient's network as of the date of the
submission of the recipients application request for funding.

Yes No 

If recipient has not yet completed the replacement process, what estimated percentage of the 
replacement process have you completed?

*Indicate whether recipient has replaced all covered communications equipment or services that were
in the recipient's network as of the date of the submission of the recipient's application request for
funding.

Yes No 

If recipient has not yet completed the disposal process, what estimated percentage of the disposal 
process have you completed?

*Indicate whether recipient has disposed of all covered communications equipment or services that
were in the recipient's network as of the date of the submission of the recipient's application request
for funding.

✔

✔

✔

5

✔

60

✔

5



*The filer has indicated no to a question in this section, please provide additional information.

*Removal and Disposal are at 5% each for Planning. As mentioned previously and 
concerning the project timeline, we intend to seek a 6-month extension. We will furnish 
an updated schedule once we receive approval for this extension.



Certifications
* By checking the box and providing the electronic signature where indicated below, the Certifying
Official on behalf of the filer certifies under penalty of perjury that:

(1) The Certifying Official is authorized to submit this status report on behalf of the above-
named filer and, based on information known to me or provided to me by employees responsible for 
the information being submitted, the information set forth in this status report has been examined 
and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for 
the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying 
Official acknowledges that any false, fictitious, or fraudulent information or statement, or the 
omission of any material fact on this status report or on any other document submitted by the filer 
may subject the filer and the undersigned to punishment by fine or forfeiture under the 
Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the 
United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False 
Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, 
rules, and orders governing the Reimbursement Program, including but not limited to allocations, 
draw downs, payments, obligations and expenditures of money, and the Certifying Official 
acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and 

orders may result in the denial of funding, cancellation of funding commitments, and/or recoupment of 

past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records, 

including receipts, of all costs eligible for reimbursement actually incurred for a period of 10 years; and 

will file all required documentation for its expenses. The Certifying Official acknowledges that failure to 

comply with the statute, rules, and orders governing the Reimbursement Program could result in civil or 

criminal prosecution by law enforcement authorities. 

Certifier Information
Certifier
Signature

Certifier Name

Certifier Title

Date Signed

Certifier Phone

Certifier Email jon.sessums@jsitel.com

Jon sessums

Jon sessums

240-472-2963

Consultant for company

2024-04-08

✔


	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page

