SCRPStatus Update
FCCForm 5640

OMB Control No. 3060-1270

File No. SC-SU0002439

ApplicantInformation
Applicant FRN 0031740905 Applicant Address 850 N Hwy 414
Applicant Name Union Telephone Company  Applicant City Mountain View

Applicant Email FCCLicenseNotifications@un Applicant State  \yy

Applicant Phone 3077826131 Applicant ZIP Code 82939

ContactInformation

M Is the contact the same as the contact listed
on the Application Request for Funding
Allocation? If not, please list below.

Contact Name S@m Hariton Contact Address 10300 Eaton Place, Suite 440
Contact Email SC.external.rfi.union@widelity. Contact City Fairfax
Contact Phone 703-239-3299 Contact State VA

Contact ZIP Code 22030

*Indicate which deadline you are meeting with this filing.

2024-04-08



Explanation of Effort and Availability of Commercial EQuipment
*Provide an explanation of efforts undertaken, and challenges encountered, in permanently
removing, replacing, and disposing of covered communications equipment or service.

Union has not conducted removal of covered equipment since the last submission of
this form. Union has performed removal of various Huawei point-to-point microwave
radios used for backhauling traffic from its network.



*Explain whether you are finding commercially available equipment in the marketplace. If not, then
explain efforts taken to obtain replacement equipment.

Overall, Union is finding limited materials and resources available with substantial
price increases since the time it applied for allocation. While we would not
characterize replacement equipment as readily available at a reasonable price point,
we are doing our best to hold the line with equipment vendors. Additionally, equipment
lead times have been extended to the point of making certain products likely
impossible to procure within the timeline of this program. Continual supply chain
impacts occur, which, in conjunction with increased demand results in slower
deployment timelines.

Union has paid, and continues to pay, well above market value to obtain and expedite
procuring replacement equipment. Significant time has been invested by personnel to
procure alternate equipment options with mixed success.



* If there is additional information relevant to the preceding questions or that you believe the
Commission should be aware of, please include the information below.

The greatest concerns so far are: 1) the uncertainty of complete funding; 2) weather in
the Rocky Mountain Region which can cause significant delays in project completion;
3) the challenges associated with permitting and building on federally managed lands
pushing work beyond the timelines of the program; and 4) the amount of time the
reviews for any modifications made are taking. The sheer volume of modifications due
to price and service adjustments of actual costs versus the estimates initially provided
for the request for allocation is creating a large administrative burden to all parties.
The amount of time to review these adjustments does not line up with the timeline to
complete the program. Union is now in the unenviable position of being unable to pay
its vendors in a timely manner. Union, to date, has only received approximately half of
its reimbursement requests certified in the Portal. If the pace of reimbursement does
not immediately increase significantly and substantially Union’s vendors will stop work
until made whole on financial commitments. In that event Union’s project completion
timelines will be pushed out even further. The only feasible alternative requires Union
burdening itself with unforeseen additional leverage never anticipated in Union’s
original filing. Taking on additional debt/interest/leverage will push financial
commitments past, not only the considerable market cost changes since the program’s
promulgation, but also the original filing values requested. These alternatives may be
avoided should the lethargic nature of the reimbursement approvals change for the
better. Ultimately, Union cannot accelerate any aspect of the replace/rip project
because it cannot make such speculative, and potentially business ending, financial
commitments without certainty that the remaining portions of the funding will appear.
Currently, time projections based on the Modification review period, at best, reveals
that it will take twice the statutory timeline of the entire program.



ProgramCompliance
*Indicate whether recipient has fully complied with (or is in the process of complying with) all
requirements of theReimbursementProgram.

@ Yes No

*Indicate whether recipient has permanently removed from its communications network all covered
communications equipment or services that were in the recipient's network as of the date of the
submission of the recipients application request for funding.

Yes |[]]| No

If recipient has not yet completed the removal process, what estimated percentage of the removal
process have you completed?

1

*Indicate whether recipient has replaced all covered communications equipment or services that were
in the recipient's network as of the date of the submission of the recipient's application request for
funding.

Yes |[]]| No

If recipient has not yet completed the replacement process, what estimated percentage of the
replacement process have you completed?

31

*Indicate whether recipient has disposed of all covered communications equipment or services that
were in the recipient's network as of the date of the submission of the recipient's application request
for funding.

Yes |[]| No

If recipient has not yet completed the disposal process, what estimated percentage of the disposal
process have you completed?

0

*Indicate whether recipient has fully complied with (or is in the process of complying with) the
timeline submitted by the recipient. If not, provide explanation for deviation.

Yes |[]| No




*The filer has indicated no to a question in this section, please provide additional information.

Timeline Deviation
Because the program is only 40% funded, Union has not been able to fully comply with

the timeline that was provided in the original 5640 application and it is forecasted that
this timeline will not accurately reflect the current program trajectory. Union has
deviated from all sections of the previously mentioned timeline due to delays in funding

allocation.



Certifications

* By checking the box and providing the electronic signature where indicated below, the Certifying
Official on  behalf of the filer certifies under penalty of perjury that:

[J| (1) The Certifying Official is authorized to submit this status report on behalf of the above-
named filer and, based on information known to me or provided to me by employees responsible for
the information being submitted, the information set forth in this status report has been examined
and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for
the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying
Official acknowledges that any false, fictitious, or fraudulent information or statement, or the
omission of any material fact on this status report or on any other document submitted by the filer
may subject the filer and the undersigned to punishment by fine or forfeiture under the
Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the
United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False
Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute,
rules, and orders governing the Reimbursement Program, including but not limited to allocations,
draw downs, payments, obligations and expenditures of money, and the Certifying Official
acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and
orders mayresultin thedenial of funding, cancellation of funding commitments, and/or recoupment of
past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records,
including receipts, of all costs eligible for reimbursementactuallyincurred for a period of 10 years;and
will file all required documentation for its expenses. The Certifying Official acknowledges that failure to
comply with thestatute, rules, andorders governing the Reimbursement Programcould resultin civil or
criminal prosecution by law enforcement authorities.

Certifier Information

Certifier .
Signature Eric WOOdy Certifier Phone 3077470007
Certifier Name Eric Woody Certifier Email ewoody@unionwireless.com

Certifier Title CEO

Date Signed 2024-03-20
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