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Contact Information 

Contact Address 

Contact City 

Contact State 

Contact ZIP Code

0008687915

SC-SU0002541

Mediacom Communications Corporation

8454432650

bgluckman@mediacomcc.com

Greg Euker

ota-fcc@otadvisors.com

8454432761

One Mediacom Way

10918

Chester

NY

One Mediacom Way

Chester

NY

10918

✔

2024-04-08



*Indicate whether recipient has fully complied with (or is in the process of complying with) the timeline

submitted by the recipient. If not, provide explanation for deviation.

[ ] Yes   [ ] No 

[[4000 character Text box]] 

Certifications 

*By checking the box and providing the electronic signature where indicated below, the Certifying

Official on behalf of the filer certifies under penalty of perjury that:

[ ] (1) The Certifying Official is authorized to submit this status report on behalf of the above-named filer 

and, based on information known to me or provided to me by employees responsible for the 

information being submitted, the information set forth in this status report has been examined and is 

true, accurate, and complete, and the expenditures, disbursements and cash receipts are for the purposes 

and objectives set forth in the terms and conditions of the Federal award. The Certifying Official 

acknowledges that any false, fictitious, or fraudulent information or statement, or the omission of any 

material fact on this status report or on any other document submitted by the filer may subject the filer 

and the undersigned to punishment by fine or forfeiture under the Communications Act (47 U.S.C. §§ 

502, 503(b), 1606), or fine or imprisonment under Title 18 of the United States Code (18 U.S.C. § 1001, 

§§ 286-287, and § 1343), or can lead to liability under the False Claims Act (31 U.S.C. §§ 

3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, rules, and orders

governing the Reimbursement Program, including but not limited to allocations, draw downs, payments, 

obligations

Explanation of Effort and Availability of Commercial Equipment 
*Provide an explanation of efforts undertaken, and challenges encountered, in permanently
removing, replacing, and disposing of covered communications equipment or service.

Mediacom Communications Corporation (MCC) is fully engaged in its effort to remove, 
replace, and dispose of all covered equipment listed in its SCRP application. Internal 
and external resources continue to be engaged across all business, operational and 
engineering disciplines to expedite this program execution separately from ongoing 
“business-as-usual” activities. To date, 99% of the program has been completed 
across the areas of removal and replacement, and 55% of equipment has received 
disposal certification. 
     MCC initiated action in 2018 to begin identification and removal of covered Huawei 
equipment within its networks. It is primarily due to this early initiative that the 
percentage of progress to date has been achieved. Procurement of replacement 
equipment in 2018 allowed MCC to begin the replacement of covered equipment and 
migration of services even as supply chain issues brought about by the ongoing 
COVID pandemic and global component shortages significantly impacted the ability to 
procure, install and make operational commercially available routing, switching and 
optical replacement equipment and components from 2019 through 2023. 
     Further, MCC has experienced scheduling difficulties related to service migrations 
from Huawei to approved equipment because large carrier customers, emergency 
services customers and other business customers have been strictly enforcing 
maintenance moratoriums.  Additionally, these same carrier customers have been 
slow to support large scale migrations of their network services to supported solutions 
(particularly in cellular towers and associated switching centers).  MCC has 
endeavored to find ways to mitigate the impact of these issues on its schedule and in 
all cases has been able to continue to move toward delayed completions.  These 
factors continue to have impacts well into 2024. 
     All the delays noted above impacted the downstream removal and destruction 
activities since all services must be migrated before any removal or destruction work 
can commence.  MCC has experienced timelines for certification of equipment 
destruction taking up to 120 days to fully complete due to other program participants 
using the same vendors in the marketplace. 
     The process for cost modification revision, modification approval, claims 
submission, claims approval, and claims payment has been more time consuming than 
originally estimated.  MCC expects this process to require as much as 90 business 
days post equipment replacement and destruction to fully submit, and receive 
approvals for, the outstanding cost modifications and claims for payment. 
     Another area of impact to the timeline involves the ongoing uncertainty associated 
with the SCRP program being fully funded by Congress.  MCC requested over $86MM 
in funding as part of its original application submission.  However, the program 
allocated only $34MM to MCC against its $86MM request due to an underestimation of 
the number applicants requesting participation in the program.  MCC has continued to 
push forward with its plan to remove Huawei from its networks, but the funding 
uncertainly had an impact on the rate at which MCC pursued its equipment purchases 
in 2023. Understandably, the process slowed as MCC monitored the risk associated 
with the overall program remaining underfunded as Congress and FCC continue to 
work to resolve the gap.



*Explain whether you are finding commercially available equipment in the marketplace.  If not, then
explain efforts taken to obtain replacement equipment.

In its application timeline, MCC anticipated ordering, receiving, and installing the 
remaining replacement equipment in Q2 of 2021 and completing such installation by 
the end of Q2 2022. MCC, in late 2020, engaged with OEM vendors of its required 
replacement equipment early in the procurement process by providing detailed 
requirements for model and quantity up to 90 days before the issuance of firm orders. 
The goal was to get MCC needs forecasted early in the OEM production planning to 
avoid extended delivery intervals. Each OEM gave commitments to the timelines MCC 
had requested. 
     The supply chain issues mentioned in 1.1.2 resulted in a delivery of critical 
components into Q4 2023, later than initially planned. Since delivery of those critical 
components in Q4 2023, MCC has not experienced any supply chain issues. 
     The equipment delivery delays significantly impacted the original MCC timeline for 
completion of removal, replacement and disposal of its installed Huawei covered 
equipment. Obviously, equipment could not be removed, services activated, 
subscribers migrated, and covered equipment disposed of until the replacement 
equipment was available. MCC worked closely with its OEMs, installation, engineering, 
and professional services vendors to mitigate any issues. Since the December 2023 
Status Report MCC has not experienced any equipment delays and has all material 
equipment necessary to complete the rip and replace program. 
     MCC has confidence that removal, replacement, and disposal of all covered 
equipment will be complete before its July 15, 2024 deadline.



* If there is additional information relevant to the preceding questions or that you believe the
Commission should be aware of, please include the information below.



Program Compliance 
*Indicate whether recipient has fully complied with (or is in the process of complying with) all

requirements of the Reimbursement Program.

Yes No 

Yes No 

*Indicate whether recipient has fully complied with (or is in the process of complying with) the
timeline submitted by the recipient. If not, provide explanation for deviation.

Yes No 

If recipient has not yet completed the removal process, what estimated percentage of the removal 
process have you completed?

*Indicate whether recipient has permanently removed from its communications network all covered
communications equipment or services that were in the recipient's network as of the date of the
submission of the recipients application request for funding.

Yes No 

If recipient has not yet completed the replacement process, what estimated percentage of the 
replacement process have you completed?

*Indicate whether recipient has replaced all covered communications equipment or services that were
in the recipient's network as of the date of the submission of the recipient's application request for
funding.

Yes No 

If recipient has not yet completed the disposal process, what estimated percentage of the disposal 
process have you completed?

*Indicate whether recipient has disposed of all covered communications equipment or services that
were in the recipient's network as of the date of the submission of the recipient's application request
for funding.

✔

✔

✔

99

✔

99

✔

55



*The filer has indicated no to a question in this section, please provide additional information.

See information under the section entitled "Explanation of Effort and Availability of 
Commercial Equipment" above.



Certifications
* By checking the box and providing the electronic signature where indicated below, the Certifying
Official on behalf of the filer certifies under penalty of perjury that:

(1) The Certifying Official is authorized to submit this status report on behalf of the above-
named filer and, based on information known to me or provided to me by employees responsible for 
the information being submitted, the information set forth in this status report has been examined 
and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for 
the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying 
Official acknowledges that any false, fictitious, or fraudulent information or statement, or the 
omission of any material fact on this status report or on any other document submitted by the filer 
may subject the filer and the undersigned to punishment by fine or forfeiture under the 
Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the 
United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False 
Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, 
rules, and orders governing the Reimbursement Program, including but not limited to allocations, 
draw downs, payments, obligations and expenditures of money, and the Certifying Official 
acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and 

orders may result in the denial of funding, cancellation of funding commitments, and/or recoupment of 

past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records, 

including receipts, of all costs eligible for reimbursement actually incurred for a period of 10 years; and 

will file all required documentation for its expenses. The Certifying Official acknowledges that failure to 

comply with the statute, rules, and orders governing the Reimbursement Program could result in civil or 

criminal prosecution by law enforcement authorities. 

Certifier Information
Certifier
Signature

Certifier Name

Certifier Title

Date Signed

Certifier Phone

Certifier Email geuker@mediacomcc.com

Greg Euker

Greg Euker

8454432761

Group VP of IP Networks

2024-04-05

✔
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