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Applicant FRN 0030287973

Applicant Name EXA Infrastructure US LLC

Applicant Email jocelyn.cho@exainfra.net

Applicant Phone 5712254845

ContactInformation

Allocation? If not, please list below.

Contact Name JOCElyn Cho

Contact Email jocelyn.cho@exainfra.net

Contact Phone 2028357523

M Is the contact the same as the contact listed
on the Application Request for Funding

Applicant Address 91 Commercial Street
Applicant City Lynn
Applicant State MA

Applicant ZIP Code 01905

Contact Address 91 Commercial Street
Contact City Lynn
Contact State MA

Contact ZIP Code 01905

*Indicate which deadline you are meeting with this filing.

2024-04-08



Explanation of Effort and Availability of Commercial EQuipment
*Provide an explanation of efforts undertaken, and challenges encountered, in permanently
removing, replacing, and disposing of covered communications equipment or service.

- As noted in previous status reports, EXA (formerly known as Interoute) received all of
the Ciena equipment identified as necessary for the removal process by May 2023.

- EXA has replaced all underlying Huawei equipment in the New York and Boston
metro areas with Ciena equipment, although there is still a very small amount of work
being done on the migrations of services (e.g., individual customer circuits) that pass
over this underlying equipment. The vast majority of traffic (est. 95%) has also already
been migrated. EXA has successfully removed all underlying equipment from one of
the most difficult routes in the New Jersey Metro (via 300 Boulevard), although there is
one last segment and PoP in the New Jersey metro area in which the underlying
equipment must be replaced. The company has the necessary equipment for these
replacements, and it is a matter of scheduling maintenance windows to complete the
work.

- EXA has completely removed all covered equipment from the following locations: 165
Halsey Street in New Jersey; 350 Cermak in Chicago; 21715 Filigree St. in Ashburn,
VA; 111 8th in New York, NY; 410 North Broad St. in Philadelphia, PA; 11 North Pearl
in Albany, NY; 32 Avenue of the Americas in New York, NY; 350 Main St. in Buffalo,
NY; 300 Boulevard in New Jersey; 1 Summer Street and 70 Innerbelt in Boston; and
194 Washington in Albany, NY. The company has also removed substantial
equipment from other PoPs in its network.

- EXA will have removed over 98% of all covered equipment from its networks by the
end of April 2024, though a few remaining pieces will be removed in May 2024 during
a final sweep for equipment removal. As noted in previous status updates, EXA
unexpectedly had to prioritize exiting a cage at the 165 Halsey location, but that project
is now complete and the engineering team has thus been able to focus on completing
the covered equipment removal project.

- Also as noted in earlier status reports, EXA has engaged with ATR for disposal tasks.
Covered equipment that has been removed is either picked up by ATR at local PoPs
or transported to, and stored at, an EXA location to await pick-up by ATR. ATR has
done eight (8) pick-ups to date for approximately 54% of the removed equipment, with
more to come.



*Explain whether you are finding commercially available equipment in the marketplace. If not, then
explain efforts taken to obtain replacement equipment.

Although there were supply chain delays throughout the project, EXA has generally
been able to find equipment from Ciena Communications ("Ciena"), which the
company has been using in its North American network for several years. As
described in earlier status reports, the company must stick with Ciena to ensure the
network works together as a whole, i.e., it is neither easy nor practical (or possible) for
EXA to mix and match equipment from vendors other than Ciena.



* If there is additional information relevant to the preceding questions or that you believe the
Commission should be aware of, please include the information below.

As described above, EXA will have removed the bulk of the covered equipment

(approx. 98%) by the end of April 2024, with the last elements to be removed by May
2024.



ProgramCompliance
*Indicate whether recipient has fully complied with (or is in the process of complying with) all
requirements of theReimbursementProgram.

@ Yes No

*Indicate whether recipient has permanently removed from its communications network all covered
communications equipment or services that were in the recipient's network as of the date of the
submission of the recipients application request for funding.

Yes |[]]| No

If recipient has not yet completed the removal process, what estimated percentage of the removal
process have you completed?

98

*Indicate whether recipient has replaced all covered communications equipment or services that were
in the recipient's network as of the date of the submission of the recipient's application request for
funding.

Yes |[]]| No

If recipient has not yet completed the replacement process, what estimated percentage of the
replacement process have you completed?

95

*Indicate whether recipient has disposed of all covered communications equipment or services that
were in the recipient's network as of the date of the submission of the recipient's application request
for funding.

Yes |[]| No

If recipient has not yet completed the disposal process, what estimated percentage of the disposal
process have you completed?

54

*Indicate whether recipient has fully complied with (or is in the process of complying with) the
timeline submitted by the recipient. If not, provide explanation for deviation.

[]|Yes No




*The filer has indicated no to a question in this section, please provide additional information.

As described above, EXA has removed (98%) and replaced (95%) nearly all covered
equipment, and remaining tasks (including disposal) will be completed in the coming

weeks.



Certifications

* By checking the box and providing the electronic signature where indicated below, the Certifying
Official on  behalf of the filer certifies under penalty of perjury that:

[J| (1) The Certifying Official is authorized to submit this status report on behalf of the above-
named filer and, based on information known to me or provided to me by employees responsible for
the information being submitted, the information set forth in this status report has been examined
and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for
the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying
Official acknowledges that any false, fictitious, or fraudulent information or statement, or the
omission of any material fact on this status report or on any other document submitted by the filer
may subject the filer and the undersigned to punishment by fine or forfeiture under the
Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the
United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False
Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute,
rules, and orders governing the Reimbursement Program, including but not limited to allocations,
draw downs, payments, obligations and expenditures of money, and the Certifying Official
acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and
orders mayresultin thedenial of funding, cancellation of funding commitments, and/or recoupment of
past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records,
including receipts, of all costs eligible for reimbursementactuallyincurred for a period of 10 years;and
will file all required documentation for its expenses. The Certifying Official acknowledges that failure to
comply with thestatute, rules, andorders governing the Reimbursement Programcould resultin civil or
criminal prosecution by law enforcement authorities.

Certifier Information

Certifier
Signature ‘Jocelyn Cho Certifier Phone 202-835-7523
Certifier N\ame Jocelyn Cho Certifier Email jocelyn.cho@exainfra.net

certifier Title ~ General Counsel

Date Signed 2024-04-08



	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page

