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4031 University Dr., 2nd Floor
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22030
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*Indicate whether recipient has fully complied with (or is in the process of complying with) the timeline

submitted by the recipient. If not, provide explanation for deviation.

[ ] Yes   [ ] No 

[[4000 character Text box]] 

Certifications 

*By checking the box and providing the electronic signature where indicated below, the Certifying

Official on behalf of the filer certifies under penalty of perjury that:

[ ] (1) The Certifying Official is authorized to submit this status report on behalf of the above-named filer 

and, based on information known to me or provided to me by employees responsible for the 

information being submitted, the information set forth in this status report has been examined and is 

true, accurate, and complete, and the expenditures, disbursements and cash receipts are for the purposes 

and objectives set forth in the terms and conditions of the Federal award. The Certifying Official 

acknowledges that any false, fictitious, or fraudulent information or statement, or the omission of any 

material fact on this status report or on any other document submitted by the filer may subject the filer 

and the undersigned to punishment by fine or forfeiture under the Communications Act (47 U.S.C. §§ 

502, 503(b), 1606), or fine or imprisonment under Title 18 of the United States Code (18 U.S.C. § 1001, 

§§ 286-287, and § 1343), or can lead to liability under the False Claims Act (31 U.S.C. §§ 

3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, rules, and orders

governing the Reimbursement Program, including but not limited to allocations, draw downs, payments, 

obligations

Explanation of Effort and Availability of Commercial Equipment 
*Provide an explanation of efforts undertaken, and challenges encountered, in permanently
removing, replacing, and disposing of covered communications equipment or service.

Yes, my company has conducted work on the removal of covered equipment since 
submittal of the last form. NMU has removed Huawei equipment from 21sites and has 
NTPs completed for an additional 15 sites.  NMU is also removing covered Customer 
Premise Devices (CPE)s  on a regular basis. No, my company has NOT conducted 
work on the disposal of covered equipment since the submittal of the last form. NMU 
continues to store its Huawei equipment removed from service in a secure facility 
awaiting final disposal. Yes, my company has conducted work on the replacement of 
covered equipment and services since the submittal of the last form. NMU has 
completed the installation of equipment at 21 sites and continues to replace covered 
CPE devices on a regular basis.



*Explain whether you are finding commercially available equipment in the marketplace.  If not, then
explain efforts taken to obtain replacement equipment.

Yes, we are finding that equipment and services are commercially available.



* If there is additional information relevant to the preceding questions or that you believe the
Commission should be aware of, please include the information below.

NMU remains concerned that the University will be unable to replace all of its Huawei 
equipment as proposed absent full program funding. Project underfunding requires 
that NMU must maintain a project schedule separating its SCRP activities into two 
categories: sites where covered equipment and services are funded and sites where 
equipment replacements are placed on hold until additional funding is approved.  This 
staged approach to equipment replacement will lead to timeline delays and an 
increase in project management activities and associated costs.



Program Compliance 
*Indicate whether recipient has fully complied with (or is in the process of complying with) all

requirements of the Reimbursement Program.

Yes No 

Yes No 

*Indicate whether recipient has fully complied with (or is in the process of complying with) the
timeline submitted by the recipient. If not, provide explanation for deviation.

Yes No 

If recipient has not yet completed the removal process, what estimated percentage of the removal 
process have you completed?

*Indicate whether recipient has permanently removed from its communications network all covered
communications equipment or services that were in the recipient's network as of the date of the
submission of the recipients application request for funding.

Yes No 

If recipient has not yet completed the replacement process, what estimated percentage of the 
replacement process have you completed?

*Indicate whether recipient has replaced all covered communications equipment or services that were
in the recipient's network as of the date of the submission of the recipient's application request for
funding.

Yes No 

If recipient has not yet completed the disposal process, what estimated percentage of the disposal 
process have you completed?

*Indicate whether recipient has disposed of all covered communications equipment or services that
were in the recipient's network as of the date of the submission of the recipient's application request
for funding.

✔

✔

✔
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✔

42

✔

0



*The filer has indicated no to a question in this section, please provide additional information.

The lack of full program funding will prevent us from meeting our project timeline as we 
will not have the resources to purchase equipment and schedule removal, 
replacement, and disposal services at all of our sites. The partial funding will require us 
to prioritize sites for removal and replaement, and essentially place some in a holding 
pattern until full funding is approved. This will lead to delays in the timeline and 
potentially higher costs due to inflation once we resume activities on those sites. While 
NMU has found equipment and services to be generally available, construction 
schedules continue to be impacted by unexpected tower modifications and delays in 
securing NTPs due to additional site acquisition and mapping requirements. NMU must 
also perform customer premise equipment swaps related to its transition from FDD to 
TDD. These equipment changes are required before selected tower site hardware 
changes can be made, adding to the time required for completing this project. Due to 
these reaons, NMU believes an extension to the original time line will be required in 
order to complete the project as proposed.



Certifications
* By checking the box and providing the electronic signature where indicated below, the Certifying
Official on behalf of the filer certifies under penalty of perjury that:

(1) The Certifying Official is authorized to submit this status report on behalf of the above-
named filer and, based on information known to me or provided to me by employees responsible for 
the information being submitted, the information set forth in this status report has been examined 
and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for 
the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying 
Official acknowledges that any false, fictitious, or fraudulent information or statement, or the 
omission of any material fact on this status report or on any other document submitted by the filer 
may subject the filer and the undersigned to punishment by fine or forfeiture under the 
Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the 
United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False 
Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, 
rules, and orders governing the Reimbursement Program, including but not limited to allocations, 
draw downs, payments, obligations and expenditures of money, and the Certifying Official 
acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and 

orders may result in the denial of funding, cancellation of funding commitments, and/or recoupment of 

past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records, 

including receipts, of all costs eligible for reimbursement actually incurred for a period of 10 years; and 

will file all required documentation for its expenses. The Certifying Official acknowledges that failure to 

comply with the statute, rules, and orders governing the Reimbursement Program could result in civil or 

criminal prosecution by law enforcement authorities. 

Certifier Information
Certifier
Signature

Certifier Name

Certifier Title

Date Signed

Certifier Phone

Certifier Email gleach@nmu.edu

Gavin Leach

Gavin Leach

906-227-2200

V.P. for Finance & Administration

2024-04-02

✔


	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page

