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ApplicantInformation

Applicant FRN 0008687915 Applicant Address One Mediacom Way
Applicant Name Mediacom Communications C Applicant City Chester

Applicant Email bgluckman@mediacomcc.cor Applicant State Ny

Applicant Phone 8454432650 Applicant ZIP Code 10918

ContactInformation

M Is the contact the same as the contact listed
on the Application Request for Funding
Allocation? If not, please list below.

Contact Name Greg Euker Contact Address One Mediacom Way
Contact Email ota-fcc@otadvisors.com Contact City Chester
Contact Phone 8454432761 Contact State NY

Contact ZIP Code 10918

*Indicate which deadline you are meeting with this filing.

2024-04-08



Explanation of Effort and Availability of Commercial EQuipment
*Provide an explanation of efforts undertaken, and challenges encountered, in permanently
removing, replacing, and disposing of covered communications equipment or service.

Mediacom Communications Corporation (MCC) is fully engaged in its effort to remove,
replace, and dispose of all covered equipment listed in its SCRP application. Internal
and external resources continue to be engaged across all business, operational and
engineering disciplines to expedite this program execution separately from ongoing
“business-as-usual” activities. To date, 99% of the program has been completed
across the areas of removal and replacement, and 55% of equipment has received
disposal certification.

MCC initiated action in 2018 to begin identification and removal of covered Huawei
equipment within its networks. It is primarily due to this early initiative that the
percentage of progress to date has been achieved. Procurement of replacement
equipment in 2018 allowed MCC to begin the replacement of covered equipment and
migration of services even as supply chain issues brought about by the ongoing
COVID pandemic and global component shortages significantly impacted the ability to
procure, install and make operational commercially available routing, switching and
optical replacement equipment and components from 2019 through 2023.

Further, MCC has experienced scheduling difficulties related to service migrations
from Huawei to approved equipment because large carrier customers, emergency
services customers and other business customers have been strictly enforcing
maintenance moratoriums. Additionally, these same carrier customers have been
slow to support large scale migrations of their network services to supported solutions
(particularly in cellular towers and associated switching centers). MCC has
endeavored to find ways to mitigate the impact of these issues on its schedule and in
all cases has been able to continue to move toward delayed completions. These
factors continue to have impacts well into 2024.

All the delays noted above impacted the downstream removal and destruction
activities since all services must be migrated before any removal or destruction work
can commence. MCC has experienced timelines for certification of equipment
destruction taking up to 120 days to fully complete due to other program participants
using the same vendors in the marketplace.

The process for cost modification revision, modification approval, claims
submission, claims approval, and claims payment has been more time consuming than
originally estimated. MCC expects this process to require as much as 90 business
days post equipment replacement and destruction to fully submit, and receive
approvals for, the outstanding cost modifications and claims for payment.

Another area of impact to the timeline involves the ongoing uncertainty associated
with the SCRP program being fully funded by Congress. MCC requested over $86MM
in funding as part of its original application submission. However, the program
allocated only $34MM to MCC against its $86MM request due to an underestimation of
the number applicants requesting participation in the program. MCC has continued to
push forward with its plan to remove Huawei from its networks, but the funding
uncertainly had an impact on the rate at which MCC pursued its equipment purchases
in 2023. Understandably, the process slowed as MCC monitored the risk associated
with the overall program remaining underfunded as Congress and FCC continue to
work to resolve the gap.



*Explain whether you are finding commercially available equipment in the marketplace. If not, then
explain efforts taken to obtain replacement equipment.

In its application timeline, MCC anticipated ordering, receiving, and installing the
remaining replacement equipment in Q2 of 2021 and completing such installation by
the end of Q2 2022. MCC, in late 2020, engaged with OEM vendors of its required
replacement equipment early in the procurement process by providing detailed
requirements for model and quantity up to 90 days before the issuance of firm orders.
The goal was to get MCC needs forecasted early in the OEM production planning to
avoid extended delivery intervals. Each OEM gave commitments to the timelines MCC
had requested.

The supply chain issues mentioned in 1.1.2 resulted in a delivery of critical
components into Q4 2023, later than initially planned. Since delivery of those critical
components in Q4 2023, MCC has not experienced any supply chain issues.

The equipment delivery delays significantly impacted the original MCC timeline for
completion of removal, replacement and disposal of its installed Huawei covered
equipment. Obviously, equipment could not be removed, services activated,
subscribers migrated, and covered equipment disposed of until the replacement
equipment was available. MCC worked closely with its OEMs, installation, engineering,
and professional services vendors to mitigate any issues. Since the December 2023
Status Report MCC has not experienced any equipment delays and has all material
equipment necessary to complete the rip and replace program.

MCC has confidence that removal, replacement, and disposal of all covered
equipment will be complete before its July 15, 2024 deadline.



* If there is additional information relevant to the preceding questions or that you believe the
Commission should be aware of, please include the information below.



ProgramCompliance
*Indicate whether recipient has fully complied with (or is in the process of complying with) all
requirements of theReimbursementProgram.

@ Yes No

*Indicate whether recipient has permanently removed from its communications network all covered
communications equipment or services that were in the recipient's network as of the date of the
submission of the recipients application request for funding.

Yes |[]]| No

If recipient has not yet completed the removal process, what estimated percentage of the removal
process have you completed?

99

*Indicate whether recipient has replaced all covered communications equipment or services that were
in the recipient's network as of the date of the submission of the recipient's application request for
funding.

Yes |[]]| No

If recipient has not yet completed the replacement process, what estimated percentage of the
replacement process have you completed?

99

*Indicate whether recipient has disposed of all covered communications equipment or services that
were in the recipient's network as of the date of the submission of the recipient's application request
for funding.

Yes |[]| No

If recipient has not yet completed the disposal process, what estimated percentage of the disposal
process have you completed?

55

*Indicate whether recipient has fully complied with (or is in the process of complying with) the
timeline submitted by the recipient. If not, provide explanation for deviation.

[]|Yes No




*The filer has indicated no to a question in this section, please provide additional information.

See information under the section entitled "Explanation of Effort and Availability of
Commercial Equipment" above.



Certifications

* By checking the box and providing the electronic signature where indicated below, the Certifying
Official on  behalf of the filer certifies under penalty of perjury that:

[J| (1) The Certifying Official is authorized to submit this status report on behalf of the above-
named filer and, based on information known to me or provided to me by employees responsible for
the information being submitted, the information set forth in this status report has been examined
and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for
the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying
Official acknowledges that any false, fictitious, or fraudulent information or statement, or the
omission of any material fact on this status report or on any other document submitted by the filer
may subject the filer and the undersigned to punishment by fine or forfeiture under the
Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the
United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False
Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute,
rules, and orders governing the Reimbursement Program, including but not limited to allocations,
draw downs, payments, obligations and expenditures of money, and the Certifying Official
acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and
orders mayresultin thedenial of funding, cancellation of funding commitments, and/or recoupment of
past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records,
including receipts, of all costs eligible for reimbursementactuallyincurred for a period of 10 years;and
will file all required documentation for its expenses. The Certifying Official acknowledges that failure to
comply with thestatute, rules, andorders governing the Reimbursement Programcould resultin civil or
criminal prosecution by law enforcement authorities.

Certifier Information

Certifier
Signature Greg Euker Certifier Phone 8454432761
Certifier Name Greg Euker Certifier Email geuker@mediacomcc.com

certifier Title ~ Group VP of IP Networks

Date Signed 2024-04-05
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