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File No. SC-SU0001621

ApplicantInformation

Applicant FRN 0031735566 Applicant Address 400 Northridge Road
Applicant Name NTUA Wireless, LLC Applicant City Atlanata

Applicant Email rranaraja@atni.com Applicant State  GA

Applicant Phone 5014481249 Applicant ZIP Code 30350

ContactInformation

M Is the contact the same as the contact listed
on the Application Request for Funding
Allocation? If not, please list below.

Contact Name Sam Hariton Contact Address 4031 University Dr., 2nd Floor
Contact Email Sc.external.rfi.atn-ntua@wideli  Contact City Fairfax
Contact Phone 7035601750 Contact State VA

Contact ZIP Code 22030

*Indicate which deadline you are meeting with this filing.

2023-04-11



Explanation of Effort and Availability of Commercial EQuipment
*Provide an explanation of efforts undertaken, and challenges encountered, in permanently
removing, replacing, and disposing of covered communications equipment or service.

Yes, my company has conducted work on the removal of covered equipment since
submittal of the last form. NTUAW has completed 3% of the removal of equipment.

Yes, my company has conducted work on the disposal of covered equipment since the
submittal of the last form. We are pending contractual acceptance between our
construction vendor and the vendor doing disposal.

Yes, my company has conducted work on the replacement of covered equipment and
services since the submittal of the last form. We have received quotes and issued 21
purchase orders for site acquisition and permitting work, 85 purchase orders for site
construction work, and have received notices to proceed on 11% of sites, and
Commnet has completed site designs on 95% sites which are included in the following
FRN: NTUAW - NM UT (31735566).



*Explain whether you are finding commercially available equipment in the marketplace. If not, then
explain efforts taken to obtain replacement equipment.

We are working with multiple vendors to source the materials needed to replace the
Covered Equipment. While we are finding the equipment to be commercially available,
the largest impact we have encountered has been cost increases and delay in the
delivery of materials. For example, cabinet delivery is currently slated for 5-6 months.

ii. NTUAW has pushed out the construction schedule to accommodate the long
timelines and is focusing on getting all of the site acquisition and permitting work
completed so that when equipment is delivered, it is ready to commence construction
work to replace and remove the Covered Equipment.



* If there is additional information relevant to the preceding questions or that you believe the
Commission should be aware of, please include the information below.



ProgramCompliance

*Indicate whether recipient has fully complied with (or is in the process of complying with) all
requirements of theReimbursementProgram.

@ Yes No

*Indicate whether recipient has permanently removed from its communications network, replaced,
and disposed of (or isin the process of permanently removing, replacing, and disposing of) all covered
communications equipment or services that were in the recipient’s network as of the date of
submission of therecipient’sapplication requesting funding.

Yes |[ ]| No

If you have not yet completed the removal, replacement, and/or disposal process, what estimated
percentage of the removal, replacement, and/or disposal process have you completed?

4

*Indicate whether recipient has fully complied with (or is in the process of complying with) the
timeline submitted by the recipient. If not, provide explanation for deviation.

Yes |[]| No




*The filer has indicated no to a question in this section, please provide additional information.

NTUAW is approximately 4% finished with the removal, replacement, and disposal
process, but has not yet completed it.

Timeline Deviation - With the 40% allocation, NTUAW has had to change its goal of
replacing all Covered Equipment and had to re-evaluate the overall timeline and build
plan. Overall completion of the project will likely extend past the timeline currently set
forth for the program and imposed by statute. Funding uncertainty, sourcing of
materials, and weather have negatively impacted our overall completion timeline, and
scope of the proposed project.



Certifications

* By checking the box and providing the electronic signature where indicated below, the Certifying
Official on  behalf of the filer certifies under penalty of perjury that:

[J| (1) The Certifying Official is authorized to submit this status report on behalf of the above-
named filer and, based on information known to me or provided to me by employees responsible for
the information being submitted, the information set forth in this status report has been examined
and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for
the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying
Official acknowledges that any false, fictitious, or fraudulent information or statement, or the
omission of any material fact on this status report or on any other document submitted by the filer
may subject the filer and the undersigned to punishment by fine or forfeiture under the
Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the
United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False
Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute,
rules, and orders governing the Reimbursement Program, including but not limited to allocations,
draw downs, payments, obligations and expenditures of money, and the Certifying Official
acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and
orders mayresultin thedenial of funding, cancellation of funding commitments, and/or recoupment of
past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records,
including receipts, of all costs eligible for reimbursementactuallyincurred for a period of 10 years;and
will file all required documentation for its expenses. The Certifying Official acknowledges that failure to
comply with thestatute, rules, andorders governing the Reimbursement Programcould resultin civil or
criminal prosecution by law enforcement authorities.

Certifier Information

Certifier
Signature Paul Kouroupas Certifier Phone 9738867675
Certifier N\ame Paul Kouroupas Certifier Email pkouroupas@viya.vi

Certifier Title ~ V.P.

Date Signed 2023-04-11
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