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Allocation? If not, please list below.

Contact Name JOCElyn Cho

Contact Email jocelyn.cho@exainfra.net
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Applicant ZIP Code 01905
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Contact City Lynn
Contact State MA

Contact ZIP Code 01905

*Indicate which deadline you are meeting with this filing.

2023-10-08



Explanation of Effort and Availability of Commercial EQuipment
*Provide an explanation of efforts undertaken, and challenges encountered, in permanently
removing, replacing, and disposing of covered communications equipment or service.

- As noted in previous status reports, Interoute has received all of the Ciena
equipment identified as necessary for the removal process. The last of the Ciena
equipment required for completing the phase-out of covered equipment (in this case,
on certain circuits that have one end in the U.S. and one end in Canada) was received
in May 2023.

- Interoute described in its earlier status reports the hiring of engineering staff to fill a
vacant position and also a new position early this year. Both of the new engineering
staff have now been onboarded and are effective members of the team.

- Interoute has completed the replacement of all underlying Huawei equipment in the
New York and Boston metro areas with Ciena equipment, although there is still work
being done on the migrations of services (e.g., individual customer circuits) that pass
over this underlying equipment. That effort is progressing well, with the bulk of traffic
(est. 80%) already migrated. There are still some sections of the New Jersey metro
area in which the underlying equipment has still to be replaced, but Interoute already
has the equipment available for install and it is a matter of scheduling maintenance
windows to complete this work.

- Due to ongoing issues with scheduling maintenance windows that suit all
customers, problems during maintenance, equipment/software issues, and other
priority projects being run in parallel, Interoute believes that it will have removed over
95% of all Huawei equipment from the United States by the end of November 2023,
though the remaining items (which are the most challenging) will not be removed until
February 2024. Part of the reason is that it is not possible to arrange maintenance
windows during the holiday period as there is a yearly network freeze (moratorium
period) from early December to early January.

- Also as noted in earlier status reports, Interoute executed a contract with Advanced
Technology Recycling (“ATR”) for disposal tasks. Covered equipment that has been
removed is either picked up by ATR at local points of presence or transported to, and
stored at, an Interoute location to await pick-up by ATR. ATR destroyed contents of
two large shipments of covered equipment in 2022. A third shipment was picked up by
ATR on June 21, 2023, from the Interoute POP in Albany (194 Washington Ave, NY
12210) and destroyed on August 24, 2023. Additional shipments will be picked-up and
destroyed by ATR in the coming months, until all of the removed covered equipment
has been disposed of.



*Explain whether you are finding commercially available equipment in the marketplace. If not, then
explain efforts taken to obtain replacement equipment.

Interoute has generally been able to find equipment from its chosen vendor Ciena
Communications ("Ciena"), which Interoute has been using in its North American
network for several years. As described in Interoute's earlier status reports, it must
stick with Ciena to ensure the network works together as a whole, i.e., it is neither easy
nor practical (or possible) for Interoute to mix and match equipment from vendors other
than Ciena.

Interoute has received all of the equipment that was ordered from Ciena in connection
with the removal project, despite severe supply chain issues that pushed out the
project in the early stages. Interoute is still in the process of removing and disposing of
the covered equipment and replacing it with the Ciena equipment that is in its
inventory. The company continues to be in regular contact with Ciena.



* If there is additional information relevant to the preceding questions or that you believe the
Commission should be aware of, please include the information below.

As noted in previous status updates, Interoute’s projected timeline for replacing all
covered equipment within its network has been pushed to February 2024, but the bulk
of the equipment (approx. 95%) will have been removed by November 2023. The
reason why Interoute anticipates February 2024 as the date by which Huawei will be
completely removed from the network is that the last 5% of the equipment is the most
challenging and complex equipment to replace. To date, Interoute have been focusing
on the parts of the project that are the most straightforward while dealing with the
difficulties they have been experiencing with maintenance window postponements,
technical difficulties and balancing resources between this project and other priority
projects.



ProgramCompliance
*Indicate whether recipient has fully complied with (or is in the process of complying with) all
requirements of theReimbursementProgram.

@ Yes No

*Indicate whether recipient has permanently removed from its communications network all covered
communications equipment or services that were in the recipient's network as of the date of the
submission of the recipients application request for funding.

Yes |[]]| No

If recipient has not yet completed the removal process, what estimated percentage of the removal
process have you completed?

80

*Indicate whether recipient has replaced all covered communications equipment or services that were
in the recipient's network as of the date of the submission of the recipient's application request for
funding.

Yes |[]]| No

If recipient has not yet completed the replacement process, what estimated percentage of the
replacement process have you completed?

80

*Indicate whether recipient has disposed of all covered communications equipment or services that
were in the recipient's network as of the date of the submission of the recipient's application request
for funding.

Yes |[]| No

If recipient has not yet completed the disposal process, what estimated percentage of the disposal
process have you completed?

45

*Indicate whether recipient has fully complied with (or is in the process of complying with) the
timeline submitted by the recipient. If not, provide explanation for deviation.

[]|Yes No




*The filer has indicated no to a question in this section, please provide additional information.



Certifications

* By checking the box and providing the electronic signature where indicated below, the Certifying
Official on  behalf of the filer certifies under penalty of perjury that:

[J| (1) The Certifying Official is authorized to submit this status report on behalf of the above-
named filer and, based on information known to me or provided to me by employees responsible for
the information being submitted, the information set forth in this status report has been examined
and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for
the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying
Official acknowledges that any false, fictitious, or fraudulent information or statement, or the
omission of any material fact on this status report or on any other document submitted by the filer
may subject the filer and the undersigned to punishment by fine or forfeiture under the
Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the
United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False
Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute,
rules, and orders governing the Reimbursement Program, including but not limited to allocations,
draw downs, payments, obligations and expenditures of money, and the Certifying Official
acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and
orders mayresultin thedenial of funding, cancellation of funding commitments, and/or recoupment of
past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records,
including receipts, of all costs eligible for reimbursementactuallyincurred for a period of 10 years;and
will file all required documentation for its expenses. The Certifying Official acknowledges that failure to
comply with thestatute, rules, andorders governing the Reimbursement Programcould resultin civil or
criminal prosecution by law enforcement authorities.

Certifier Information

Certifier
Signature Jocelyn Cho Certifier Phone 2028357523
Certifier N\ame Jocelyn Cho Certifier Email jocelyn.cho@exainfra.net

certifier Title ~ General Counsel

Date Signed 2023-10-09
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