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Is the contact the same as the contact listed 

on the Application Request for Funding

Allocation? If not, please list below.

*Indicate which deadline you are meeting with this filing.
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Contact Email

Contact Phone
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Applicant ZIP Code

Applicant Information 

Applicant FRN

Applicant Name

Applicant Email

Applicant Phone

Contact Information 

Contact Address 

Contact City 

Contact State 

Contact ZIP Code

0031735541

SC-SU0002025

Commnet Wireless, LLC

5014481249

rranaraja@atni.com

Sam Hariton

sc.external.rfi.atn-commnet@widelity.com

703-239-3299

400 Northridge Road

30350

Atlanta

GA

4031 University Dr., 2nd Floor

Fairfax

VA

22030

✔

2023-10-08



*Indicate whether recipient has fully complied with (or is in the process of complying with) the timeline

submitted by the recipient. If not, provide explanation for deviation.

[ ] Yes   [ ] No 

[[4000 character Text box]] 

Certifications 

*By checking the box and providing the electronic signature where indicated below, the Certifying

Official on behalf of the filer certifies under penalty of perjury that:

[ ] (1) The Certifying Official is authorized to submit this status report on behalf of the above-named filer 

and, based on information known to me or provided to me by employees responsible for the 

information being submitted, the information set forth in this status report has been examined and is 

true, accurate, and complete, and the expenditures, disbursements and cash receipts are for the purposes 

and objectives set forth in the terms and conditions of the Federal award. The Certifying Official 

acknowledges that any false, fictitious, or fraudulent information or statement, or the omission of any 

material fact on this status report or on any other document submitted by the filer may subject the filer 

and the undersigned to punishment by fine or forfeiture under the Communications Act (47 U.S.C. §§ 

502, 503(b), 1606), or fine or imprisonment under Title 18 of the United States Code (18 U.S.C. § 1001, 

§§ 286-287, and § 1343), or can lead to liability under the False Claims Act (31 U.S.C. §§ 

3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, rules, and orders

governing the Reimbursement Program, including but not limited to allocations, draw downs, payments, 

obligations

Explanation of Effort and Availability of Commercial Equipment 
*Provide an explanation of efforts undertaken, and challenges encountered, in permanently
removing, replacing, and disposing of covered communications equipment or service.

My company is working on this process. Due to the prorated allocation of only 40% of 
funding being appropriated to cover the costs of this program, Commnet has been 
forced to reevaluate its Build Plan and restructure the replacement strategy for the 
Covered Equipment.  With limited funding, and without certainty of the timing of 
receiving full funding for this program, Commnet has now commenced a build plan 
where we will only be able to replace the equipment located at certain sites, instead of 
the full network, in order to fall within the allocated budget.  Accordingly, there are now 
several sites for which Commnet will now need to remove and destroy the Covered 
Equipment, impacting both the coverage and services we provide. Yes, my company 
has conducted work on the removal of covered equipment since the submission of the 
last form. Yes, my company has conducted work on the disposal of covered equipment 
since the submission of the last form. Where Commnet has removed 18% of the 
Covered Equipment from its network, such Covered Equipment is documented and 
stored for shipment to Commnet’s vendor designated to undertake the disposal 
process. Currently, no disposal-related work has taken place as the company has not 
removed an amount of Covered Equipment sufficient for bulk shipment from each 
specific geographic region to the disposal vendor. Yes, my company has conducted 
work on the replacement of covered equipment and services since the submission of 
the last form. We have received quotes and issued purchase orders for site acquisition 
and permitting work, and purchase orders for site construction work, and have 
received notices to proceed on more than 37% of sites.



*Explain whether you are finding commercially available equipment in the marketplace.  If not, then
explain efforts taken to obtain replacement equipment.

We are working with multiple vendors to source the materials needed to replace the 
Covered Equipment. While we are finding the equipment to be commercially available, 
the largest impact we have encountered has been cost increases and delays in the 
delivery of materials.  For example, cabinet delivery is currently slated for 5-6 
months.Commnet has pushed out the construction schedule to accommodate the long 
timelines and is focusing on getting all of the site acquisition and permitting work 
completed so that when equipment is delivered, it is ready to commence construction 
work to replace and remove the Covered Equipment.



* If there is additional information relevant to the preceding questions or that you believe the
Commission should be aware of, please include the information below.

We have not yet met all benchmarks laid out in the timeline, and we anticipate that the 
timeline no longer accurately reflects our project plan. With the 40% allocation, 
Commnet has had to change its goal of replacing all Covered Equipment and had to 
re-evaluate the overall timeline and build plans. The process to reevaluate the overall 
timeline and build plan alone took nearly three months, leading to delays in Commnet 
in its scheduled initial reimbursement request, which was timely provided on July 14, 
2023. At this time, each of the companies estimates that, due to the linear process of 
modifications and reimbursement requests that limit multiple overlapping changes, the 
overall completion of the project will likely extend past the timeline currently set forth 
for the program and imposed by statute.  Funding uncertainty, sourcing of materials, 
and seasonality of construction have also negatively impacted our overall completion 
timeline, and scope of the proposed project. Owing to the rural geographical 
characteristics of our network, a considerable number of our cellular sites are in highly 
remote regions that may be difficult to access due to snow cover or obstruction of 
access roads. As a result, access to many sites with Covered Equipment is only 
available in a short seasonal window for construction that falls within summer months 
and can be limited to four to five months a year depending on seasonal weather. 
Considering the impending conclusion of the program by July 2024, our limited 
construction window as well as the availability of materials and significant revision of 
the project plan continues to create significant challenges. Commnet has experienced 
significant delays in navigating the linear process of submission of modifications, that 
limit submission of reimbursement requests until the applicable FRN has been 
modified. As a result, Commnet has had to advance material amounts to pay vendors 
as it is experiencing a 2-to-12-week delay in moving from submission of an invoice to 
modification of line items to approval of the reimbursement request and ultimately 
funding of the reimbursement. While this is leading to a delay in the overall timeline 
and threatening the company’s ability to comply within the year deadline, it is also 
imposing a cash funding burden on the company that may lead to further delays as the 
company cannot continue to pay vendors for materials and services in advance of 
reimbursement through the program.



Program Compliance 
*Indicate whether recipient has fully complied with (or is in the process of complying with) all

requirements of the Reimbursement Program.

Yes No 

Yes No 

*Indicate whether recipient has fully complied with (or is in the process of complying with) the
timeline submitted by the recipient. If not, provide explanation for deviation.

Yes No 

If recipient has not yet completed the removal process, what estimated percentage of the removal 
process have you completed?

*Indicate whether recipient has permanently removed from its communications network all covered
communications equipment or services that were in the recipient's network as of the date of the
submission of the recipients application request for funding.

Yes No 

If recipient has not yet completed the replacement process, what estimated percentage of the 
replacement process have you completed?

*Indicate whether recipient has replaced all covered communications equipment or services that were
in the recipient's network as of the date of the submission of the recipient's application request for
funding.

Yes No 

If recipient has not yet completed the disposal process, what estimated percentage of the disposal 
process have you completed?

*Indicate whether recipient has disposed of all covered communications equipment or services that
were in the recipient's network as of the date of the submission of the recipient's application request
for funding.

✔

✔

✔

18

✔

10

✔

0



*The filer has indicated no to a question in this section, please provide additional information.



Certifications
* By checking the box and providing the electronic signature where indicated below, the Certifying
Official on behalf of the filer certifies under penalty of perjury that:

(1) The Certifying Official is authorized to submit this status report on behalf of the above-
named filer and, based on information known to me or provided to me by employees responsible for 
the information being submitted, the information set forth in this status report has been examined 
and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for 
the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying 
Official acknowledges that any false, fictitious, or fraudulent information or statement, or the 
omission of any material fact on this status report or on any other document submitted by the filer 
may subject the filer and the undersigned to punishment by fine or forfeiture under the 
Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the 
United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False 
Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, 
rules, and orders governing the Reimbursement Program, including but not limited to allocations, 
draw downs, payments, obligations and expenditures of money, and the Certifying Official 
acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and 

orders may result in the denial of funding, cancellation of funding commitments, and/or recoupment of 

past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records, 

including receipts, of all costs eligible for reimbursement actually incurred for a period of 10 years; and 

will file all required documentation for its expenses. The Certifying Official acknowledges that failure to 

comply with the statute, rules, and orders governing the Reimbursement Program could result in civil or 

criminal prosecution by law enforcement authorities. 

Certifier Information
Certifier
Signature

Certifier Name

Certifier Title

Date Signed

Certifier Phone

Certifier Email elisa.flachsmann@commnetbroadband.com

Elisa Flachsmann

Elisa Flachsmann

3032507189

Director of Financial Operations

2023-09-29

✔
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