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*Indicate whether recipient has fully complied with (or is in the process of complying with) the timeline

submitted by the recipient. If not, provide explanation for deviation.

[ ] Yes   [ ] No 

[[4000 character Text box]] 

Certifications 

*By checking the box and providing the electronic signature where indicated below, the Certifying

Official on behalf of the filer certifies under penalty of perjury that:

[ ] (1) The Certifying Official is authorized to submit this status report on behalf of the above-named filer 

and, based on information known to me or provided to me by employees responsible for the 

information being submitted, the information set forth in this status report has been examined and is 

true, accurate, and complete, and the expenditures, disbursements and cash receipts are for the purposes 

and objectives set forth in the terms and conditions of the Federal award. The Certifying Official 

acknowledges that any false, fictitious, or fraudulent information or statement, or the omission of any 

material fact on this status report or on any other document submitted by the filer may subject the filer 

and the undersigned to punishment by fine or forfeiture under the Communications Act (47 U.S.C. §§ 

502, 503(b), 1606), or fine or imprisonment under Title 18 of the United States Code (18 U.S.C. § 1001, 

§§ 286-287, and § 1343), or can lead to liability under the False Claims Act (31 U.S.C. §§ 

3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, rules, and orders

governing the Reimbursement Program, including but not limited to allocations, draw downs, payments, 

obligations

Explanation of Effort and Availability of Commercial Equipment 
*Provide an explanation of efforts undertaken, and challenges encountered, in permanently
removing, replacing, and disposing of covered communications equipment or service.

-	 As noted in previous status reports, Interoute has received all of the Ciena 
equipment identified as necessary for the removal process. The last of the Ciena 
equipment required for completing the phase-out of covered equipment (in this case, 
on certain circuits that have one end in the U.S. and one end in Canada) was received 
in May 2023. 
 
-	 Interoute described in its earlier status reports the hiring of engineering staff to fill a 
vacant position and also a new position early this year. Both of the new engineering 
staff have now been onboarded and are effective members of the team. 
 
-	 Interoute has completed the replacement of all underlying Huawei equipment in the 
New York and Boston metro areas with Ciena equipment, although there is still work 
being done on the migrations of services (e.g., individual customer circuits) that pass 
over this underlying equipment. That effort is progressing well, with the bulk of traffic 
(est. 80%) already migrated. There are still some sections of the New Jersey metro 
area in which the underlying equipment has still to be replaced, but Interoute already 
has the equipment available for install and it is a matter of scheduling maintenance 
windows to complete this work. 
 
-	 Due to ongoing issues with scheduling maintenance windows that suit all 
customers, problems during maintenance, equipment/software issues, and other 
priority projects being run in parallel, Interoute believes that it will have removed over 
95% of all Huawei equipment from the United States by the end of November 2023, 
though the remaining items (which are the most challenging) will not be removed until 
February 2024. Part of the reason is that it is not possible to arrange maintenance 
windows during the holiday period as there is a yearly network freeze (moratorium 
period) from early December to early January. 
 
-	 Also as noted in earlier status reports, Interoute executed a contract with Advanced 
Technology Recycling (“ATR”) for disposal tasks. Covered equipment that has been 
removed is either picked up by ATR at local points of presence or transported to, and 
stored at, an Interoute location to await pick-up by ATR. ATR destroyed contents of 
two large shipments of covered equipment in 2022. A third shipment was picked up by 
ATR on June 21, 2023, from the Interoute POP in Albany (194 Washington Ave, NY 
12210) and destroyed on August 24, 2023. Additional shipments will be picked-up and 
destroyed by ATR in the coming months, until all of the removed covered equipment 
has been disposed of.



*Explain whether you are finding commercially available equipment in the marketplace.  If not, then
explain efforts taken to obtain replacement equipment.

Interoute has generally been able to find equipment from its chosen vendor Ciena 
Communications ("Ciena"), which Interoute has been using in its North American 
network for several years. As described in Interoute's earlier status reports, it must 
stick with Ciena to ensure the network works together as a whole, i.e., it is neither easy 
nor practical (or possible) for Interoute to mix and match equipment from vendors other 
than Ciena. 
 
Interoute has received all of the equipment that was ordered from Ciena in connection 
with the removal project, despite severe supply chain issues that pushed out the 
project in the early stages. Interoute is still in the process of removing and disposing of 
the covered equipment and replacing it with the Ciena equipment that is in its 
inventory. The company continues to be in regular contact with Ciena.



* If there is additional information relevant to the preceding questions or that you believe the
Commission should be aware of, please include the information below.

As noted in previous status updates, Interoute’s projected timeline for replacing all 
covered equipment within its network has been pushed to February 2024, but the bulk 
of the equipment (approx. 95%) will have been removed by November 2023.  The 
reason why Interoute anticipates February 2024 as the date by which Huawei will be 
completely removed from the network is that the last 5% of the equipment is the most 
challenging and complex equipment to replace. To date, Interoute have been focusing 
on the parts of the project that are the most straightforward while dealing with the 
difficulties they have been experiencing with maintenance window postponements, 
technical difficulties and balancing resources between this project and other priority 
projects.



Program Compliance 
*Indicate whether recipient has fully complied with (or is in the process of complying with) all

requirements of the Reimbursement Program.

Yes No 

Yes No 

*Indicate whether recipient has fully complied with (or is in the process of complying with) the
timeline submitted by the recipient. If not, provide explanation for deviation.

Yes No 

If recipient has not yet completed the removal process, what estimated percentage of the removal 
process have you completed?

*Indicate whether recipient has permanently removed from its communications network all covered
communications equipment or services that were in the recipient's network as of the date of the
submission of the recipients application request for funding.

Yes No 

If recipient has not yet completed the replacement process, what estimated percentage of the 
replacement process have you completed?

*Indicate whether recipient has replaced all covered communications equipment or services that were
in the recipient's network as of the date of the submission of the recipient's application request for
funding.

Yes No 

If recipient has not yet completed the disposal process, what estimated percentage of the disposal 
process have you completed?

*Indicate whether recipient has disposed of all covered communications equipment or services that
were in the recipient's network as of the date of the submission of the recipient's application request
for funding.

✔

✔

✔

80

✔

80

✔

45



*The filer has indicated no to a question in this section, please provide additional information.



Certifications
* By checking the box and providing the electronic signature where indicated below, the Certifying
Official on behalf of the filer certifies under penalty of perjury that:

(1) The Certifying Official is authorized to submit this status report on behalf of the above-
named filer and, based on information known to me or provided to me by employees responsible for 
the information being submitted, the information set forth in this status report has been examined 
and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for 
the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying 
Official acknowledges that any false, fictitious, or fraudulent information or statement, or the 
omission of any material fact on this status report or on any other document submitted by the filer 
may subject the filer and the undersigned to punishment by fine or forfeiture under the 
Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the 
United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False 
Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, 
rules, and orders governing the Reimbursement Program, including but not limited to allocations, 
draw downs, payments, obligations and expenditures of money, and the Certifying Official 
acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and 

orders may result in the denial of funding, cancellation of funding commitments, and/or recoupment of 

past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records, 

including receipts, of all costs eligible for reimbursement actually incurred for a period of 10 years; and 

will file all required documentation for its expenses. The Certifying Official acknowledges that failure to 

comply with the statute, rules, and orders governing the Reimbursement Program could result in civil or 

criminal prosecution by law enforcement authorities. 

Certifier Information
Certifier
Signature

Certifier Name

Certifier Title

Date Signed

Certifier Phone

Certifier Email jocelyn.cho@exainfra.net

Jocelyn Cho

Jocelyn Cho

2028357523

General Counsel

2023-10-09

✔
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