SCRPStatus Update
FCCForm 5640

OMB Control No. 3060-1270

File No. SC-SU0001193

ApplicantInformation

Applicant FRN 0007770084 Applicant Address 414 S. CAVIN ST.
Applicant Name LIGTEL COMMUNICATIONS Applicant City LIGONIER
Applicant Email rmead@ligtel.com Applicant State |\

Applicant Phone 2608947161 Applicant ZIP Code 46767

ContactInformation

Is the contact the same as the contact listed
on the Application Request for Funding
Allocation? If not, please list below.

Contact Name Michael Troup Contact Address 414 S. CAVIN ST.
Contact Email Mike@ligtel.net Contact City LIGONIER
Contact Phone 260-894-8777 Contact State

Contact ZIP Code 46767

*Indicate which deadline you are meeting with this filing.

2022-10-13



Explanation of Effort and Availability of Commercial EQuipment
*Provide an explanation of efforts undertaken, and challenges encountered, in permanently
removing, replacing, and disposing of covered communications equipment or service.

LigTel Communications, Inc. (LigTel) continues progressing forward with its Fiber to
the Premises (FTTP) network upgrade to replace its existing Huawei Fixed Wireless
Access (FWA) network. LigTel has commenced the FTTP Outside Plant (OSP)
construction activities in its exchanges of LaGrange (Exchange 1), Rome City
(Exchange 2), and Sylvan Lake (Exchange 3), as well as beginning the construction
efforts at Skinner Lake (Exchange 5). As subscribers are cutover to the FTTP network,
LigTel is decommissioning the FWA customer premises equipment (CPE). LigTel’s
efforts on its FTTP network construction in two of its exchanges has been slowed by
unforeseen road construction activities. In the LaGrange exchange its efforts have
been slowed by local street construction activities and in the Sylvan Lake exchange its
efforts have been slowed by the State of Indiana road construction activities. Early on
in the process, LigTel ordered its fiber optic cabling and FTTP electronics but has
encountered shipment delays on both its fiber optic cabling, as well as portions of its
FTTP electronics.



*Explain whether you are finding commercially available equipment in the marketplace. If not, then
explain efforts taken to obtain replacement equipment.

Early on in the process, LigTel ordered its fiber optic cabling and FTTP electronics but
has encountered shipment delays on both its fiber optic cabling, as well as portions of
its FTTP electronics. Fortunately, LigTel has been able to finalize its equipment and
material orders, however, the lead-times have been exponentially longer than originally
quoted and projected.



* If there is additional information relevant to the preceding questions or that you believe the
Commission should be aware of, please include the information below.

LigTel is uploading a revised project timeline into the portal to more accurately capture

the progress of its FTTP construction activities and revised equipment and material
lead-times.



ProgramCompliance

*Indicate whether recipient has fully complied with (or is in the process of complying with) all
requirements of theReimbursementProgram.

@ Yes No

*Indicate whether recipient has permanently removed from its communications network, replaced,
and disposed of (or isin the process of permanently removing, replacing, and disposing of) all covered
communications equipment or services that were in the recipient’s network as of the date of
submission of therecipient’sapplication requesting funding.

Yes |[ ]| No

If you have not yet completed the removal, replacement, and/or disposal process, what estimated
percentage of the removal, replacement, and/or disposal process have you completed?

15

*Indicate whether recipient has fully complied with (or is in the process of complying with) the
timeline submitted by the recipient. If not, provide explanation for deviation.

[]|Yes No




*The filer has indicated no to a question in this section, please provide additional information.

LigTel is in process of complying with all requirements of the Supply Chain Proceeding,
through its FTTP network upgrade. LigTel estimates it is 15% complete in completing
its Supply Chain Proceeding efforts and is uploading a revised project timeline into the
portal to more accurately capture the progress it has made on its Supply Chain
Proceeding activities, including its FTTP construction activities, and revised equipment

and material lead-times.



Certifications

* By checking the box and providing the electronic signature where indicated below, the Certifying
Official on  behalf of the filer certifies under penalty of perjury that:

[J| (1) The Certifying Official is authorized to submit this status report on behalf of the above-
named filer and, based on information known to me or provided to me by employees responsible for
the information being submitted, the information set forth in this status report has been examined
and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for
the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying
Official acknowledges that any false, fictitious, or fraudulent information or statement, or the
omission of any material fact on this status report or on any other document submitted by the filer
may subject the filer and the undersigned to punishment by fine or forfeiture under the
Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the
United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False
Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute,
rules, and orders governing the Reimbursement Program, including but not limited to allocations,
draw downs, payments, obligations and expenditures of money, and the Certifying Official
acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and
orders mayresultin thedenial of funding, cancellation of funding commitments, and/or recoupment of
past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records,
including receipts, of all costs eligible for reimbursementactuallyincurred for a period of 10 years;and
will file all required documentation for its expenses. The Certifying Official acknowledges that failure to
comply with thestatute, rules, andorders governing the Reimbursement Programcould resultin civil or
criminal prosecution by law enforcement authorities.

Certifier Information

Certifier .
Signature Michael Troup Certifier Phone 260-894-8777
Certifier Name Michael Troup Certifier Email mike@ligtel.net

certifier Title ~ Network Operation Manager

Date Signed 2022-10-12
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