
   

  

    

Status Update October 13, 2022 

Hotwire Communications, Ltd. 

 

Applications SC-AR0005519, SC-AR0006389 and SC-AR0006395 (the “Applications”) 

 

Pursuant to section 1.50004(k) of the Commission's rules, 47 CFR § 1.50004(k), Hotwire 

Communications, Ltd. (“Hotwire”) hereby files its status update due on October 13, 2022 regarding 

the Applications.   

 

1. Provide an explanation of efforts undertaken and challenges encountered, in permanently 

removing, replacing, and disposing covered communications equipment or service. 

 

Since submitting its Build Timeline and Plan (“Plan”), Hotwire has made progress towards 

completing the Plan despite not having received confirmation of an allocation that will support its 

execution;  notably, Hotwire’s Plan called for ordering of replacement equipment upon receipt of 

funding from FCC.  In furtherance of the Plan, Hotwire placed its order well in advance due to 

anticipated supply chain delays.  By placing the order sooner, Hotwire hopes to mitigate the effect 

of ongoing supply chain constraints on the replacement of Covered Equipment. 

 

Additionally, in the last few months, Hotwire has put together a task force for this project and 

developed internal processes for purchasing, accepting, and deploying replacement equipment and 

to inventory and secure covered communications equipment until it is sent for destruction.  

 

2. Explain whether you are finding commercially available equipment in the marketplace. If not, 

then explain efforts taken to obtain replacement equipment.   

 

We continue to closely monitor the risks, as outlined in Hotwire’s Plan, that threaten our successful 

execution of the project, particularly with regard to meeting the Plan’s timeline. These risks include 

lack of commercially available equipment, possible failure of vendors to deliver replacement 

equipment on time, availability of contractor crews needed for replacement of equipment at head 

ends, and others.  Since we submitted our Plan, these risks have either remained the same or slightly 

increased.  Specific to finding commercially available equipment, we have not yet seen any 

indication that our required equipment will not be available, but continue to monitor market 

conditions.  



   

  

    

3. If there is additional information relevant to the preceding questions, please include the 

information here.  

 

Hotwire is pleased to report that it has not encountered any new challenges to its timeline.  However, 

Hotwire’s Plan was designed and based on Hotwire receiving all or nearly all of its allocation.  

With a materially reduced allocation, there would be insufficient funds to cover the significant 

expense associated with the proactive scheduling of Covered Equipment replacement and the 

conducting of on-site visits solely to perform this work.  With the potential for Hotwire to receive 

a much lesser allocation, we are in the process of evaluating alternative approaches for completing 

equipment swaps at a reduced cost. 

However, all alternatives being considered for feasibility require a material increase – by years – 

in the time required to complete the entire project, necessitating timeline extensions by the FCC. 

 

 


