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*Indicate whether recipient has fully complied with (or is in the process of complying with) the timeline

submitted by the recipient. If not, provide explanation for deviation.

[ ] Yes   [ ] No 

[[4000 character Text box]] 

Certifications 

*By checking the box and providing the electronic signature where indicated below, the Certifying

Official on behalf of the filer certifies under penalty of perjury that:

[ ] (1) The Certifying Official is authorized to submit this status report on behalf of the above-named filer 

and, based on information known to me or provided to me by employees responsible for the 

information being submitted, the information set forth in this status report has been examined and is 

true, accurate, and complete, and the expenditures, disbursements and cash receipts are for the purposes 

and objectives set forth in the terms and conditions of the Federal award. The Certifying Official 

acknowledges that any false, fictitious, or fraudulent information or statement, or the omission of any 

material fact on this status report or on any other document submitted by the filer may subject the filer 

and the undersigned to punishment by fine or forfeiture under the Communications Act (47 U.S.C. §§ 

502, 503(b), 1606), or fine or imprisonment under Title 18 of the United States Code (18 U.S.C. § 1001, 

§§ 286-287, and § 1343), or can lead to liability under the False Claims Act (31 U.S.C. §§ 

3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, rules, and orders

governing the Reimbursement Program, including but not limited to allocations, draw downs, payments, 

obligations

Explanation of Effort and Availability of Commercial Equipment 
*Provide an explanation of efforts undertaken, and challenges encountered, in permanently 
removing, replacing, and disposing of covered communications equipment or service.

LigTel Communications, Inc. (LigTel) continues progressing forward with its Fiber to 
the Premises (FTTP) network upgrade to replace its existing Huawei Fixed Wireless 
Access (FWA) network. LigTel has commenced the FTTP Outside Plant (OSP) 
construction activities in its exchanges of LaGrange (Exchange 1), Rome City 
(Exchange 2), and Sylvan Lake (Exchange 3), as well as beginning the construction 
efforts at Skinner Lake (Exchange 5). As subscribers are cutover to the FTTP network, 
LigTel is decommissioning the FWA customer premises equipment (CPE). LigTel’s 
efforts on its FTTP network construction in two of its exchanges has been slowed by 
unforeseen road construction activities. In the LaGrange exchange its efforts have 
been slowed by local street construction activities and in the Sylvan Lake exchange its 
efforts have been slowed by the State of Indiana road construction activities. Early on 
in the process, LigTel ordered its fiber optic cabling and FTTP electronics but has 
encountered shipment delays on both its fiber optic cabling, as well as portions of its 
FTTP electronics.



*Explain whether you are finding commercially available equipment in the marketplace.  If not, then
explain efforts taken to obtain replacement equipment.

Early on in the process, LigTel ordered its fiber optic cabling and FTTP electronics but 
has encountered shipment delays on both its fiber optic cabling, as well as portions of 
its FTTP electronics. Fortunately, LigTel has been able to finalize its equipment and 
material orders, however, the lead-times have been exponentially longer than originally 
quoted and projected.



* If there is additional information relevant to the preceding questions or that you believe the
Commission should be aware of, please include the information below.

LigTel is uploading a revised project timeline into the portal to more accurately capture 
the progress of its FTTP construction activities and revised equipment and material 
lead-times.



Program Compliance 
*Indicate whether recipient has fully complied with (or is in the process of complying with) all

requirements of the Reimbursement Program.

Yes No 

*Indicate whether recipient has permanently removed from its communications network, replaced, 

and disposed of (or is in the process of permanently removing, replacing, and disposing of) all covered

communications equipment or services that were in the recipient’s network   as of the date of

submission of the recipient’s application requesting funding.

Yes No 

If you have not yet completed the removal, replacement, and/or disposal process, what estimated 
percentage of the removal, replacement, and/or disposal process have you completed?

*Indicate whether recipient has fully complied with (or is in the process of complying with) the
timeline submitted by the recipient. If not, provide explanation for deviation.

Yes No 

✔

✔

15

✔



*The filer has indicated no to a question in this section, please provide additional information.

LigTel is in process of complying with all requirements of the Supply Chain Proceeding, 
through its FTTP network upgrade. LigTel estimates it is 15% complete in completing 
its Supply Chain Proceeding efforts and is uploading a revised project timeline into the 
portal to more accurately capture the progress it has made on its Supply Chain 
Proceeding activities, including its FTTP construction activities, and revised equipment 
and material lead-times.



Certifications
* By checking the box and providing the electronic signature where indicated below, the Certifying
Official on behalf of the filer certifies under penalty of perjury that:

(1) The Certifying Official is authorized to submit this status report on behalf of the above-
named filer and, based on information known to me or provided to me by employees responsible for 
the information being submitted, the information set forth in this status report has been examined 
and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for 
the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying 
Official acknowledges that any false, fictitious, or fraudulent information or statement, or the 
omission of any material fact on this status report or on any other document submitted by the filer 
may subject the filer and the undersigned to punishment by fine or forfeiture under the 
Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the 
United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False 
Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, 
rules, and orders governing the Reimbursement Program, including but not limited to allocations, 
draw downs, payments, obligations and expenditures of money, and the Certifying Official 
acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and 

orders may result in the denial of funding, cancellation of funding commitments, and/or recoupment of 

past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records, 

including receipts, of all costs eligible for reimbursement actually incurred for a period of 10 years; and 

will file all required documentation for its expenses. The Certifying Official acknowledges that failure to 

comply with the statute, rules, and orders governing the Reimbursement Program could result in civil or 

criminal prosecution by law enforcement authorities. 

Certifier Information
Certifier
Signature

Certifier Name

Certifier Title

Date Signed

Certifier Phone

Certifier Email mike@ligtel.net

Michael Troup

Michael Troup

260-894-8777

Network Operation Manager

2022-10-12

✔
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