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*Indicate whether recipient has fully complied with (or is in the process of complying with) the timeline

submitted by the recipient. If not, provide explanation for deviation.

[ ] Yes   [ ] No 

[[4000 character Text box]] 

Certifications 

*By checking the box and providing the electronic signature where indicated below, the Certifying

Official on behalf of the filer certifies under penalty of perjury that:

[ ] (1) The Certifying Official is authorized to submit this status report on behalf of the above-named filer 

and, based on information known to me or provided to me by employees responsible for the 

information being submitted, the information set forth in this status report has been examined and is 

true, accurate, and complete, and the expenditures, disbursements and cash receipts are for the purposes 

and objectives set forth in the terms and conditions of the Federal award. The Certifying Official 

acknowledges that any false, fictitious, or fraudulent information or statement, or the omission of any 

material fact on this status report or on any other document submitted by the filer may subject the filer 

and the undersigned to punishment by fine or forfeiture under the Communications Act (47 U.S.C. §§ 

502, 503(b), 1606), or fine or imprisonment under Title 18 of the United States Code (18 U.S.C. § 1001, 

§§ 286-287, and § 1343), or can lead to liability under the False Claims Act (31 U.S.C. §§ 

3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, rules, and orders

governing the Reimbursement Program, including but not limited to allocations, draw downs, payments, 

obligations

Explanation of Effort and Availability of Commercial Equipment 
*Provide an explanation of efforts undertaken, and challenges encountered, in permanently
removing, replacing, and disposing of covered communications equipment or service.

Copper Valley Wireless (CVW) continues progressing forward with its efforts to replace 
its existing ZTE CDMA network. CVW has completed the removal and replacement 
activities at its Robe River, Valdez B2, Heidenview, Corbin, 7-Mile, Shoup Bay, Grain 
Terminal, Tolsona, Nelchina, Glennrich, Tazlina, Ernestine, Silver Springs, Willow 
Mountain, Glennallen, Paxon, Gilahina, Aurora, Lake Louise, Copper Center, Divide, 
Mentasta, Mentasta Pass, Cannon Hill, Whittier, McCarthy, Sourdough, Rendezvous, 
Chistochina, Slana, Boswell Bay, Ocean Beauty, Naked Island, Tatitlek, Tripod Hill, 
Eyak Lake, Tsaina Lodge, and Elsie COW sites, along with the CDMA Core Network 
equipment from the Glennallen CO. Partial replacement installation efforts have 
occurred at CVW’s Bessie COW, Heney Ridge, and Tsaina Mountain sites, the 
covered ZTE equipment has been fully decommissioned from these sites. CVW 
inventoried all removed equipment from all of its sites and securely stored it in a 
connex shipping container at CVW’s secure facility, and after final review of the 
decommissioning logs and revising its quotations, shipped the covered ZTE equipment 
to the ITAR certified recycler. The antenna and line installation activities at its Lake 
Louise site were completed in early January of 2023, after having been delayed since 
early July of 2022, due to an osprey nest (Federally protected) that was built on top of 
the tower. CVW’s 2022 build efforts were slowed due to CVW’s contractor, New 
Horizons Telecom, only being able to assign one tower crew to the CVW project, and 
currently only a single crew is being forecasted for the 2023 efforts. CVW’s 2022 
efforts on its replacement and removal efforts have also been slowed by unforeseen 
weather events, the northern portion of CVW’s footprint has been exceedingly wet this 
year, including earlier than typical snow accumulation which has further limited the 
available windows for helicopter access to some of its sites. CVW’s Divide site has 
experienced installation and equipment removal delays due to coordination of the 
required State employee supervision. Helicopter access, in addition to available flight 
windows, also impeded CVW’s activities as they closed out its 2022 construction 
season. CVW’s 2023 construction season commenced with site walks and structural 
analyses. The Naked Island structural analyses resulted in unforeseen tower 
reinforcements and CVW experienced 8–10-week lead-times to receive the necessary 
structural components, delaying its originally scheduled efforts at this site. The spring 
and early summer of 2023 have presented CVW and its subcontractor with several 
weather delays impacting site accessibility and maintenance window cutover efforts, 
along with unworkable ground conditions that have prohibited New Horizons Telecom 
from adhering to the previously submitted schedule. The weather continued impacting 
the fall of 2023 construction activities, causing delays with site accessibility and 
maintenance window cutover efforts. Permitting delays, at the Eyak Lake and Heney 
Ridge sites have also impacted CVW’s construction timeline. For the Heney Ridge 
site, the foundation designs are in process, and the tower steel has been ordered. 
While awaiting full funding for the SCRP Program, CVW diligently continues its efforts, 
while financially straining to internally fund these efforts, to prolong enacting the one-
year completion deadline obligation of the Supply Chain Proceeding.



*Explain whether you are finding commercially available equipment in the marketplace.  If not, then
explain efforts taken to obtain replacement equipment.

In December of 2020 and September of 2021, CVW ordered its transmission line 
cabling and eNode B electronics but has also encountered shipment delays on both its 
transmission line cabling, as well as portions of its eNode B electronics. Fortunately, 
CVW has been able to finalize its equipment and material orders, however, the lead-
times have been exponentially longer than originally quoted and projected. CVW has 
continued to experience extended lead-times for the transmission line cabling for its 
2023 site builds.



* If there is additional information relevant to the preceding questions or that you believe the
Commission should be aware of, please include the information below.

CVW is uploading a revised project timeline into the portal to more accurately capture 
the progress it has made on its Supply Chain Proceeding activities and revised 
equipment and material lead-times.



Program Compliance 
*Indicate whether recipient has fully complied with (or is in the process of complying with) all

requirements of the Reimbursement Program.

Yes No 

Yes No 

*Indicate whether recipient has fully complied with (or is in the process of complying with) the
timeline submitted by the recipient. If not, provide explanation for deviation.

Yes No 

If recipient has not yet completed the removal process, what estimated percentage of the removal 
process have you completed?

*Indicate whether recipient has permanently removed from its communications network all covered
communications equipment or services that were in the recipient's network as of the date of the
submission of the recipients application request for funding.

Yes No 

If recipient has not yet completed the replacement process, what estimated percentage of the 
replacement process have you completed?

*Indicate whether recipient has replaced all covered communications equipment or services that were
in the recipient's network as of the date of the submission of the recipient's application request for
funding.

Yes No 

If recipient has not yet completed the disposal process, what estimated percentage of the disposal 
process have you completed?

*Indicate whether recipient has disposed of all covered communications equipment or services that
were in the recipient's network as of the date of the submission of the recipient's application request
for funding.

✔

✔

✔

✔

96

✔

65



*The filer has indicated no to a question in this section, please provide additional information.



Certifications
* By checking the box and providing the electronic signature where indicated below, the Certifying
Official on behalf of the filer certifies under penalty of perjury that:

(1) The Certifying Official is authorized to submit this status report on behalf of the above-
named filer and, based on information known to me or provided to me by employees responsible for 
the information being submitted, the information set forth in this status report has been examined 
and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for 
the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying 
Official acknowledges that any false, fictitious, or fraudulent information or statement, or the 
omission of any material fact on this status report or on any other document submitted by the filer 
may subject the filer and the undersigned to punishment by fine or forfeiture under the 
Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the 
United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False 
Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, 
rules, and orders governing the Reimbursement Program, including but not limited to allocations, 
draw downs, payments, obligations and expenditures of money, and the Certifying Official 
acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and 

orders may result in the denial of funding, cancellation of funding commitments, and/or recoupment of 

past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records, 

including receipts, of all costs eligible for reimbursement actually incurred for a period of 10 years; and 

will file all required documentation for its expenses. The Certifying Official acknowledges that failure to 

comply with the statute, rules, and orders governing the Reimbursement Program could result in civil or 

criminal prosecution by law enforcement authorities. 

Certifier Information
Certifier
Signature

Certifier Name

Certifier Title

Date Signed

Certifier Phone

Certifier Email cmishmash@cvtc.org

Chris Mishmash

Chris Mishmash

9078357700

Interim Chief Operations Officer

2024-01-03

✔
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