SCRPStatus Update
FCCForm 5640

OMB Control No. 3060-1270

File No. SC-SU0002344

ApplicantInformation

Applicant FRN 0001754209 Applicant Address 3984 County Rd 32
Applicant Name Pine Belt Cellular, Inc. Applicant City Arlington

Applicant Email cores@pinebelt.net Applicant State A

Applicant Phone 3343855000 Applicant ZIP Code 36722

ContactInformation

M Is the contact the same as the contact listed
on the Application Request for Funding
Allocation? If not, please list below.

Contact Name S@m Hariton Contact Address 4031 University Dr., 2nd Floor
Contact Email SC.external.rfi.pinebelt@wideli  Contact City Fairfax
Contact Phone 703-239-3299 Contact State VA

Contact ZIP Code 22030

*Indicate which deadline you are meeting with this filing.

2024-01-06



Explanation of Effort and Availability of Commercial EQuipment
*Provide an explanation of efforts undertaken, and challenges encountered, in permanently
removing, replacing, and disposing of covered communications equipment or service.

Yes, my company has conducted work on the removal of covered equipment since
submittal of the last form. We have removed the RAN at 56 of 67 sites. Removal of
the remaining will be highly dependent on the availability of funding to pay for the
remaining construction and replacement items needed to avoid a reduction in
customer wireless broadband coverage and other critical factors. No, my company has
not conducted work on the disposal of covered equipment since the submittal of the
last form. All removed items are stored in a secure facility. For efficiency of
operations, we plan to start destruction once we have completed removal of all items
to be destroyed. Yes, my company has conducted work on the replacement of covered
equipment and services since the submittal of the last form. We have completed
installation of all items at the core and have completed installation of replacement RAN
equipment at all but 11 sites.



*Explain whether you are finding commercially available equipment in the marketplace. If not, then
explain efforts taken to obtain replacement equipment.

We are finding that equipment is commercially available but services often are not.
Generally, we have simply had to wait until crews are available. On occasion, we have
employed construction crews with minimal experience in order to keep the project
moving given the tight timeframes. However this has had its drawback in that it has

been necessary to have some of the work "redone" to bring it up to a satisfactory
quality level.



* If there is additional information relevant to the preceding questions or that you believe the
Commission should be aware of, please include the information below.

The unpredictability of timing of processing of 5640 Modifications and subsequent
reimbursement payment requests continues to be a major problem impacting the
timing of completion. The recent news that the Chinese "spy balloon" was reportedly
using a US internet service provider to relay the data it was collecting back to its home
base underscores the critical importance of completing this job as quickly as possible.
However, the low and dark cloud of uncertainty caused by the program funding
shortfall coupled with the excessively burdensome issues stemming from the
documented inefficiencies of program administration continues to hang over the
program. All this rolled up together causes one to question whether all branches of
government are on board with the reason for the mandate — national security.

Timeline Deviation. Completion of the core replacement was way off, however, that
has now been completed. Completion of the RAN replacement is dependent on
multiple factors including the availability of full funding and is being very negatively
impacted by the slow pace of the reimbursement process.



ProgramCompliance
*Indicate whether recipient has fully complied with (or is in the process of complying with) all
requirements of theReimbursementProgram.

@ Yes No

*Indicate whether recipient has permanently removed from its communications network all covered
communications equipment or services that were in the recipient's network as of the date of the
submission of the recipients application request for funding.

Yes |[]]| No

If recipient has not yet completed the removal process, what estimated percentage of the removal
process have you completed?

50

*Indicate whether recipient has replaced all covered communications equipment or services that were
in the recipient's network as of the date of the submission of the recipient's application request for
funding.

Yes |[]]| No

If recipient has not yet completed the replacement process, what estimated percentage of the
replacement process have you completed?

84

*Indicate whether recipient has disposed of all covered communications equipment or services that
were in the recipient's network as of the date of the submission of the recipient's application request
for funding.

Yes |[]| No

If recipient has not yet completed the disposal process, what estimated percentage of the disposal
process have you completed?

0

*Indicate whether recipient has fully complied with (or is in the process of complying with) the
timeline submitted by the recipient. If not, provide explanation for deviation.

Yes |[]| No




*The filer has indicated no to a question in this section, please provide additional information.



Certifications

* By checking the box and providing the electronic signature where indicated below, the Certifying
Official on  behalf of the filer certifies under penalty of perjury that:

[J| (1) The Certifying Official is authorized to submit this status report on behalf of the above-
named filer and, based on information known to me or provided to me by employees responsible for
the information being submitted, the information set forth in this status report has been examined
and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for
the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying
Official acknowledges that any false, fictitious, or fraudulent information or statement, or the
omission of any material fact on this status report or on any other document submitted by the filer
may subject the filer and the undersigned to punishment by fine or forfeiture under the
Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the
United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False
Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute,
rules, and orders governing the Reimbursement Program, including but not limited to allocations,
draw downs, payments, obligations and expenditures of money, and the Certifying Official
acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and
orders mayresultin thedenial of funding, cancellation of funding commitments, and/or recoupment of
past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records,
including receipts, of all costs eligible for reimbursementactuallyincurred for a period of 10 years;and
will file all required documentation for its expenses. The Certifying Official acknowledges that failure to
comply with thestatute, rules, andorders governing the Reimbursement Programcould resultin civil or
criminal prosecution by law enforcement authorities.

Certifier Information

Certifier
Signature John C. Nettles Certifier Phone 334-385-5001
Certifier Name John C. Nettles Certifier Email john@pinebelt.net

Certifier Title ~ President

Date Signed 2024-01-05
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