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ApplicantInformation

Applicant FRN 0003800570 Applicant Address 7111 N. Prince Street
Applicant Name Plateau Telecommunications, Applicant City Clovis

Applicant Email |waller@plateautel.com Applicant State N

Applicant Phone 5753894211 Applicant ZIP Code 88101

ContactInformation

M Is the contact the same as the contact listed
on the Application Request for Funding
Allocation? If not, please list below.

Contact Name JOnathan Sessums Contact Address 6404 ivy lane
Contact Email jsesSUMs@jsitel.com ContactCity  greenbelt
Contact Phone 2404722963 ContactState  Mp

Contact ZIP Code 20770

*Indicate which deadline you are meeting with this filing.

2024-01-06



Explanation of Effort and Availability of Commercial EQuipment
*Provide an explanation of efforts undertaken, and challenges encountered, in permanently
removing, replacing, and disposing of covered communications equipment or service.

Since our last 90-day update, Plateau has completed the Core Deployment phase but
encountered delays in our Ran Deployment tasks. The primary challenges have been
with site acquisition and RF design. RF design took longer than anticipated. The
complexity of the RF design, particularly in developing a feasible solution within the
constraints of the limited sites covered by the allocated SCRP funding, has contributed
to these delays. We remain optimistic about completing site acquisition by the end of
Q1 2024. After this, we still face time-intensive tasks such as site construction
(including tower modifications), CPE Swaps, site integration/migration with necessary
troubleshooting, and Site Optimization.

At this moment, we are anticipating a 3-to-6-month RRD extension for the following
reasons:

1. Financial Limitations: The projected costs for Plateau's SCRP project are likely to
exceed our current funding allocation considerably. This funding gap, coupled with the
prolonged reimbursement claim approval times, will compromise the project's primary
goals and lead to further delays. A recent manifestation of this challenge was the need
to undertake multiple RF redesigns to guarantee full market coverage within our limited
budget.

2. The intricate RF designs previously discussed are likely to extend the remaining
SCRP Project tasks beyond the Site Acquisition delivery. We are then anticipating 6
months of the remaining activities leading us into a September timeline, assuming all
goes according to plan. This is two months beyond our initial RRD term.

3. Delays in reimbursement claim reviews and approvals. We've continued to
observe extended wait times, often exceeding a month, before our reimbursement
claims to be reviewed. Such delays can negatively impact on our already limited cash
flow, pose financial risks, and ultimately set back the entire project.

4. Ongoing lease negotiations and necessary site modifications are taking longer
than expected.

5. The availability of tower crews upon material receipt.

We will be providing an updated timeline shortly and will most likely ask for a 3 or 6-
month extension in May.



*Explain whether you are finding commercially available equipment in the marketplace. If not, then
explain efforts taken to obtain replacement equipment.

Equipment is commercially available in the marketplace.



* If there is additional information relevant to the preceding questions or that you believe the
Commission should be aware of, please include the information below.

We remain optimistic about securing additional program funding, as the project's cost
Is expected to significantly surpass our initial funding allocation. Furthermore, we hope
that such additional funding would enable more efficient administration of the Program,
particularly in streamlining the review processes for modifications and reimbursement
claims.

The combination of this financial shortfall and the extended duration for approving
reimbursement claims is likely to undermine the main objectives of the project and
result in additional delays.



ProgramCompliance
*Indicate whether recipient has fully complied with (or is in the process of complying with) all
requirements of theReimbursementProgram.

@ Yes No

*Indicate whether recipient has permanently removed from its communications network all covered
communications equipment or services that were in the recipient's network as of the date of the
submission of the recipients application request for funding.

Yes |[]]| No

If recipient has not yet completed the removal process, what estimated percentage of the removal
process have you completed?

0

*Indicate whether recipient has replaced all covered communications equipment or services that were
in the recipient's network as of the date of the submission of the recipient's application request for
funding.

Yes |[]]| No

If recipient has not yet completed the replacement process, what estimated percentage of the
replacement process have you completed?

45

*Indicate whether recipient has disposed of all covered communications equipment or services that
were in the recipient's network as of the date of the submission of the recipient's application request
for funding.

Yes |[]| No

If recipient has not yet completed the disposal process, what estimated percentage of the disposal
process have you completed?

0

*Indicate whether recipient has fully complied with (or is in the process of complying with) the
timeline submitted by the recipient. If not, provide explanation for deviation.

[]|Yes No




*The filer has indicated no to a question in this section, please provide additional information.



Certifications

* By checking the box and providing the electronic signature where indicated below, the Certifying
Official on  behalf of the filer certifies under penalty of perjury that:

[J| (1) The Certifying Official is authorized to submit this status report on behalf of the above-
named filer and, based on information known to me or provided to me by employees responsible for
the information being submitted, the information set forth in this status report has been examined
and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for
the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying
Official acknowledges that any false, fictitious, or fraudulent information or statement, or the
omission of any material fact on this status report or on any other document submitted by the filer
may subject the filer and the undersigned to punishment by fine or forfeiture under the
Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the
United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False
Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute,
rules, and orders governing the Reimbursement Program, including but not limited to allocations,
draw downs, payments, obligations and expenditures of money, and the Certifying Official
acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and
orders mayresultin thedenial of funding, cancellation of funding commitments, and/or recoupment of
past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records,
including receipts, of all costs eligible for reimbursementactuallyincurred for a period of 10 years;and
will file all required documentation for its expenses. The Certifying Official acknowledges that failure to
comply with thestatute, rules, andorders governing the Reimbursement Programcould resultin civil or
criminal prosecution by law enforcement authorities.

Certifier Information

Certifier
Signature Jonathan Sessums Certifier Phone 240-472-2963
Certifier Name Jonathan Sessums Certifier Email jon.sessums@jsitel.com

certifier Title ~ Consultant on behalf of compar

Date Signed 2024-01-05
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