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December 21, 2023 

 
Mediacom Communications Corporation (FRN 0008687915) 

 
WC Docket No. 18-89 

 

Re: Request for confidential treatment pursuant to 47 C.F.R.  0.457 and  0.459 
 
Mediacom Communications Corporation (“Mediacom”, “Company”) respectfully requests that 
segments of the information submitted herewith be granted confidential treatment. 
 

The Company requests that such information be held in strict confidence pursuant to 47 C.F.R.  

0.457 and  0.459 of the Commission’s rules and not be made available for public inspection. 
 
Mediacom is furnishing sensitive business information that is confidential and proprietary to the 

Company as “trade secrets and commercial or financial information” under 47 C.F.R.  0.457(d). 
Public disclosure of this information would reveal sensitive financial, operational, and procedural 
information essential to the Company’s confidential and proprietary business operations, thereby 
negatively impacting the Company’s competitive position with respect to other network 
operators and vendors. 
 
Confidential treatment is being requested for the following SCRP document: 
 

• File No: SC-SU0002233 Dated 2023-12-21 
 
I have enclosed a redacted copy of the filing for your review.  Thank you for taking the time to 
consider this matter. 
 
Sincerely, 
 
Greg Euker, Group Vice President of IP Networks 
Mediacom Communications Corporation 
geuker@mediacomcc.com 
+1-845-443-2761 



SCRP Status Update 

FCC Form 5640 

OMB Control No. 3060-1270 

File No. 

Is the contact the same as the contact listed 

on the Application Request for Funding

Allocation? If not, please list below.

*Indicate which deadline you are meeting with this filing.

 Contact Name

Contact Email

Contact Phone

Applicant Address

Applicant City

Applicant State

Applicant ZIP Code

Applicant Information 

Applicant FRN

Applicant Name

Applicant Email

Applicant Phone

Contact Information 

Contact Address 

Contact City 

Contact State 

Contact ZIP Code

0008687915

SC-SU0002233

Mediacom Communications Corporation

8454432650

bgluckman@mediacomcc.com

Greg Euker

ota-fcc@otadvisors.com

8454432761

One Mediacom Way

10918

Chester

NY

One Mediacom Way

Chester

NY

10918

✔

2024-01-06



*Indicate whether recipient has fully complied with (or is in the process of complying with) the timeline

submitted by the recipient. If not, provide explanation for deviation.

[ ] Yes   [ ] No 

[[4000 character Text box]] 

Certifications 

*By checking the box and providing the electronic signature where indicated below, the Certifying

Official on behalf of the filer certifies under penalty of perjury that:

[ ] (1) The Certifying Official is authorized to submit this status report on behalf of the above-named filer 

and, based on information known to me or provided to me by employees responsible for the 

information being submitted, the information set forth in this status report has been examined and is 

true, accurate, and complete, and the expenditures, disbursements and cash receipts are for the purposes 

and objectives set forth in the terms and conditions of the Federal award. The Certifying Official 

acknowledges that any false, fictitious, or fraudulent information or statement, or the omission of any 

material fact on this status report or on any other document submitted by the filer may subject the filer 

and the undersigned to punishment by fine or forfeiture under the Communications Act (47 U.S.C. §§ 

502, 503(b), 1606), or fine or imprisonment under Title 18 of the United States Code (18 U.S.C. § 1001, 

§§ 286-287, and § 1343), or can lead to liability under the False Claims Act (31 U.S.C. §§ 

3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, rules, and orders

governing the Reimbursement Program, including but not limited to allocations, draw downs, payments, 

obligations

Explanation of Effort and Availability of Commercial Equipment 
*Provide an explanation of efforts undertaken, and challenges encountered, in permanently
removing, replacing, and disposing of covered communications equipment or service.

Mediacom Communications Corporation (MCC) is fully engaged in its effort to remove, 
replace, and dispose of all covered equipment listed in its SCRP application. Internal 
and external resources continue to be engaged across all business, operational and 
engineering disciplines to expedite this program execution separately from ongoing 
“business-as-usual” activities. To date, 98% of the program has been completed 
across the areas of removal and replacement, and 50% of equipment has received 
disposal certification. 
	  

 
 

even as supply chain issues brought about by the ongoing 
COVID pandemic and global component shortages have significantly impacted the 
ability to procure, install and make operational commercially available routing, 
switching and optical replacement equipment and components. 
	 MCC has experienced scheduling difficulties related to service migrations from 
Huawei to approved equipment due to the fact that large carrier and business 
customers have been strictly enforcing maintenance moratoriums. These moratoriums 
are specifically targeted around holiday periods which occur in the fourth quarter of 
each calendar year. MCC has endeavored to find ways to mitigate the impact of these 
moratoriums on its schedule and in many cases has been able to continue to move 
toward completion as planned. Nevertheless, there were impacts in November and 
December 2023 which make the current extension completion date unattainable. 
Finally, MCC has also seen its ability to schedule removal and replacement activities 
at specific customer locations during this period become increasingly difficult as 
availability of local site access and escorts has been impacted due to vacation and 
holiday staffing schedules out of MCC control.  

 
 

	 Additionally, the process for cost modification revision, modification approval, claims 
submission, claims approval, and claims payment has been more time consuming than 
originally estimated.  MCC expects this process to require as much as 90 business 
days post equipment replacement and destruction to fully submit, and receive 
approvals for, the outstanding cost modifications and claims for payment.  MCC has 
continued to see the process for cost modification review and approval slow 
considerably.  

 



*Explain whether you are finding commercially available equipment in the marketplace.  If not, then
explain efforts taken to obtain replacement equipment.

 
 

 
 

 
 

 
 

	  
 
 

 Another area of 
impact to the timeline involves the ongoing uncertainty associated with the SCRP 
program being fully funded by Congress.  MCC requested over $86MM in funding as 
part of its original application submission.  However, the program allocated only 
$34MM to MCC against its $86MM request due to an underestimation of the number 
applicants requesting participation in the program.  MCC has continued to push 
forward with its plan to remove Huawei from its networks, but the funding uncertainly 
has had an impact on the rate at which MCC has pursued its equipment purchases. 
Understandably, the process slowed as MCC monitored the risk associated with the 
overall program remaining underfunded as Congress and FCC continue to work to 
resolve the gap. 
	 These equipment delivery delays have significantly impacted the original MCC 
timeline for completion of removal, replacement and disposal of its installed Huawei 
covered equipment. Obviously, equipment cannot be removed, services activated, 
subscribers migrated, and covered equipment disposed of until the replacement 
equipment is available.  

 

 
 Since that status report, MCC has continued to 

experience certain equipment delays that have impacted the overall estimated 
completion.  MCC submitted an extension request to SCRP Program Administrator on 
July 8, 2023, asking for a 3-month extension of its program deadline originally set for 
October 15, 2023.  This submission included justification citing the supply chain delays 
and other difficulties listed above in this report.  The extension was approved on 
October 10, 2023.  Since that extension was approved, MCC has continued to 
experience certain equipment delays that have impacted the estimated completion 
date.  MCC now estimates the need for additional time to fully complete the removal, 
replacement, and disposal program of covered equipment.  On December 8, 2023, 
MCC filed a request for a three-month extension on its RR&D term from January 15, 
2024, to April 15, 2024.



* If there is additional information relevant to the preceding questions or that you believe the
Commission should be aware of, please include the information below.



Program Compliance 
*Indicate whether recipient has fully complied with (or is in the process of complying with) all

requirements of the Reimbursement Program.

Yes No 

Yes No 

*Indicate whether recipient has fully complied with (or is in the process of complying with) the
timeline submitted by the recipient. If not, provide explanation for deviation.

Yes No 

If recipient has not yet completed the removal process, what estimated percentage of the removal 
process have you completed?

*Indicate whether recipient has permanently removed from its communications network all covered
communications equipment or services that were in the recipient's network as of the date of the
submission of the recipients application request for funding.

Yes No 

If recipient has not yet completed the replacement process, what estimated percentage of the 
replacement process have you completed?

*Indicate whether recipient has replaced all covered communications equipment or services that were
in the recipient's network as of the date of the submission of the recipient's application request for
funding.

Yes No 

If recipient has not yet completed the disposal process, what estimated percentage of the disposal 
process have you completed?

*Indicate whether recipient has disposed of all covered communications equipment or services that
were in the recipient's network as of the date of the submission of the recipient's application request
for funding.

✔

✔

✔

98

✔

98

✔

50



*The filer has indicated no to a question in this section, please provide additional information.



Certifications
* By checking the box and providing the electronic signature where indicated below, the Certifying
Official on behalf of the filer certifies under penalty of perjury that:

(1) The Certifying Official is authorized to submit this status report on behalf of the above-
named filer and, based on information known to me or provided to me by employees responsible for 
the information being submitted, the information set forth in this status report has been examined 
and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for 
the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying 
Official acknowledges that any false, fictitious, or fraudulent information or statement, or the 
omission of any material fact on this status report or on any other document submitted by the filer 
may subject the filer and the undersigned to punishment by fine or forfeiture under the 
Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the 
United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False 
Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, 
rules, and orders governing the Reimbursement Program, including but not limited to allocations, 
draw downs, payments, obligations and expenditures of money, and the Certifying Official 
acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and 

orders may result in the denial of funding, cancellation of funding commitments, and/or recoupment of 

past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records, 

including receipts, of all costs eligible for reimbursement actually incurred for a period of 10 years; and 

will file all required documentation for its expenses. The Certifying Official acknowledges that failure to 

comply with the statute, rules, and orders governing the Reimbursement Program could result in civil or 

criminal prosecution by law enforcement authorities. 

Certifier Information
Certifier
Signature

Certifier Name

Certifier Title

Date Signed

Certifier Phone

Certifier Email geuker@mediacomcc.com

Greg Euker

Greg Euker

8454432761

Group VP of IP Networks

2023-12-21

✔
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