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ApplicantInformation

Applicant FRN 0025140807 Applicant Address PO Box 30560
Applicant Name MHG Telco LLC Applicant City Bethesda
Applicant Email prian.gelfand@impactinternet ArplicantState D

Applicant Phone 2672518432 Applicant ZIP Code 20824

ContactInformation

M Is the contact the same as the contact listed
on the Application Request for Funding
Allocation? If not, please list below.

Contact Name Brian Gelfand Contact Address PO BOX 30560
Contact Email brian.gelfand@impactinternet. ~ Contact City Bethesda
Contact Phone 2672518432 ContactState  \1p

Contact ZIP Code 20824

*Indicate which deadline you are meeting with this filing.

2024-01-06



Explanation of Effort and Availability of Commercial EQuipment
*Provide an explanation of efforts undertaken, and challenges encountered, in permanently
removing, replacing, and disposing of covered communications equipment or service.

MHG Telco LLC has been working on its project, along with its vendors, and has made
good progress.

In our last status update, we reported that we had received some replacement
equipment but were unable to install it due to delays in the approval of its construction
and services-related invoices. Since then, we have worked cooperatively with the
Fund Administrator and resolved its questions in order to secure reimbursement
approval. As a result, progress has been made on the removal of Huawei equipment
at multiple locations. The removed equipment has been properly disposed of
according to the SCRP guidelines. Further, engineering services (RAN, IP, Modeling
and Site design) have also progressed. We have now installed and tested our first
replacement equipment site in order to discover any specific integration protocols or
issues. We were delayed in getting this first site integrated by long lead times for fiber
cable. Now that we have successfully verified that one site works properly, we are
proceeding with the remaining 28 sites that were approved as part of the 39.5%
funding that has been allocated. We have received the RAN hardware for these initial
29 sites along with the OSS platform, which are all in our warehouse pending field
installation. Currently, known issues affecting the timely completion of the rest of the
project are supply chain issues (specifically, fiber cable lead times) for the remaining
28 sites to be integrated, winter weather conditions, as well as the lack of funding for
60.5% of the project, some or all of which may preclude completion of all of the work
required by the project deadline.

We continue to diligently work on the project tasks and have been submitting our Form
5640 Part G for reimbursement.



*Explain whether you are finding commercially available equipment in the marketplace. If not, then
explain efforts taken to obtain replacement equipment.

MHG Telco LLC has been working on its project, along with its vendors, and has made
good progress.

In our last status update, we reported that we had received some replacement
equipment but were unable to install it due to delays in the approval of its construction
and services-related invoices. Since then, we have worked cooperatively with the
Fund Administrator and resolved its questions in order to secure reimbursement
approval. As a result, progress has been made on the removal of Huawei equipment
at multiple locations. The removed equipment has been properly disposed of
according to the SCRP guidelines. Further, engineering services (RAN, IP, Modeling
and Site design) have also progressed. We have now installed and tested our first
replacement equipment site in order to discover any specific integration protocols or
issues. We were delayed in getting this first site integrated by long lead times for fiber
cable. Now that we have successfully verified that one site works properly, we are
proceeding with the remaining 28 sites that were approved as part of the 39.5%
funding that has been allocated. We have received the RAN hardware for these initial
29 sites along with the OSS platform, which are all in our warehouse pending field
installation. Currently, known issues affecting the timely completion of the rest of the
project are supply chain issues (specifically, fiber cable lead times) for the remaining
28 sites to be integrated, winter weather conditions, as well as the lack of funding for
60.5% of the project, some or all of which may preclude completion of all of the work
required by the project deadline.

We continue to diligently work on the project tasks and have been submitting our Form
5640 Part G for reimbursement.



* If there is additional information relevant to the preceding questions or that you believe the
Commission should be aware of, please include the information below.



ProgramCompliance
*Indicate whether recipient has fully complied with (or is in the process of complying with) all
requirements of theReimbursementProgram.

@ Yes No

*Indicate whether recipient has permanently removed from its communications network all covered
communications equipment or services that were in the recipient's network as of the date of the
submission of the recipients application request for funding.

[]|Yes No

If recipient has not yet completed the removal process, what estimated percentage of the removal
process have you completed?

*Indicate whether recipient has replaced all covered communications equipment or services that were
in the recipient's network as of the date of the submission of the recipient's application request for
funding.

Yes |[]]| No

If recipient has not yet completed the replacement process, what estimated percentage of the
replacement process have you completed?

1

*Indicate whether recipient has disposed of all covered communications equipment or services that
were in the recipient's network as of the date of the submission of the recipient's application request
for funding.

Yes |[]| No

If recipient has not yet completed the disposal process, what estimated percentage of the disposal
process have you completed?

17

*Indicate whether recipient has fully complied with (or is in the process of complying with) the
timeline submitted by the recipient. If not, provide explanation for deviation.

[]|Yes No




*The filer has indicated no to a question in this section, please provide additional information.



Certifications

* By checking the box and providing the electronic signature where indicated below, the Certifying
Official on  behalf of the filer certifies under penalty of perjury that:

[J| (1) The Certifying Official is authorized to submit this status report on behalf of the above-
named filer and, based on information known to me or provided to me by employees responsible for
the information being submitted, the information set forth in this status report has been examined
and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for
the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying
Official acknowledges that any false, fictitious, or fraudulent information or statement, or the
omission of any material fact on this status report or on any other document submitted by the filer
may subject the filer and the undersigned to punishment by fine or forfeiture under the
Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the
United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False
Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute,
rules, and orders governing the Reimbursement Program, including but not limited to allocations,
draw downs, payments, obligations and expenditures of money, and the Certifying Official
acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and
orders mayresultin thedenial of funding, cancellation of funding commitments, and/or recoupment of
past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records,
including receipts, of all costs eligible for reimbursementactuallyincurred for a period of 10 years;and
will file all required documentation for its expenses. The Certifying Official acknowledges that failure to
comply with thestatute, rules, andorders governing the Reimbursement Programcould resultin civil or
criminal prosecution by law enforcement authorities.

Certifier Information

Certifier .
Signature Brian Gelfand Certifier Phone 2672518432
Certifier Name Brian Gelfand Certifier Email brian.gelfand@impactinternet.

certifier Title ~ General Manager

Date Signed 2024-01-08
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