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Contact State 
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0003800570

SC-SU0002355

Plateau Telecommunications, Incorporated

5753894211

lwaller@plateautel.com

Jonathan Sessums

jsessums@jsitel.com

2404722963

7111 N. Prince Street

88101

Clovis

NM

6404 ivy lane

greenbelt

MD

20770

✔

2024-01-06



*Indicate whether recipient has fully complied with (or is in the process of complying with) the timeline

submitted by the recipient. If not, provide explanation for deviation.

[ ] Yes   [ ] No 

[[4000 character Text box]] 

Certifications 

*By checking the box and providing the electronic signature where indicated below, the Certifying

Official on behalf of the filer certifies under penalty of perjury that:

[ ] (1) The Certifying Official is authorized to submit this status report on behalf of the above-named filer 

and, based on information known to me or provided to me by employees responsible for the 

information being submitted, the information set forth in this status report has been examined and is 

true, accurate, and complete, and the expenditures, disbursements and cash receipts are for the purposes 

and objectives set forth in the terms and conditions of the Federal award. The Certifying Official 

acknowledges that any false, fictitious, or fraudulent information or statement, or the omission of any 

material fact on this status report or on any other document submitted by the filer may subject the filer 

and the undersigned to punishment by fine or forfeiture under the Communications Act (47 U.S.C. §§ 

502, 503(b), 1606), or fine or imprisonment under Title 18 of the United States Code (18 U.S.C. § 1001, 

§§ 286-287, and § 1343), or can lead to liability under the False Claims Act (31 U.S.C. §§ 

3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, rules, and orders

governing the Reimbursement Program, including but not limited to allocations, draw downs, payments, 

obligations

Explanation of Effort and Availability of Commercial Equipment 
*Provide an explanation of efforts undertaken, and challenges encountered, in permanently
removing, replacing, and disposing of covered communications equipment or service.

Since our last 90-day update, Plateau has completed the Core Deployment phase but 
encountered delays in our Ran Deployment tasks. The primary challenges have been 
with site acquisition and RF design. RF design took longer than anticipated. The 
complexity of the RF design, particularly in developing a feasible solution within the 
constraints of the limited sites covered by the allocated SCRP funding, has contributed 
to these delays. We remain optimistic about completing site acquisition by the end of 
Q1 2024. After this, we still face time-intensive tasks such as site construction 
(including tower modifications), CPE Swaps, site integration/migration with necessary 
troubleshooting, and Site Optimization. 
 
At this moment, we are anticipating a 3-to-6-month RRD extension for the following 
reasons: 
 
1.	 Financial Limitations: The projected costs for Plateau's SCRP project are likely to 
exceed our current funding allocation considerably. This funding gap, coupled with the 
prolonged reimbursement claim approval times, will compromise the project's primary 
goals and lead to further delays. A recent manifestation of this challenge was the need 
to undertake multiple RF redesigns to guarantee full market coverage within our limited 
budget. 
2.	 The intricate RF designs previously discussed are likely to extend the remaining 
SCRP Project tasks beyond the Site Acquisition delivery. We are then anticipating 6 
months of the remaining activities leading us into a September timeline, assuming all 
goes according to plan. This is two months beyond our initial RRD term. 
3.	 Delays in reimbursement claim reviews and approvals. We've continued to 
observe extended wait times, often exceeding a month, before our reimbursement 
claims to be reviewed. Such delays can negatively impact on our already limited cash 
flow, pose financial risks, and ultimately set back the entire project. 
4.	 Ongoing lease negotiations and necessary site modifications are taking longer 
than expected. 
5.	 The availability of tower crews upon material receipt. 
 
We will be providing an updated timeline shortly and will most likely ask for a 3 or 6-
month extension in May.



*Explain whether you are finding commercially available equipment in the marketplace.  If not, then
explain efforts taken to obtain replacement equipment.

Equipment is commercially available in the marketplace.



* If there is additional information relevant to the preceding questions or that you believe the
Commission should be aware of, please include the information below.

We remain optimistic about securing additional program funding, as the project's cost 
is expected to significantly surpass our initial funding allocation. Furthermore, we hope 
that such additional funding would enable more efficient administration of the Program, 
particularly in streamlining the review processes for modifications and reimbursement 
claims. 
The combination of this financial shortfall and the extended duration for approving 
reimbursement claims is likely to undermine the main objectives of the project and 
result in additional delays.



Program Compliance 
*Indicate whether recipient has fully complied with (or is in the process of complying with) all

requirements of the Reimbursement Program.

Yes No 

Yes No 

*Indicate whether recipient has fully complied with (or is in the process of complying with) the
timeline submitted by the recipient. If not, provide explanation for deviation.

Yes No 

If recipient has not yet completed the removal process, what estimated percentage of the removal 
process have you completed?

*Indicate whether recipient has permanently removed from its communications network all covered
communications equipment or services that were in the recipient's network as of the date of the
submission of the recipients application request for funding.

Yes No 

If recipient has not yet completed the replacement process, what estimated percentage of the 
replacement process have you completed?

*Indicate whether recipient has replaced all covered communications equipment or services that were
in the recipient's network as of the date of the submission of the recipient's application request for
funding.

Yes No 

If recipient has not yet completed the disposal process, what estimated percentage of the disposal 
process have you completed?

*Indicate whether recipient has disposed of all covered communications equipment or services that
were in the recipient's network as of the date of the submission of the recipient's application request
for funding.

✔

✔

✔

0

✔

45

✔

0



*The filer has indicated no to a question in this section, please provide additional information.



Certifications
* By checking the box and providing the electronic signature where indicated below, the Certifying
Official on behalf of the filer certifies under penalty of perjury that:

(1) The Certifying Official is authorized to submit this status report on behalf of the above-
named filer and, based on information known to me or provided to me by employees responsible for 
the information being submitted, the information set forth in this status report has been examined 
and is true, accurate, and complete, and the expenditures, disbursements and cash receipts are for 
the purposes and objectives set forth in the terms and conditions of the Federal award. The Certifying 
Official acknowledges that any false, fictitious, or fraudulent information or statement, or the 
omission of any material fact on this status report or on any other document submitted by the filer 
may subject the filer and the undersigned to punishment by fine or forfeiture under the 
Communications Act (47 U.S.C. §§ 502, 503(b), 1606), or fine or imprisonment under Title 18 of the 
United States Code (18 U.S.C. § 1001, §§ 286-287, and § 1343), or can lead to liability under the False 
Claims Act (31 U.S.C. §§ 3729-3733, and §§ 3801-3812). (2) The filer is in compliance with the statute, 
rules, and orders governing the Reimbursement Program, including but not limited to allocations, 
draw downs, payments, obligations and expenditures of money, and the Certifying Official 
acknowledges that failure to be in compliance and remain in compliance with those statutes, rules, and 

orders may result in the denial of funding, cancellation of funding commitments, and/or recoupment of 

past disbursements. The Certifying Official acknowledges that the filer will maintain detailed records, 

including receipts, of all costs eligible for reimbursement actually incurred for a period of 10 years; and 

will file all required documentation for its expenses. The Certifying Official acknowledges that failure to 

comply with the statute, rules, and orders governing the Reimbursement Program could result in civil or 

criminal prosecution by law enforcement authorities. 

Certifier Information
Certifier
Signature

Certifier Name

Certifier Title

Date Signed

Certifier Phone

Certifier Email jon.sessums@jsitel.com

Jonathan Sessums

Jonathan Sessums

240-472-2963

Consultant on behalf of company

2024-01-05

✔
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